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Acronym Definition 
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PMS Pavement management system 
S Secondary rank pavement section 
SF Square feet 
SU Sample unit 
SY Square yard 
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1 EXECUTIVE SUMMARY 

1.1 History 
In October of 2020, the Chicago Metropolitan Agency for Planning (CMAP) retained the services of 
Gorrondona and Associates, Inc. (G&AI) to implement a pavement management system for the Village of 
Alsip that will enable the Village to manage its roadway network in a more proactive, cost-effective, and 
sustainable way. To accomplish this objective, G&AI: 1) assessed the condition of the Village’s 
roadways, 2) implemented and customized a pavement management system for the Village, and 3) 
developed near- and long-term pavement maintenance and rehabilitation (M&R) recommendations for the 
Village’s roadways.  
 
During the fall of 2019 and the spring of 
2020, G&AI’s state-of-the-art PathRunner 
pavement condition data collection system 
(shown in Figure 1) was deployed to capture 
continuous, high-resolution pavement 
cracking, rutting, and roughness data of the 
Village’s roads. Collected data were entered 
into the PAVER Pavement Management 
System (PAVER), and baseline pavement 
condition scores were determined for each 
roadway.  
 
In July of 2020, preliminary results of the 
condition survey were presented to the 
Village. G&AI has since worked with the 
Village to collect additional pavement M&R 
records and M&R unit cost data with which to calibrate PAVER so that it is specific to the Village.  
 
The collected pavement condition data along with both the historical M&R data and unit prices provided 
by the Village were used to develop network-level M&R recommendations presented herein for the 
Village’s consideration.  

1.2 PAVER Pavement Management System 
PAVER stores two primary “measures” of pavement condition. The most obvious measure of pavement 
condition is the International Roughness Index (IRI), which describes the rideability (i.e., smoothness) 
of the roadway as experienced by the driver.  
 
The second measure of pavement condition is the Pavement Condition Index (PCI), which provides an 
indication of both the structural integrity and surface operational condition of the roadway. PAVER uses 
PCI values to determine the most cost-effective level of M&R likely needed. PAVER prioritizes funding 
for life-extending, lower-cost preventive maintenance activities (e.g., crack sealing, slurry seals, and 
localized patching) above more costly funding of last resort major M&R activities, such as resurfacing 
and reconstruction. This prioritization in the PAVER algorithm seeks a proactive and cost-effective 
approach to pavement management with the avoidance of – unless necessary – more costly reactive 
practices. 
 
In addition to routinely collected IRI and PCI data, PAVER stores pavement inventory information, 
historical M&R records, and M&R unit cost data. The system uses this information to predict future 

Figure 1. PathRunner pavement condition data 
collection system. 
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pavement conditions and identify network-level deterioration trends and M&R needs over time. It will 
also allow the Village to evaluate if present M&R methods are performing as expected. 

1.3 Purpose and scope 
The purpose of this project is to implement a comprehensive pavement management system for the 
Village’s roadways. The scope of this project includes all roadways managed by the Village, which total 
approximately 54.8 centerline miles. This pavement management system will serve as a primary tool to 
assist the Village in more efficiently allocating its pavement M&R funding.  
 
To this end, G&AI: 

1. Developed an inventory of the Village’s roadways in PAVER. The PAVER inventory contains 
pavement surface type, functional classification, M&R unit costs, and historical M&R data. Note: 
Inventory development is a one-time effort that can be used by the Village if PAVER is retained, 
only requiring updates to address changes to the Village’s roadway network and changes in 
M&R unit costs. 

2. Performed a pavement condition survey of the Village’s roadways. This survey was used to 
determine PCI and IRI values for analysis purposes and will serve as an initial baseline of 
roadway conditions. 

3. Used the condition survey with the developed PAVER inventory to determine the impact of 
different funding levels on the Village’s roadways and identify potential network-level pavement 
M&R needs. 

1.4 Results 
Pavement Condition Index (PCI) and International Roughness Index (IRI) values were determined 
for each roadway. PCI values provide an indication of both the structural integrity and surface operational 
condition of a pavement. PCI values range from 0 (a failed pavement) to 100 (a pavement in excellent 
condition). Table 1 shows the categories chosen to represent the Village’s PCI assessment criteria, which 
includes typical pavement distresses and levels of M&R needed within each category. 
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Table 1. Village’s pavement condition categories. 

Category Typical Distresses and Typical Level of M&R Needed PCI 
Range 

Good 
Longitudinal and transverse cracking and weathering of surface 
 
Preventive maintenance: Crack sealing and surface treatments 

86-100 

Satisfactory 
More extensive longitudinal and transverse cracking and weathering of surface 
 
Preventive maintenance: Crack sealing and surface treatments 

71-85 

Fair 

Extensive longitudinal and transverse cracking, early stage alligator (fatigue) cracking, 
early stage rutting, and weathering of surface 
 
Global preventive maintenance and localized repairs:  
Localized surface and/or full-depth patching, surface treatments, and thin overlays 

56-70 

Poor 

More extensive and severe longitudinal and transverse cracking, alligator (fatigue) 
cracking, rutting, and weathering of surface 
 
Major rehabilitation: Localized full-depth patching,  
mill and overlays, and traditional overlays 

41-55 

Very Poor 

More extensive and more severe longitudinal and transverse cracking, alligator (fatigue) 
cracking, rutting, weathering of surface, potholes 
 
Major rehabilitation: Full-depth patching, mill and overlays,  
traditional overlays, and reconstruction 

26-40 

Serious 
Extensive and severe failure of pavement surface 
 
Major rehabilitation: Reconstruction 

11-25 

Failed 
Complete failure of pavement surface 
 
Major rehabilitation: Reconstruction 

0-10 

 
At the time of G&AI’s inspection, the Village’s pavements were found to have an average PCI of 55, 
indicating that the Village’s roadways are in overall “Poor” condition.  
 
IRI values measure the roughness (vertical displacement over a fixed interval reported in inches per mile) 
of a roadway pavement: 

• IRI values less than 200 inches/mile indicate “smooth” pavement. 
• IRI values between 200 and 400 inches/mile indicate a “marginally rough” pavement. 
• IRI values greater than 400 inches/mile indicate “rough” pavement. 

 
The Village’s roadways were found to have an average IRI value of 320 inches/mile, which indicates 
overall “marginally rough” pavement. 
 
Following this executive summary, Map 1 shows PCI categories for each roadway. Roadways that were 
planned for resurfacing or reconstruction in 2020 (i.e., after the field inspection was performed) were 
assigned an assumed PCI value of 100. All other PCI values shown on Map 1 reflect the conditions of the 
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roadways at the time of the field inspection. Map 2 shows IRI categories for each roadway at the time of 
inspection. IRI values reflect a physical measurement of roughness. Consequently, IRI values were not 
adjusted for roadways that were planned for resurfacing or reconstruction in 2020. 
 
The causes of pavement deterioration as quantified by the PCI may be divided into three general 
categories: 

• Vehicle load related. 
• Climate/durability related. 
• Other (construction defects and material issues).  

 
The deterioration observed on the Village’s pavements at the time of inspection was caused by a mixture 
of vehicle load- and climate-related distresses. Vehicle load-related distresses, including alligator 
cracking and rutting, were pronounced on many of the Village’s roadways and contributed most to lower 
PCI values. Significant climate-related distresses, including block cracking and weathering, were also 
observed on the Village’s roadways. 

1.5 Recommendations 
For the Village to get the most return on their investment from PAVER, the system must be considered a 
living entity. The Village should:  

1. Implement pavement preservation techniques to cost-effectively extend the life of its roadways. 
2. Determine when resurfacing is no longer a cost-effective option and reconstruction is needed. 
3. Annually update M&R activities performed on Village roadways in the PAVER database. 
4. Annually update M&R unit costs (or whenever economic conditions cause changes in unit 

prices). 
5. Commit future funding to the routine collection of pavement condition data (all roadways should 

be inspected on a two- to three-year cycle). 
6. Use collected pavement condition data to assess the performance of the roadways and applied 

M&R activities. 
 
With such attention, PAVER will become a repository of accurate, up-to-date data and the primary tool 
that the Village uses for more cost-effectively programming M&R funding. 
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2 INTRODUCTION 

2.1 Foreword 
This section of the report expands on the Executive Summary and provides the reader with information 
pertaining to the creation and implementation of this pavement management system for the Village.  
 
At the core of a modern pavement management system is a geocentric database that contains pavement 
inventory and condition information. Combined with up-to-date M&R unit cost data, calibrated 
deterioration models, and owner-specific M&R practices, this information is used by analysis tools in the 
pavement management system to predict future pavement conditions, develop multi-year M&R plans, and 
forecast anticipated funding needs. 
 
This section provides a conceptual overview of pavement management and follows with the benefits and 
costs of implementing a pavement management system. Implementation of the Village’s pavement 
management system is detailed in Sections 3, 4 and 5. This section closes with an overview of effective 
preventive maintenance strategies that should be considered by the Village. 

2.2 Background, scope, and objectives 
The Chicago Metropolitan Agency for Planning (CMAP) retained the services of Gorrondona and 
Associates, Inc. (G&AI) to assess the existing condition of the roadways maintained by the Village. The 
primary objectives of this project are to implement a comprehensive and Village-wide pavement 
management system, perform a network-level pavement condition survey, and identify future pavement 
M&R needs.  
 
The project will provide the Village with a better understanding of the current condition of its roadways 
and network-level recommendations for future M&R based on the results of the pavement condition 
survey. Moving forward, the pavement management system will continue to serve as a repository for 
pavement condition data, historical M&R records, and pavement condition deterioration trends. 
 
PAVER was implemented for the Village, and a state-of-the-art PathRunner pavement condition data 
collection system was deployed to capture continuous, high-resolution pavement cracking, rutting, and 
roughness data of the Village’s roadways. 
 
G&AI has since developed the PAVER inventory database and worked with the Village to collect 
additional pavement M&R records and M&R unit cost data with which to calibrate the PAVER database 
so that it is Village specific. These M&R records and M&R unit costs, along with the collected pavement 
condition data, have been used to identify present network-level M&R needs. 
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2.3 Project tasks 
To successfully accomplish the objectives of this project, G&AI performed the following tasks, which are 
covered in greater detail in Sections 3, 4, and 5 of this report, respectively: 

1. Pavement management system implementation 
G&AI developed an inventory of the Village’s roadway pavements and implemented 
PAVER. 

2. Pavement condition survey 
G&AI performed a network-level pavement condition survey on the roadway pavements using 
a state-of-the-art pavement imaging and profiling data collection system. The pavement 
condition survey was performed in the fall of 2019 and spring of 2020. 

3. M&R analyses 
G&AI reviewed the collected condition data and determined the impact of several 
funding scenarios on the Village’s roadways and identified potential pavement M&R 
needs using PAVER. 

 
The 3D pavement imaging and profiling technology used to assess the condition of the Village’s roadway 
pavements is the most comprehensive available. This technology has evolved rapidly over the past several 
years, and it is now used across the United States by more than half of the state DOTs. Unlike the 
inherently subjective windshield pavement condition surveys of years past, high resolution cracking, 
rutting, and roughness condition data were captured continuously for each of the Village’s roadways 
surveyed.  
 
The collected data were then analyzed using a hybrid methodology that incorporates both automated 
crack detection and classification along with manual quality control. This approach yields a complete set 
of pavement condition data that may be used for both network-level (high-level budgeting) multi-year 
M&R planning as well as project-level (estimating M&R quantities) analyses. The collected data were 
then entered into and analyzed using PAVER. Continuously developed by the US Army Corps of 
Engineers, PAVER is a sophisticated, non-proprietary system widely used by municipal agencies across 
the United States and around the world. 

2.4 Conceptual overview of pavement management 
The use of a pavement management system is intended to provide municipal agencies with a systematic 
process for cost-effectively managing their pavement network, which may include roadways, parking lots, 
and alleys. The American Public Works Association (APWA) defines pavement management in the 
following way: 
 

Pavement management is a systematic method for routinely collecting, storing, and retrieving 
the kind of decision-making information needed to make maximum use of limited 
maintenance (and construction) dollars. 

 
Combined with local knowledge and practical judgment, the recommendations from a pavement 
management system may be used to help make better pavement M&R decisions. 
 
At the core of a pavement management system is the method for assessing pavement condition. The most 
widely used method for assessing pavement condition is the Pavement Condition Index (PCI), which is 
industry standard practice and defined in ASTM D6433. The PCI method outlines a process for more 
objectively assessing the condition of a pavement based on visual observations and measurements that 
take place during a field inspection. These observations and measurements are then distilled into a PCI 
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value that ranges between 0 and 100. A PCI value of 0 indicates a failed pavement, and a PCI value of 
100 indicates a pavement in good condition.  
 
PCI values help determine the level of M&R needed to cost-effectively maintain or rehabilitate the 
pavement. These values may also be used to prioritize roadway improvements for the purpose of 
developing strategic capital improvements programs. When a pavement is in good condition, preventive 
maintenance can be applied to extend the life of the pavement. However, once a pavement falls below 
critical condition, preventive maintenance may no longer be cost effective, and more significant and 
perhaps more costly rehabilitation strategies should be considered.  
 
The “Critical PCI” value for a pavement is the PCI value below which cost-effective preventive 
maintenance is no longer a viable option, and more significant rehabilitation and sometimes 
reconstruction may be necessary. As shown in Figure 2, the primary objective of pavement management 
is to preserve pavements in good condition above the Critical PCI with less costly preventive M&R rather 
than allow them to deteriorate below the Critical PCI, resulting in the need for more costly major M&R 
(rehabilitation or reconstruction).  
 

 
Figure 2. Example of the correct timing of preventive and major M&R relative to the Critical PCI. 

 
The Critical PCI value is determined based on the repeated measurement of pavement condition over time 
as well as agency-specific M&R policies. Critical PCI values typically range between 50 and 65 (as 
shown in Figure 2) because the acceleration of pavement deterioration, and subsequent need for more 
costly M&R, typically occurs then. Setting a higher Critical PCI value simply results in pavements being 
recommended for major M&R earlier. Some agencies set higher Critical PCI values for their arterial 
roadways than for their local roadways to ensure that the roadways most heavily traveled (and often at 
higher speeds) are maintained to a higher standard.  
 
PAVER’s default Critical PCI value of 55 has been used for the Village’s roadways. The Village may 
change this value as more condition data and historical M&R data are captured and the deterioration rates 
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of the Village’s roadways are better understood. Typically, two to three PCI inspections are needed to 
converge on acceptable Critical PCI values. The Village may choose to set Critical PCI values for each 
functional classification of roadway based on desired policy goals.  
 
When the appropriate preventive maintenance treatments (e.g., crack sealing, seal coats, and patching) are 
undertaken at the correct times during a pavement’s service life, these relatively inexpensive preventive 
M&R treatments can extend the service life of the pavement, as shown in Figure 3. 
 

 
Figure 3. Example of the increasing prices and decreasing benefits of M&R. 

 
It is important to note that the IRI, which provides a useful measure of pavement smoothness, does not 
correlate well to the level of M&R needed to correct smoothness issues. Consequently, IRI values are not 
considered when forecasting future M&R needs. Instead, IRI values are used in pavement management 
systems to identify pavements requiring a special inspection, or they may be used in conjunction with PCI 
values when prioritizing M&R projects. 
 
As pavement management concepts have gained traction, computer-based pavement management systems 
have been developed to assist agencies in more optimally managing their pavements. Pavement 
management systems currently rely on a detailed pavement inventory, routine pavement condition 
assessments, pavement performance modeling, and sophisticated analysis tools that can forecast future 
pavement condition and estimate future M&R needs and costs. 

2.5 Benefits and costs of implementing a pavement management system 
Pavement management systems provide: 

• A centralized location for storing pavement condition and inventory data, including 
construction, maintenance, and rehabilitation records. 

• Decision-making support tools for: 
 Evaluating maintenance and rehabilitation alternatives. 
 Analyzing the consequences of alternative funding levels on pavement conditions. 
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 Improved scheduling and coordination of pavement M&R projects and other 
infrastructure projects. 

• Analysis tools for evaluating the effectiveness of historical methods of rehabilitation. 
• Reporting tools for distilling complex data and justifying funding needs to elected officials. 

 
The benefits of implementing and maintaining a pavement management system improve over time as 
more data are entered into the system. The costs associated with maintaining a pavement management 
system include:  

• Pavement inventory data collection and routine updates (typically performed annually following 
the end of the paving season). 

• Routine pavement condition data collection (arterials and collectors are typically surveyed every 
other year and local roadways are surveyed on a three-year cycle). 

• Evaluating pavement performance and developing M&R plans (typically performed annually 
following the end of the paving season – or following a condition survey – to determine candidate 
roadways for the next paving season). 

• Software acquisition, installation, system maintenance, and updates. 
• Staff training, as needed. 

 
To ensure the success of a pavement management system, agencies should develop a plan for staffing, 
maintaining, and funding the system appropriately. 

2.6 Incorporating pavement preservation strategies 
The implementation of a pavement management system has the added benefit of assisting agencies in 
determining which pavements may be candidates for preventive maintenance. The use of preventive 
maintenance early in the life of a pavement, before any significant deterioration, has been demonstrated to 
be a cost-effective way to extend a pavement’s service life.  
 
In the Federal Highway Administration (FHWA) publication, Pavement Preservation, A Road Map to the 
Future, preventive maintenance is defined as:  

“…the planned strategy of cost-effective treatments to an existing roadway system and its 
appurtenances that preserves the system, retards future deterioration, and maintains or 
improves the functional condition of the system (without significantly increasing the 
structural capacity).”  

 
The FHWA adds that preventive maintenance: 

“…is typically applied to pavements in good condition having significant remaining 
service life. As a major component of pavement preservation, preventive maintenance is a 
strategy of extending the service life by applying cost-effective treatments to the surface 
or near-surface of structurally sound pavements.”  

 
The following preventive maintenance treatments have been demonstrated to be effective when applied at 
the right time during a pavement’s service life: 

• Crack sealing, crack filling, and joint sealing of flexible and rigid pavements 
• Patching and edge repairs 
• Chip seals, fog seals, and slurry seals 
• Micro-surfacing 
• Thin “functional” and “maintenance” overlay projects 
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Too frequently these activities are incorrectly applied as “stop-gap” or “cosmetic” treatments for 
pavements in poor condition rather than as true preservation activities. Preventive maintenance strategies 
should be applied to pavements that are in relatively good condition, and the activities should be planned 
and applied systematically following either the resurfacing or reconstruction of a pavement. The 
following FHWA website provides additional information for pavement preservation: 
https://www.fhwa.dot.gov/pavement/preservation/. 

2.7 Summary 
This section provided the reader with background information pertaining to the creation and 
implementation of the non-proprietary PAVER system for the Village. The section provided a conceptual 
overview of pavement management and discussed:  

1. The benefits the Village will see from the implementation of the pavement management system. 
2. The costs expected to be incurred with the maintenance of the system. 
3. The additional functionality beyond the obvious support the system can provide by objectively 

assisting the Village in optimizing the allocation of its M&R funding.  
 
Implementation of the Village’s pavement management system is detailed in Sections 3, 4, and 5. This 
section closed with an overview of effective preventive maintenance strategies that should be considered 
by the Village moving forward. 

https://www.fhwa.dot.gov/pavement/preservation/
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3 PAVEMENT MANAGEMENT SYSTEM IMPLEMENTATION 

3.1 Foreword 
This section discusses the first task of this project: Implementing a 
pavement management system. One of the CMAP’s primary desires 
was to have a non-proprietary pavement management system for 
participating agencies. This section provides an overview of 
PAVER, a brief description of the modules available to the Village 
in PAVER, and insight into the PAVER database development. 
(Note: The information presented in the section may be 
supplemented by the PAVER User Manual, which is available as a 
navigable PDF file in the PAVER software.) 

3.2 Objective 
The objective of this task was to implement a pavement management system for the Village’s roadway 
pavements. G&AI implemented PAVER, which is developed and continually updated by the US Army 
Corps of Engineers. This task required developing an inventory of the Village’s roadway pavements and 
collecting current pavement condition data and entering it in PAVER. 

3.3 PAVER Pavement Management System overview 
PAVER assists agencies in determining when, where, and what level of pavement M&R is required and 
approximately how much it will cost. The system provides a suite of pavement management tools, or 
“modules”, that will help the Village with the following tasks: 

• Developing and organizing their pavement inventory. 
• Assessing the current condition of their pavements. 
• Developing models to predict future pavement conditions. 
• Reporting on past and future pavement performance. 
• Developing scenarios for M&R based on either funding or pavement condition goals. 
• Planning M&R projects.  

 
 
PAVER modules include: 

• Inventory 
• M&R history 
• Inspection 
• Prediction modeling 
• Condition analysis 
• M&R planning 
• Project planning 
• Reporting 
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A brief description of these modules is 
presented in the following sub-sections.  
 
Note: Upon request by the municipality, a 
one-year PAVER license shall be purchased 
by CMAP for the municipality from Colorado 
State University (CSU). The PAVER license 
does not expire. However, after the first year, 
the municipality will be responsible for 
purchasing software updates and technical 
support, if desired. Current pricing for 
PAVER may be found at: 
www.paver.colostate.edu. 

3.3.1 Inventory and maintenance and 
rehabilitation (M&R) history 
modules 

The PAVER Inventory and M&R History 
modules, shown in Figure 4 and Figure 5, are 
based on a hierarchical structure composed of 
networks (groups of roadways managed with 
one source of funding), branches (specific 
roadways), and sections. Sections are the smallest area for which conditions are reported and M&R 
activities recommended. Sections typically conform to existing GIS segmentation and are commonly 
defined from intersection to intersection by default. 
 
One network is defined for the Village and each roadway is a branch. Pavement sections are defined 
within each branch following the Village’s existing GIS segmentation in the Illinois Roadway 
Information System (IRIS). This structure allows the Village to easily organize their inventory and 
historical M&R data and provides a simple 
and efficient way for rolling-up data to higher 
levels of the pavement hierarchy. The Village 
provided G&AI with historical M&R records, 
and this information was entered in PAVER. 

3.3.2 Inspection module  
PAVER uses the PCI as the primary measure 
of pavement condition. The Inspection 
module, shown in Figure 6, enables agencies 
to store raw pavement condition survey data 
and then calculate PCI values. IRI values are 
also stored in the Inspection module. 

3.3.3 Prediction modeling module 
The Prediction Modeling module in PAVER 
enables the user to group pavements of 
similar construction that are subjected to 
similar traffic, weather, and any other factors 
affecting pavement performance into 
“families.” Historical pavement condition 

Figure 5. Example historical M&R records  
stored in the M&R History module. 

Figure 4. Example roadway functional classifications 
(ranks) stored in the Inventory module. 

http://www.paver.colostate.edu/
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data are used to build models that can be used 
to predict future pavement performance. The 
Prediction Modeling module is a hands-on 
module and prediction models should be 
updated by the Village following each 
condition survey. If historical pavement 
condition data are not available, PAVER 
provides default pavement prediction curves 
(shown in Figure 7) and allows the user to 
develop site specific prediction models.  

3.3.4 Condition analysis module 
The Condition Analysis module allows the 
Village to view the condition of the entire 
pavement network or any subset of the 
network over time. The module reports past 
conditions based on interpolated values 
between historical condition data, and it 
reports projected conditions based on the 
application of prediction models developed 
using the Prediction Modeling module. 

3.3.5 M&R planning module  
The M&R Planning module can determine the consequence of a predetermined funding level on 
pavement conditions and estimate the resulting backlog of major work. This information assists in 
determining funding requirements to meet specific Village pavement condition goals. These capabilities 
will enable the Village to develop more optimal M&R programs based on available resources and to 
justify M&R needs. 

3.3.6 Reporting module 
Each previously described module of PAVER 
can generate various reports that will assist 
the Village in analyzing, interpreting, and 
presenting pavement data. In addition to 
module-specific reports, PAVER also comes 
equipped with several “canned” reports, 
which include: 

• GIS reports – Internal/external 
reporting of inventory and condition 
data 

• Summary Charts – Simple graphs and 
data tables of inventory and 
inspection data 

• Inspection Reports – Summary of 
collected pavement condition data 

• Work History – Summary of 
historical maintenance, repair, and 
rehabilitation data 

• Branch Listing – Summary of overall 
pavement inventory data 

Figure 6. Example PCI values in the  
Inspection module. 

Figure 7. Example deterioration trend developed 
using the Prediction Modeling module. 
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• Branch Condition – Summary of overall pavement condition data 
• Section Condition – Summary of individual section data 

 
PAVER can generate on-the-fly “user-defined” reports, which can be tailored to meet the Village’s 
specific reporting needs. PAVER’s user-defined reporting capability enables the user to extract any data 
stored in the system and export it to a GIS shapefile, spreadsheet, or text file. 

3.4 Summary 
This section discussed the first task of this project: Implementing a pavement management system. This 
section provided an overview of the non-proprietary PAVER system, a brief description of the modules 
available to the Village in PAVER, and insight into the PAVER database development. The Village’s 
PAVER database has been developed to include specific and relevant data pertaining to the Village’s 
roadway pavement network. PAVER’s suite of analysis and planning tools will enable the Village to 
more effectively manage its roadway pavement network. 
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4 PAVEMENT INVENTORY 

4.1 Foreword 
This section describes the Village’s roadway pavement inventory as it exists in PAVER. The data sources 
used in developing the inventory are discussed in this section, and summary data are presented.  

4.2 Objective 
The objective of this task was to develop a comprehensive inventory of the Village’s roadway pavements 
for inclusion in PAVER. The roadway pavement inventory provides the underlying data on which 
analysis and reporting is performed with PAVER. In addition, the inventory provides the framework in 
which all routinely collected pavement condition data and historical work data are stored.  
 
Moving forward, the Village should update the pavement inventory in PAVER to reflect the addition, 
realignment, widening, and/or removal of roadways managed by the Village. Typically, these types of 
changes are infrequent and may be done annually or prior to performing any analysis or reporting tasks 
with PAVER. 

4.3 PAVER inventory development 
The Village’s PAVER inventory was based on the IRIS GIS provided by CMAP. Relevant pavement data 
available in the IRIS GIS were supplemented with aerial imagery and field observations and entered in 
the Village’s PAVER database. These data included: number of lanes, pavement surface type, 
approximate roadway width, and from/to intersections for each pavement section. 
 
Roadways were also assigned “ranks” (i.e., priorities) of primary (P) and secondary (S). Federal aid 
eligible roads were assigned the rank of primary, since these tend to be the more heavily trafficked 
roadways. Residential roads were assigned the rank of secondary. 
 
A shapefile generated from the Village’s GIS was linked to the PAVER database. This enables the 
Village to conveniently navigate the roadways within PAVER and generate a variety of map-based 
inventory and condition reports in PAVER. Historical M&R records provided by the Village were entered 
in the PAVER database as well as unit cost data.  

4.4 Inventory summary 
The Village’s roadway network consists of approximately 54.8 centerline miles of predominantly asphalt 
surfaced, two-lane roadways. Table 2 shows the distribution of the Village’s roadway network in mileage 
and area by pavement rank, and Table 3 shows the distribution by pavement surface type. 
 

Table 2. Roadway summary data by pavement rank. 

Rank Centerline Miles  Lane Miles  Area (SY)  
Primary, P  4.3   10.6   72,148  

Secondary, S  50.5   100.9   769,275  
Total  54.8   111.5   841,424  
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Table 3. Roadway summary data by pavement surface type. 

Surface Type  Centerline Miles  Lane Miles  Area (SY)  
Asphalt, AC  54.5   110.8   836,439  

Concrete, PCC  0.3   0.7   4,985  
Total  54.8   111.5   841,424  

 
Appendix A maps A-1 and A-2 present pavement rank and surface type data graphically. 
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5 PAVEMENT CONDITION INSPECTION 

5.1 Foreword 
This section discusses the second task of this project: Performing a comprehensive pavement condition 
survey of the Village’s roadways. The condition survey included the collection of high-resolution 
pavement imagery and profile measurements using a state-of-the-art PathRunner pavement condition 
survey system. The collected data were analyzed and PCI and IRI values were calculated for each of the 
Village’s roadways surveyed. This section describes the pavement condition survey system, the data 
collection methodology, how the collected data were analyzed, and a discussion of field observations. It 
concludes with several examples of pavement conditions from the Village’s roadways.  

5.2 Objective 
The objective of the pavement condition survey is to assess the existing structural integrity and surface 
operational condition of the Village’s roadways. The survey provides a comprehensive snapshot of 
pavement conditions at the time of data collection.  
 
Moving forward, the Village should perform pavement condition surveys on a routine basis to objectively 
monitor pavement performance, determine near-term M&R needs, evaluate the effectiveness of M&R 
activities, develop pavement deterioration trends, and forecast near- and long-term pavement M&R needs. 

5.3 Pavement condition data acquisition 
G&AI deployed a state-of-the-art PathRunner pavement data collection system to capture high-resolution 
pavement imagery and surface data necessary to assess the condition of the Village’s roadways. The 
PathRunner system is shown in Figure 8. 
 

 
The PathRunner was driven on all roadways within the Village. By agreement with CMAP, only a single 
lane of two-lane roadways was collected and the outermost lanes in both directions of four-lane and 
greater roadways were collected. Based on G&AI’s experience, contiguous lanes are usually of similar 

Figure 8. PathRunner pavement condition data collection system. 
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character, and this inspection approach was deemed to be cost effective for the Village while still 
providing sufficiently detailed information to assess existing pavement conditions. The PathRunner 
system continuously collected the following data for each roadway: 

• High-resolution 2D and 3D pavement images for evaluating pavement distresses and determining 
Pavement Condition Index (PCI) values. 

• Transverse profiles to measure rutting. 
• Longitudinal profiles to calculate International Roughness Index (IRI) values. 
• High-resolution, forward-facing, right-of-way images for manual review of all data. 

 
These data were processed using automated tools verified by manual review to assess pavement 
conditions, and the results were entered in the Village’s PAVER database. 

5.4 Pavement Condition Index (PCI) method 
The pavement condition survey was performed following the PCI method. The PCI method is based on a 
set of definitions and procedures for measuring pavement distress types, severities, and quantities during a 
field inspection. This information is then distilled into a PCI value, which provides an indication of the 
structural integrity and surface operational condition (roughness) for a pavement section. The PCI method 
is widely used and provides a significantly more objective and repeatable method for assessing pavement 
condition than inherently subjective windshield surveys commonly used in the past.  
 
The Village’s roadway network consists primarily of asphalt pavements with only a few concrete and 
gravel roadways. During a PCI inspection, several distress types are identified and evaluated for asphalt 
pavements, as shown in Table 4. The severity and quantity of each observed distress is recorded, and 
these data are then input into the PCI algorithm to calculate a PCI value, as shown in Figure 9. 
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Table 4. Asphalt and concrete pavement distress types. 
Asphalt Pavement Distresses  Concrete Pavement Distresses 
Distress Cause  Distress Cause 
Alligator Cracking  Load  Blowup/Buckling  Climate/Durability 
Bleeding  Other  Corner Break  Load 
Block Cracking  Climate/Durability  Divided Slab  Load 

Bumps and Sags  Other 
 Durability ("D") 

Cracking  Climate/Durability 
Corrugation  Other  Faulting  Other 
Depression  Other  Joint Seal Damage  Climate/Durability 

Edge Cracking  Load 
 Lane/Shoulder  

Drop-Off  Other 
Joint Reflection 
Cracking  Climate/Durability 

 
Linear Cracking  Load 

Lane/Shoulder  
Drop-Off  Other 

 Patching, Large and 
Utility Cuts  Other 

Longitudinal and 
Transverse Cracking  Climate/Durability 

 
Patching, Small Other 

Patching and Utility 
Cut Patching  Other 

 
Polished Aggregate  Other 

Polished Aggregate Other  Popouts  Other 
Pothole  Load  Pumping  Other 
Railroad Crossing  Other  Punchout  Load 
Rutting  Load  Railroad Crossing  Other 

Shoving  Other 
 Scaling, Map Cracking, 

and Crazing  Other 
Slippage Cracking  Other  Shrinkage Cracks  Climate/Durability 
Swell  Other  Spalling, Corner Climate/Durability 
Raveling Climate/Durability  Spalling, Joint  Climate/Durability 
Weathering  Climate/Durability    

 

 
Figure 9. PCI inputs and the Village’s assessment scale. 

If properly designed and constructed, a new pavement begins its service life with a PCI of 100. Because 
of distress caused by vehicle loads, environmental factors, and aging, a pavement deteriorates over time. 
For each combination of distress type, severity level, and quantity observed during the inspection, points 
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are deducted from the initial value of 100, thereby decreasing the PCI. When multiple distresses are 
present, the “deduct values” are modified such that the impact of multiple distresses is not unnecessarily 
compounded. Due to the complexity of the PCI algorithm, PCI values are typically computed using a 
pavement management software package, such as PAVER. It is important to note that the PCI method 
does not directly measure the load carrying capacity or the rideability of a pavement. Structural testing 
combined with coring is needed to determine permissible pavement loadings. 

5.5 Pavement Condition Index (PCI) data interpretation 
The PathRunner system captures 2D and 3D images of the roadway surface from which pavement surface 
distresses are evaluated. During the data collection effort, G&AI extracted pavement distress data from 
georeferenced digital images and rutting 
measurements from transverse profile 
measurement to determine PCI values. This 
process involves four distinct steps: 

1. AutoCrack Software – This software 
detects cracking in the pavement 
imagery. 

2. AutoClass Software – This software 
classifies the type of cracking detected.  

3. Manual image rating – G&AI’s team of 
trained and experienced raters review the 
imagery and identify any distress types 
that the automated crack detection and 
classification software did not observe or 
incorrectly identified. Performing this 
manual image rating is considered the 
Quality Control (QC) review assuring 
detailed accuracy and completeness of 
the ratings. 

4. Quality Assurance (QA) rating – An independent team of G&AI’s raters and project 
engineers perform a systematic QA review of the rated data to ensure proper evaluation of the 
collected imagery prior to import into PAVER. 

 
The QC and QA ratings are the most 
important steps in the project. G&AI 
uses the PathView software for 
evaluating distresses using both 
automated algorithms and manual 
supplemental rating. All QC/QA is 
performed by highly trained and 
experienced engineers and technicians 
using PathView. The same software 
system has been used for more than 25 
state DOTs and several municipal 
agency pavement condition survey 
projects and is a well proven review 
tool.  
 
In addition to capturing 2D and 3D 
imagery from which pavement surface 

Steps 1 and 2: Initial Automated  
Crack Detection and Rutting Analyses 

Steps 3 and 4: Manual Rating and QC/QA of  
Pavements using PathView  
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distresses are evaluated, the PathRunner system also captures high-resolution longitudinal and transverse 
profiles of the roadway surface at 2mm intervals. The longitudinal profile data are analyzed to determine 
the IRI values, or the “roughness” of the roadway, and the transverse profiles are used to measure rutting. 

5.6 Existing pavement conditions and field observations 
The collected pavement survey data were used to calculate a PCI value for each pavement section in the 
Village. Table 5 shows the pavement condition assessment criteria used to analyze the pavement network. 
 

Table 5. Village’s pavement condition categories. 

Category Typical Distresses and Typical Level of M&R Needed PCI 
Range 

Good 
Longitudinal and transverse cracking and weathering of surface 
 
Preventive maintenance: Crack sealing and surface treatments 

86-100 

Satisfactory 
More extensive longitudinal and transverse cracking and weathering of surface 
 
Preventive maintenance: Crack sealing and surface treatments 

71-85 

Fair 

Extensive longitudinal and transverse cracking, early stage alligator (fatigue) cracking, 
early stage rutting, and weathering of surface 
 
Global preventive maintenance and localized repairs:  
Localized surface and/or full-depth patching, surface treatments, and thin overlays 

56-70 

Poor 

More extensive and severe longitudinal and transverse cracking, alligator (fatigue) 
cracking, rutting, and weathering of surface 
 
Major rehabilitation: Localized full-depth patching,  
mill and overlays, and traditional overlays 

41-55 

Very Poor 

More extensive and more severe longitudinal and transverse cracking, alligator (fatigue) 
cracking, rutting, weathering of surface, potholes 
 
Major rehabilitation: Full-depth patching, mill and overlays,  
traditional overlays, and reconstruction 

26-40 

Serious 
Extensive and severe failure of pavement surface 
 
Major rehabilitation: Reconstruction 

11-25 

Failed 
Complete failure of pavement surface 
 
Major rehabilitation: Reconstruction 

0-10 

 
At the time of G&AI’s inspection, the Village’s pavements were found to be in overall “poor” condition 
and have an average PCI of 55. The condition distribution of the Village’s pavements at the time of 
inspection is shown in Figure 10, and detailed condition maps can be found in Appendix A. 



2020 “State of the Streets” Report – Final   October 2, 2020 
Village of Alsip, Illinois  
 

Page 25 

 

 
Figure 10. Village's roadway pavement condition distribution by PCI category. 

 

Pavement condition data summarized by pavement ranks and surface types are presented in the following 
two tables, respectively. 
 

Table 6. Roadway summary condition data by pavement rank. 

Rank Centerline Miles  Lane Miles  Area (SY)  PCI IRI 
Primary, P  4.3   10.6   72,148   62   737  

Secondary, S  50.5   100.9   769,275   54   281  
Total  54.8   111.5   841,424   55   320  

 
Table 7. Roadway summary condition data by pavement surface type. 

Surface Type  Centerline Miles  Lane Miles  Area (SY)  PCI IRI 
Asphalt, AC  54.5   110.8   836,439   55  319  

Concrete, PCC  0.3   0.7   4,985  72  442  
Total  54.8   111.5   841,424  55  320  

 
The causes of pavement deterioration as quantified by the PCI may be divided into three general 
categories: 

• Vehicle load related. 
• Climate/durability related. 
• Other (construction defects and material issues).  
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Pavement deterioration and ultimate failure is a complex process that often involves a combination of 
several deterioration mechanisms working together. The deterioration observed on the Village’s 
pavements was caused primarily by a mixture of load- and climate-related distresses. Vehicle load-related 
distresses, including alligator cracking and rutting, were pronounced on many of the Village’s roadways 
and accounted for most of the distress negatively impacting overall roadway conditions. In addition, 
climate-related distresses, including longitudinal and transverse cracking and block cracking, were found 
across the Village’s pavement inventory.  
 
In practice, visually observed pavement distresses collected during a network-level condition survey are 
used to determine the likely mechanism(s) contributing to the deterioration of a roadway. However, prior 
to developing a specific M&R strategy, the root cause of pavement deterioration should be determined. 
Determining the root cause of pavement deterioration may be accomplished through an appropriate 
combination of traffic load analyses, drainage investigations, structural testing, coring, and material 
testing. 
 
For example, vehicle load-related distresses such as alligator cracking may be addressed through load 
analyses and material testing. Contributing root causes may range from the roadway consistently exposed 
to loads in excess of its design loading to the pavement section having simply reached the end of its 
design life. Climate/durability-related distresses, such as transverse cracking, may result from a 
combination of freeze/thaw cycling and oxidation (embrittlement) of the asphalt layer. The cause(s) of 
“other” distresses may be determined through a combination of coring, boring, and material testing. 

In addition to PCI values, IRI values were determined for each of the Village’s roadways. IRI values, 
reported in inches per mile, describe the amount of roughness in both wheel paths over a given length of 
pavement. The IRI is a standard measure of roughness used worldwide. The Village’s IRI assessment 
scale is shown in Table 8. 

Table 8: Village’s  
IRI assessment criteria. 

Category IRI Value 
Smooth 0-200 

Marginal 201-400 
Rough >401 

 
At the time of G&AI’s inspection, the Village’s pavements were found to be in overall “marginally 
rough” condition, with an average IRI of 320. Detailed condition maps can be found in Appendix A. 
 
It is worth noting that IRI and PCI values do not necessarily correlate with one another. A roadway can 
ride well yet still be structurally deficient and in need of major M&R, and vice versa. For example, 
asphalt-surfaced roadways supported by structurally adequate base (e.g., crushed rock) and subgrade (e.g., 
existing soil) layers may exhibit extensive cracking in the asphalt surface layer due to fatigue failure of 
the asphalt. In situations such as these, removal of the existing asphalt layer and replacement with a 
thicker layer may be enough to rehabilitate the pavement. Conversely, a roadway that rides poorly may be 
structurally adequate and may only require minimal rehabilitation. Poor construction practices may 
unfortunately lead to roughness being “built into” an otherwise structurally adequate roadway at the time 
of construction. Roadways exhibiting this type of roughness may require grinding and/or an additional 
surface course to remedy the issue. 
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5.7 Example pavement conditions through the Village 
Figure 11 illustrates a variety of pavement conditions observed throughout the Village during the 
pavement condition survey. The figure includes PCI and IRI values for each pavement section along with 
observed distress types and recommended M&R.  
 

 Location + History 
PCI 
(IRI) 

Recommended M&R  
Activity (Typical) 

 

Tripp Ave. 
(Section 20) 

 
Last resurfacing 

date 2018 

100 
(229) 

Preventive maintenance 
 

Seal joints between 
pavement and  

curb and gutter. 

 

Keeler Ave. 
(Section 30) 

 
Last resurfacing 

date 2018 

85 
(172) 

Preventive maintenance 
 

Seal cracks as well as 
paving lane joint and joints 
between pavement and curb 

and gutter + surface 
treatment. 

 

Kostner Ave. 
(Section 100) 

 
Last resurfacing 

date unknown 

70 
(215) 

Preventive maintenance 
 

Seal cracks as well as 
paving lane joint and joints 
between pavement and curb 
and gutter + edge patching 

+ surface treatment. 

 

Knox Ave. 
(Section 10) 

 
Last resurfacing 

date unknown 

43 
(214) 

Major M&R 
 

Localized structural 
patching +  

cold mill and overlay or 
reconstruction 

 

118th St. 
(Section 130) 

 
Last resurfacing 

date unknown 

28 
(531) 

Major M&R 
 

Localized structural 
patching +  

cold mill and overlay or 
reconstruction 



2020 “State of the Streets” Report – Final   October 2, 2020 
Village of Alsip, Illinois  
 

Page 28 

 

116th St. 
(Section 60) 

 
Last resurfacing 

date unknown 

27 
(731) 

Major M&R 
 

Reconstruction 

 

Laramie Ave. 
(Section 160) 

 
Last resurfacing 

date 2007 

24 
(262) 

Major M&R 
 

Localized structural 
patching +  

cold mill and overlay or 
reconstruction 

 
Figure 11. Pavement conditions observed during PCI inspection. 

A distress observed on some of the Village’s pavements was unsealed paving lane seams (cracks), as 
shown in several of the photos above. If left unsealed, paving lane seams can deteriorate rapidly and 
significantly reduce the life of the pavement. By sealing paving lane seams immediately following paving 
and routinely resealing them, this type of deterioration may be minimized or prevented. 

5.8 Summary 
This section presented an overview of the methodology used to perform the 2019/2020 pavement 
condition survey and the results of the survey. A state-of-the-art PathRunner pavement condition survey 
system was deployed to collect pavement imagery and profile data on the Village’s roadways. The 
collected data were analyzed, and PCI values and IRI values were determined for each of the roadways 
surveyed. The Village’s roadways were found to be in overall “poor” condition with an average PCI of 
55. Furthermore, the Village’s roadways were found to be in overall “marginally rough” condition, with 
an average IRI of 320 inches/mile. 
 



2020 “State of the Streets” Report – Final   October 2, 2020 
Village of Alsip, Illinois  
 

Page 29 

6 MAINTENANCE AND REHABILITATION FUNDING ANALYSES 

6.1 Foreword 
This section discusses the third task of this project: M&R needs analyses. This section discusses the 
results of the analyses performed for the Village’s consideration, assumptions which shaped the analyses, 
and results of the analyses. The recommendations of these analyses are provided in this section and in 
Appendixes A through D.  

6.2 Objective 
The M&R Planning module in PAVER provides raw recommendations of when and where pavement 
M&R activities are needed and approximately how much they will cost. The Village should use these raw 
recommendations to develop programmatic M&R plans for the Village’s roadway network. These 
programmatic plans may be generated based on anticipated annual funding or with the goal of 
maintaining or achieving a desired pavement condition.  
 
For the Village’s roadways, two preliminary M&R analyses were performed: 

• A series of ten-year analyses was performed to determine the impact of several funding levels on 
overall roadway conditions. The analyses included:  

o Assessing the impact of the Village’s existing funding level. 
o Determining the annual funding level needed to maintain the Village’s existing overall 

average roadway condition. 
o Determining the annual funding level needed to modestly increase the Village’s overall 

average roadway condition to approximately 65. 
o Determining the annual funding level needed to eliminate the Village’s major M&R 

backlog over a ten-year period. 
• A one-year analysis was performed to identify pavements that may benefit from preventive 

maintenance activities, such as crack sealing or localized patching. Only pavements with a PCI of 
65 or better were considered in this analysis.  

 
The purpose of these analyses is to determine the appropriate funding level needed to manage the 
Village’s roadways and provide general recommendations that will assist the Village in developing and 
evolving its M&R program. Additional analyses may be performed to assess either the impact of 
anticipated funding levels or to determine the funding levels needed to achieve a desired overall, network-
average condition. 

6.3 Assumptions 
The M&R analyses were based on the results of the fall of 2019 and spring of 2020 Pavement Condition 
Index (PCI) survey and the pavement inventory and historical work records provided by the Village and 
stored in the Village’s PAVER database. The following assumptions were made in our analyses. 
 

• Pavements considered candidates for preventive maintenance were determined based on their 
overall PCI values and the distresses observed on the pavement at the time of inspection. 
Pavements with PCI values of 65 or better were considered candidates for preventive 
maintenance. 

• Recommended preventive maintenance policies for asphalt and concrete pavements are 
shown in Appendix D Tables D-1 and D-2, respectively. The policy tables show what type of 
repair activity should be applied to each distress type and severity combination. Table D-3 
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presents estimated unit costs for the maintenance activities recommended in tables D-1 and 
D-2. 

• A pavement deterioration rate of roughly five points per year was used based on the 
performance of the Village’s resurfaced roads, which equates to a pavement life between 
resurfacings of approximately nine years. This deterioration rate will be refined as more 
historical work records are entered in PAVER and more PCI inspection data become 
available over time. 

• A Critical PCI value (the PCI value below which a pavement is considered a candidate for 
major M&R) of 55 was assumed for all pavement sections. Pavements at or below the 
Critical PCI during the ten-year analysis period triggered major M&R recommendations. 
(Note: A PCI value of 55 has been initially chosen for all the Village’s roadways as this 
numerical value straddles the “Fair” to “Poor” condition categories in the Village’s PCI 
scale. Performing major M&R on pavements that are closer to a PCI of 55, rather than 
waiting for these pavements to deteriorate further is generally more cost effective.) 

• Unit costs used in these analyses were based on bid tabs provided by the Village and by costs 
reported by nearby municipalities. 
 Asphalt resurfacing ranged from approximately $1.50 to more than $4.00 a square 

foot depending roadway condition (i.e., lower PCI values may result in more 
patching and thicker resurfacing). Reconstruction was set at $6.50 a square foot. 

 Concrete slab replacement costs ranged from $5.00 to $15.00 a square foot 
depending on roadway condition (i.e., lower PCI values result in more slab 
replacement). Reconstruction was set at $20.00 a square foot. 

• All analyses began in the fall of 2020 (November 1 start date), and an inflation rate of 3% 
was assumed. 

6.4 Results 
The results of the PAVER M&R analyses are shown in the following two figures. Figure 12 illustrates the 
estimated ten-year change in pavement condition resulting from the analyzed funding scenarios, and 
Figure 13 depicts the estimated change in the Village’s major M&R backlog for each funding scenario.  
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Figure 12: Impact of funding levels on overall pavement conditions by year. 

 

 
Figure 13: Impact of funding levels on major M&R backlog by year. 
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The consequences of the annual funding scenarios are shown in Table 9. This table illustrates the concept 
of “total cost.” By treating both the total annual M&R expenditures and the remaining major M&R 
backlog at the end of the ten-year period as costs to the Village, the benefit of increasing annual funding – 
which results in a smaller major M&R backlog – is clearly illustrated. Consequently, eliminating the 
major M&R backlog over a ten-year period results in the lowest total cost to the Village. 
 

Table 9. Estimated Ten-year Pavement M&R Costs 

Funding Scenario 
Total Ten-Year 

M&R Costs  
(2020-2029) 

Remaining M&R 
Backlog1)  

(2029) 

Total Ten-year 
Cost2) 

Projected PCI 
(2029) 

$480K/YR 
(Assumed Current Funding) $4.8M $24.4M $29.2M 47 

Maintain Existing Overall 
Average Conditions 

($840K/YR) 
$8.4M $19.0M $27.4M 54 

Increase Overall Average PCI 
to Approximately 65 

($1.5M/YR) 
$15.1M $10.3M $25.4M 64 

Backlog Elimination 
($2.3M/YR) $23.4M $0.0M $23.4M 74 

1) “M&R Backlog” equals the lump-sum cost to resurface/reconstruct all pavements at or below their critical PCI value. 
2) “Total ten-year cost” equals the sum of the ten-year major M&R expenditures plus the remaining major M&R backlog at 

the end of the ten-year analysis period. 
 
Appendix A maps A-5 and A-6 present major M&R recommendations. Map A-5 shows all roadways 
recommended for major M&R over the upcoming ten years based on the Village’s existing funding level. 
Map A-6 shows all roadways recommended for major M&R over the upcoming ten years given an 
unlimited budget. The maps show which roadways are recommended each year by PAVER. These 
recommendations do not consider geographic proximity. Consequently, these recommendations should be 
grouped into practical projects during the Village’s planning process. 
 
Map A-7 shows all roads that are candidates for preventive maintenance, such as crack sealing and 
localized patching. While crack sealing can be an effective treatment for preserving roadways in good 
condition, its utility diminishes when applied to roadways that are already in poor condition or are 
exhibiting signs of structural failure.  
 
Appendix B presents tabular data showing the estimated cost to repair each of the roads recommended for 
major M&R over the next ten years based on the Village’s existing funding level. Appendix C presents 
similar data assuming unlimited funding. The costs presented in Appendixes B and C should be 
considered rough estimates only and should not be considered engineering estimates. These costs are 
based on a simple relationship between predicted PCI value and typical level of major M&R. Unit costs 
used in developing these relationships were based on bid tabs provided by the Village and by costs 
reported by neighboring municipalities. 
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Appendix E presents tabular data showing one-year estimated costs to apply preventive maintenance to 
each of the candidate roadways (i.e., roadways with PCI values of 65 or better). The total one-year 
preventive maintenance cost is estimated to be approximately $244,000, as shown in Table 10. The 
estimated costs presented in Appendix E should be considered rough estimates based on the assumed unit 
costs only and should not be considered engineering estimates.  
 

Table 10. Preventive Maintenance Summary 

 Maintenance Type   Quantity   Units   Est. Cost  
Crack Sealing - AC  55,648   FT  $55,647 
Patching - AC Deep  10,494   SF  $115,430 
Patching - AC Shallow  584   SF  $3,214 
Patching - PCC Full Depth  2,229   SF  $66,855 
Joint Seal (Localized)  1,040   FT  $1,560 
Crack Sealing - PCC  1,004   FT  $1,506 
Patching - PCC Partial Depth  22   SF  $156 

Total: $244,368 
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7 SUMMARY AND RECOMMENDATIONS 

7.1 Summary 
A pavement condition survey was performed in the fall of 2019 and spring of 2020 on the Village’s 
roadways. The results of the survey provide a snapshot of roadway conditions at the time of the survey. 
PAVER was implemented for the Village’s roadways and was populated with collected pavement 
condition data and available M&R history data provided by the Village. 
 
For the Village to get the most return on investment out of PAVER, the system must be considered a 
living entity and be updated regularly with M&R activities as they are performed, M&R unit cost data, 
and routinely collected pavement condition data. With such attention, PAVER becomes a repository of 
accurate, up-to-date data and can aid the Village in more cost-effectively programming M&R funding and 
objectively analyzing the true cost-effectiveness of presently employed M&R activities. 
 
Ten-year M&R funding analyses were performed on the Village’s roadways using PAVER to: 1) evaluate 
the adequacy of the Village’s existing funding level, 2) estimate the funding level needed to maintain the 
Village’s existing roadway conditions, 3) estimate the funding level needed to modestly raise the overall 
condition of the Village’s roadways, and 4) estimate the funding level needed to eliminate the Village’s 
backlog of major M&R.  
 
It was determined that the Village’s existing funding level for major M&R is likely inadequate to 
maintain the current condition of the Village’s roadway pavements. To maintain existing conditions, a 
significant increase in funding will likely be needed.  
 
Based on this initial set of PCI data collection and analysis on the Village’s roadways, G&AI respectfully 
offers the following broad recommendations. 

7.2 Recommendations 

7.2.1 Implement pavement preservation techniques 
As discussed in Section 2.6, preventive maintenance activities, such as crack sealing, localized patching, 
and surface treatments, can cost-effectively extend the life of a pavement. The Village should incorporate 
these strategies into its M&R planning. 
 
The Village does not appear to have an active crack sealing program for its roadways. Moisture penetrates 
unsealed cracks and compromises the base structure of the pavement. Freeze/thaw cycling exacerbates the 
damage. Sealing cracks on roadways that are in relatively good condition is a simple, cost-effective 
method for pavement preservation. Crack sealing is a preventive maintenance activity and should not be 
applied on roadways that require major M&R. 
 
Furthermore, the Village should focus on applying routine preventive maintenance to newly resurfaced or 
reconstructed roadways. It was observed that some paving lane seams throughout the Village had not 
been sealed. Like crack sealing, sealing the paving lane seams is a simple method for pavement 
preservation, and it may be included in construction specifications. 
 

7.2.2 Determine when pavements should be reconstructed rather than resurfaced 
As the Village’s asphalt-surfaced pavements age and are resurfaced multiple times, the performance of 
successive resurfacing projects will diminish. These “diminishing returns” occur because the sublayers of 
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the pavement (the pavement structure below the asphalt surface) continue to deteriorate due to moisture 
infiltration, freeze-thaw damage, and damage due to vehicular loading. The M&R history and 
performance of resurfaced roadways should be closely tracked to determine the optimal number of 
resurfacing projects that may be performed prior to reconstructing the pavement. 

7.2.3 Perform regular pavement condition inspections – every three years 
To capitalize on the pavement condition survey and better track the condition of its pavements, the 
Village should continue to perform PCI surveys on a regular, three-year cycle. Doing so will enable the 
Village to: 

1. Better track the deterioration of its pavements over time, 
2. Identify pavement deterioration trends and use these trends to better predict future pavement 

conditions and then strategically apply M&R funding, and 
3. Assess and track the effectiveness of its pavement preservation and major M&R activities. 

 
The deterioration trends developed for this project were based on only one set of inspection data. 
Additional inspection data will help validate these trends and will improve forecasts, which may impact 
forecasted pavement conditions and recommended future M&R funding needs. 

7.2.4 Routinely update PAVER 
PAVER should be updated annually following the paving season to capture major M&R activities, 
routine maintenance activities, and pavement inventory changes (new roadways, jurisdictional changes, 
realignments). PAVER relies on updated inventory and work history data in order to generate meaningful 
recommendations. 

7.2.5 Increase funding for pavement M&R 
Based on the results of the pavement condition survey and forecasts of future pavement condition, the 
Village’s current level of funding is likely inadequate to maintain the overall current condition of the 
Village’s roadways. Managing a pavement network at an overall average PCI between 70 and 80 is more 
cost effective since funding is spent on less costly preventive maintenance and preservation activities 
rather than more expensive major M&R. As the Village moves forward, it is recommended that additional 
funding be allocated for M&R to improve the overall condition of the roadways so that they may be 
managed more cost-effectively. 

7.2.6 Prioritize existing M&R funding to maximize shared benefit 
Currently, the Village’s roadway M&R funding needs exceed available funding. The Village should focus 
major M&R activities on its most trafficked roadways. Doing so will maximize the overall shared benefit 
of the funds spent. 
 



2020 “State of the Streets” Report – Final   October 2, 2020 
Village of Alsip, Illinois  
 

 

APPENDIX A – PAVEMENT INVENTORY, CONDITION, AND  
RECOMMENDED M&R MAPS 

Map A-1: Pavement Ranks 
Map A-2: Pavement Surface Types 
Map A-3: Pavement Condition Index (PCI) values 
Map A-4: International Roughness Index (IRI) values 
Map A-5: Ten-year major M&R recommendations – Recommendations assuming current funding 
Map A-6: Ten-year major M&R recommendations – Recommendations assuming unlimited funding 
Map A-7: Pavement preservation candidates – Current recommendations 
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APPENDIX B – TABULATED TEN-YEAR MAJOR M&R RECOMMENDATIONS AND 
ESTIMATED COSTS – ASSUMING CURRENT FUNDING



Pavement ID Road Name From To Area PCI Year Cost

ALSP::119TH ST::170 119TH STREET 19TH STREET KEELER AVENUE 6,623      47 2020 $11,804

ALSP::119TH ST::190 119TH STREET KEDVALE AVENUE KARLOV AVENUE 6,561      49 2020 $10,421

ALSP::131ST ST::50 131ST STREET PULASKI ROAD HAMLIN COURT 33,664    35 2020 $108,050

ALSP::131ST ST::70 131ST STREET HOMAN AVENUE KEDZIE AVENUE 34,332    26 2020 $169,358

ALSP::44TH CT::20 44TH COURT 124TH STREET 123RD PLACE 8,011      55 2020 $9,013

ALSP::BNCK DR::20 BENCK DRIVE BENCK DRIVE BENCK DRIVE 2,000      53 2020 $2,492

ALSP::HRDNG AVE::10 HARDING AVENUE SPRINGFIELD AVENUE 122ND STREET 19,294    55 2020 $21,707

ALSP::KSTNR AVE::40 KOSTNER AVENUE EMERALD WAY STREET PARK LANE DRIVE 10,150    50 2020 $14,902

ALSP::KSTNR AVE::50 KOSTNER AVENUE PARK LANE DRIVE 125TH STREET 16,963    48 2020 $29,656

ALSP::KSTNR AVE::60 KOSTNER AVENUE 125TH STREET 124TH STREET 14,363    49 2020 $23,674

ALSP::KSTNR AVE::70 KOSTNER AVENUE 124TH STREET 123RD STREET 22,501    43 2020 $48,898

ALSP::SCTT DR::10 SCOTT DRIVE 123RD PLACE CENTRAL PARK AVENUE 21,471    55 2020 $24,156

ALSP::119TH ST::200 119TH STREET KARLOV AVENUE KOMENSKY AVENUE 6,739      51 2021 $9,664

ALSP::124TH PL::70 124TH PLACE 124TH STREET 124TH STREET 21,210    55 2021 $24,923

ALSP::131ST ST::60 131ST STREET HAMLIN COURT HOMAN AVENUE 69,959    22 2021 $423,911

ALSP::HRDNG PL::10 HARDING PLACE 122ND STREET 121ST PLACE 12,745    55 2021 $14,975

ALSP::119TH ST::160 119TH STREET KOSTNER AVENUE 19TH STREET 19,904    52 2022 $27,910

ALSP::119TH ST::180 119TH STREET KEELER AVENUE KEDVALE AVENUE 6,691      52 2022 $9,696

ALSP::119TH ST::70 119TH STREET LAWLER AVENUE LAWLER AVENUE 1,871      54 2022 $2,330

ALSP::120TH PL::60 120TH PLACE KATHLEEN COURT END 2,898      54 2022 $3,768

ALSP::121ST PL::30 121ST PLACE HARDING AVENUE HAMLIN AVENUE 20,614    54 2022 $25,671

ALSP::122ND ST::30 122ND STREET LAVERGNE AVENUE CICERO AVENUE 34,602    54 2022 $43,092

ALSP::124TH ST::10 124TH STREET MANSFIELD AVENUE AUSTIN AVENUE 27,225    53 2022 $36,831

ALSP::124TH ST::60 124TH STREET KOSTNER AVENUE 44TH COURT 4,975      54 2022 $6,468

ALSP::125TH ST::10 125TH STREET ORCHARD STREET LOVELAND AVENUE 8,254      52 2022 $11,962

ALSP::128TH PL::40 128TH PLACE RIDGEWAY AVENUE END 22,138    54 2022 $28,786

ALSP::129TH ST::30 129TH STREET ORCHARD LANE APPLE LANE 10,571    53 2022 $14,301

ALSP::ASTN AVE::20 AUSTIN AVENUE AUSTIN AVENUE 125TH STREET 2,450      54 2022 $3,186

ALSP::BLSSM DR::30 BLOSSOM DRIVE 131ST STREET 129TH STREET 11,268    52 2022 $15,801

ALSP::FRNTG RD::10 FRONTAGE ROAD GRIFFITH LANE AUSTIN AVENUE 45,464    53 2022 $61,506

ALSP::HMLN CT::10 HAMLIN COURT 131ST STREET END 14,929    53 2022 $20,196

ALSP::KLN AVE::40 KOLIN AVENUE 117TH STREET LINECREST DRIVE 27,143    52 2022 $39,335

ALSP::KSTNR AVE::100 KOSTNER AVENUE 119TH PLACE 119TH STREET 13,872    53 2022 $18,766

ALSP::KSTNR AVE::80 KOSTNER AVENUE 123RD STREET KOSTNER AVENUE 40,677    54 2022 $52,891

ALSP::KSTNR AVE::90 KOSTNER AVENUE KOSTNER AVENUE 119TH PLACE 41,274    54 2022 $51,400

ALSP::LRM AVE::130 LARAMIE AVENUE 119TH STREET 119TH STREET 791         54 2022 $1,029

ALSP::122ND ST::10 122ND STREET CENTRAL AVENUE LARAMIE AVENUE 73,750    54 2023 $96,535

ALSP::122ND ST::20 122ND STREET LARAMIE AVENUE LAVERGNE AVENUE 35,076    55 2023 $43,726

ALSP::124TH ST::70 124TH STREET SPRINGFIELD AVENUE 124TH PLACE 6,260      55 2023 $7,804

ALSP::125TH ST::50 125TH STREET BENCK DRIVE CREEK DRIVE 7,152      51 2023 $11,191

ALSP::129TH ST::20 129TH STREET LOVELAND STREET APPLE LANE 20,803    54 2023 $27,230

ALSP::131ST ST::10 131ST STREET CICERO AVENUE SPENCER COURT 8,658      54 2023 $11,333

ALSP::CNTRL AVE::20 CENTRAL AVENUE 118TH STREET 122ND STREET 72,219    55 2023 $90,029

ALSP::CNTRL AVE::30 CENTRAL AVENUE 118TH STREET CENTRAL AVENUE 68,838    53 2023 $94,170

ALSP::HMLN AVE::40 HAMLIN AVENUE 121ST PLACE 121ST STREET 797         55 2023 $994

ALSP::KSTNR AVE::20 KOSTNER AVENUE 127TH STREET EMERALD WAY STREET 9,073      52 2023 $13,372

ALSP::KSTNR AVE::30 KOSTNER AVENUE EMERALD WAY STREET EMERALD WAY STREET 2,396      53 2023 $3,407

ALSP::LVRGN AVE::50 LAVERGNE AVENUE 121ST STREET 120TH PLACE 9,220      55 2023 $11,493

ALSP::QNN DR::10 QUINN DRIVE CREEK DRIVE GLEN DRIVE 13,529    54 2023 $17,709

ALSP::SPRGFD AVE::10 SPRINGFIELD AVENUE 127TH STREET END 32,779    53 2023 $44,841

ALSP::117TH PL::10 117TH PLACE MAYFIELD AVENUE MENARD PLACE 16,579    53 2024 $23,305

ALSP::120TH ST::140 120TH STREET MILLARD STREET CENTRAL PARK AVENUE 5,169      53 2024 $7,266

ALSP::121ST PL::10 121ST PLACE LEAMINGTON AVENUE LAVERGNE AVENUE 23,114    54 2024 $30,870

ALSP::123RD PL::70 123RD PLACE BENCK DRIVE GASLIGHT SQUARE DRIVE 23,562    53 2024 $34,634

ALSP::125TH ST::100 125TH STREET HOMAN AVENUE END 16,355    49 2024 $29,569

ALSP::APPL LA::10 APPLE LANE 129TH STREET BLOSSOM DRIVE 23,802    50 2024 $40,917

ALSP::ASTN AVE::70 AUSTIN AVENUE 118TH STREET FRONTAGE ROAD 28,336    51 2024 $44,786

ALSP::ASTN AVE::80 AUSTIN AVENUE 118TH STREET 115TH STREET 52,012    53 2024 $76,452

ALSP::DR PRK DR::10 DEER PARK DRIVE 125TH STREET CENTRAL PARK AVENUE 25,935    49 2024 $45,810

ALSP::JLYC CT::10 JOALYCE COURT JOALYCE DRIVE END 2,679      49 2024 $4,944

Appendix B Page B-1



Pavement ID Road Name From To Area PCI Year Cost

ALSP::KLN AVE::50 KOLIN AVENUE 115TH PLACE LINECREST DRIVE 4,892      52 2024 $7,476

ALSP::MYFLD AVE::10 MAYFIELD AVENUE 118TH STREET 117TH PLACE 9,347      54 2024 $12,484

ALSP::MYFLD AVE::20 MAYFIELD AVENUE 117TH PLACE 116TH STREET 25,840    53 2024 $37,981

ALSP::PRR DR::20 PRAIRIE DRIVE TERMUNDE DRIVE KEELER AVENUE 20,005    49 2024 $36,910

ALSP::RCHRD LN::10 ORCHARD LANE 129TH STREET BLOSSOM DRIVE 25,664    52 2024 $39,219

ALSP::118TH ST::10 118TH STREET MAYFIELD AVENUE AUSTIN AVENUE 17,545    52 2025 $28,043

ALSP::118TH ST::20 118TH STREET MENARD PLACE MAYFIELD AVENUE 16,718    51 2025 $27,740

ALSP::120TH ST::20 120TH STREET CICERO AVENUE END 35,642    47 2025 $74,097

ALSP::122ND ST::100 122ND STREET PULASKI ROAD HARDING AVENUE 10,749    51 2025 $17,835

ALSP::122ND ST::110 122ND STREET HARDING AVENUE HARDING AVENUE 1,975      53 2025 $2,863

ALSP::122ND ST::130 122ND STREET SPRINGFIELD AVENUE AVERS AVENUE 7,091      51 2025 $11,766

ALSP::125TH ST::60 125TH STREET CREEK DRIVE DEER PARK DRIVE 9,405      48 2025 $19,006

ALSP::126TH ST::20 126TH STREET TRIPP AVENUE KEELER AVENUE 9,379      53 2025 $13,596

ALSP::128TH PL::30 128TH PLACE CICERO AVENUE LOVELAND STREET 33,328    51 2025 $55,301

ALSP::BNCK DR::60 BENCK DRIVE 123RD PLACE 123RD PLACE 1,005      52 2025 $1,606

ALSP::CRK DR::10 CREEK DRIVE QUINN DRIVE ARBOR DRIVE 9,971      51 2025 $16,545

ALSP::CRK DR::20 CREEK DRIVE 125TH STREET QUINN DRIVE 5,394      52 2025 $8,246

ALSP::GSLGHT DR::20 GASLIGHT SQUARE DRIVE BENCK DRIVE END 6,673      52 2025 $10,666

ALSP::KLR AVE::30 KEELER AVENUE 124TH PLACE 123RD STREET 27,670    51 2025 $45,912

ALSP::KSTNR AVE::130 KOSTNER AVENUE 118TH STREET END 3,832      53 2025 $5,555

ALSP::LMNGTN AVE::30 LEAMINGTON AVENUE 120TH PLACE 119TH STREET 25,693    47 2025 $53,950

ALSP::MTHR AVE::10 MATHER AVENUE 115TH STREET END 44,506    53 2025 $64,515

ALSP::RBR DR::10 ARBOR DRIVE CREEK DRIVE GLEN DRIVE 12,297    54 2025 $16,734

ALSP::120TH PL::40 120TH PLACE LEAMINGTON AVENUE LAWLER AVENUE 11,633    52 2026 $18,609

ALSP::120TH PL::50 120TH PLACE LAWLER AVENUE LAVERGNE AVENUE 11,561    51 2026 $19,458

ALSP::121ST ST::30 121ST STREET LEAMINGTON AVENUE LAVERGNE AVENUE 23,114    51 2026 $38,903

ALSP::124TH ST::80 124TH STREET SPRINGFIELD AVENUE 124TH PLACE 15,166    47 2026 $32,475

ALSP::125TH ST::70 125TH STREET DEER PARK DRIVE CENTRAL PARK AVENUE 14,682    47 2026 $31,438

ALSP::125TH ST::80 125TH STREET 125TH STREET END 4,776      54 2026 $6,647

ALSP::128TH ST::10 128TH STREET CICERO AVENUE SPENCER STREET 10,041    54 2026 $13,975

ALSP::129TH ST::10 129TH STREET LOVELAND STREET END 6,261      54 2026 $8,713

ALSP::AVRS AVE::20 AVERS AVENUE 120TH STREET 119TH STREET 17,053    47 2026 $36,515

ALSP::BLSSM DR::20 BLOSSOM DRIVE 129TH STREET ORCHARD LANE 35,601    47 2026 $76,232

ALSP::GSLGHT DR::10 GASLIGHT SQUARE DRIVE 123RD PLACE BENCK DRIVE 23,824    53 2026 $35,805

ALSP::KLR AVE::90 KEELER AVENUE 116TH STREET 115TH STREET 17,269    47 2026 $37,329

ALSP::KSTNR AVE::120 KOSTNER AVENUE JEAN STREET 118TH STREET 8,008      47 2026 $17,280

ALSP::LMNGTN AVE::10 LEAMINGTON AVENUE 121ST PLACE 121ST STREET 8,176      52 2026 $13,080

ALSP::LMNGTN AVE::20 LEAMINGTON AVENUE 121ST STREET 120TH PLACE 9,415      54 2026 $13,103

ALSP::LVRGN AVE::40 LAVERGNE AVENUE 121ST PLACE 121ST STREET 8,203      53 2026 $12,329

ALSP::MNRD PL::10 MENARD PLACE 118TH STREET 117TH PLACE 9,334      52 2026 $14,932

ALSP::MYFLD AVE::30 MAYFIELD AVENUE 116TH STREET 115TH STREET 16,826    52 2026 $26,917

ALSP::TRPP AVE::10 TRIPP AVENUE 127TH STREET 126TH STREET 14,947    54 2026 $20,803

ALSP::115TH PL::90 115TH PLACE PULASKI ROAD SPRINGFIELD AVENUE 17,409    45 2027 $43,875

ALSP::117TH ST::100 117TH STREET CAROLYN LANE END 3,979      45 2027 $9,940

ALSP::119TH ST::150 119TH STREET 119TH STREET END 13,669    45 2027 $34,146

ALSP::122ND ST::90 122ND STREET 45TH AVENUE 44TH PLACE 8,265      45 2027 $20,648

ALSP::124TH PL::80 124TH PLACE 124TH STREET END 3,896      47 2027 $8,746

ALSP::124TH ST::40 124TH STREET 45TH STREET 45TH AVENUE 3,743      47 2027 $8,403

ALSP::125TH PL::10 125TH PLACE MASON AVENUE END 3,419      53 2027 $5,505

ALSP::126TH ST::30 126TH STREET KEELER AVENUE END 3,912      53 2027 $6,298

ALSP::128TH PL::20 128TH PLACE CICERO AVENUE LACROSSE AVENUE 12,404    45 2027 $30,987

ALSP::128TH ST::30 128TH STREET MCDANIEL STREET END 29,526    53 2027 $47,533

ALSP::129TH ST::40 129TH STREET ORCHARD LANE BLOSSOM DRIVE 10,940    47 2027 $24,369

ALSP::BLSSM DR::10 BLOSSOM DRIVE ORCHARD LANE APPLE LANE 6,238      53 2027 $10,042

ALSP::CNTRL AVE::10 CENTRAL AVENUE 122ND STREET GRIFFITH LANE 19,952    45 2027 $50,285

ALSP::CTL PK AVE::10 CENTRAL PARK AVENUE 125TH STREET DEER PARK DRIVE 13,532    47 2027 $30,043

ALSP::ENGL RD::10 ENGLE ROAD LAPORTE AVENUE LACROSSE AVENUE 11,532    45 2027 $28,808

ALSP::GLN DR::10 GLEN DRIVE ARBOR DRIVE QUINN DRIVE 10,956    47 2027 $24,406

ALSP::HLMBRG CT::10 HOLMBERG COURT TERMUNDE DRIVE END 5,304      47 2027 $11,816

ALSP::HMLN AVE::90 HAMLIN AVENUE 119TH STREET END 11,978    51 2027 $20,500
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ALSP::LMN AVE::20 LAMON AVENUE 123RD PLACE 123RD STREET 10,124    46 2027 $23,884

ALSP::LVRGN AVE::30 LAVERGNE AVENUE 122ND STREET 121ST PLACE 8,999      53 2027 $14,486

ALSP::LWNDL AVE::10 LAWNDALE AVENUE 123RD STREET 122ND PLACE 4,767      47 2027 $10,619

ALSP::SPRGFD AVE::30 SPRINGFIELD AVENUE 123RD STREET HARDING AVENUE 2,177      53 2027 $3,504

ALSP::VLL CT::10 VILLA COURT 115TH STREET 115TH STREET 2,089      53 2027 $3,362

ALSP::113TH ST::20 113TH STREET 113TH COURT LAWLER AVENUE 13,269    54 2028 $20,539

ALSP::124TH PL::50 124TH PLACE KEELER AVENUE END 4,026      54 2028 $6,232

ALSP::128TH ST::20 128TH STREET SPENCER STREET MCDANIEL STREET 7,965      54 2028 $12,329

ALSP::DX DR::10 DIXIE DRIVE PEACH TREE LANE MAGNOLIA LANE 25,305    54 2028 $39,168

ALSP::EMRLDWY ST::10 EMERALD WAY STREET KOSTNER AVENUE KOSTNER AVENUE 26,864    54 2028 $41,581

ALSP::KLR AVE::10 KEELER AVENUE 127TH STREET 126TH STREET 14,875    54 2028 $23,024

ALSP::KLR AVE::20 KEELER AVENUE 126TH STREET 124TH PLACE 26,194    54 2028 $40,545

ALSP::LMN AVE::60 LAMON AVENUE 114TH PLACE 114TH STREET 8,385      54 2028 $12,978

ALSP::LMN AVE::70 LAMON AVENUE 114TH STREET 113TH PLACE 7,971      54 2028 $12,338

ALSP::LMN AVE::80 LAMON AVENUE 113TH PLACE 113TH STREET 8,430      54 2028 $13,048

ALSP::LMN AVE::90 LAMON AVENUE 113TH STREET 112TH PLACE 10,975    54 2028 $16,988

ALSP::MCDNL CT::10 MCDANIEL COURT 131ST STREET END 9,579      54 2028 $14,827

ALSP::MCDNL ST::10 MCDANIEL STREET 128TH STREET END 7,891      54 2028 $12,213

ALSP::MGNL LN::20 MAGNOLIA LANE MINT JULIP DRIVE DIXIE DRIVE 8,104      54 2028 $12,544

ALSP::MNT JLP DR::10 MINT JULIP DRIVE MAGNOLIA LANE MINT JULIP DRIVE 24,052    54 2028 $37,229

ALSP::MNT JLP DR::20 MINT JULIP DRIVE MINT JULIP DRIVE MINT JULIP DRIVE 13,116    54 2028 $20,301

ALSP::PCH TR LN::10 PEACH TREE LANE MINT JULIP DRIVE PEACH TREE LANE 8,118      54 2028 $12,565

ALSP::SHRLY LN::10 SHIRLEY LANE 123RD STREET END 25,235    54 2028 $39,061

ALSP::SPNCR CT::10 SPENCER COURT 131ST STREET END 9,405      54 2028 $14,557

ALSP::SPNCR ST::10 SPENCER STREET 128TH STREET END 20,609    54 2028 $31,900

ALSP::TRPP AVE::20 TRIPP AVENUE 126TH STREET 124TH PLACE 26,016    54 2028 $40,269

ALSP::119TH ST::170 119TH STREET 19TH STREET KEELER AVENUE 6,623      53 2029 $10,786

ALSP::119TH ST::190 119TH STREET KEDVALE AVENUE KARLOV AVENUE 6,561      53 2029 $10,685

ALSP::131ST ST::50 131ST STREET PULASKI ROAD HAMLIN COURT 33,664    53 2029 $54,823

ALSP::131ST ST::70 131ST STREET HOMAN AVENUE KEDZIE AVENUE 34,332    53 2029 $55,912

ALSP::44TH CT::20 44TH COURT 124TH STREET 123RD PLACE 8,011      53 2029 $13,047

ALSP::BNCK DR::20 BENCK DRIVE BENCK DRIVE BENCK DRIVE 2,000      53 2029 $3,257

ALSP::HMLN AVE::80 HAMLIN AVENUE 120TH STREET 119TH STREET 16,664    52 2029 $29,913

ALSP::HRDNG AVE::10 HARDING AVENUE SPRINGFIELD AVENUE 122ND STREET 19,294    53 2029 $31,422

ALSP::JLYC DR::20 JOALYCE DRIVE JOALYCE COURT HOWDY LANE 8,503      52 2029 $15,263

ALSP::JLYC DR::40 JOALYCE DRIVE 117TH STREET 116TH PLACE 11,533    52 2029 $20,703

ALSP::JLYC DR::50 JOALYCE DRIVE KNOX AVENUE LEE ROAD 10,848    52 2029 $19,473

ALSP::JLYC DR::60 JOALYCE DRIVE LEE ROAD 115TH PLACE 17,344    52 2029 $31,134

ALSP::JN ST::20 JEAN STREET KOSTNER AVENUE ROSEMARY LANE 20,505    52 2029 $36,808

ALSP::KSTNR AVE::40 KOSTNER AVENUE EMERALD WAY STREET PARK LANE DRIVE 10,150    53 2029 $16,531

ALSP::KSTNR AVE::50 KOSTNER AVENUE PARK LANE DRIVE 125TH STREET 16,963    53 2029 $27,625

ALSP::KSTNR AVE::60 KOSTNER AVENUE 125TH STREET 124TH STREET 14,363    53 2029 $23,391

ALSP::KSTNR AVE::70 KOSTNER AVENUE 124TH STREET 123RD STREET 22,501    53 2029 $36,645

ALSP::SCTT DR::10 SCOTT DRIVE 123RD PLACE CENTRAL PARK AVENUE 21,471    53 2029 $34,967
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ALSP::115TH PL::50 115TH PLACE KOLMAR AVENUE KILBOURN AVENUE 7,766      51 2020 $10,993

ALSP::115TH PL::60 115TH PLACE KILBOURN AVENUE 44TH PLACE 3,939      51 2020 $5,575

ALSP::116TH PL::20 116TH PLACE KENTON AVENUE KOLMAR AVENUE 8,087      50 2020 $11,873

ALSP::116TH PL::30 116TH PLACE KOLMAR AVENUE KILBOURN AVENUE 7,752      49 2020 $12,779

ALSP::116TH PL::40 116TH PLACE KILBOURN AVENUE KENNETH AVENUE 8,050      50 2020 $11,819

ALSP::116TH PL::50 116TH PLACE KENNETH AVENUE KOLIN AVENUE 16,205    48 2020 $27,585

ALSP::116TH ST::70 116TH STREET TRIPP AVENUE KEELER AVENUE 8,680      49 2020 $13,786

ALSP::117TH ST::130 117TH STREET TRIPP AVENUE KEELER AVENUE 8,730      51 2020 $12,358

ALSP::117TH ST::140 117TH STREET KEELER AVENUE KEDVALE AVENUE 4,531      51 2020 $6,414

ALSP::117TH ST::150 117TH STREET KEDVALE AVENUE KEDVALE AVENUE 4,018      53 2020 $5,241

ALSP::117TH ST::160 117TH STREET KEDVALE AVENUE KARLOV AVENUE 8,619      51 2020 $12,201

ALSP::118TH ST::150 118TH STREET PULASKI ROAD HARDING AVENUE 9,024      50 2020 $13,765

ALSP::119TH ST::130 119TH STREET CICERO AVENUE CICERO AVENUE 1,494      49 2020 $2,373

ALSP::119TH ST::170 119TH STREET 19TH STREET KEELER AVENUE 6,623      47 2020 $11,804

ALSP::119TH ST::190 119TH STREET KEDVALE AVENUE KARLOV AVENUE 6,561      49 2020 $10,421

ALSP::120TH ST::30 120TH STREET KEELER AVENUE KEDVALE AVENUE 8,703      53 2020 $11,353

ALSP::120TH ST::40 120TH STREET KEDVALE AVENUE VAN BEVERIN DRIVE 4,279      50 2020 $6,282

ALSP::120TH ST::50 120TH STREET VAN BEVERIN DRIVE KARLOV AVENUE 4,241      49 2020 $6,736

ALSP::121ST ST::20 121ST STREET LARAMIE AVENUE LEAMINGTON AVENUE 11,732    49 2020 $19,338

ALSP::121ST ST::40 121ST STREET LAVERGNE AVENUE JAMES DRIVE 8,404      50 2020 $12,338

ALSP::122ND ST::140 122ND STREET AVERS AVENUE HAMLIN AVENUE 7,799      50 2020 $11,450

ALSP::122ND ST::70 122ND STREET REXFORD AVENUE ORCHARD AVENUE 17,843    49 2020 $29,411

ALSP::123RD PL::20 123RD PLACE LAMON AVENUE LAVERGNE AVENUE 17,301    50 2020 $26,391

ALSP::123RD PL::30 123RD PLACE CICERO AVENUE LAMON AVENUE 16,397    54 2020 $19,444

ALSP::123RD PL::80 123RD PLACE BENCK DRIVE SCOTT DRIVE 8,918      50 2020 $13,093

ALSP::123RD ST::20 123RD STREET LAMON AVENUE LAVERGNE AVENUE 17,071    49 2020 $27,116

ALSP::123RD ST::30 123RD STREET CICERO AVENUE LAMON AVENUE 17,218    49 2020 $28,380

ALSP::124TH PL::10 124TH PLACE MANSFIELD AVENUE END 9,517      49 2020 $15,116

ALSP::124TH ST::50 124TH STREET 44TH COURT 45TH STREET 8,588      53 2020 $11,203

ALSP::125TH PL::40 125TH PLACE MANSFIELD AVENUE MENARD AVENUE 8,094      54 2020 $9,599

ALSP::125TH ST::30 125TH STREET 44TH COURT 45TH STREET 8,467      49 2020 $13,957

ALSP::125TH ST::90 125TH STREET HOMAN AVENUE TRUMBULL AVENUE 13,846    50 2020 $21,120

ALSP::126TH ST::10 126TH STREET MANSFIELD AVENUE END 9,338      49 2020 $14,831

ALSP::128TH PL::50 128TH PLACE RIDGEWAY AVENUE END 14,693    50 2020 $22,412

ALSP::131ST ST::40 131ST STREET BLOSSOM DRIVE TRI STATE 294 7,607      54 2020 $9,020

ALSP::131ST ST::50 131ST STREET PULASKI ROAD HAMLIN COURT 33,664    35 2020 $108,050

ALSP::131ST ST::60 131ST STREET HAMLIN COURT HOMAN AVENUE 69,959    23 2020 $397,572

ALSP::131ST ST::70 131ST STREET HOMAN AVENUE KEDZIE AVENUE 34,332    26 2020 $169,358

ALSP::44TH CT::10 44TH COURT 125TH STREET 124TH STREET 14,344    52 2020 $19,519

ALSP::44TH CT::20 44TH COURT 124TH STREET 123RD PLACE 8,011      55 2020 $9,013

ALSP::44TH PL::20 44TH PLACE 115TH STREET 115TH PLACE 5,301      51 2020 $7,504

ALSP::45TH ST::10 45TH STREET 125TH STREET 124TH STREET 14,313    51 2020 $20,261

ALSP::AVRS AVE::10 AVERS AVENUE 123RD STREET 122ND STREET 17,252    55 2020 $19,409

ALSP::AVRS CT::10 AVERS COURT 120TH PLACE END 6,682      55 2020 $7,517

ALSP::BNCK DR::20 BENCK DRIVE BENCK DRIVE BENCK DRIVE 2,000      53 2020 $2,492

ALSP::BNCK DR::50 BENCK DRIVE 123RD PLACE BENCK DRIVE 8,316      50 2020 $12,209

ALSP::ENGL RD::20 ENGLE ROAD LACROSSE AVENUE END 14,021    53 2020 $17,469

ALSP::GRFFTH LN::10 GRIFFITH LANE CENTRAL AVENUE FRONTAGE ROAD 36,434    49 2020 $60,056

ALSP::HMLN AVE::30 HAMLIN AVENUE 121ST PLACE 121ST PLACE 7,398      51 2020 $10,472

ALSP::HMN AVE::40 HOMAN AVENUE 125TH STREET 124TH PLACE 7,753      49 2020 $12,780

ALSP::HRDNG AVE::10 HARDING AVENUE SPRINGFIELD AVENUE 122ND STREET 19,294    55 2020 $21,707

ALSP::KDVL AVE::40 KEDVALE AVENUE 117TH STREET 116TH STREET 17,277    50 2020 $26,354

ALSP::KLDR AVE::30 KILDARE AVENUE 117TH STREET LINECREST DRIVE 27,221    50 2020 $39,963

ALSP::KLR AVE::60 KEELER AVENUE 119TH PLACE 119TH STREET 10,093    49 2020 $16,637

ALSP::KMNSKY AVE::10 KOMENSKY AVENUE 120TH STREET 119TH STREET 18,501    54 2020 $21,939

ALSP::KMNSKY AVE::40 KOMENSKY AVENUE 117TH STREET 116TH STREET 17,205    50 2020 $25,259

ALSP::KNLL DR::10 KNOLL DRIVE 127TH STREET END 8,931      54 2020 $10,591

ALSP::KRLV AVE::40 KARLOV AVENUE 117TH STREET 116TH STREET 17,352    49 2020 $27,562

ALSP::KSTNR AVE::10 KOSTNER AVENUE 127TH STREET 127TH PLACE 5,780      51 2020 $8,183

ALSP::KSTNR AVE::110 KOSTNER AVENUE 119TH STREET JEAN STREET 5,549      53 2020 $7,238

ALSP::KSTNR AVE::40 KOSTNER AVENUE EMERALD WAY STREET PARK LANE DRIVE 10,150    50 2020 $14,902

Appendix C Page C-1



Pavement ID Road Name From To Area PCI Year Cost

ALSP::KSTNR AVE::50 KOSTNER AVENUE PARK LANE DRIVE 125TH STREET 16,963    48 2020 $29,656

ALSP::KSTNR AVE::60 KOSTNER AVENUE 125TH STREET 124TH STREET 14,363    49 2020 $23,674

ALSP::KSTNR AVE::70 KOSTNER AVENUE 124TH STREET 123RD STREET 22,501    43 2020 $48,898

ALSP::KTHLN CT::10 KATHLEEN COURT 120TH PLACE END 6,508      50 2020 $9,928

ALSP::LCKWD AVE::10 LOCKWOOD AVENUE LARAMIE AVENUE 121ST STREET 28,648    49 2020 $47,222

ALSP::LCKWD AVE::30 LOCKWOOD AVENUE 120TH PLACE 120TH STREET 10,288    49 2020 $16,342

ALSP::LCLR AVE::10 LECLAIRE AVENUE 119TH STREET 118TH STREET 16,711    54 2020 $19,817

ALSP::LCLR AVE::50 LECLAIRE AVENUE AVON STREET 113TH STREET 4,117      49 2020 $6,787

ALSP::LCRSS AVE::10 LACROSSE AVENUE 128TH PLACE ENGLE ROAD 16,730    53 2020 $20,844

ALSP::LMN AVE::10 LAMON AVENUE 123RD PLACE 124TH STREET 10,967    49 2020 $18,078

ALSP::LMNGTN AVE::60 LEAMINGTON AVENUE 117TH STREET 116TH STREET 17,264    51 2020 $24,438

ALSP::LMNGTN AVE::80 LEAMINGTON AVENUE AVON STREET 111TH STREET 26,067    53 2020 $32,477

ALSP::LPRT AVE::10 LAPORTE AVENUE 127TH STREET ENGLE ROAD 12,049    53 2020 $15,012

ALSP::LPRT AVE::20 LAPORTE AVENUE 119TH STREET 118TH STREET 16,971    50 2020 $24,915

ALSP::LPRT AVE::40 LAPORTE AVENUE 117TH STREET END 8,737      51 2020 $12,368

ALSP::LRM AVE::110 LARAMIE AVENUE 120TH PLACE 120TH STREET 11,319    53 2020 $14,103

ALSP::LRM AVE::120 LARAMIE AVENUE 120TH STREET 119TH STREET 16,811    53 2020 $21,929

ALSP::LRM AVE::170 LARAMIE AVENUE 116TH STREET 115TH STREET 19,624    54 2020 $23,271

ALSP::LRM AVE::40 LARAMIE AVENUE 125TH PLACE PLATTNER DRIVE 10,322    49 2020 $16,396

ALSP::LRM AVE::70 LARAMIE AVENUE 122ND STREET 123RD STREET 19,297    49 2020 $31,808

ALSP::LVLND AVE::20 LOVELAND AVENUE 123RD PLACE 123RD STREET 8,102      53 2020 $10,569

ALSP::LVRGN AVE::20 LAVERGNE AVENUE 123RD PLACE 123RD STREET 10,196    49 2020 $16,194

ALSP::LWLR AVE::10 LAWLER AVENUE 120TH PLACE 119TH STREET 25,650    49 2020 $42,280

ALSP::LWLR AVE::80 LAWLER AVENUE 113TH STREET 111TH STREET 33,081    50 2020 $50,462

ALSP::MCDNLS AVE::10 MCDANIELS AVENUE 123RD STREET 122ND STREET 22,501    53 2020 $28,035

ALSP::MNSFLD AVE::10 MANSFIELD AVENUE 126TH PLACE 126TH STREET 10,333    53 2020 $12,874

ALSP::MSN AVE::20 MASON AVENUE 126TH PLACE 125TH PLACE 16,963    51 2020 $24,013

ALSP::PRR DR::10 PRAIRIE DRIVE TRIPP AVENUE KEELER AVENUE 13,950    55 2020 $15,695

ALSP::RCHRD ST::10 ORCHARD STREET 125TH STREET 124TH STREET 14,097    52 2020 $19,183

ALSP::SCTT DR::10 SCOTT DRIVE 123RD PLACE CENTRAL PARK AVENUE 21,471    55 2020 $24,156

ALSP::SPNCR AVE::10 SPENCER AVENUE 123RD STREET 122ND STREET 22,591    50 2020 $33,166

ALSP::TRPP AVE::30 TRIPP AVENUE PRAIRIE DRIVE TERMUNDE DRIVE 13,262    52 2020 $18,046

ALSP::TRPP AVE::40 TRIPP AVENUE 119TH PLACE PRAIRIE DRIVE 13,575    51 2020 $19,216

ALSP::113TH ST::10 113TH STREET LAWLER AVENUE LECLAIRE AVENUE 12,961    44 2021 $28,451

ALSP::115TH PL::20 115TH PLACE LEE ROAD KNOX AVENUE 7,490      47 2021 $13,781

ALSP::115TH PL::30 115TH PLACE KNOX AVENUE KENTON AVENUE 7,484      47 2021 $13,824

ALSP::115TH PL::90 115TH PLACE PULASKI ROAD SPRINGFIELD AVENUE 17,409    53 2021 $22,368

ALSP::115TH ST::10 115TH STREET VILLA COURT VILLA COURT 8,155      47 2021 $15,062

ALSP::117TH ST::100 117TH STREET CAROLYN LANE END 3,979      55 2021 $4,675

ALSP::117TH ST::120 117TH STREET KILDARE AVENUE TRIPP AVENUE 8,197      44 2021 $17,994

ALSP::117TH ST::180 117TH STREET KOMENSKY AVENUE PULASKI ROAD 8,509      47 2021 $15,716

ALSP::117TH ST::30 117TH STREET LECLAIRE AVENUE LAWLER AVENUE 8,628      43 2021 $19,187

ALSP::117TH ST::70 117TH STREET JOALYCE DRIVE KENTON AVENUE 7,300      47 2021 $13,484

ALSP::118TH ST::40 118TH STREET LARAMIE AVENUE LEAMINGTON AVENUE 8,663      47 2021 $16,002

ALSP::119TH ST::150 119TH STREET 119TH STREET END 13,669    54 2021 $16,833

ALSP::119TH ST::200 119TH STREET KARLOV AVENUE KOMENSKY AVENUE 6,739      51 2021 $9,664

ALSP::120TH PL::10 120TH PLACE LARAMIE AVENUE LOCKWOOD AVENUE 20,449    43 2021 $45,477

ALSP::120TH PL::20 120TH PLACE LARAMIE AVENUE 120TH PLACE 2,952      54 2021 $3,636

ALSP::120TH ST::20 120TH STREET CICERO AVENUE END 35,642    54 2021 $43,893

ALSP::120TH ST::90 120TH STREET SPRINGFIELD AVENUE AVERS AVENUE 7,901      44 2021 $16,758

ALSP::121ST ST::10 121ST STREET LARAMIE AVENUE LOCKWOOD AVENUE 20,536    44 2021 $43,556

ALSP::122ND ST::120 122ND STREET HARDING AVENUE SPRINGFIELD AVENUE 6,279      53 2021 $8,067

ALSP::122ND ST::90 122ND STREET 45TH AVENUE 44TH PLACE 8,265      54 2021 $10,179

ALSP::123RD PL::50 123RD PLACE 45TH STREET LOVELAND AVENUE 13,407    44 2021 $28,435

ALSP::123RD PL::60 123RD PLACE 44TH COURT 45TH AVENUE 11,822    47 2021 $21,823

ALSP::123RD ST::10 123RD STREET LARAMIE AVENUE END 13,666    44 2021 $29,999

ALSP::124TH PL::70 124TH PLACE 124TH STREET 124TH STREET 21,210    55 2021 $24,923

ALSP::124TH PL::90 124TH PLACE HOMAN AVENUE TRUMBULL AVENUE 13,821    44 2021 $30,338

ALSP::124TH ST::20 124TH STREET LAMON AVENUE LAVERGNE AVENUE 16,491    44 2021 $34,976

ALSP::124TH ST::30 124TH STREET 45TH AVENUE ORCHARD STREET 4,401      43 2021 $9,788

ALSP::125TH PL::20 125TH PLACE MASON AVENUE MAYFIELD COURT 6,597      51 2021 $9,461
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ALSP::125TH ST::20 125TH STREET 45TH STREET ORCHARD STREET 8,542      51 2021 $12,250

ALSP::126TH PL::10 126TH PLACE MASON AVENUE MANSFIELD AVENUE 14,813    51 2021 $21,243

ALSP::128TH PL::20 128TH PLACE CICERO AVENUE LACROSSE AVENUE 12,404    54 2021 $15,276

ALSP::129TH ST::50 129TH STREET INLAND DRIVE PULASKI ROAD 51,393    47 2021 $94,873

ALSP::131ST ST::20 131ST STREET SPENCER COURT MCDANIEL COURT 7,675      47 2021 $14,121

ALSP::131ST ST::30 131ST STREET MCDANIEL COURT BLOSSOM DRIVE 62,866    52 2021 $87,188

ALSP::45TH AVE::10 45TH AVENUE 124TH STREET 123RD PLACE 8,051      44 2021 $17,076

ALSP::45TH AVE::20 45TH AVENUE 123RD PLACE 123RD STREET 8,227      47 2021 $15,187

ALSP::ASTN AVE::30 AUSTIN AVENUE 125TH STREET END 3,813      47 2021 $7,016

ALSP::ASTN AVE::40 AUSTIN AVENUE 124TH STREET 124TH STREET 4,090      47 2021 $7,525

ALSP::ASTN AVE::50 AUSTIN AVENUE 124TH STREET 123RD STREET 6,796      52 2021 $9,425

ALSP::BNCK DR::30 BENCK DRIVE BENCK DRIVE 125TH STREET 4,158      47 2021 $7,676

ALSP::CNTRL AVE::10 CENTRAL AVENUE 122ND STREET GRIFFITH LANE 19,952    53 2021 $25,635

ALSP::HMLN CT::20 HAMLIN COURT 127TH STREET END 17,796    52 2021 $24,681

ALSP::HRDNG AVE::20 HARDING AVENUE 120TH STREET 119TH STREET 17,107    47 2021 $31,598

ALSP::HRDNG PL::10 HARDING PLACE 122ND STREET 121ST PLACE 12,745    55 2021 $14,975

ALSP::KDVL AVE::20 KEDVALE AVENUE 120TH STREET 119TH STREET 18,504    47 2021 $34,046

ALSP::KDVL AVE::50 KEDVALE AVENUE 116TH STREET 115TH STREET 17,255    43 2021 $38,373

ALSP::KLBRN AVE::10 KILBOURN AVENUE 116TH PLACE 115TH PLACE 26,445    44 2021 $56,089

ALSP::KLN AVE::30 KOLIN AVENUE 118TH STREET 117TH STREET 23,661    43 2021 $52,619

ALSP::KLN AVE::60 KOLIN AVENUE 115TH STREET LINECREST DRIVE 4,766      51 2021 $6,835

ALSP::KLR AVE::40 KEELER AVENUE 120TH STREET PRAIRIE DRIVE 7,562      52 2021 $10,488

ALSP::KLR AVE::80 KEELER AVENUE 117TH STREET 116TH STREET 17,370    47 2021 $31,959

ALSP::KLR AVE::90 KEELER AVENUE 116TH STREET 115TH STREET 17,269    55 2021 $20,292

ALSP::KMNSKY AVE::20 KOMENSKY AVENUE 119TH STREET 118TH STREET 17,474    47 2021 $32,258

ALSP::KMNSKY AVE::30 KOMENSKY AVENUE 118TH STREET 117TH STREET 17,313    43 2021 $38,502

ALSP::KMNSKY AVE::50 KOMENSKY AVENUE 116TH STREET 115TH STREET 17,394    44 2021 $36,892

ALSP::KNTN AVE::20 KENTON AVENUE 116TH PLACE 115TH PLACE 26,131    44 2021 $55,422

ALSP::KRLV AVE::10 KARLOV AVENUE 120TH STREET 119TH STREET 18,365    47 2021 $33,902

ALSP::KRLV AVE::50 KARLOV AVENUE 116TH STREET 115TH STREET 17,298    44 2021 $36,688

ALSP::L ROAD::10 LEE ROAD 116TH PLACE 115TH PLACE 19,775    44 2021 $43,409

ALSP::LCKWD AVE::20 LOCKWOOD AVENUE 121ST STREET 120TH PLACE 9,178      44 2021 $19,465

ALSP::LCLR AVE::20 LECLAIRE AVENUE 118TH STREET 117TH STREET 17,249    43 2021 $38,360

ALSP::LCLR AVE::40 LECLAIRE AVENUE 116TH STREET 115TH STREET 17,577    43 2021 $39,090

ALSP::LCRSS AVE::20 LACROSSE AVENUE ENGLE ROAD END 6,881      52 2021 $9,543

ALSP::LMBRD LN::20 LOMBARD LANE 124TH PLACE KEDVALE AVENUE 27,119    43 2021 $60,311

ALSP::LMN AVE::30 LAMON AVENUE 119TH STREET 118TH STREET 16,966    44 2021 $37,242

ALSP::LMNGTN AVE::30 LEAMINGTON AVENUE 120TH PLACE 119TH STREET 25,693    51 2021 $36,846

ALSP::LNCRST DR::20 LINECREST DRIVE KILDARE AVENUE TRIPP AVENUE 13,489    47 2021 $24,902

ALSP::LRM AVE::30 LARAMIE AVENUE LARAMIE AVENUE 125TH PLACE 12,067    47 2021 $22,201

ALSP::LRM AVE::50 LARAMIE AVENUE 123RD PLACE END 23,925    44 2021 $52,517

ALSP::LVLND AVE::10 LOVELAND AVENUE 125TH STREET 123RD PLACE 21,863    51 2021 $31,353

ALSP::LVRGN AVE::60 LAVERGNE AVENUE 120TH PLACE 119TH STREET 25,798    44 2021 $54,716

ALSP::LVRGN AVE::80 LAVERGNE AVENUE 118TH STREET 117TH STREET 16,929    43 2021 $37,648

ALSP::LWLR AVE::40 LAWLER AVENUE 117TH STREET 116TH STREET 17,249    47 2021 $31,736

ALSP::LWNDL AVE::60 LAWNDALE AVENUE NUALA LANE 120TH PLACE 7,918      44 2021 $17,380

ALSP::MNSFLD AVE::20 MANSFIELD AVENUE 126TH STREET 125TH PLACE 8,572      47 2021 $15,824

ALSP::MNSFLD AVE::30 MANSFIELD AVENUE 125TH PLACE 124TH PLACE 15,704    47 2021 $28,894

ALSP::NLND DR::10 INLAND DRIVE TRI STATE 294 129TH STREET 40,578    44 2021 $89,072

ALSP::RCHRD AVE::10 ORCHARD AVENUE 123RD STREET 122ND STREET 22,348    47 2021 $41,255

ALSP::RSMRY LN::20 ROSEMARY LANE HOWDY LANE 117TH STREET 7,901      47 2021 $14,585

ALSP::RXFRD AVE::10 REXFORD AVENUE 123RD STREET 122ND STREET 22,679    43 2021 $50,436

ALSP::SPRGFD AVE::20 SPRINGFIELD AVENUE 123RD STREET 124TH STREET 15,439    47 2021 $28,502

ALSP::TRMND DR::20 TERMUNDE DRIVE TRIPP AVENUE HOLMBERG COURT 8,762      52 2021 $12,153

ALSP::TRMND DR::30 TERMUNDE DRIVE HOLMBERG COURT PRAIRIE DRIVE 7,901      52 2021 $10,957

ALSP::VLL CT::20 VILLA COURT 115TH STREET 115TH STREET 30,851    47 2021 $56,983

ALSP::114TH ST::10 114TH STREET LAMON AVENUE END 5,776      42 2022 $14,289

ALSP::116TH ST::90 116TH STREET KEDVALE AVENUE KARLOV AVENUE 8,646      40 2022 $23,373

ALSP::117TH ST::10 117TH STREET LARAMIE AVENUE LEAMINGTON AVENUE 8,734      40 2022 $23,609

ALSP::117TH ST::50 117TH STREET LAVERGNE AVENUE LAPORTE AVENUE 8,887      41 2022 $22,930

ALSP::117TH ST::60 117TH STREET LAPORTE AVENUE LAMON AVENUE 8,380      41 2022 $21,621
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ALSP::117TH ST::90 117TH STREET CAROLYN LANE ROSEMARY LANE 7,621      43 2022 $18,105

ALSP::118TH PL::20 118TH PLACE 19TH STREET KEELER AVENUE 10,323    42 2022 $25,539

ALSP::118TH PL::30 118TH PLACE KEELER AVENUE JO BEV COURT 5,170      40 2022 $13,974

ALSP::118TH ST::100 118TH STREET LAMON AVENUE LACROSSE AVENUE 8,836      42 2022 $21,862

ALSP::118TH ST::50 118TH STREET LEAMINGTON AVENUE LECLAIRE AVENUE 8,792      41 2022 $22,684

ALSP::118TH ST::90 118TH STREET LAPORTE AVENUE LAMON AVENUE 8,646      40 2022 $23,372

ALSP::119TH PL::20 119TH PLACE KILDARE AVENUE TRIPP AVENUE 7,545      43 2022 $17,923

ALSP::119TH PL::30 119TH PLACE TRIPP AVENUE KEELER AVENUE 13,575    40 2022 $36,696

ALSP::119TH ST::110 119TH STREET LAMON AVENUE LACROSSE AVENUE 6,849      41 2022 $17,672

ALSP::119TH ST::120 119TH STREET LACROSSE AVENUE CICERO AVENUE 5,758      40 2022 $15,564

ALSP::119TH ST::160 119TH STREET KOSTNER AVENUE 19TH STREET 19,904    52 2022 $27,910

ALSP::119TH ST::180 119TH STREET KEELER AVENUE KEDVALE AVENUE 6,691      52 2022 $9,696

ALSP::119TH ST::40 119TH STREET LEAMINGTON AVENUE LEAMINGTON AVENUE 2,504      43 2022 $5,948

ALSP::119TH ST::70 119TH STREET LAWLER AVENUE LAWLER AVENUE 1,871      54 2022 $2,330

ALSP::120TH PL::60 120TH PLACE KATHLEEN COURT END 2,898      54 2022 $3,768

ALSP::120TH PL::70 120TH PLACE AVERS COURT KATHLEEN COURT 6,812      40 2022 $18,415

ALSP::120TH ST::130 120TH STREET LAWNDALE AVENUE MILLARD STREET 9,326      42 2022 $23,074

ALSP::121ST PL::20 121ST PLACE JAMES DRIVE CICERO AVENUE 26,280    42 2022 $65,019

ALSP::121ST PL::30 121ST PLACE HARDING AVENUE HAMLIN AVENUE 20,614    54 2022 $25,671

ALSP::122ND ST::30 122ND STREET LAVERGNE AVENUE CICERO AVENUE 34,602    54 2022 $43,092

ALSP::122ND ST::60 122ND STREET MCDANIELS AVENUE REXFORD AVENUE 8,229      40 2022 $22,245

ALSP::123RD PL::90 123RD PLACE SCOTT DRIVE CENTRAL PARK AVENUE 15,607    43 2022 $37,073

ALSP::124TH ST::10 124TH STREET MANSFIELD AVENUE AUSTIN AVENUE 27,225    53 2022 $36,831

ALSP::124TH ST::60 124TH STREET KOSTNER AVENUE 44TH COURT 4,975      54 2022 $6,468

ALSP::124TH ST::90 124TH STREET HOMAN AVENUE TRUMBULL AVENUE 13,797    43 2022 $32,774

ALSP::125TH ST::10 125TH STREET ORCHARD STREET LOVELAND AVENUE 8,254      52 2022 $11,962

ALSP::125TH ST::40 125TH STREET KOSTNER AVENUE 44TH COURT 4,924      40 2022 $13,310

ALSP::128TH PL::10 128TH PLACE LACROSSE AVENUE END 14,394    42 2022 $35,613

ALSP::128TH PL::40 128TH PLACE RIDGEWAY AVENUE END 22,138    54 2022 $28,786

ALSP::129TH ST::30 129TH STREET ORCHARD LANE APPLE LANE 10,571    53 2022 $14,301

ALSP::44TH PL::10 44TH PLACE 123RD STREET 122ND STREET 22,445    42 2022 $55,532

ALSP::ASTN AVE::20 AUSTIN AVENUE AUSTIN AVENUE 125TH STREET 2,450      54 2022 $3,186

ALSP::BLSSM DR::30 BLOSSOM DRIVE 131ST STREET 129TH STREET 11,268    52 2022 $15,801

ALSP::CCR AVE::20 CICERO AVENUE 118TH STREET END 7,896      40 2022 $21,345

ALSP::CRLYN LN::10 CAROLYN LANE 118TH STREET 117TH STREET 16,937    40 2022 $45,784

ALSP::ENGL RD::10 ENGLE ROAD LAPORTE AVENUE LACROSSE AVENUE 11,532    51 2022 $17,227

ALSP::FRNTG RD::10 FRONTAGE ROAD GRIFFITH LANE AUSTIN AVENUE 45,464    53 2022 $61,506

ALSP::HMLN CT::10 HAMLIN COURT 131ST STREET END 14,929    53 2022 $20,196

ALSP::HMN AVE::20 HOMAN AVENUE START TRUMBULL AVENUE 7,611      42 2022 $18,830

ALSP::HMN AVE::50 HOMAN AVENUE 124TH PLACE 124TH STREET 7,837      41 2022 $20,220

ALSP::HRDNG AVE::30 HARDING AVENUE 119TH STREET 118TH STREET 17,254    40 2022 $46,640

ALSP::J BV CT::10 JO BEV COURT 118TH PLACE END 4,697      42 2022 $11,620

ALSP::JMS DR::10 JAMES DRIVE 121ST PLACE 121ST STREET 8,521      40 2022 $23,033

ALSP::KLMR AVE::10 KOLMAR AVENUE 116TH PLACE 115TH PLACE 26,472    40 2022 $71,559

ALSP::KLN AVE::40 KOLIN AVENUE 117TH STREET LINECREST DRIVE 27,143    52 2022 $39,335

ALSP::KNNTH AVE::20 KENNETH AVENUE 117TH STREET END 3,711      43 2022 $8,816

ALSP::KNNTH AVE::30 KENNETH AVENUE 116TH PLACE 115TH PLACE 24,391    40 2022 $65,935

ALSP::KNX AVE::10 KNOX AVENUE 116TH PLACE 115TH PLACE 26,852    41 2022 $69,283

ALSP::KRLV AVE::30 KARLOV AVENUE 118TH PLACE 117TH STREET 21,335    40 2022 $57,674

ALSP::KSTNR AVE::100 KOSTNER AVENUE 119TH PLACE 119TH STREET 13,872    53 2022 $18,766

ALSP::KSTNR AVE::120 KOSTNER AVENUE JEAN STREET 118TH STREET 8,008      52 2022 $11,605

ALSP::KSTNR AVE::80 KOSTNER AVENUE 123RD STREET KOSTNER AVENUE 40,677    54 2022 $52,891

ALSP::KSTNR AVE::90 KOSTNER AVENUE KOSTNER AVENUE 119TH PLACE 41,274    54 2022 $51,400

ALSP::LMN AVE::20 LAMON AVENUE 123RD PLACE 123RD STREET 10,124    52 2022 $14,196

ALSP::LMN AVE::40 LAMON AVENUE 118TH STREET 117TH STREET 17,122    40 2022 $46,285

ALSP::LMNGTN AVE::40 LEAMINGTON AVENUE 119TH STREET 118TH STREET 16,824    40 2022 $45,478

ALSP::LMNGTN AVE::50 LEAMINGTON AVENUE 118TH STREET 117TH STREET 17,176    40 2022 $46,430

ALSP::LPRT AVE::30 LAPORTE AVENUE 118TH STREET 117TH STREET 17,078    42 2022 $42,252

ALSP::LRM AVE::100 LARAMIE AVENUE 121ST STREET 120TH PLACE 10,195    41 2022 $26,305

ALSP::LRM AVE::130 LARAMIE AVENUE 119TH STREET 119TH STREET 791         54 2022 $1,029

ALSP::LRM AVE::90 LARAMIE AVENUE 121ST PLACE 121ST STREET 9,521      42 2022 $23,556
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ALSP::LVRGN AVE::70 LAVERGNE AVENUE 119TH STREET 118TH STREET 17,009    39 2022 $48,685

ALSP::LVRGN AVE::90 LAVERGNE AVENUE 117TH STREET 116TH STREET 17,385    41 2022 $44,856

ALSP::LWLR AVE::60 LAWLER AVENUE 115TH STREET AVON STREET 11,877    40 2022 $32,105

ALSP::LWLR AVE::70 LAWLER AVENUE AVON STREET 113TH STREET 22,705    40 2022 $61,377

ALSP::LWNDL AVE::20 LAWNDALE AVENUE 122ND PLACE 122ND STREET 12,025    41 2022 $31,027

ALSP::MNRD AVE::10 MENARD AVENUE 127TH STREET 125TH PLACE 25,313    42 2022 $62,626

ALSP::MNSFLD AVE::40 MANSFIELD AVENUE 124TH PLACE 124TH STREET 6,308      41 2022 $16,275

ALSP::MSN AVE::10 MASON AVENUE 127TH STREET 126TH PLACE 8,121      43 2022 $19,291

ALSP::PRK LN DR::10 PARK LANE DRIVE KOSTNER AVENUE END 11,947    40 2022 $32,295

ALSP::TRMBLL AVE::10 TRUMBULL AVENUE HOMAN AVENUE 125TH STREET 23,558    42 2022 $58,284

ALSP::TRMND DR::10 TERMUNDE DRIVE KILDARE AVENUE TRIPP AVENUE 7,458      43 2022 $17,716

ALSP::TRMND DR::40 TERMUNDE DRIVE VAN BEVERIN DRIVE PRAIRIE DRIVE 12,384    41 2022 $31,952

ALSP::TRPP AVE::60 TRIPP AVENUE KEELER AVENUE 117TH STREET 7,435      42 2022 $18,396

ALSP::TRPP AVE::70 TRIPP AVENUE 117TH STREET 116TH STREET 17,235    42 2022 $42,641

ALSP::115TH PL::10 115TH PLACE JOALYCE DRIVE LEE ROAD 8,124      36 2023 $27,667

ALSP::115TH PL::70 115TH PLACE 44TH PLACE KENNETH AVENUE 4,568      36 2023 $15,558

ALSP::116TH ST::110 116TH STREET KOMENSKY AVENUE PULASKI ROAD 8,536      36 2023 $29,071

ALSP::116TH ST::20 116TH STREET LARAMIE AVENUE LEAMINGTON AVENUE 8,733      37 2023 $28,310

ALSP::116TH ST::80 116TH STREET KEELER AVENUE KEDVALE AVENUE 8,649      37 2023 $28,038

ALSP::118TH ST::110 118TH STREET LACROSSE AVENUE CICERO AVENUE 8,399      38 2023 $25,849

ALSP::119TH ST::30 119TH STREET LARAMIE AVENUE LEAMINGTON AVENUE 6,667      37 2023 $21,611

ALSP::119TH ST::80 119TH STREET LAWLER AVENUE LAVERGNE AVENUE 6,678      37 2023 $21,647

ALSP::120TH PL::100 120TH PLACE LAWNDALE AVENUE END 16,293    36 2023 $55,488

ALSP::120TH ST::10 120TH STREET LARAMIE AVENUE LOCKWOOD AVENUE 20,660    38 2023 $63,588

ALSP::120TH ST::70 120TH STREET KOMENSKY AVENUE PULASKI ROAD 8,585      37 2023 $27,830

ALSP::121ST ST::50 121ST STREET JAMES DRIVE END 19,233    37 2023 $62,349

ALSP::122ND ST::10 122ND STREET CENTRAL AVENUE LARAMIE AVENUE 73,750    54 2023 $96,535

ALSP::122ND ST::20 122ND STREET LARAMIE AVENUE LAVERGNE AVENUE 35,076    55 2023 $43,726

ALSP::122ND ST::40 122ND STREET CICERO AVENUE SPENCER AVENUE 8,731      38 2023 $26,873

ALSP::123RD PL::10 123RD PLACE LARAMIE AVENUE LETROBE AVENUE 19,075    36 2023 $64,964

ALSP::124TH PL::80 124TH PLACE 124TH STREET END 3,896      51 2023 $6,097

ALSP::124TH ST::40 124TH STREET 45TH STREET 45TH AVENUE 3,743      51 2023 $5,858

ALSP::124TH ST::70 124TH STREET SPRINGFIELD AVENUE 124TH PLACE 6,260      55 2023 $7,804

ALSP::124TH ST::80 124TH STREET SPRINGFIELD AVENUE 124TH PLACE 15,166    51 2023 $23,061

ALSP::125TH PL::30 125TH PLACE MAYFIELD COURT MANSFIELD AVENUE 10,324    36 2023 $35,161

ALSP::125TH ST::100 125TH STREET HOMAN AVENUE END 16,355    52 2023 $24,104

ALSP::125TH ST::50 125TH STREET BENCK DRIVE CREEK DRIVE 7,152      51 2023 $11,191

ALSP::125TH ST::60 125TH STREET CREEK DRIVE DEER PARK DRIVE 9,405      53 2023 $13,375

ALSP::125TH ST::70 125TH STREET DEER PARK DRIVE CENTRAL PARK AVENUE 14,682    51 2023 $22,325

ALSP::129TH ST::20 129TH STREET LOVELAND STREET APPLE LANE 20,803    54 2023 $27,230

ALSP::129TH ST::40 129TH STREET ORCHARD LANE BLOSSOM DRIVE 10,940    51 2023 $16,634

ALSP::131ST ST::10 131ST STREET CICERO AVENUE SPENCER COURT 8,658      54 2023 $11,333

ALSP::45TH AVE::30 45TH AVENUE 123RD STREET 122ND STREET 22,410    37 2023 $72,647

ALSP::APPL LA::10 APPLE LANE 129TH STREET BLOSSOM DRIVE 23,802    53 2023 $32,561

ALSP::ASTN AVE::60 AUSTIN AVENUE 123RD STREET CAL SAG ROAD 9,773      37 2023 $31,681

ALSP::AVRS AVE::20 AVERS AVENUE 120TH STREET 119TH STREET 17,053    51 2023 $26,686

ALSP::BLSSM DR::20 BLOSSOM DRIVE 129TH STREET ORCHARD LANE 35,601    51 2023 $55,711

ALSP::BNCK DR::10 BENCK DRIVE GASLIGHT SQUARE DRIVE BENCK DRIVE 5,808      36 2023 $19,779

ALSP::BNCK DR::40 BENCK DRIVE 125TH STREET CENTRAL PARK AVENUE 20,477    36 2023 $69,737

ALSP::CNTRL AVE::20 CENTRAL AVENUE 118TH STREET 122ND STREET 72,219    55 2023 $90,029

ALSP::CNTRL AVE::30 CENTRAL AVENUE 118TH STREET CENTRAL AVENUE 68,838    53 2023 $94,170

ALSP::CTL PK AVE::10 CENTRAL PARK AVENUE 125TH STREET DEER PARK DRIVE 13,532    52 2023 $19,943

ALSP::DR PRK DR::10 DEER PARK DRIVE 125TH STREET CENTRAL PARK AVENUE 25,935    53 2023 $36,884

ALSP::GLN DR::10 GLEN DRIVE ARBOR DRIVE QUINN DRIVE 10,956    51 2023 $16,660

ALSP::HLMBRG CT::10 HOLMBERG COURT TERMUNDE DRIVE END 5,304      51 2023 $8,065

ALSP::HMLN AVE::40 HAMLIN AVENUE 121ST PLACE 121ST STREET 797         55 2023 $994

ALSP::HMN AVE::30 HOMAN AVENUE TRUMBULL AVENUE 125TH STREET 15,997    38 2023 $49,234

ALSP::JLYC CT::10 JOALYCE COURT JOALYCE DRIVE END 2,679      51 2023 $4,074

ALSP::KLDR AVE::10 KILDARE AVENUE TERMUNDE DRIVE 119TH PLACE 25,771    36 2023 $87,766

ALSP::KLDR AVE::20 KILDARE AVENUE 118TH PLACE 117TH STREET 30,306    38 2023 $93,275

ALSP::KLR AVE::70 KEELER AVENUE 118TH PLACE TRIPP AVENUE 26,810    36 2023 $91,307
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ALSP::KSTNR AVE::20 KOSTNER AVENUE 127TH STREET EMERALD WAY STREET 9,073      52 2023 $13,372

ALSP::KSTNR AVE::30 KOSTNER AVENUE EMERALD WAY STREET EMERALD WAY STREET 2,396      53 2023 $3,407

ALSP::LCKWD AVE::40 LOCKWOOD AVENUE 120TH STREET END 10,619    38 2023 $32,681

ALSP::LCLR AVE::30 LECLAIRE AVENUE 117TH STREET 116TH STREET 17,263    36 2023 $58,794

ALSP::LCRSS AVE::40 LACROSSE AVENUE 118TH STREET END 15,920    37 2023 $51,610

ALSP::LRM AVE::10 LARAMIE AVENUE 127TH STREET LARAMIE AVENUE 7,942      37 2023 $25,746

ALSP::LRM AVE::20 LARAMIE AVENUE LARAMIE AVENUE LARAMIE AVENUE 10,379    38 2023 $31,943

ALSP::LRM AVE::80 LARAMIE AVENUE 122ND STREET LOCKWOOD AVENUE 9,671      37 2023 $31,351

ALSP::LVRGN AVE::10 LAVERGNE AVENUE 123RD PLACE 124TH STREET 10,960    37 2023 $35,530

ALSP::LVRGN AVE::50 LAVERGNE AVENUE 121ST STREET 120TH PLACE 9,220      55 2023 $11,493

ALSP::LWLR AVE::50 LAWLER AVENUE 116TH STREET 115TH STREET 17,373    36 2023 $59,166

ALSP::LWNDL AVE::10 LAWNDALE AVENUE 123RD STREET 122ND PLACE 4,767      51 2023 $7,248

ALSP::MNRD AVE::20 MENARD AVENUE 125TH PLACE CAL SAG ROAD 24,769    38 2023 $76,234

ALSP::PRR DR::20 PRAIRIE DRIVE TERMUNDE DRIVE KEELER AVENUE 20,005    51 2023 $30,419

ALSP::QNN DR::10 QUINN DRIVE CREEK DRIVE GLEN DRIVE 13,529    54 2023 $17,709

ALSP::SPRGFD AVE::10 SPRINGFIELD AVENUE 127TH STREET END 32,779    53 2023 $44,841

ALSP::TRPP AVE::50 TRIPP AVENUE 118TH PLACE KEELER AVENUE 22,369    37 2023 $72,514

ALSP::115TH PL::40 115TH PLACE KENTON AVENUE KOLMAR AVENUE 7,491      32 2024 $31,073

ALSP::115TH PL::80 115TH PLACE KENNETH AVENUE KOLIN AVENUE 12,472    31 2024 $53,837

ALSP::116TH ST::100 116TH STREET KARLOV AVENUE KOMENSKY AVENUE 8,602      33 2024 $34,228

ALSP::116TH ST::30 116TH STREET LEAMINGTON AVENUE LECLAIRE AVENUE 8,861      32 2024 $36,753

ALSP::116TH ST::40 116TH STREET LECLAIRE AVENUE LAWLER AVENUE 8,629      34 2024 $32,877

ALSP::116TH ST::50 116TH STREET LAWLER AVENUE LAVERGNE AVENUE 8,225      31 2024 $35,505

ALSP::117TH PL::10 117TH PLACE MAYFIELD AVENUE MENARD PLACE 16,579    53 2024 $23,305

ALSP::117TH ST::170 117TH STREET KARLOV AVENUE KOMENSKY AVENUE 8,654      33 2024 $34,433

ALSP::117TH ST::20 117TH STREET LEAMINGTON AVENUE LECLAIRE AVENUE 8,826      33 2024 $35,119

ALSP::117TH ST::200 117TH STREET HARDING AVENUE SPRINGFIELD AVENUE 8,634      33 2024 $34,356

ALSP::117TH ST::80 117TH STREET ROSEMARY LANE KENTON AVENUE 9,703      32 2024 $40,246

ALSP::118TH PL::10 118TH PLACE 19TH STREET KILDARE AVENUE 8,476      34 2024 $32,295

ALSP::118TH PL::40 118TH PLACE JO BEV COURT KEDVALE AVENUE 4,658      34 2024 $17,747

ALSP::118TH ST::120 118TH STREET KOSTNER AVENUE CAROLYN LANE 12,393    30 2024 $55,590

ALSP::118TH ST::30 118TH STREET CENTRAL AVENUE MENARD PLACE 34,965    30 2024 $156,841

ALSP::118TH ST::60 118TH STREET LECLAIRE AVENUE LAWLER AVENUE 8,629      31 2024 $37,248

ALSP::118TH ST::70 118TH STREET LAWLER AVENUE LAVERGNE AVENUE 8,563      32 2024 $35,517

ALSP::118TH ST::80 118TH STREET LAVERGNE AVENUE LAPORTE AVENUE 8,762      34 2024 $33,385

ALSP::119TH PL::10 119TH PLACE KOSTNER AVENUE KILDARE AVENUE 13,329    33 2024 $53,036

ALSP::119TH ST::100 119TH STREET LAPORTE AVENUE LAMON AVENUE 6,639      33 2024 $26,417

ALSP::119TH ST::60 119TH STREET LECLAIRE AVENUE LAWLER AVENUE 4,771      31 2024 $20,593

ALSP::120TH ST::120 120TH STREET RIDGEWAY AVENUE LAWNDALE AVENUE 8,184      32 2024 $33,946

ALSP::120TH ST::140 120TH STREET MILLARD STREET CENTRAL PARK AVENUE 5,169      53 2024 $7,266

ALSP::120TH ST::60 120TH STREET KARLOV AVENUE KOMENSKY AVENUE 8,606      31 2024 $37,149

ALSP::121ST PL::10 121ST PLACE LEAMINGTON AVENUE LAVERGNE AVENUE 23,114    54 2024 $30,870

ALSP::122ND ST::50 122ND STREET SPENCER AVENUE MCDANIELS AVENUE 8,758      33 2024 $34,849

ALSP::123RD PL::70 123RD PLACE BENCK DRIVE GASLIGHT SQUARE DRIVE 23,562    53 2024 $34,634

ALSP::19TH ST::10 19TH STREET 119TH STREET 118TH PLACE 5,301      33 2024 $21,093

ALSP::ASTN AVE::10 AUSTIN AVENUE 127TH STREET AUSTIN AVENUE 25,194    31 2024 $108,758

ALSP::ASTN AVE::70 AUSTIN AVENUE 118TH STREET FRONTAGE ROAD 28,336    51 2024 $44,786

ALSP::ASTN AVE::80 AUSTIN AVENUE 118TH STREET 115TH STREET 52,012    53 2024 $76,452

ALSP::AVN ST::30 AVON STREET LEAMINGTON AVENUE 111TH STREET 30,369    30 2024 $136,225

ALSP::HMN AVE::60 HOMAN AVENUE 124TH STREET 123RD PLACE 7,913      33 2024 $31,484

ALSP::KDVL AVE::30 KEDVALE AVENUE 118TH PLACE 117TH STREET 24,047    32 2024 $99,742

ALSP::KLN AVE::50 KOLIN AVENUE 115TH PLACE LINECREST DRIVE 4,892      52 2024 $7,476

ALSP::LCLR AVE::60 LECLAIRE AVENUE 113TH STREET 111TH STREET 34,557    34 2024 $131,666

ALSP::LMNGTN AVE::70 LEAMINGTON AVENUE 116TH STREET 115TH STREET 17,623    34 2024 $67,145

ALSP::LNCRST DR::10 LINECREST DRIVE KOLIN AVENUE KILDARE AVENUE 7,142      32 2024 $29,623

ALSP::LPN DR::10 ALPINE DRIVE 127TH STREET CENTRAL AVENUE 26,115    33 2024 $103,912

ALSP::LRM AVE::60 LARAMIE AVENUE 123RD STREET 123RD PLACE 7,369      33 2024 $29,321

ALSP::LWLR AVE::20 LAWLER AVENUE 119TH STREET 118TH STREET 16,987    34 2024 $64,724

ALSP::LWNDL AVE::50 LAWNDALE AVENUE 121ST STREET NUALA LANE 4,578      33 2024 $18,217

ALSP::LWNDL AVE::70 LAWNDALE AVENUE 120TH PLACE 120TH STREET 8,335      33 2024 $33,166

ALSP::MYFLD AVE::10 MAYFIELD AVENUE 118TH STREET 117TH PLACE 9,347      54 2024 $12,484
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ALSP::MYFLD AVE::20 MAYFIELD AVENUE 117TH PLACE 116TH STREET 25,840    53 2024 $37,981

ALSP::MYFLD CT::10 MAYFIELD COURT 125TH PLACE END 8,008      34 2024 $30,511

ALSP::RCHRD LN::10 ORCHARD LANE 129TH STREET BLOSSOM DRIVE 25,664    52 2024 $39,219

ALSP::SPRGFD AVE::50 SPRINGFIELD AVENUE 120TH STREET 119TH STREET 17,235    33 2024 $68,580

ALSP::SPRGFD AVE::60 SPRINGFIELD AVENUE 117TH STREET 116TH PLACE 8,531      33 2024 $33,944

ALSP::TRMBLL AVE::30 TRUMBULL AVENUE 124TH PLACE 124TH STREET 7,979      34 2024 $30,399

ALSP::TRMBLL AVE::40 TRUMBULL AVENUE 124TH STREET 123RD PLACE 7,708      33 2024 $30,668

ALSP::TRMBLL AVE::50 TRUMBULL AVENUE 123RD PLACE 123RD STREET 7,806      32 2024 $32,378

ALSP::116TH PL::10 116TH PLACE KNOX AVENUE KENTON AVENUE 8,573      28 2025 $43,955

ALSP::116TH PL::60 116TH PLACE PULASKI ROAD SPRINGFIELD AVENUE 17,473    28 2025 $89,589

ALSP::117TH ST::110 117TH STREET KOLIN AVENUE KILDARE AVENUE 8,098      26 2025 $46,214

ALSP::117TH ST::40 117TH STREET LAWLER AVENUE LAVERGNE AVENUE 8,450      29 2025 $40,877

ALSP::118TH ST::10 118TH STREET MAYFIELD AVENUE AUSTIN AVENUE 17,545    52 2025 $28,043

ALSP::118TH ST::20 118TH STREET MENARD PLACE MAYFIELD AVENUE 16,718    51 2025 $27,740

ALSP::119TH ST::20 119TH STREET LARAMIE AVENUE END 11,825    26 2025 $67,486

ALSP::119TH ST::50 119TH STREET LEAMINGTON AVENUE LECLAIRE AVENUE 4,237      29 2025 $20,498

ALSP::119TH ST::90 119TH STREET LAVERGNE AVENUE LAPORTE AVENUE 6,647      29 2025 $32,154

ALSP::120TH PL::80 120TH PLACE HAMLIN AVENUE AVERS COURT 6,184      28 2025 $31,706

ALSP::120TH PL::90 120TH PLACE HAMLIN AVENUE LAWNDALE AVENUE 17,600    24 2025 $110,645

ALSP::120TH ST::110 120TH STREET HAMLIN AVENUE RIDGEWAY AVENUE 9,326      27 2025 $50,521

ALSP::122ND ST::100 122ND STREET PULASKI ROAD HARDING AVENUE 10,749    51 2025 $17,835

ALSP::122ND ST::110 122ND STREET HARDING AVENUE HARDING AVENUE 1,975      53 2025 $2,863

ALSP::122ND ST::130 122ND STREET SPRINGFIELD AVENUE AVERS AVENUE 7,091      51 2025 $11,766

ALSP::123RD PL::100 123RD PLACE HOMAN AVENUE TRUMBULL AVENUE 13,771    25 2025 $82,585

ALSP::125TH PL::50 125TH PLACE LARAMIE AVENUE HOLIDAY DRIVE 16,673    29 2025 $80,656

ALSP::126TH ST::20 126TH STREET TRIPP AVENUE KEELER AVENUE 9,379      53 2025 $13,596

ALSP::126TH ST::50 126TH STREET LOMBARD LANE PULASKI ROAD 17,436    27 2025 $94,455

ALSP::127TH PL::10 127TH PLACE KOSTNER AVENUE KENNETH AVENUE 5,080      26 2025 $28,991

ALSP::128TH PL::30 128TH PLACE CICERO AVENUE LOVELAND STREET 33,328    51 2025 $55,301

ALSP::AVN ST::20 AVON STREET LECLAIRE AVENUE LEAMINGTON AVENUE 15,108    28 2025 $77,462

ALSP::BNCK DR::60 BENCK DRIVE 123RD PLACE 123RD PLACE 1,005      52 2025 $1,606

ALSP::BNCK DR::70 BENCK DRIVE 123RD STREET 123RD PLACE 7,995      29 2025 $38,675

ALSP::CRK DR::10 CREEK DRIVE QUINN DRIVE ARBOR DRIVE 9,971      51 2025 $16,545

ALSP::CRK DR::20 CREEK DRIVE 125TH STREET QUINN DRIVE 5,394      52 2025 $8,246

ALSP::FY LANE::10 FEY LANE KOLIN AVENUE END 6,613      27 2025 $35,825

ALSP::GSLGHT DR::20 GASLIGHT SQUARE DRIVE BENCK DRIVE END 6,673      52 2025 $10,666

ALSP::HMLN AVE::10 HAMLIN AVENUE 123RD STREET 122ND STREET 17,270    26 2025 $98,559

ALSP::HMLN AVE::50 HAMLIN AVENUE 121ST STREET 120TH PLACE 6,599      27 2025 $35,748

ALSP::HMN AVE::70 HOMAN AVENUE 123RD PLACE 123RD STREET 7,749      29 2025 $37,485

ALSP::HRDNG AVE::40 HARDING AVENUE 118TH STREET 117TH STREET 17,099    29 2025 $82,718

ALSP::KDVL AVE::10 KEDVALE AVENUE 124TH PLACE LOMBARD LANE 19,731    26 2025 $112,608

ALSP::KLN AVE::10 KOLIN AVENUE KILDARE AVENUE FEY LANE 7,532      28 2025 $38,620

ALSP::KLN AVE::20 KOLIN AVENUE FEY LANE 118TH STREET 6,858      24 2025 $43,111

ALSP::KLR AVE::30 KEELER AVENUE 124TH PLACE 123RD STREET 27,670    51 2025 $45,912

ALSP::KSTNR AVE::130 KOSTNER AVENUE 118TH STREET END 3,832      53 2025 $5,555

ALSP::LMBRD LN::30 LOMBARD LANE KEDVALE AVENUE 123RD STREET 10,048    25 2025 $60,255

ALSP::LTRB AVE::10 LETROBE AVENUE 123RD PLACE END 15,332    25 2025 $91,941

ALSP::LWLR AVE::30 LAWLER AVENUE 118TH STREET 117TH STREET 17,129    29 2025 $82,862

ALSP::MTHR AVE::10 MATHER AVENUE 115TH STREET END 44,506    53 2025 $64,515

ALSP::RBR DR::10 ARBOR DRIVE CREEK DRIVE GLEN DRIVE 12,297    54 2025 $16,734

ALSP::RSMRY LN::10 ROSEMARY LANE JEAN STREET HOWDY LANE 17,283    26 2025 $98,636

ALSP::SPRGFD AVE::70 SPRINGFIELD AVENUE 116TH PLACE 116TH STREET 8,531      28 2025 $43,740

ALSP::SPRGFD AVE::80 SPRINGFIELD AVENUE 116TH STREET 115TH PLACE 8,920      26 2025 $50,906

ALSP::TRMBLL AVE::20 TRUMBULL AVENUE 125TH STREET 124TH PLACE 7,796      29 2025 $37,712

ALSP::VN BVR DR::10 VAN BEVERIN DRIVE 120TH STREET TERMUNDE DRIVE 28,163    28 2025 $144,403

ALSP::116TH ST::10 116TH STREET MAYFIELD AVENUE END 16,295    22 2026 $119,136

ALSP::116TH ST::60 116TH STREET LAVERGNE AVENUE LAPORTE AVENUE 33,157    22 2026 $242,416

ALSP::117TH ST::190 117TH STREET PULASKI ROAD HARDING AVENUE 8,844      22 2026 $64,662

ALSP::118TH ST::130 118TH STREET KOSTNER AVENUE KOLIN AVENUE 7,909      23 2026 $55,462

ALSP::120TH PL::30 120TH PLACE 120TH PLACE LEAMINGTON AVENUE 8,857      23 2026 $62,110

ALSP::120TH PL::40 120TH PLACE LEAMINGTON AVENUE LAWLER AVENUE 11,633    52 2026 $18,609
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ALSP::120TH PL::50 120TH PLACE LAWLER AVENUE LAVERGNE AVENUE 11,561    51 2026 $19,458

ALSP::121ST PL::40 121ST PLACE HAMLIN AVENUE LAWNDALE AVENUE 17,700    22 2026 $129,404

ALSP::121ST ST::30 121ST STREET LEAMINGTON AVENUE LAVERGNE AVENUE 23,114    51 2026 $38,903

ALSP::121ST ST::60 121ST STREET HAMLIN AVENUE LAWNDALE AVENUE 17,678    22 2026 $129,249

ALSP::125TH ST::80 125TH STREET 125TH STREET END 4,776      54 2026 $6,647

ALSP::128TH ST::10 128TH STREET CICERO AVENUE SPENCER STREET 10,041    54 2026 $13,975

ALSP::129TH ST::10 129TH STREET LOVELAND STREET END 6,261      54 2026 $8,713

ALSP::AVN ST::10 AVON STREET LAWLER AVENUE LECLAIRE AVENUE 23,606    23 2026 $165,536

ALSP::GSLGHT DR::10 GASLIGHT SQUARE DRIVE 123RD PLACE BENCK DRIVE 23,824    53 2026 $35,805

ALSP::HLDY DR::10 HOLIDAY DRIVE 127TH STREET 125TH PLACE 22,886    21 2026 $174,152

ALSP::HWDY LANE::10 HOWDY LANE ROSEMARY LANE JOALYCE DRIVE 13,764    21 2026 $104,738

ALSP::KNNTH AVE::10 KENNETH AVENUE 127TH PLACE END 18,661    23 2026 $130,861

ALSP::LCRSS AVE::30 LACROSSE AVENUE 119TH STREET 118TH STREET 16,819    24 2026 $112,921

ALSP::LMBRD LN::10 LOMBARD LANE 126TH STREET 124TH PLACE 25,552    24 2026 $171,555

ALSP::LMNGTN AVE::10 LEAMINGTON AVENUE 121ST PLACE 121ST STREET 8,176      52 2026 $13,080

ALSP::LMNGTN AVE::20 LEAMINGTON AVENUE 121ST STREET 120TH PLACE 9,415      54 2026 $13,103

ALSP::LVRGN AVE::40 LAVERGNE AVENUE 121ST PLACE 121ST STREET 8,203      53 2026 $12,329

ALSP::LWNDL AVE::40 LAWNDALE AVENUE 121ST PLACE 121ST STREET 8,444      22 2026 $61,732

ALSP::MLLRD ST::10 MILLARD STREET 120TH STREET 119TH STREET 16,583    22 2026 $121,243

ALSP::MNRD PL::10 MENARD PLACE 118TH STREET 117TH PLACE 9,334      52 2026 $14,932

ALSP::MYFLD AVE::30 MAYFIELD AVENUE 116TH STREET 115TH STREET 16,826    52 2026 $26,917

ALSP::RDGWY AVE::20 RIDGEWAY AVENUE 123RD STREET END 18,891    23 2026 $132,471

ALSP::RDGWY AVE::30 RIDGEWAY AVENUE 120TH STREET 119TH STREET 16,708    24 2026 $112,179

ALSP::SPRGFD AVE::90 SPRINGFIELD AVENUE 115TH PLACE END 4,418      23 2026 $30,979

ALSP::TRPP AVE::10 TRIPP AVENUE 127TH STREET 126TH STREET 14,947    54 2026 $20,803

ALSP::118TH ST::140 118TH STREET KOMENSKY AVENUE PULASKI ROAD 8,337      19 2027 $66,653

ALSP::121ST ST::70 121ST STREET LAWNDALE AVENUE END 16,075    19 2027 $128,514

ALSP::122ND PL::10 122ND PLACE LAWNDALE AVENUE MILLARD AVENUE 15,811    19 2027 $126,405

ALSP::122ND ST::80 122ND STREET ORCHARD AVENUE 45TH AVENUE 8,799      18 2027 $70,344

ALSP::124TH PL::60 124TH PLACE LOMBARD LANE KEDVALE AVENUE 12,462    19 2027 $99,629

ALSP::125TH PL::10 125TH PLACE MASON AVENUE END 3,419      53 2027 $5,505

ALSP::126TH ST::30 126TH STREET KEELER AVENUE END 3,912      53 2027 $6,298

ALSP::128TH ST::30 128TH STREET MCDANIEL STREET END 29,526    53 2027 $47,533

ALSP::BLSSM DR::10 BLOSSOM DRIVE ORCHARD LANE APPLE LANE 6,238      53 2027 $10,042

ALSP::CCR AVE::10 CICERO AVENUE 119TH STREET 118TH STREET 17,180    18 2027 $137,349

ALSP::CTL PK AVE::40 CENTRAL PARK AVENUE 123RD STREET 123RD PLACE 7,686      17 2027 $61,445

ALSP::HMLN AVE::90 HAMLIN AVENUE 119TH STREET END 11,978    51 2027 $20,500

ALSP::HMN AVE::10 HOMAN AVENUE 131ST STREET END 50,814    20 2027 $406,244

ALSP::KLR AVE::50 KEELER AVENUE 120TH STREET 119TH PLACE 8,398      20 2027 $67,142

ALSP::KNTN AVE::10 KENTON AVENUE 117TH STREET 116TH PLACE 8,170      20 2027 $65,320

ALSP::KRLV AVE::20 KARLOV AVENUE 119TH STREET 118TH PLACE 13,392    20 2027 $107,064

ALSP::LRM AVE::140 LARAMIE AVENUE 119TH STREET 118TH STREET 19,066    18 2027 $152,430

ALSP::LRM AVE::150 LARAMIE AVENUE 118TH STREET 117TH STREET 19,324    20 2027 $154,490

ALSP::LRM AVE::160 LARAMIE AVENUE 117TH STREET 116TH STREET 19,097    18 2027 $152,676

ALSP::LVRGN AVE::30 LAVERGNE AVENUE 122ND STREET 121ST PLACE 8,999      53 2027 $14,486

ALSP::LWNDL AVE::30 LAWNDALE AVENUE 122ND STREET 121ST PLACE 6,624      19 2027 $52,959

ALSP::MLLRD AVE::10 MILLARD AVENUE 122ND PLACE 122ND STREET 5,153      20 2027 $41,199

ALSP::MLLRD AVE::20 MILLARD AVENUE 122ND STREET 121ST PLACE 7,714      20 2027 $61,673

ALSP::RDGWY AVE::10 RIDGEWAY AVENUE 127TH STREET 128TH PLACE 22,444    20 2027 $179,435

ALSP::SPRGFD AVE::30 SPRINGFIELD AVENUE 123RD STREET HARDING AVENUE 2,177      53 2027 $3,504

ALSP::SPRGFD AVE::40 SPRINGFIELD AVENUE HARDING AVENUE 122ND STREET 15,132    19 2027 $120,978

ALSP::VLL CT::10 VILLA COURT 115TH STREET 115TH STREET 2,089      53 2027 $3,362

ALSP::112TH PL::10 112TH PLACE LAMON AVENUE END 6,035      54 2028 $9,341

ALSP::113TH CT::10 113TH COURT 113TH STREET END 2,872      54 2028 $4,446

ALSP::113TH PL::10 113TH PLACE LAMON AVENUE END 5,839      54 2028 $9,039

ALSP::113TH ST::20 113TH STREET 113TH COURT LAWLER AVENUE 13,269    54 2028 $20,539

ALSP::113TH ST::30 113TH STREET LAMON AVENUE 113TH COURT 4,849      54 2028 $7,506

ALSP::114TH PL::10 114TH PLACE LAMON AVENUE END 6,105      54 2028 $9,449

ALSP::116TH ST::120 116TH STREET PULASKI ROAD SPRINGFIELD AVENUE 17,401    14 2028 $143,291

ALSP::118TH PL::50 118TH PLACE KEDVALE AVENUE KARLOV AVENUE 8,191      16 2028 $67,451

ALSP::120TH ST::80 120TH STREET HARDING AVENUE SPRINGFIELD AVENUE 7,987      7 2028 $65,767
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ALSP::121ST PL::50 121ST PLACE LAWNDALE AVENUE MILLARD AVENUE 12,659    16 2028 $104,241

ALSP::122ND ST::150 122ND STREET LAWNDALE AVENUE MILLARD AVENUE 13,053    12 2028 $107,482

ALSP::124TH PL::20 124TH PLACE TRIPP AVENUE END 3,696      54 2028 $5,722

ALSP::124TH PL::30 124TH PLACE TRIPP AVENUE KEELER AVENUE 7,014      54 2028 $10,857

ALSP::124TH PL::40 124TH PLACE KEELER AVENUE KEELER AVENUE 1,682      54 2028 $2,603

ALSP::124TH PL::50 124TH PLACE KEELER AVENUE END 4,026      54 2028 $6,232

ALSP::126TH ST::40 126TH STREET LOMBARD LANE END 7,693      13 2028 $63,345

ALSP::128TH ST::20 128TH STREET SPENCER STREET MCDANIEL STREET 7,965      54 2028 $12,329

ALSP::CTL PK AVE::20 CENTRAL PARK AVENUE SCOTT DRIVE BENCK DRIVE 12,350    14 2028 $101,695

ALSP::CTL PK AVE::30 CENTRAL PARK AVENUE 123RD PLACE SCOTT DRIVE 7,739      13 2028 $63,730

ALSP::CTL PK AVE::50 CENTRAL PARK AVENUE 120TH STREET 119TH STREET 18,495    14 2028 $152,295

ALSP::DX DR::10 DIXIE DRIVE PEACH TREE LANE MAGNOLIA LANE 25,305    54 2028 $39,168

ALSP::EMRLDWY ST::10 EMERALD WAY STREET KOSTNER AVENUE KOSTNER AVENUE 26,864    54 2028 $41,581

ALSP::HMLN AVE::20 HAMLIN AVENUE 122ND STREET 121ST PLACE 6,094      13 2028 $50,181

ALSP::HMLN AVE::60 HAMLIN AVENUE 120TH PLACE 120TH PLACE 5,914      15 2028 $48,699

ALSP::HMLN AVE::70 HAMLIN AVENUE 120TH PLACE 120TH STREET 8,454      16 2028 $69,611

ALSP::KLR AVE::10 KEELER AVENUE 127TH STREET 126TH STREET 14,875    54 2028 $23,024

ALSP::KLR AVE::20 KEELER AVENUE 126TH STREET 124TH PLACE 26,194    54 2028 $40,545

ALSP::LMN AVE::50 LAMON AVENUE 115TH STREET 114TH PLACE 5,312      54 2028 $8,223

ALSP::LMN AVE::60 LAMON AVENUE 114TH PLACE 114TH STREET 8,385      54 2028 $12,978

ALSP::LMN AVE::70 LAMON AVENUE 114TH STREET 113TH PLACE 7,971      54 2028 $12,338

ALSP::LMN AVE::80 LAMON AVENUE 113TH PLACE 113TH STREET 8,430      54 2028 $13,048

ALSP::LMN AVE::90 LAMON AVENUE 113TH STREET 112TH PLACE 10,975    54 2028 $16,988

ALSP::LVRGN AVE::100 LAVERGNE AVENUE 116TH STREET 115TH STREET 17,588    15 2028 $144,828

ALSP::LWNDL AVE::80 LAWNDALE AVENUE 119TH STREET END 6,670      54 2028 $10,324

ALSP::MCDNL CT::10 MCDANIEL COURT 131ST STREET END 9,579      54 2028 $14,827

ALSP::MCDNL ST::10 MCDANIEL STREET 128TH STREET END 7,891      54 2028 $12,213

ALSP::MGNL LN::10 MAGNOLIA LANE 115TH STREET MINT JULIP DRIVE 6,994      54 2028 $10,826

ALSP::MGNL LN::20 MAGNOLIA LANE MINT JULIP DRIVE DIXIE DRIVE 8,104      54 2028 $12,544

ALSP::MGNL LN::30 MAGNOLIA LANE DIXIE DRIVE END 3,255      54 2028 $5,038

ALSP::MNT JLP DR::10 MINT JULIP DRIVE MAGNOLIA LANE MINT JULIP DRIVE 24,052    54 2028 $37,229

ALSP::MNT JLP DR::20 MINT JULIP DRIVE MINT JULIP DRIVE MINT JULIP DRIVE 13,116    54 2028 $20,301

ALSP::PCH TR LN::10 PEACH TREE LANE MINT JULIP DRIVE PEACH TREE LANE 8,118      54 2028 $12,565

ALSP::PCH TR LN::20 PEACH TREE LANE DIXIE DRIVE END 3,843      54 2028 $5,949

ALSP::PLTTNR DR::10 PLATTNER DRIVE LARAMIE AVENUE END 45,528    16 2028 $374,905

ALSP::SHRLY LN::10 SHIRLEY LANE 123RD STREET END 25,235    54 2028 $39,061

ALSP::SPNCR CT::10 SPENCER COURT 131ST STREET END 9,405      54 2028 $14,557

ALSP::SPNCR ST::10 SPENCER STREET 128TH STREET END 20,609    54 2028 $31,900

ALSP::TRPP AVE::20 TRIPP AVENUE 126TH STREET 124TH PLACE 26,016    54 2028 $40,269

ALSP::115TH PL::50 115TH PLACE KOLMAR AVENUE KILBOURN AVENUE 7,766      53 2029 $12,647

ALSP::115TH PL::60 115TH PLACE KILBOURN AVENUE 44TH PLACE 3,939      53 2029 $6,414

ALSP::116TH PL::20 116TH PLACE KENTON AVENUE KOLMAR AVENUE 8,087      53 2029 $13,171

ALSP::116TH PL::30 116TH PLACE KOLMAR AVENUE KILBOURN AVENUE 7,752      53 2029 $12,625

ALSP::116TH PL::40 116TH PLACE KILBOURN AVENUE KENNETH AVENUE 8,050      53 2029 $13,110

ALSP::116TH PL::50 116TH PLACE KENNETH AVENUE KOLIN AVENUE 16,205    53 2029 $26,391

ALSP::116TH ST::70 116TH STREET TRIPP AVENUE KEELER AVENUE 8,680      53 2029 $14,135

ALSP::117TH ST::130 117TH STREET TRIPP AVENUE KEELER AVENUE 8,730      53 2029 $14,217

ALSP::117TH ST::140 117TH STREET KEELER AVENUE KEDVALE AVENUE 4,531      53 2029 $7,379

ALSP::117TH ST::150 117TH STREET KEDVALE AVENUE KEDVALE AVENUE 4,018      53 2029 $6,543

ALSP::117TH ST::160 117TH STREET KEDVALE AVENUE KARLOV AVENUE 8,619      53 2029 $14,037

ALSP::118TH ST::150 118TH STREET PULASKI ROAD HARDING AVENUE 9,024      53 2029 $14,696

ALSP::119TH ST::130 119TH STREET CICERO AVENUE CICERO AVENUE 1,494      53 2029 $2,433

ALSP::119TH ST::170 119TH STREET 19TH STREET KEELER AVENUE 6,623      53 2029 $10,786

ALSP::119TH ST::190 119TH STREET KEDVALE AVENUE KARLOV AVENUE 6,561      53 2029 $10,685

ALSP::120TH ST::30 120TH STREET KEELER AVENUE KEDVALE AVENUE 8,703      53 2029 $14,174

ALSP::120TH ST::40 120TH STREET KEDVALE AVENUE VAN BEVERIN DRIVE 4,279      53 2029 $6,969

ALSP::120TH ST::50 120TH STREET VAN BEVERIN DRIVE KARLOV AVENUE 4,241      53 2029 $6,907

ALSP::121ST ST::20 121ST STREET LARAMIE AVENUE LEAMINGTON AVENUE 11,732    53 2029 $19,106

ALSP::121ST ST::40 121ST STREET LAVERGNE AVENUE JAMES DRIVE 8,404      53 2029 $13,687

ALSP::122ND ST::140 122ND STREET AVERS AVENUE HAMLIN AVENUE 7,799      53 2029 $12,702

ALSP::122ND ST::70 122ND STREET REXFORD AVENUE ORCHARD AVENUE 17,843    53 2029 $29,059
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ALSP::123RD PL::20 123RD PLACE LAMON AVENUE LAVERGNE AVENUE 17,301    53 2029 $28,176

ALSP::123RD PL::30 123RD PLACE CICERO AVENUE LAMON AVENUE 16,397    53 2029 $26,703

ALSP::123RD PL::80 123RD PLACE BENCK DRIVE SCOTT DRIVE 8,918      53 2029 $14,523

ALSP::123RD ST::20 123RD STREET LAMON AVENUE LAVERGNE AVENUE 17,071    53 2029 $27,802

ALSP::123RD ST::30 123RD STREET CICERO AVENUE LAMON AVENUE 17,218    53 2029 $28,040

ALSP::124TH PL::10 124TH PLACE MANSFIELD AVENUE END 9,517      53 2029 $15,499

ALSP::124TH ST::50 124TH STREET 44TH COURT 45TH STREET 8,588      53 2029 $13,986

ALSP::125TH PL::40 125TH PLACE MANSFIELD AVENUE MENARD AVENUE 8,094      53 2029 $13,182

ALSP::125TH ST::30 125TH STREET 44TH COURT 45TH STREET 8,467      53 2029 $13,789

ALSP::125TH ST::90 125TH STREET HOMAN AVENUE TRUMBULL AVENUE 13,846    53 2029 $22,548

ALSP::126TH ST::10 126TH STREET MANSFIELD AVENUE END 9,338      53 2029 $15,207

ALSP::128TH PL::50 128TH PLACE RIDGEWAY AVENUE END 14,693    53 2029 $23,929

ALSP::131ST ST::40 131ST STREET BLOSSOM DRIVE TRI STATE 294 7,607      53 2029 $12,388

ALSP::131ST ST::50 131ST STREET PULASKI ROAD HAMLIN COURT 33,664    53 2029 $54,823

ALSP::131ST ST::60 131ST STREET HAMLIN COURT HOMAN AVENUE 69,959    53 2029 $113,933

ALSP::131ST ST::70 131ST STREET HOMAN AVENUE KEDZIE AVENUE 34,332    53 2029 $55,912

ALSP::44TH CT::10 44TH COURT 125TH STREET 124TH STREET 14,344    53 2029 $23,360

ALSP::44TH CT::20 44TH COURT 124TH STREET 123RD PLACE 8,011      53 2029 $13,047

ALSP::44TH PL::20 44TH PLACE 115TH STREET 115TH PLACE 5,301      53 2029 $8,634

ALSP::45TH ST::10 45TH STREET 125TH STREET 124TH STREET 14,313    53 2029 $23,310

ALSP::AVRS AVE::10 AVERS AVENUE 123RD STREET 122ND STREET 17,252    53 2029 $28,096

ALSP::AVRS CT::10 AVERS COURT 120TH PLACE END 6,682      53 2029 $10,882

ALSP::BNCK DR::20 BENCK DRIVE BENCK DRIVE BENCK DRIVE 2,000      53 2029 $3,257

ALSP::BNCK DR::50 BENCK DRIVE 123RD PLACE BENCK DRIVE 8,316      53 2029 $13,543

ALSP::ENGL RD::20 ENGLE ROAD LACROSSE AVENUE END 14,021    53 2029 $22,834

ALSP::GRFFTH LN::10 GRIFFITH LANE CENTRAL AVENUE FRONTAGE ROAD 36,434    53 2029 $59,336

ALSP::HMLN AVE::30 HAMLIN AVENUE 121ST PLACE 121ST PLACE 7,398      53 2029 $12,048

ALSP::HMLN AVE::80 HAMLIN AVENUE 120TH STREET 119TH STREET 16,664    52 2029 $29,913

ALSP::HMN AVE::40 HOMAN AVENUE 125TH STREET 124TH PLACE 7,753      53 2029 $12,626

ALSP::HRDNG AVE::10 HARDING AVENUE SPRINGFIELD AVENUE 122ND STREET 19,294    53 2029 $31,422

ALSP::JLYC DR::10 JOALYCE DRIVE JEAN STREET JOALYCE COURT 8,237      52 2029 $14,787

ALSP::JLYC DR::20 JOALYCE DRIVE JOALYCE COURT HOWDY LANE 8,503      52 2029 $15,263

ALSP::JLYC DR::30 JOALYCE DRIVE HOWDY LANE 117TH STREET 7,307      52 2029 $13,116

ALSP::JLYC DR::40 JOALYCE DRIVE 117TH STREET 116TH PLACE 11,533    52 2029 $20,703

ALSP::JLYC DR::50 JOALYCE DRIVE KNOX AVENUE LEE ROAD 10,848    52 2029 $19,473

ALSP::JLYC DR::60 JOALYCE DRIVE LEE ROAD 115TH PLACE 17,344    52 2029 $31,134

ALSP::JLYC DR::70 JOALYCE DRIVE 115TH STREET 115TH PLACE 7,655      52 2029 $13,741

ALSP::JN ST::10 JEAN STREET ROSEMARY LANE JOALYCE DRIVE 6,226      52 2029 $11,176

ALSP::JN ST::20 JEAN STREET KOSTNER AVENUE ROSEMARY LANE 20,505    52 2029 $36,808

ALSP::KDVL AVE::40 KEDVALE AVENUE 117TH STREET 116TH STREET 17,277    53 2029 $28,137

ALSP::KLDR AVE::30 KILDARE AVENUE 117TH STREET LINECREST DRIVE 27,221    53 2029 $44,331

ALSP::KLR AVE::60 KEELER AVENUE 119TH PLACE 119TH STREET 10,093    53 2029 $16,437

ALSP::KMNSKY AVE::10 KOMENSKY AVENUE 120TH STREET 119TH STREET 18,501    53 2029 $30,130

ALSP::KMNSKY AVE::40 KOMENSKY AVENUE 117TH STREET 116TH STREET 17,205    53 2029 $28,019

ALSP::KNLL DR::10 KNOLL DRIVE 127TH STREET END 8,931      53 2029 $14,545

ALSP::KRLV AVE::40 KARLOV AVENUE 117TH STREET 116TH STREET 17,352    53 2029 $28,259

ALSP::KSTNR AVE::10 KOSTNER AVENUE 127TH STREET 127TH PLACE 5,780      53 2029 $9,414

ALSP::KSTNR AVE::110 KOSTNER AVENUE 119TH STREET JEAN STREET 5,549      53 2029 $9,036

ALSP::KSTNR AVE::40 KOSTNER AVENUE EMERALD WAY STREET PARK LANE DRIVE 10,150    53 2029 $16,531

ALSP::KSTNR AVE::50 KOSTNER AVENUE PARK LANE DRIVE 125TH STREET 16,963    53 2029 $27,625

ALSP::KSTNR AVE::60 KOSTNER AVENUE 125TH STREET 124TH STREET 14,363    53 2029 $23,391

ALSP::KSTNR AVE::70 KOSTNER AVENUE 124TH STREET 123RD STREET 22,501    53 2029 $36,645

ALSP::KTHLN CT::10 KATHLEEN COURT 120TH PLACE END 6,508      53 2029 $10,599

ALSP::LCKWD AVE::10 LOCKWOOD AVENUE LARAMIE AVENUE 121ST STREET 28,648    53 2029 $46,655

ALSP::LCKWD AVE::30 LOCKWOOD AVENUE 120TH PLACE 120TH STREET 10,288    53 2029 $16,755

ALSP::LCLR AVE::10 LECLAIRE AVENUE 119TH STREET 118TH STREET 16,711    53 2029 $27,216

ALSP::LCLR AVE::50 LECLAIRE AVENUE AVON STREET 113TH STREET 4,117      53 2029 $6,705

ALSP::LCRSS AVE::10 LACROSSE AVENUE 128TH PLACE ENGLE ROAD 16,730    53 2029 $27,246

ALSP::LMN AVE::10 LAMON AVENUE 123RD PLACE 124TH STREET 10,967    53 2029 $17,861

ALSP::LMNGTN AVE::60 LEAMINGTON AVENUE 117TH STREET 116TH STREET 17,264    53 2029 $28,116

ALSP::LMNGTN AVE::80 LEAMINGTON AVENUE AVON STREET 111TH STREET 26,067    53 2029 $42,452
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ALSP::LPRT AVE::10 LAPORTE AVENUE 127TH STREET ENGLE ROAD 12,049    53 2029 $19,623

ALSP::LPRT AVE::20 LAPORTE AVENUE 119TH STREET 118TH STREET 16,971    53 2029 $27,638

ALSP::LPRT AVE::40 LAPORTE AVENUE 117TH STREET END 8,737      53 2029 $14,230

ALSP::LRM AVE::110 LARAMIE AVENUE 120TH PLACE 120TH STREET 11,319    53 2029 $18,435

ALSP::LRM AVE::120 LARAMIE AVENUE 120TH STREET 119TH STREET 16,811    53 2029 $27,377

ALSP::LRM AVE::170 LARAMIE AVENUE 116TH STREET 115TH STREET 19,624    53 2029 $31,959

ALSP::LRM AVE::40 LARAMIE AVENUE 125TH PLACE PLATTNER DRIVE 10,322    53 2029 $16,811

ALSP::LRM AVE::70 LARAMIE AVENUE 122ND STREET 123RD STREET 19,297    53 2029 $31,427

ALSP::LVLND AVE::20 LOVELAND AVENUE 123RD PLACE 123RD STREET 8,102      53 2029 $13,194

ALSP::LVRGN AVE::20 LAVERGNE AVENUE 123RD PLACE 123RD STREET 10,196    53 2029 $16,604

ALSP::LWLR AVE::10 LAWLER AVENUE 120TH PLACE 119TH STREET 25,650    53 2029 $41,773

ALSP::LWLR AVE::80 LAWLER AVENUE 113TH STREET 111TH STREET 33,081    53 2029 $53,875

ALSP::MCDNLS AVE::10 MCDANIELS AVENUE 123RD STREET 122ND STREET 22,501    53 2029 $36,645

ALSP::MNSFLD AVE::10 MANSFIELD AVENUE 126TH PLACE 126TH STREET 10,333    53 2029 $16,828

ALSP::MSN AVE::20 MASON AVENUE 126TH PLACE 125TH PLACE 16,963    53 2029 $27,626

ALSP::PRR DR::10 PRAIRIE DRIVE TRIPP AVENUE KEELER AVENUE 13,950    53 2029 $22,719

ALSP::RCHRD ST::10 ORCHARD STREET 125TH STREET 124TH STREET 14,097    53 2029 $22,958

ALSP::SCTT DR::10 SCOTT DRIVE 123RD PLACE CENTRAL PARK AVENUE 21,471    53 2029 $34,967

ALSP::SPNCR AVE::10 SPENCER AVENUE 123RD STREET 122ND STREET 22,591    53 2029 $36,791

ALSP::TRPP AVE::30 TRIPP AVENUE PRAIRIE DRIVE TERMUNDE DRIVE 13,262    53 2029 $21,598

ALSP::TRPP AVE::40 TRIPP AVENUE 119TH PLACE PRAIRIE DRIVE 13,575    53 2029 $22,108
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Table D-1. Recommended Asphalt Pavement Maintenance Policy. 
Pavement Distress Severity Recommended Maintenance Type Units 
Alligator Cracking Low Crack Sealing FT 
Alligator Cracking Medium Patching - AC Deep SF 
Alligator Cracking High Patching - AC Deep SF 
Block Cracking Low Crack Sealing - AC FT 
Block Cracking Medium Crack Sealing - AC FT 
Block Cracking High Patching - AC Shallow SF 
Bumps and Sags Medium Patching - AC Shallow SF 
Bumps and Sags High Patching - AC Deep SF 
Corrugation  Medium Patching - AC Shallow SF 
Corrugation  High Patching - AC Deep SF 
Depressions Medium Patching - AC Deep SF 
Depressions High Patching - AC Deep SF 
Edge Cracking Low Crack Sealing - AC FT 
Edge Cracking Medium Crack Sealing - AC FT 
Edge Cracking High Patching - AC Shallow SF 
Joint Reflection Cracking Low Crack Sealing - AC FT 
Joint Reflection Cracking Medium Crack Sealing - AC FT 
Joint Reflection Cracking High Patching - AC Shallow SF 
Lane/Shoulder Dropoff Medium Shoulder leveling FT 
Lane/Shoulder Dropoff High Shoulder leveling FT 
Long. and Trans. Cracking Low Crack Sealing - AC FT 
Long. and Trans. Cracking Medium Crack Sealing - AC FT 
Long. and Trans. Cracking High Patching - AC Shallow SF 
Patching and Utility Cuts High Patching - AC Deep SF 
Potholes Low Patching - AC Deep SF 
Potholes Medium Patching - AC Deep SF 
Potholes High Patching - AC Deep SF 
Rutting Medium Patching - AC Shallow SF 
Rutting High Patching - AC Deep SF 
Shoving Medium Grinding (Localized) FT 
Shoving High Grinding (Localized) FT 
Slippage Cracking Low Crack Sealing - AC FT 
Slippage Cracking Medium Patching - AC Shallow SF 
Slippage Cracking High Patching - AC Shallow SF 
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Table D-2. Recommended Concrete Pavement Maintenance Policy. 

Pavement Distress Severity Recommended Maintenance Type Units 
Blow ups Medium Patching - PCC Full Depth SF 
Blow ups High Patching - PCC Full Depth SF 
Corner Breaks Low Crack Sealing - PCC FT 
Corner Breaks Medium Patching - PCC Full Depth FT 
Corner Breaks High Patching - PCC Full Depth SF 
Divided (Shattered) Slabs Low Crack Sealing - PCC FT 
Divided (Shattered) Slabs Medium Slab Replacement - PCC SF 
Divided (Shattered) Slabs High Slab Replacement - PCC SF 
Durability (D) Cracking Medium Patching - PCC Full Depth SF 
Durability (D) Cracking High Slab Replacement - PCC SF 
Faulting Medium Grinding (Localized) FT 
Faulting High Grinding (Localized) FT 
Joint Seal Damage Medium Joint Seal (Localized) FT 
Joint Seal Damage High Joint Seal (Localized) FT 
Lane/Shoulder Dropoff Medium Shoulder leveling FT 
Lane/Shoulder Dropoff High Shoulder leveling FT 
Linear Cracking Low Crack Sealing - PCC FT 
Linear Cracking Medium Crack Sealing - PCC FT 
Linear Cracking High Patching - PCC Partial Depth SF 
Patches, Large High Patching - PCC Full Depth SF 
Patches, Small High Patching - PCC Partial Depth SF 
Punchouts Medium Patching - PCC Full Depth SF 
Punchouts High Slab Replacement - PCC SF 
Scaling High Slab Replacement - PCC SF 
Corner Spalls Medium Patching - PCC Partial Depth SF 
Corner Spalls High Patching - PCC Partial Depth SF 
Joint Spalls Medium Patching - PCC Partial Depth SF 
Joint Spalls High Patching - PCC Partial Depth SF 

 
 

Table D-3. Estimate Unit Cost for Maintenance Activities. 

Maintenance Type Est. Unit Cost Units 
Crack Sealing - AC $1.00 FT 
Joint Seal - Silicon $2.75 FT 
Crack Sealing - PCC $1.50 FT 
Grinding (Localized) $4.00 FT 
Joint Seal (Localized) $1.50 FT 
Patching - AC Deep $11.00 SF 
Patching - AC Leveling $1.20 SF 
Patching - AC Shallow $5.50 SF 
Patching - PCC Full Depth $30.00 SF 
Patching - PCC Partial Depth $7.00 SF 
Shoulder leveling $1.20 FT 
Slab Replacement - PCC $20.00 SF 
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APPENDIX E – TABULATED PREVENTIVE MAINTENANCE RECOMMENDATIONS 



Pavement ID Road Name From To Area Distress Type Density Maint. Activity Cost

ALSP::117TH PL::10 117TH PLACE MAYFIELD AVENUE MENARD PLACE 16,579    L & T CR    0.9% Crack Sealing - AC $150

ALSP::117TH PL::10 117TH PLACE MAYFIELD AVENUE MENARD PLACE 16,579    ALLIGATOR CR 1.3% Crack Sealing - AC $85

ALSP::117TH ST::100 117TH STREET CAROLYN LANE END 3,979      L & T CR    2.4% Crack Sealing - AC $96

ALSP::117TH ST::100 117TH STREET CAROLYN LANE END 3,979      ALLIGATOR CR 2.0% Patching - AC Deep $1,329

ALSP::118TH ST::10 118TH STREET MAYFIELD AVENUE AUSTIN AVENUE 17,545    L & T CR    1.6% Crack Sealing - AC $276

ALSP::118TH ST::10 118TH STREET MAYFIELD AVENUE AUSTIN AVENUE 17,545    L & T CR    1.1% Crack Sealing - AC $197

ALSP::118TH ST::20 118TH STREET MENARD PLACE MAYFIELD AVENUE 16,718    L & T CR    2.0% Crack Sealing - AC $338

ALSP::118TH ST::20 118TH STREET MENARD PLACE MAYFIELD AVENUE 16,718    ALLIGATOR CR 0.1% Patching - AC Deep $344

ALSP::119TH ST::140 119TH STREET CICERO AVENUE 119TH STREET 5,933      LARGE PATCH 8.3% Patching - PCC Full Depth $5,844

ALSP::119TH ST::150 119TH STREET 119TH STREET END 13,669    L & T CR    0.7% Crack Sealing - AC $93

ALSP::119TH ST::150 119TH STREET 119TH STREET END 13,669    ALLIGATOR CR 6.6% Patching - AC Deep $11,276

ALSP::119TH ST::150 119TH STREET 119TH STREET END 13,669    RUTTING     0.0% Patching - AC Shallow $20

ALSP::119TH ST::160 119TH STREET KOSTNER AVENUE 19TH STREET 19,904    ALLIGATOR CR 3.2% Crack Sealing - AC $223

ALSP::119TH ST::160 119TH STREET KOSTNER AVENUE 19TH STREET 19,904    EDGE CR     1.3% Crack Sealing - AC $250

ALSP::119TH ST::160 119TH STREET KOSTNER AVENUE 19TH STREET 19,904    L & T CR    0.6% Crack Sealing - AC $109

ALSP::119TH ST::160 119TH STREET KOSTNER AVENUE 19TH STREET 19,904    L & T CR    0.8% Crack Sealing - AC $155

ALSP::119TH ST::160 119TH STREET KOSTNER AVENUE 19TH STREET 19,904    ALLIGATOR CR 0.7% Patching - AC Deep $2,024

ALSP::119TH ST::160 119TH STREET KOSTNER AVENUE 19TH STREET 19,904    L & T CR    0.1% Patching - AC Shallow $282

ALSP::119TH ST::180 119TH STREET KEELER AVENUE KEDVALE AVENUE 6,691      L & T CR    0.4% Crack Sealing - AC $28

ALSP::119TH ST::180 119TH STREET KEELER AVENUE KEDVALE AVENUE 6,691      ALLIGATOR CR 3.3% Crack Sealing - AC $87

ALSP::119TH ST::180 119TH STREET KEELER AVENUE KEDVALE AVENUE 6,691      ALLIGATOR CR 0.9% Patching - AC Deep $1,089

ALSP::119TH ST::210 119TH STREET KOMENSKY AVENUE PULASKI ROAD 6,553      LINEAR CR   10.0% Crack Sealing - PCC $79

ALSP::119TH ST::210 119TH STREET KOMENSKY AVENUE PULASKI ROAD 6,553      LINEAR CR   15.0% Crack Sealing - PCC $118

ALSP::119TH ST::210 119TH STREET KOMENSKY AVENUE PULASKI ROAD 6,553      LARGE PATCH 5.0% Patching - PCC Full Depth $3,875

ALSP::119TH ST::210 119TH STREET KOMENSKY AVENUE PULASKI ROAD 6,553      JOINT SPALL 5.0% Patching - PCC Partial Depth $40

ALSP::119TH ST::70 119TH STREET LAWLER AVENUE LAWLER AVENUE 1,871      EDGE CR     0.9% Crack Sealing - AC $16

ALSP::119TH ST::70 119TH STREET LAWLER AVENUE LAWLER AVENUE 1,871      L & T CR    2.0% Crack Sealing - AC $38

ALSP::119TH ST::70 119TH STREET LAWLER AVENUE LAWLER AVENUE 1,871      ALLIGATOR CR 0.7% Patching - AC Deep $351

ALSP::120TH PL::20 120TH PLACE LARAMIE AVENUE 120TH PLACE 2,952      BLOCK CR    41.8% Crack Sealing - AC $376

ALSP::120TH PL::40 120TH PLACE LEAMINGTON AVENUE LAWLER AVENUE 11,633    L & T CR    0.3% Crack Sealing - AC $39

ALSP::120TH PL::50 120TH PLACE LAWLER AVENUE LAVERGNE AVENUE 11,561    L & T CR    0.7% Crack Sealing - AC $78

ALSP::120TH PL::60 120TH PLACE KATHLEEN COURT END 2,898      L & T CR    2.7% Crack Sealing - AC $79

ALSP::120TH PL::60 120TH PLACE KATHLEEN COURT END 2,898      ALLIGATOR CR 1.0% Patching - AC Deep $577

ALSP::120TH ST::140 120TH STREET MILLARD STREET CENTRAL PARK AVENUE 5,169      ALLIGATOR CR 0.3% Crack Sealing - AC $12

ALSP::120TH ST::140 120TH STREET MILLARD STREET CENTRAL PARK AVENUE 5,169      L & T CR    1.0% Crack Sealing - AC $54

ALSP::120TH ST::140 120TH STREET MILLARD STREET CENTRAL PARK AVENUE 5,169      ALLIGATOR CR 0.5% Patching - AC Deep $555

ALSP::120TH ST::20 120TH STREET CICERO AVENUE END 35,642    L & T CR    2.5% Crack Sealing - AC $900

ALSP::120TH ST::20 120TH STREET CICERO AVENUE END 35,642    L & T CR    3.1% Crack Sealing - AC $1,113

ALSP::120TH ST::20 120TH STREET CICERO AVENUE END 35,642    ALLIGATOR CR 0.7% Crack Sealing - AC $94

ALSP::120TH ST::20 120TH STREET CICERO AVENUE END 35,642    EDGE CR     0.2% Crack Sealing - AC $70

ALSP::120TH ST::20 120TH STREET CICERO AVENUE END 35,642    ALLIGATOR CR 1.2% Patching - AC Deep $5,512
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ALSP::120TH ST::20 120TH STREET CICERO AVENUE END 35,642    SLIPPAGE CR 0.1% Patching - AC Shallow $253

ALSP::120TH ST::20 120TH STREET CICERO AVENUE END 35,642    RUTTING     0.1% Patching - AC Shallow $149

ALSP::121ST PL::10 121ST PLACE LEAMINGTON AVENUE LAVERGNE AVENUE 23,114    L & T CR    0.1% Crack Sealing - AC $20

ALSP::121ST PL::10 121ST PLACE LEAMINGTON AVENUE LAVERGNE AVENUE 23,114    ALLIGATOR CR 1.5% Crack Sealing - AC $132

ALSP::121ST PL::30 121ST PLACE HARDING AVENUE HAMLIN AVENUE 20,614    L & T CR    0.6% Crack Sealing - AC $132

ALSP::121ST PL::30 121ST PLACE HARDING AVENUE HAMLIN AVENUE 20,614    ALLIGATOR CR 0.7% Crack Sealing - AC $56

ALSP::121ST PL::30 121ST PLACE HARDING AVENUE HAMLIN AVENUE 20,614    L & T CR    2.5% Crack Sealing - AC $505

ALSP::121ST PL::30 121ST PLACE HARDING AVENUE HAMLIN AVENUE 20,614    EDGE CR     0.0% Crack Sealing - AC $7

ALSP::121ST PL::30 121ST PLACE HARDING AVENUE HAMLIN AVENUE 20,614    ALLIGATOR CR 1.4% Patching - AC Deep $3,931

ALSP::121ST PL::30 121ST PLACE HARDING AVENUE HAMLIN AVENUE 20,614    RUTTING     0.0% Patching - AC Shallow $16

ALSP::121ST ST::30 121ST STREET LEAMINGTON AVENUE LAVERGNE AVENUE 23,114    L & T CR    0.8% Crack Sealing - AC $176

ALSP::121ST ST::30 121ST STREET LEAMINGTON AVENUE LAVERGNE AVENUE 23,114    ALLIGATOR CR 0.0% Crack Sealing - AC $8

ALSP::122ND ST::10 122ND STREET CENTRAL AVENUE LARAMIE AVENUE 73,750    ALLIGATOR CR 0.0% Crack Sealing - AC $13

ALSP::122ND ST::10 122ND STREET CENTRAL AVENUE LARAMIE AVENUE 73,750    EDGE CR     0.0% Crack Sealing - AC $10

ALSP::122ND ST::10 122ND STREET CENTRAL AVENUE LARAMIE AVENUE 73,750    L & T CR    2.5% Crack Sealing - AC $1,845

ALSP::122ND ST::10 122ND STREET CENTRAL AVENUE LARAMIE AVENUE 73,750    L & T CR    0.4% Crack Sealing - AC $273

ALSP::122ND ST::10 122ND STREET CENTRAL AVENUE LARAMIE AVENUE 73,750    RUTTING     0.0% Patching - AC Deep $78

ALSP::122ND ST::10 122ND STREET CENTRAL AVENUE LARAMIE AVENUE 73,750    ALLIGATOR CR 0.8% Patching - AC Deep $7,378

ALSP::122ND ST::10 122ND STREET CENTRAL AVENUE LARAMIE AVENUE 73,750    RUTTING     0.1% Patching - AC Shallow $207

ALSP::122ND ST::100 122ND STREET PULASKI ROAD HARDING AVENUE 10,749    L & T CR    0.5% Crack Sealing - AC $55

ALSP::122ND ST::100 122ND STREET PULASKI ROAD HARDING AVENUE 10,749    L & T CR    2.0% Crack Sealing - AC $218

ALSP::122ND ST::100 122ND STREET PULASKI ROAD HARDING AVENUE 10,749    ALLIGATOR CR 0.9% Crack Sealing - AC $41

ALSP::122ND ST::110 122ND STREET HARDING AVENUE HARDING AVENUE 1,975      ALLIGATOR CR 0.3% Crack Sealing - AC $6

ALSP::122ND ST::110 122ND STREET HARDING AVENUE HARDING AVENUE 1,975      L & T CR    0.7% Crack Sealing - AC $13

ALSP::122ND ST::110 122ND STREET HARDING AVENUE HARDING AVENUE 1,975      L & T CR    0.4% Crack Sealing - AC $7

ALSP::122ND ST::130 122ND STREET SPRINGFIELD AVENUE AVERS AVENUE 7,091      ALLIGATOR CR 0.9% Crack Sealing - AC $29

ALSP::122ND ST::130 122ND STREET SPRINGFIELD AVENUE AVERS AVENUE 7,091      L & T CR    2.0% Crack Sealing - AC $143

ALSP::122ND ST::20 122ND STREET LARAMIE AVENUE LAVERGNE AVENUE 35,076    L & T CR    0.2% Crack Sealing - AC $72

ALSP::122ND ST::20 122ND STREET LARAMIE AVENUE LAVERGNE AVENUE 35,076    L & T CR    3.5% Crack Sealing - AC $1,229

ALSP::122ND ST::20 122ND STREET LARAMIE AVENUE LAVERGNE AVENUE 35,076    ALLIGATOR CR 0.0% Crack Sealing - AC $10

ALSP::122ND ST::20 122ND STREET LARAMIE AVENUE LAVERGNE AVENUE 35,076    ALLIGATOR CR 0.1% Patching - AC Deep $690

ALSP::122ND ST::30 122ND STREET LAVERGNE AVENUE CICERO AVENUE 34,602    L & T CR    6.3% Crack Sealing - AC $2,194

ALSP::122ND ST::30 122ND STREET LAVERGNE AVENUE CICERO AVENUE 34,602    ALLIGATOR CR 0.1% Crack Sealing - AC $19

ALSP::122ND ST::30 122ND STREET LAVERGNE AVENUE CICERO AVENUE 34,602    L & T CR    0.3% Crack Sealing - AC $108

ALSP::122ND ST::90 122ND STREET 45TH AVENUE 44TH PLACE 8,265      BLOCK CR    52.5% Crack Sealing - AC $1,323

ALSP::123RD PL::70 123RD PLACE BENCK DRIVE GASLIGHT SQUARE DRIVE 23,562    ALLIGATOR CR 1.9% Crack Sealing - AC $161

ALSP::123RD PL::70 123RD PLACE BENCK DRIVE GASLIGHT SQUARE DRIVE 23,562    L & T CR    3.9% Crack Sealing - AC $918

ALSP::124TH PL::70 124TH PLACE 124TH STREET 124TH STREET 21,210    L & T CR    3.5% Crack Sealing - AC $733

ALSP::124TH PL::70 124TH PLACE 124TH STREET 124TH STREET 21,210    EDGE CR     0.3% Crack Sealing - AC $66

ALSP::124TH PL::70 124TH PLACE 124TH STREET 124TH STREET 21,210    ALLIGATOR CR 1.1% Crack Sealing - AC $89

ALSP::124TH PL::70 124TH PLACE 124TH STREET 124TH STREET 21,210    L & T CR    0.6% Crack Sealing - AC $127
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ALSP::124TH PL::70 124TH PLACE 124TH STREET 124TH STREET 21,210    ALLIGATOR CR 1.1% Patching - AC Deep $3,350

ALSP::124TH PL::80 124TH PLACE 124TH STREET END 3,896      ALLIGATOR CR 1.2% Crack Sealing - AC $24

ALSP::124TH PL::80 124TH PLACE 124TH STREET END 3,896      L & T CR    1.0% Crack Sealing - AC $40

ALSP::124TH PL::80 124TH PLACE 124TH STREET END 3,896      L & T CR    0.7% Crack Sealing - AC $27

ALSP::124TH PL::80 124TH PLACE 124TH STREET END 3,896      ALLIGATOR CR 0.7% Patching - AC Deep $543

ALSP::124TH ST::10 124TH STREET MANSFIELD AVENUE AUSTIN AVENUE 27,225    L & T CR    5.0% Crack Sealing - AC $1,350

ALSP::124TH ST::10 124TH STREET MANSFIELD AVENUE AUSTIN AVENUE 27,225    L & T CR    3.5% Crack Sealing - AC $946

ALSP::124TH ST::10 124TH STREET MANSFIELD AVENUE AUSTIN AVENUE 27,225    ALLIGATOR CR 1.0% Crack Sealing - AC $104

ALSP::124TH ST::10 124TH STREET MANSFIELD AVENUE AUSTIN AVENUE 27,225    EDGE CR     0.3% Crack Sealing - AC $87

ALSP::124TH ST::10 124TH STREET MANSFIELD AVENUE AUSTIN AVENUE 27,225    ALLIGATOR CR 0.4% Patching - AC Deep $1,764

ALSP::124TH ST::40 124TH STREET 45TH STREET 45TH AVENUE 3,743      ALLIGATOR CR 0.2% Crack Sealing - AC $7

ALSP::124TH ST::40 124TH STREET 45TH STREET 45TH AVENUE 3,743      L & T CR    1.4% Crack Sealing - AC $52

ALSP::124TH ST::40 124TH STREET 45TH STREET 45TH AVENUE 3,743      L & T CR    0.4% Crack Sealing - AC $13

ALSP::124TH ST::40 124TH STREET 45TH STREET 45TH AVENUE 3,743      ALLIGATOR CR 1.0% Patching - AC Deep $733

ALSP::124TH ST::60 124TH STREET KOSTNER AVENUE 44TH COURT 4,975      L & T CR    2.1% Crack Sealing - AC $102

ALSP::124TH ST::60 124TH STREET KOSTNER AVENUE 44TH COURT 4,975      ALLIGATOR CR 1.3% Patching - AC Deep $1,106

ALSP::124TH ST::70 124TH STREET SPRINGFIELD AVENUE 124TH PLACE 6,260      L & T CR    1.4% Crack Sealing - AC $84

ALSP::124TH ST::70 124TH STREET SPRINGFIELD AVENUE 124TH PLACE 6,260      EDGE CR     0.4% Crack Sealing - AC $24

ALSP::124TH ST::70 124TH STREET SPRINGFIELD AVENUE 124TH PLACE 6,260      ALLIGATOR CR 0.8% Crack Sealing - AC $24

ALSP::124TH ST::70 124TH STREET SPRINGFIELD AVENUE 124TH PLACE 6,260      L & T CR    1.0% Crack Sealing - AC $65

ALSP::124TH ST::70 124TH STREET SPRINGFIELD AVENUE 124TH PLACE 6,260      ALLIGATOR CR 0.1% Patching - AC Deep $224

ALSP::124TH ST::80 124TH STREET SPRINGFIELD AVENUE 124TH PLACE 15,166    ALLIGATOR CR 0.4% Crack Sealing - AC $29

ALSP::124TH ST::80 124TH STREET SPRINGFIELD AVENUE 124TH PLACE 15,166    L & T CR    0.8% Crack Sealing - AC $115

ALSP::124TH ST::80 124TH STREET SPRINGFIELD AVENUE 124TH PLACE 15,166    L & T CR    4.3% Crack Sealing - AC $654

ALSP::125TH ST::10 125TH STREET ORCHARD STREET LOVELAND AVENUE 8,254      L & T CR    2.4% Crack Sealing - AC $200

ALSP::125TH ST::10 125TH STREET ORCHARD STREET LOVELAND AVENUE 8,254      L & T CR    0.4% Crack Sealing - AC $29

ALSP::125TH ST::10 125TH STREET ORCHARD STREET LOVELAND AVENUE 8,254      ALLIGATOR CR 1.6% Patching - AC Deep $1,973

ALSP::125TH ST::100 125TH STREET HOMAN AVENUE END 16,355    L & T CR    0.2% Crack Sealing - AC $39

ALSP::125TH ST::100 125TH STREET HOMAN AVENUE END 16,355    L & T CR    1.5% Crack Sealing - AC $249

ALSP::125TH ST::100 125TH STREET HOMAN AVENUE END 16,355    ALLIGATOR CR 0.2% Crack Sealing - AC $19

ALSP::125TH ST::100 125TH STREET HOMAN AVENUE END 16,355    ALLIGATOR CR 0.3% Patching - AC Deep $991

ALSP::125TH ST::100 125TH STREET HOMAN AVENUE END 16,355    RUTTING     0.0% Patching - AC Shallow $17

ALSP::125TH ST::50 125TH STREET BENCK DRIVE CREEK DRIVE 7,152      L & T CR    5.4% Crack Sealing - AC $385

ALSP::125TH ST::60 125TH STREET CREEK DRIVE DEER PARK DRIVE 9,405      L & T CR    4.1% Crack Sealing - AC $389

ALSP::125TH ST::60 125TH STREET CREEK DRIVE DEER PARK DRIVE 9,405      L & T CR    0.4% Crack Sealing - AC $36

ALSP::125TH ST::70 125TH STREET DEER PARK DRIVE CENTRAL PARK AVENUE 14,682    ALLIGATOR CR 0.8% Crack Sealing - AC $50

ALSP::125TH ST::70 125TH STREET DEER PARK DRIVE CENTRAL PARK AVENUE 14,682    L & T CR    1.0% Crack Sealing - AC $144

ALSP::125TH ST::70 125TH STREET DEER PARK DRIVE CENTRAL PARK AVENUE 14,682    L & T CR    3.7% Crack Sealing - AC $547

ALSP::125TH ST::80 125TH STREET 125TH STREET END 4,776      L & T CR    1.4% Crack Sealing - AC $66

ALSP::126TH ST::20 126TH STREET TRIPP AVENUE KEELER AVENUE 9,379      L & T CR    0.2% Crack Sealing - AC $18

ALSP::126TH ST::20 126TH STREET TRIPP AVENUE KEELER AVENUE 9,379      L & T CR    0.6% Crack Sealing - AC $54
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ALSP::126TH ST::20 126TH STREET TRIPP AVENUE KEELER AVENUE 9,379      RUTTING     0.2% Patching - AC Shallow $118

ALSP::128TH PL::20 128TH PLACE CICERO AVENUE LACROSSE AVENUE 12,404    ALLIGATOR CR 1.4% Crack Sealing - AC $70

ALSP::128TH PL::20 128TH PLACE CICERO AVENUE LACROSSE AVENUE 12,404    L & T CR    0.7% Crack Sealing - AC $90

ALSP::128TH PL::20 128TH PLACE CICERO AVENUE LACROSSE AVENUE 12,404    L & T CR    1.0% Crack Sealing - AC $126

ALSP::128TH PL::20 128TH PLACE CICERO AVENUE LACROSSE AVENUE 12,404    ALLIGATOR CR 0.2% Patching - AC Deep $465

ALSP::128TH PL::20 128TH PLACE CICERO AVENUE LACROSSE AVENUE 12,404    RUTTING     0.1% Patching - AC Deep $94

ALSP::128TH PL::20 128TH PLACE CICERO AVENUE LACROSSE AVENUE 12,404    RUTTING     0.3% Patching - AC Shallow $187

ALSP::128TH PL::30 128TH PLACE CICERO AVENUE LOVELAND STREET 33,328    L & T CR    0.1% Crack Sealing - AC $18

ALSP::128TH PL::30 128TH PLACE CICERO AVENUE LOVELAND STREET 33,328    L & T CR    0.3% Crack Sealing - AC $89

ALSP::128TH PL::30 128TH PLACE CICERO AVENUE LOVELAND STREET 33,328    ALLIGATOR CR 0.1% Crack Sealing - AC $14

ALSP::128TH PL::30 128TH PLACE CICERO AVENUE LOVELAND STREET 33,328    ALLIGATOR CR 0.1% Patching - AC Deep $725

ALSP::128TH PL::30 128TH PLACE CICERO AVENUE LOVELAND STREET 33,328    RUTTING     0.1% Patching - AC Shallow $140

ALSP::128TH PL::40 128TH PLACE RIDGEWAY AVENUE END 22,138    ALLIGATOR CR 1.1% Crack Sealing - AC $93

ALSP::128TH PL::40 128TH PLACE RIDGEWAY AVENUE END 22,138    L & T CR    2.5% Crack Sealing - AC $559

ALSP::128TH PL::40 128TH PLACE RIDGEWAY AVENUE END 22,138    L & T CR    0.2% Crack Sealing - AC $38

ALSP::128TH PL::40 128TH PLACE RIDGEWAY AVENUE END 22,138    ALLIGATOR CR 0.9% Patching - AC Deep $2,764

ALSP::128TH ST::10 128TH STREET CICERO AVENUE SPENCER STREET 10,041    L & T CR    0.4% Crack Sealing - AC $38

ALSP::128TH ST::30 128TH STREET MCDANIEL STREET END 29,526    L & T CR    0.1% Crack Sealing - AC $18

ALSP::129TH ST::10 129TH STREET LOVELAND STREET END 6,261      L & T CR    0.4% Crack Sealing - AC $22

ALSP::129TH ST::20 129TH STREET LOVELAND STREET APPLE LANE 20,803    L & T CR    3.9% Crack Sealing - AC $819

ALSP::129TH ST::20 129TH STREET LOVELAND STREET APPLE LANE 20,803    L & T CR    0.4% Crack Sealing - AC $72

ALSP::129TH ST::20 129TH STREET LOVELAND STREET APPLE LANE 20,803    ALLIGATOR CR 0.1% Crack Sealing - AC $10

ALSP::129TH ST::30 129TH STREET ORCHARD LANE APPLE LANE 10,571    ALLIGATOR CR 1.1% Crack Sealing - AC $48

ALSP::129TH ST::30 129TH STREET ORCHARD LANE APPLE LANE 10,571    L & T CR    5.4% Crack Sealing - AC $569

ALSP::129TH ST::30 129TH STREET ORCHARD LANE APPLE LANE 10,571    L & T CR    0.5% Crack Sealing - AC $55

ALSP::129TH ST::30 129TH STREET ORCHARD LANE APPLE LANE 10,571    ALLIGATOR CR 0.1% Patching - AC Deep $279

ALSP::129TH ST::40 129TH STREET ORCHARD LANE BLOSSOM DRIVE 10,940    ALLIGATOR CR 0.5% Crack Sealing - AC $29

ALSP::129TH ST::40 129TH STREET ORCHARD LANE BLOSSOM DRIVE 10,940    L & T CR    0.5% Crack Sealing - AC $57

ALSP::129TH ST::40 129TH STREET ORCHARD LANE BLOSSOM DRIVE 10,940    L & T CR    5.1% Crack Sealing - AC $553

ALSP::131ST ST::10 131ST STREET CICERO AVENUE SPENCER COURT 8,658      L & T CR    0.8% Crack Sealing - AC $72

ALSP::131ST ST::10 131ST STREET CICERO AVENUE SPENCER COURT 8,658      ALLIGATOR CR 1.2% Crack Sealing - AC $46

ALSP::131ST ST::10 131ST STREET CICERO AVENUE SPENCER COURT 8,658      L & T CR    0.6% Crack Sealing - AC $53

ALSP::131ST ST::10 131ST STREET CICERO AVENUE SPENCER COURT 8,658      ALLIGATOR CR 0.3% Patching - AC Deep $582

ALSP::APPL LA::10 APPLE LANE 129TH STREET BLOSSOM DRIVE 23,802    EDGE CR     0.0% Crack Sealing - AC $10

ALSP::APPL LA::10 APPLE LANE 129TH STREET BLOSSOM DRIVE 23,802    L & T CR    3.8% Crack Sealing - AC $892

ALSP::APPL LA::10 APPLE LANE 129TH STREET BLOSSOM DRIVE 23,802    ALLIGATOR CR 0.1% Crack Sealing - AC $11

ALSP::APPL LA::10 APPLE LANE 129TH STREET BLOSSOM DRIVE 23,802    L & T CR    1.4% Crack Sealing - AC $322

ALSP::ASTN AVE::20 AUSTIN AVENUE AUSTIN AVENUE 125TH STREET 2,450      ALLIGATOR CR 0.2% Crack Sealing - AC $5

ALSP::ASTN AVE::20 AUSTIN AVENUE AUSTIN AVENUE 125TH STREET 2,450      L & T CR    1.0% Crack Sealing - AC $25

ALSP::ASTN AVE::20 AUSTIN AVENUE AUSTIN AVENUE 125TH STREET 2,450      L & T CR    2.4% Crack Sealing - AC $58

ALSP::ASTN AVE::20 AUSTIN AVENUE AUSTIN AVENUE 125TH STREET 2,450      EDGE CR     0.7% Crack Sealing - AC $17
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ALSP::ASTN AVE::20 AUSTIN AVENUE AUSTIN AVENUE 125TH STREET 2,450      ALLIGATOR CR 0.7% Patching - AC Deep $405

ALSP::ASTN AVE::70 AUSTIN AVENUE 118TH STREET FRONTAGE ROAD 28,336    L & T CR    0.1% Crack Sealing - AC $36

ALSP::ASTN AVE::70 AUSTIN AVENUE 118TH STREET FRONTAGE ROAD 28,336    ALLIGATOR CR 0.7% Crack Sealing - AC $74

ALSP::ASTN AVE::70 AUSTIN AVENUE 118TH STREET FRONTAGE ROAD 28,336    L & T CR    0.2% Crack Sealing - AC $53

ALSP::ASTN AVE::70 AUSTIN AVENUE 118TH STREET FRONTAGE ROAD 28,336    ALLIGATOR CR 1.4% Patching - AC Deep $5,441

ALSP::ASTN AVE::80 AUSTIN AVENUE 118TH STREET 115TH STREET 52,012    ALLIGATOR CR 0.0% Crack Sealing - AC $9

ALSP::ASTN AVE::80 AUSTIN AVENUE 118TH STREET 115TH STREET 52,012    L & T CR    3.1% Crack Sealing - AC $1,595

ALSP::ASTN AVE::80 AUSTIN AVENUE 118TH STREET 115TH STREET 52,012    L & T CR    0.3% Crack Sealing - AC $162

ALSP::AVRS AVE::20 AVERS AVENUE 120TH STREET 119TH STREET 17,053    L & T CR    1.4% Crack Sealing - AC $235

ALSP::AVRS AVE::20 AVERS AVENUE 120TH STREET 119TH STREET 17,053    L & T CR    0.1% Crack Sealing - AC $20

ALSP::AVRS AVE::20 AVERS AVENUE 120TH STREET 119TH STREET 17,053    ALLIGATOR CR 1.2% Crack Sealing - AC $78

ALSP::AVRS AVE::20 AVERS AVENUE 120TH STREET 119TH STREET 17,053    RUTTING     0.0% Patching - AC Deep $32

ALSP::AVRS AVE::20 AVERS AVENUE 120TH STREET 119TH STREET 17,053    ALLIGATOR CR 0.8% Patching - AC Deep $1,951

ALSP::AVRS AVE::20 AVERS AVENUE 120TH STREET 119TH STREET 17,053    RUTTING     0.0% Patching - AC Shallow $32

ALSP::BLSSM DR::20 BLOSSOM DRIVE 129TH STREET ORCHARD LANE 35,601    ALLIGATOR CR 0.1% Crack Sealing - AC $22

ALSP::BLSSM DR::20 BLOSSOM DRIVE 129TH STREET ORCHARD LANE 35,601    L & T CR    1.1% Crack Sealing - AC $390

ALSP::BLSSM DR::20 BLOSSOM DRIVE 129TH STREET ORCHARD LANE 35,601    L & T CR    5.1% Crack Sealing - AC $1,800

ALSP::BLSSM DR::30 BLOSSOM DRIVE 131ST STREET 129TH STREET 11,268    L & T CR    1.4% Crack Sealing - AC $154

ALSP::BLSSM DR::30 BLOSSOM DRIVE 131ST STREET 129TH STREET 11,268    ALLIGATOR CR 2.0% Crack Sealing - AC $89

ALSP::BLSSM DR::30 BLOSSOM DRIVE 131ST STREET 129TH STREET 11,268    L & T CR    3.2% Crack Sealing - AC $362

ALSP::BLSSM DR::30 BLOSSOM DRIVE 131ST STREET 129TH STREET 11,268    ALLIGATOR CR 0.5% Patching - AC Deep $981

ALSP::BNCK DR::60 BENCK DRIVE 123RD PLACE 123RD PLACE 1,005      L & T CR    1.0% Crack Sealing - AC $10

ALSP::BNCK DR::60 BENCK DRIVE 123RD PLACE 123RD PLACE 1,005      ALLIGATOR CR 0.6% Crack Sealing - AC $6

ALSP::CNTRL AVE::20 CENTRAL AVENUE 118TH STREET 122ND STREET 72,219    L & T CR    0.5% Crack Sealing - AC $374

ALSP::CNTRL AVE::20 CENTRAL AVENUE 118TH STREET 122ND STREET 72,219    L & T CR    0.9% Crack Sealing - AC $668

ALSP::CNTRL AVE::20 CENTRAL AVENUE 118TH STREET 122ND STREET 72,219    EDGE CR     0.8% Crack Sealing - AC $569

ALSP::CNTRL AVE::20 CENTRAL AVENUE 118TH STREET 122ND STREET 72,219    ALLIGATOR CR 0.2% Crack Sealing - AC $62

ALSP::CNTRL AVE::20 CENTRAL AVENUE 118TH STREET 122ND STREET 72,219    ALLIGATOR CR 0.4% Patching - AC Deep $3,662

ALSP::CNTRL AVE::20 CENTRAL AVENUE 118TH STREET 122ND STREET 72,219    RUTTING     0.0% Patching - AC Deep $21

ALSP::CNTRL AVE::20 CENTRAL AVENUE 118TH STREET 122ND STREET 72,219    RUTTING     0.1% Patching - AC Shallow $235

ALSP::CNTRL AVE::30 CENTRAL AVENUE 118TH STREET CENTRAL AVENUE 68,838    L & T CR    0.6% Crack Sealing - AC $384

ALSP::CNTRL AVE::30 CENTRAL AVENUE 118TH STREET CENTRAL AVENUE 68,838    L & T CR    1.0% Crack Sealing - AC $667

ALSP::CNTRL AVE::30 CENTRAL AVENUE 118TH STREET CENTRAL AVENUE 68,838    EDGE CR     0.8% Crack Sealing - AC $527

ALSP::CNTRL AVE::30 CENTRAL AVENUE 118TH STREET CENTRAL AVENUE 68,838    ALLIGATOR CR 0.0% Crack Sealing - AC $17

ALSP::CNTRL AVE::30 CENTRAL AVENUE 118TH STREET CENTRAL AVENUE 68,838    ALLIGATOR CR 0.7% Patching - AC Deep $5,988

ALSP::CNTRL AVE::30 CENTRAL AVENUE 118TH STREET CENTRAL AVENUE 68,838    RUTTING     0.0% Patching - AC Shallow $86

ALSP::CRK DR::10 CREEK DRIVE QUINN DRIVE ARBOR DRIVE 9,971      EDGE CR     1.6% Crack Sealing - AC $155

ALSP::CRK DR::10 CREEK DRIVE QUINN DRIVE ARBOR DRIVE 9,971      L & T CR    0.2% Crack Sealing - AC $21

ALSP::CRK DR::10 CREEK DRIVE QUINN DRIVE ARBOR DRIVE 9,971      ALLIGATOR CR 0.3% Patching - AC Deep $661

ALSP::CRK DR::20 CREEK DRIVE 125TH STREET QUINN DRIVE 5,394      L & T CR    1.4% Crack Sealing - AC $73

ALSP::CTL PK AVE::10 CENTRAL PARK AVENUE 125TH STREET DEER PARK DRIVE 13,532    EDGE CR     0.2% Crack Sealing - AC $27

Appendix E Page E-5



Pavement ID Road Name From To Area Distress Type Density Maint. Activity Cost

ALSP::CTL PK AVE::10 CENTRAL PARK AVENUE 125TH STREET DEER PARK DRIVE 13,532    ALLIGATOR CR 0.1% Crack Sealing - AC $12

ALSP::CTL PK AVE::10 CENTRAL PARK AVENUE 125TH STREET DEER PARK DRIVE 13,532    L & T CR    0.9% Crack Sealing - AC $117

ALSP::CTL PK AVE::10 CENTRAL PARK AVENUE 125TH STREET DEER PARK DRIVE 13,532    L & T CR    3.6% Crack Sealing - AC $483

ALSP::DR PRK DR::10 DEER PARK DRIVE 125TH STREET CENTRAL PARK AVENUE 25,935    L & T CR    4.4% Crack Sealing - AC $1,134

ALSP::DR PRK DR::10 DEER PARK DRIVE 125TH STREET CENTRAL PARK AVENUE 25,935    ALLIGATOR CR 0.1% Crack Sealing - AC $20

ALSP::DR PRK DR::10 DEER PARK DRIVE 125TH STREET CENTRAL PARK AVENUE 25,935    L & T CR    0.5% Crack Sealing - AC $133

ALSP::ENGL RD::10 ENGLE ROAD LAPORTE AVENUE LACROSSE AVENUE 11,532    L & T CR    0.4% Crack Sealing - AC $40

ALSP::ENGL RD::10 ENGLE ROAD LAPORTE AVENUE LACROSSE AVENUE 11,532    L & T CR    2.1% Crack Sealing - AC $237

ALSP::ENGL RD::10 ENGLE ROAD LAPORTE AVENUE LACROSSE AVENUE 11,532    ALLIGATOR CR 1.6% Crack Sealing - AC $73

ALSP::ENGL RD::10 ENGLE ROAD LAPORTE AVENUE LACROSSE AVENUE 11,532    ALLIGATOR CR 2.3% Patching - AC Deep $3,674

ALSP::FRNTG RD::10 FRONTAGE ROAD GRIFFITH LANE AUSTIN AVENUE 45,464    ALLIGATOR CR 0.6% Crack Sealing - AC $110

ALSP::FRNTG RD::10 FRONTAGE ROAD GRIFFITH LANE AUSTIN AVENUE 45,464    L & T CR    1.8% Crack Sealing - AC $803

ALSP::FRNTG RD::10 FRONTAGE ROAD GRIFFITH LANE AUSTIN AVENUE 45,464    ALLIGATOR CR 1.1% Patching - AC Deep $6,669

ALSP::GLN DR::10 GLEN DRIVE ARBOR DRIVE QUINN DRIVE 10,956    ALLIGATOR CR 0.3% Crack Sealing - AC $20

ALSP::GLN DR::10 GLEN DRIVE ARBOR DRIVE QUINN DRIVE 10,956    L & T CR    1.0% Crack Sealing - AC $114

ALSP::GLN DR::10 GLEN DRIVE ARBOR DRIVE QUINN DRIVE 10,956    L & T CR    3.7% Crack Sealing - AC $407

ALSP::GLN DR::10 GLEN DRIVE ARBOR DRIVE QUINN DRIVE 10,956    ALLIGATOR CR 0.2% Patching - AC Deep $428

ALSP::GSLGHT DR::10 GASLIGHT SQUARE DRIVE 123RD PLACE BENCK DRIVE 23,824    L & T CR    1.4% Crack Sealing - AC $334

ALSP::GSLGHT DR::20 GASLIGHT SQUARE DRIVE BENCK DRIVE END 6,673      L & T CR    5.8% Crack Sealing - AC $385

ALSP::HLMBRG CT::10 HOLMBERG COURT TERMUNDE DRIVE END 5,304      L & T CR    1.7% Crack Sealing - AC $91

ALSP::HLMBRG CT::10 HOLMBERG COURT TERMUNDE DRIVE END 5,304      ALLIGATOR CR 1.0% Crack Sealing - AC $26

ALSP::HLMBRG CT::10 HOLMBERG COURT TERMUNDE DRIVE END 5,304      ALLIGATOR CR 0.5% Patching - AC Deep $567

ALSP::HMLN AVE::40 HAMLIN AVENUE 121ST PLACE 121ST STREET 797          BLOCK CR    14.6% Crack Sealing - AC $35

ALSP::HMLN AVE::90 HAMLIN AVENUE 119TH STREET END 11,978    L & T CR    0.4% Crack Sealing - AC $41

ALSP::HMLN CT::10 HAMLIN COURT 131ST STREET END 14,929    L & T CR    0.9% Crack Sealing - AC $132

ALSP::HMLN CT::10 HAMLIN COURT 131ST STREET END 14,929    ALLIGATOR CR 1.0% Crack Sealing - AC $60

ALSP::HMLN CT::10 HAMLIN COURT 131ST STREET END 14,929    L & T CR    2.0% Crack Sealing - AC $296

ALSP::HMLN CT::10 HAMLIN COURT 131ST STREET END 14,929    EDGE CR     0.5% Crack Sealing - AC $74

ALSP::HMLN CT::10 HAMLIN COURT 131ST STREET END 14,929    ALLIGATOR CR 1.3% Patching - AC Deep $2,809

ALSP::HRDNG PL::10 HARDING PLACE 122ND STREET 121ST PLACE 12,745    L & T CR    3.2% Crack Sealing - AC $413

ALSP::HRDNG PL::10 HARDING PLACE 122ND STREET 121ST PLACE 12,745    L & T CR    0.4% Crack Sealing - AC $44

ALSP::HRDNG PL::10 HARDING PLACE 122ND STREET 121ST PLACE 12,745    ALLIGATOR CR 1.4% Crack Sealing - AC $74

ALSP::HRDNG PL::10 HARDING PLACE 122ND STREET 121ST PLACE 12,745    ALLIGATOR CR 2.6% Patching - AC Deep $4,549

ALSP::JLYC CT::10 JOALYCE COURT JOALYCE DRIVE END 2,679      L & T CR    5.8% Crack Sealing - AC $155

ALSP::KLN AVE::40 KOLIN AVENUE 117TH STREET LINECREST DRIVE 27,143    L & T CR    0.4% Crack Sealing - AC $94

ALSP::KLN AVE::40 KOLIN AVENUE 117TH STREET LINECREST DRIVE 27,143    EDGE CR     0.4% Crack Sealing - AC $102

ALSP::KLN AVE::40 KOLIN AVENUE 117TH STREET LINECREST DRIVE 27,143    ALLIGATOR CR 1.0% Crack Sealing - AC $108

ALSP::KLN AVE::40 KOLIN AVENUE 117TH STREET LINECREST DRIVE 27,143    L & T CR    2.7% Crack Sealing - AC $718

ALSP::KLN AVE::40 KOLIN AVENUE 117TH STREET LINECREST DRIVE 27,143    ALLIGATOR CR 1.3% Patching - AC Deep $4,856

ALSP::KLN AVE::50 KOLIN AVENUE 115TH PLACE LINECREST DRIVE 4,892      L & T CR    1.4% Crack Sealing - AC $66

ALSP::KLN AVE::50 KOLIN AVENUE 115TH PLACE LINECREST DRIVE 4,892      L & T CR    2.4% Crack Sealing - AC $116
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ALSP::KLR AVE::30 KEELER AVENUE 124TH PLACE 123RD STREET 27,670    L & T CR    1.5% Crack Sealing - AC $426

ALSP::KLR AVE::30 KEELER AVENUE 124TH PLACE 123RD STREET 27,670    ALLIGATOR CR 0.0% Crack Sealing - AC $5

ALSP::KLR AVE::30 KEELER AVENUE 124TH PLACE 123RD STREET 27,670    L & T CR    0.5% Crack Sealing - AC $133

ALSP::KLR AVE::90 KEELER AVENUE 116TH STREET 115TH STREET 17,269    L & T CR    3.3% Crack Sealing - AC $565

ALSP::KLR AVE::90 KEELER AVENUE 116TH STREET 115TH STREET 17,269    EDGE CR     0.1% Crack Sealing - AC $23

ALSP::KLR AVE::90 KEELER AVENUE 116TH STREET 115TH STREET 17,269    L & T CR    0.9% Crack Sealing - AC $159

ALSP::KLR AVE::90 KEELER AVENUE 116TH STREET 115TH STREET 17,269    ALLIGATOR CR 0.5% Crack Sealing - AC $40

ALSP::KLR AVE::90 KEELER AVENUE 116TH STREET 115TH STREET 17,269    PATCH/UT CUT 1.2% Patching - AC Deep $3,025

ALSP::KLR AVE::90 KEELER AVENUE 116TH STREET 115TH STREET 17,269    ALLIGATOR CR 0.7% Patching - AC Deep $1,739

ALSP::KLR AVE::90 KEELER AVENUE 116TH STREET 115TH STREET 17,269    RUTTING     0.0% Patching - AC Deep $85

ALSP::KLR AVE::90 KEELER AVENUE 116TH STREET 115TH STREET 17,269    RUTTING     0.2% Patching - AC Shallow $153

ALSP::KSTNR AVE::100 KOSTNER AVENUE 119TH PLACE 119TH STREET 13,872    ALLIGATOR CR 0.1% Crack Sealing - AC $10

ALSP::KSTNR AVE::100 KOSTNER AVENUE 119TH PLACE 119TH STREET 13,872    L & T CR    0.5% Crack Sealing - AC $75

ALSP::KSTNR AVE::100 KOSTNER AVENUE 119TH PLACE 119TH STREET 13,872    L & T CR    6.4% Crack Sealing - AC $881

ALSP::KSTNR AVE::120 KOSTNER AVENUE JEAN STREET 118TH STREET 8,008      EDGE CR     0.4% Crack Sealing - AC $31

ALSP::KSTNR AVE::120 KOSTNER AVENUE JEAN STREET 118TH STREET 8,008      L & T CR    1.6% Crack Sealing - AC $125

ALSP::KSTNR AVE::120 KOSTNER AVENUE JEAN STREET 118TH STREET 8,008      ALLIGATOR CR 0.5% Crack Sealing - AC $21

ALSP::KSTNR AVE::120 KOSTNER AVENUE JEAN STREET 118TH STREET 8,008      L & T CR    3.6% Crack Sealing - AC $284

ALSP::KSTNR AVE::120 KOSTNER AVENUE JEAN STREET 118TH STREET 8,008      ALLIGATOR CR 1.0% Patching - AC Deep $1,299

ALSP::KSTNR AVE::130 KOSTNER AVENUE 118TH STREET END 3,832      L & T CR    1.0% Crack Sealing - AC $39

ALSP::KSTNR AVE::130 KOSTNER AVENUE 118TH STREET END 3,832      L & T CR    0.7% Crack Sealing - AC $27

ALSP::KSTNR AVE::20 KOSTNER AVENUE 127TH STREET EMERALD WAY STREET 9,073      ALLIGATOR CR 0.6% Crack Sealing - AC $27

ALSP::KSTNR AVE::20 KOSTNER AVENUE 127TH STREET EMERALD WAY STREET 9,073      L & T CR    2.6% Crack Sealing - AC $232

ALSP::KSTNR AVE::20 KOSTNER AVENUE 127TH STREET EMERALD WAY STREET 9,073      L & T CR    0.6% Crack Sealing - AC $54

ALSP::KSTNR AVE::20 KOSTNER AVENUE 127TH STREET EMERALD WAY STREET 9,073      ALLIGATOR CR 0.3% Patching - AC Deep $591

ALSP::KSTNR AVE::20 KOSTNER AVENUE 127TH STREET EMERALD WAY STREET 9,073      RUTTING     0.2% Patching - AC Shallow $73

ALSP::KSTNR AVE::30 KOSTNER AVENUE EMERALD WAY STREET EMERALD WAY STREET 2,396      L & T CR    3.8% Crack Sealing - AC $90

ALSP::KSTNR AVE::30 KOSTNER AVENUE EMERALD WAY STREET EMERALD WAY STREET 2,396      ALLIGATOR CR 0.1% Crack Sealing - AC $4

ALSP::KSTNR AVE::80 KOSTNER AVENUE 123RD STREET KOSTNER AVENUE 40,677    EDGE CR     0.1% Crack Sealing - AC $33

ALSP::KSTNR AVE::80 KOSTNER AVENUE 123RD STREET KOSTNER AVENUE 40,677    ALLIGATOR CR 0.4% Crack Sealing - AC $59

ALSP::KSTNR AVE::80 KOSTNER AVENUE 123RD STREET KOSTNER AVENUE 40,677    L & T CR    0.7% Crack Sealing - AC $295

ALSP::KSTNR AVE::80 KOSTNER AVENUE 123RD STREET KOSTNER AVENUE 40,677    L & T CR    2.5% Crack Sealing - AC $996

ALSP::KSTNR AVE::80 KOSTNER AVENUE 123RD STREET KOSTNER AVENUE 40,677    RUTTING     0.0% Patching - AC Deep $156

ALSP::KSTNR AVE::80 KOSTNER AVENUE 123RD STREET KOSTNER AVENUE 40,677    ALLIGATOR CR 1.1% Patching - AC Deep $5,979

ALSP::KSTNR AVE::80 KOSTNER AVENUE 123RD STREET KOSTNER AVENUE 40,677    RUTTING     0.1% Patching - AC Shallow $233

ALSP::KSTNR AVE::90 KOSTNER AVENUE KOSTNER AVENUE 119TH PLACE 41,274    ALLIGATOR CR 0.4% Crack Sealing - AC $74

ALSP::KSTNR AVE::90 KOSTNER AVENUE KOSTNER AVENUE 119TH PLACE 41,274    L & T CR    5.1% Crack Sealing - AC $2,114

ALSP::KSTNR AVE::90 KOSTNER AVENUE KOSTNER AVENUE 119TH PLACE 41,274    L & T CR    0.4% Crack Sealing - AC $147

ALSP::KSTNR AVE::90 KOSTNER AVENUE KOSTNER AVENUE 119TH PLACE 41,274    ALLIGATOR CR 0.2% Patching - AC Deep $1,227

ALSP::LCRSS AVE::60 LACROSSE AVENUE 115TH STREET LACROSSE AVENUE 29,820    LINEAR CR   25.8% Crack Sealing - PCC $924

ALSP::LCRSS AVE::60 LACROSSE AVENUE 115TH STREET LACROSSE AVENUE 29,820    LINEAR CR   3.2% Crack Sealing - PCC $116
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ALSP::LCRSS AVE::60 LACROSSE AVENUE 115TH STREET LACROSSE AVENUE 29,820    DIVIDED SLAB 3.2% Crack Sealing - PCC $231

ALSP::LCRSS AVE::60 LACROSSE AVENUE 115TH STREET LACROSSE AVENUE 29,820    CORNER BREAK 1.6% Crack Sealing - PCC $38

ALSP::LCRSS AVE::60 LACROSSE AVENUE 115TH STREET LACROSSE AVENUE 29,820    CORNER BREAK 1.6% Patching - PCC Full Depth $2,984

ALSP::LCRSS AVE::60 LACROSSE AVENUE 115TH STREET LACROSSE AVENUE 29,820    LARGE PATCH 14.5% Patching - PCC Full Depth $51,167

ALSP::LCRSS AVE::60 LACROSSE AVENUE 115TH STREET LACROSSE AVENUE 29,820    CORNER BREAK 1.6% Patching - PCC Full Depth $2,984

ALSP::LCRSS AVE::60 LACROSSE AVENUE 115TH STREET LACROSSE AVENUE 29,820    JOINT SPALL 3.2% Patching - PCC Partial Depth $116

ALSP::LMN AVE::20 LAMON AVENUE 123RD PLACE 123RD STREET 10,124    EDGE CR     0.1% Crack Sealing - AC $11

ALSP::LMN AVE::20 LAMON AVENUE 123RD PLACE 123RD STREET 10,124    L & T CR    1.7% Crack Sealing - AC $175

ALSP::LMN AVE::20 LAMON AVENUE 123RD PLACE 123RD STREET 10,124    L & T CR    1.3% Crack Sealing - AC $135

ALSP::LMN AVE::20 LAMON AVENUE 123RD PLACE 123RD STREET 10,124    ALLIGATOR CR 2.5% Patching - AC Deep $3,506

ALSP::LMNGTN AVE::10 LEAMINGTON AVENUE 121ST PLACE 121ST STREET 8,176      L & T CR    0.9% Crack Sealing - AC $70

ALSP::LMNGTN AVE::20 LEAMINGTON AVENUE 121ST STREET 120TH PLACE 9,415      L & T CR    0.4% Crack Sealing - AC $35

ALSP::LRM AVE::130 LARAMIE AVENUE 119TH STREET 119TH STREET 791          L & T CR    0.7% Crack Sealing - AC $5

ALSP::LRM AVE::130 LARAMIE AVENUE 119TH STREET 119TH STREET 791          ALLIGATOR CR 1.3% Patching - AC Deep $302

ALSP::LVRGN AVE::40 LAVERGNE AVENUE 121ST PLACE 121ST STREET 8,203      L & T CR    0.9% Crack Sealing - AC $71

ALSP::LVRGN AVE::40 LAVERGNE AVENUE 121ST PLACE 121ST STREET 8,203      L & T CR    0.4% Crack Sealing - AC $35

ALSP::LVRGN AVE::50 LAVERGNE AVENUE 121ST STREET 120TH PLACE 9,220      L & T CR    0.2% Crack Sealing - AC $18

ALSP::LVRGN AVE::50 LAVERGNE AVENUE 121ST STREET 120TH PLACE 9,220      L & T CR    3.0% Crack Sealing - AC $280

ALSP::LWNDL AVE::10 LAWNDALE AVENUE 123RD STREET 122ND PLACE 4,767      BLOCK CR    51.6% Crack Sealing - AC $749

ALSP::LWNDL AVE::10 LAWNDALE AVENUE 123RD STREET 122ND PLACE 4,767      BLOCK CR    2.7% Patching - AC Shallow $695

ALSP::MNRD PL::10 MENARD PLACE 118TH STREET 117TH PLACE 9,334      ALLIGATOR CR 0.2% Crack Sealing - AC $13

ALSP::MNRD PL::10 MENARD PLACE 118TH STREET 117TH PLACE 9,334      L & T CR    0.2% Crack Sealing - AC $20

ALSP::MNRD PL::10 MENARD PLACE 118TH STREET 117TH PLACE 9,334      EDGE CR     0.2% Crack Sealing - AC $14

ALSP::MTHR AVE::10 MATHER AVENUE 115TH STREET END 44,506    L & T CR    0.1% Crack Sealing - AC $39

ALSP::MTHR AVE::10 MATHER AVENUE 115TH STREET END 44,506    ALLIGATOR CR 0.1% Crack Sealing - AC $24

ALSP::MTHR AVE::10 MATHER AVENUE 115TH STREET END 44,506    EDGE CR     0.3% Crack Sealing - AC $113

ALSP::MTHR AVE::10 MATHER AVENUE 115TH STREET END 44,506    ALLIGATOR CR 0.2% Patching - AC Deep $1,117

ALSP::MTHR AVE::10 MATHER AVENUE 115TH STREET END 44,506    RUTTING     0.0% Patching - AC Shallow $16

ALSP::MYFLD AVE::10 MAYFIELD AVENUE 118TH STREET 117TH PLACE 9,347      L & T CR    1.6% Crack Sealing - AC $145

ALSP::MYFLD AVE::10 MAYFIELD AVENUE 118TH STREET 117TH PLACE 9,347      ALLIGATOR CR 0.7% Crack Sealing - AC $31

ALSP::MYFLD AVE::10 MAYFIELD AVENUE 118TH STREET 117TH PLACE 9,347      EDGE CR     0.2% Crack Sealing - AC $18

ALSP::MYFLD AVE::10 MAYFIELD AVENUE 118TH STREET 117TH PLACE 9,347      L & T CR    0.2% Crack Sealing - AC $21

ALSP::MYFLD AVE::20 MAYFIELD AVENUE 117TH PLACE 116TH STREET 25,840    ALLIGATOR CR 0.1% Crack Sealing - AC $15

ALSP::MYFLD AVE::20 MAYFIELD AVENUE 117TH PLACE 116TH STREET 25,840    L & T CR    0.3% Crack Sealing - AC $72

ALSP::MYFLD AVE::20 MAYFIELD AVENUE 117TH PLACE 116TH STREET 25,840    L & T CR    0.7% Crack Sealing - AC $176

ALSP::MYFLD AVE::20 MAYFIELD AVENUE 117TH PLACE 116TH STREET 25,840    EDGE CR     0.5% Crack Sealing - AC $128

ALSP::MYFLD AVE::20 MAYFIELD AVENUE 117TH PLACE 116TH STREET 25,840    RUTTING     0.1% Patching - AC Deep $250

ALSP::MYFLD AVE::20 MAYFIELD AVENUE 117TH PLACE 116TH STREET 25,840    RUTTING     0.2% Patching - AC Shallow $303

ALSP::MYFLD AVE::30 MAYFIELD AVENUE 116TH STREET 115TH STREET 16,826    L & T CR    0.7% Crack Sealing - AC $113

ALSP::PRR DR::20 PRAIRIE DRIVE TERMUNDE DRIVE KEELER AVENUE 20,005    L & T CR    0.3% Crack Sealing - AC $54

ALSP::PRR DR::20 PRAIRIE DRIVE TERMUNDE DRIVE KEELER AVENUE 20,005    ALLIGATOR CR 0.1% Crack Sealing - AC $9
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ALSP::PRR DR::20 PRAIRIE DRIVE TERMUNDE DRIVE KEELER AVENUE 20,005    L & T CR    2.3% Crack Sealing - AC $464

ALSP::PRR DR::20 PRAIRIE DRIVE TERMUNDE DRIVE KEELER AVENUE 20,005    ALLIGATOR CR 0.8% Patching - AC Deep $2,255

ALSP::QNN DR::10 QUINN DRIVE CREEK DRIVE GLEN DRIVE 13,529    ALLIGATOR CR 0.9% Crack Sealing - AC $51

ALSP::QNN DR::10 QUINN DRIVE CREEK DRIVE GLEN DRIVE 13,529    L & T CR    2.1% Crack Sealing - AC $277

ALSP::QNN DR::10 QUINN DRIVE CREEK DRIVE GLEN DRIVE 13,529    L & T CR    1.4% Crack Sealing - AC $182

ALSP::RBR DR::10 ARBOR DRIVE CREEK DRIVE GLEN DRIVE 12,297    L & T CR    1.0% Crack Sealing - AC $125

ALSP::RCHRD LN::10 ORCHARD LANE 129TH STREET BLOSSOM DRIVE 25,664    L & T CR    4.8% Crack Sealing - AC $1,238

ALSP::RCHRD LN::10 ORCHARD LANE 129TH STREET BLOSSOM DRIVE 25,664    L & T CR    0.6% Crack Sealing - AC $145

ALSP::RCHRD LN::10 ORCHARD LANE 129TH STREET BLOSSOM DRIVE 25,664    ALLIGATOR CR 1.1% Crack Sealing - AC $110

ALSP::RCHRD LN::10 ORCHARD LANE 129TH STREET BLOSSOM DRIVE 25,664    ALLIGATOR CR 0.1% Patching - AC Deep $478

ALSP::SPRGFD AVE::10 SPRINGFIELD AVENUE 127TH STREET END 32,779    ALLIGATOR CR 0.2% Crack Sealing - AC $28

ALSP::SPRGFD AVE::10 SPRINGFIELD AVENUE 127TH STREET END 32,779    L & T CR    0.2% Crack Sealing - AC $76

ALSP::SPRGFD AVE::10 SPRINGFIELD AVENUE 127TH STREET END 32,779    L & T CR    3.3% Crack Sealing - AC $1,070

ALSP::TRPP AVE::10 TRIPP AVENUE 127TH STREET 126TH STREET 14,947    ALLIGATOR CR 0.1% Crack Sealing - AC $9

ALSP::TRPP AVE::10 TRIPP AVENUE 127TH STREET 126TH STREET 14,947    L & T CR    0.2% Crack Sealing - AC $35

ALSP::TRPP AVE::10 TRIPP AVENUE 127TH STREET 126TH STREET 14,947    L & T CR    0.1% Crack Sealing - AC $18
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APPENDIX F – PAVEMENT INVENTORY AND CONDITION TABULAR DATA 



Pavement ID Road Name From To Surface Rank Length (FT) Width (FT) Area (SF) PCI IRI

ALSP::112TH PL::10 112TH PLACE LAMON AVENUE END Asphalt S 232                26               6,035             100 483       

ALSP::113TH CT::10 113TH COURT 113TH STREET END Asphalt S 110                26               2,872             100 374       

ALSP::113TH PL::10 113TH PLACE LAMON AVENUE END Asphalt S 225                26               5,839             100 469       

ALSP::113TH ST::10 113TH STREET LAWLER AVENUE LECLAIRE AVENUE Asphalt S 499                26               12,961           46 360       

ALSP::113TH ST::20 113TH STREET 113TH COURT LAWLER AVENUE Asphalt S 510                26               13,269           100 435       

ALSP::113TH ST::30 113TH STREET LAMON AVENUE 113TH COURT Asphalt S 187                26               4,849             100 250       

ALSP::114TH PL::10 114TH PLACE LAMON AVENUE END Asphalt S 235                26               6,105             100 503       

ALSP::114TH ST::10 114TH STREET LAMON AVENUE END Asphalt S 222                26               5,776             44 516       

ALSP::115TH PL::10 115TH PLACE JOALYCE DRIVE LEE ROAD Asphalt S 312                26               8,124             39 299       

ALSP::115TH PL::20 115TH PLACE LEE ROAD KNOX AVENUE Asphalt S 288                26               7,490             50 254       

ALSP::115TH PL::30 115TH PLACE KNOX AVENUE KENTON AVENUE Asphalt S 288                26               7,484             48 220       

ALSP::115TH PL::40 115TH PLACE KENTON AVENUE KOLMAR AVENUE Asphalt S 288                26               7,491             36 155       

ALSP::115TH PL::50 115TH PLACE KOLMAR AVENUE KILBOURN AVENUE Asphalt S 299                26               7,766             55 199       

ALSP::115TH PL::60 115TH PLACE KILBOURN AVENUE 44TH PLACE Asphalt S 151                26               3,939             55 283       

ALSP::115TH PL::70 115TH PLACE 44TH PLACE KENNETH AVENUE Asphalt S 176                26               4,568             39 242       

ALSP::115TH PL::80 115TH PLACE KENNETH AVENUE KOLIN AVENUE Asphalt S 480                26               12,472           35 307       

ALSP::115TH PL::90 115TH PLACE PULASKI ROAD SPRINGFIELD AVENUE Asphalt S 670                26               17,409           64 310       

ALSP::115TH ST::10 115TH STREET VILLA COURT VILLA COURT Asphalt S 314                26               8,155             48 587       

ALSP::116TH PL::10 116TH PLACE KNOX AVENUE KENTON AVENUE Asphalt S 330                26               8,573             33 319       

ALSP::116TH PL::20 116TH PLACE KENTON AVENUE KOLMAR AVENUE Asphalt S 311                26               8,087             54 263       

ALSP::116TH PL::30 116TH PLACE KOLMAR AVENUE KILBOURN AVENUE Asphalt S 298                26               7,752             51 226       

ALSP::116TH PL::40 116TH PLACE KILBOURN AVENUE KENNETH AVENUE Asphalt S 310                26               8,050             54 262       

ALSP::116TH PL::50 116TH PLACE KENNETH AVENUE KOLIN AVENUE Asphalt S 623                26               16,205           50 266       

ALSP::116TH PL::60 116TH PLACE PULASKI ROAD SPRINGFIELD AVENUE Asphalt S 672                26               17,473           33 305       

ALSP::116TH ST::10 116TH STREET MAYFIELD AVENUE END Asphalt S 627                26               16,295           27 373       

ALSP::116TH ST::100 116TH STREET KARLOV AVENUE KOMENSKY AVENUE Asphalt S 331                26               8,602             37 389       

ALSP::116TH ST::110 116TH STREET KOMENSKY AVENUE PULASKI ROAD Asphalt S 328                26               8,536             39 502       

ALSP::116TH ST::120 116TH STREET PULASKI ROAD SPRINGFIELD AVENUE Asphalt S 669                26               17,401           21 446       

ALSP::116TH ST::20 116TH STREET LARAMIE AVENUE LEAMINGTON AVENUE Asphalt S 336                26               8,733             40 418       

ALSP::116TH ST::30 116TH STREET LEAMINGTON AVENUE LECLAIRE AVENUE Asphalt S 341                26               8,861             36 357       

ALSP::116TH ST::40 116TH STREET LECLAIRE AVENUE LAWLER AVENUE Asphalt S 332                26               8,629             38 572       

ALSP::116TH ST::50 116TH STREET LAWLER AVENUE LAVERGNE AVENUE Asphalt S 316                26               8,225             35 551       

ALSP::116TH ST::60 116TH STREET LAVERGNE AVENUE LAPORTE AVENUE Asphalt S 1,275             26               33,157           27 731       

ALSP::116TH ST::70 116TH STREET TRIPP AVENUE KEELER AVENUE Asphalt S 334                26               8,680             52 251       

ALSP::116TH ST::80 116TH STREET KEELER AVENUE KEDVALE AVENUE Asphalt S 333                26               8,649             40 296       

ALSP::116TH ST::90 116TH STREET KEDVALE AVENUE KARLOV AVENUE Asphalt S 333                26               8,646             42 282       

ALSP::117TH PL::10 117TH PLACE MAYFIELD AVENUE MENARD PLACE Asphalt S 638                26               16,579           83 272       

ALSP::117TH ST::10 117TH STREET LARAMIE AVENUE LEAMINGTON AVENUE Asphalt S 336                26               8,734             42 291       

ALSP::117TH ST::100 117TH STREET CAROLYN LANE END Asphalt S 153                26               3,979             66 379       

ALSP::117TH ST::110 117TH STREET KOLIN AVENUE KILDARE AVENUE Asphalt S 311                26               8,098             31 307       

ALSP::117TH ST::120 117TH STREET KILDARE AVENUE TRIPP AVENUE Asphalt S 315                26               8,197             46 352       

ALSP::117TH ST::130 117TH STREET TRIPP AVENUE KEELER AVENUE Asphalt S 336                26               8,730             55 211       

ALSP::117TH ST::140 117TH STREET KEELER AVENUE KEDVALE AVENUE Asphalt S 174                26               4,531             55 218       
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ALSP::117TH ST::150 117TH STREET KEDVALE AVENUE KEDVALE AVENUE Asphalt S 155                26               4,018             57 372       

ALSP::117TH ST::160 117TH STREET KEDVALE AVENUE KARLOV AVENUE Asphalt S 331                26               8,619             55 290       

ALSP::117TH ST::170 117TH STREET KARLOV AVENUE KOMENSKY AVENUE Asphalt S 333                26               8,654             37 267       

ALSP::117TH ST::180 117TH STREET KOMENSKY AVENUE PULASKI ROAD Asphalt S 327                26               8,509             48 416       

ALSP::117TH ST::190 117TH STREET PULASKI ROAD HARDING AVENUE Asphalt S 340                26               8,844             27 499       

ALSP::117TH ST::20 117TH STREET LEAMINGTON AVENUE LECLAIRE AVENUE Asphalt S 339                26               8,826             37 281       

ALSP::117TH ST::200 117TH STREET HARDING AVENUE SPRINGFIELD AVENUE Asphalt S 332                26               8,634             37 355       

ALSP::117TH ST::30 117TH STREET LECLAIRE AVENUE LAWLER AVENUE Asphalt S 332                26               8,628             45 222       

ALSP::117TH ST::40 117TH STREET LAWLER AVENUE LAVERGNE AVENUE Asphalt S 325                26               8,450             34 240       

ALSP::117TH ST::50 117TH STREET LAVERGNE AVENUE LAPORTE AVENUE Asphalt S 342                26               8,887             43 274       

ALSP::117TH ST::60 117TH STREET LAPORTE AVENUE LAMON AVENUE Asphalt S 322                26               8,380             43 195       

ALSP::117TH ST::70 117TH STREET JOALYCE DRIVE KENTON AVENUE Asphalt S 281                26               7,300             48 254       

ALSP::117TH ST::80 117TH STREET ROSEMARY LANE KENTON AVENUE Asphalt S 373                26               9,703             36 227       

ALSP::117TH ST::90 117TH STREET CAROLYN LANE ROSEMARY LANE Asphalt S 293                26               7,621             45 284       

ALSP::118TH PL::10 118TH PLACE 19TH STREET KILDARE AVENUE Asphalt S 326                26               8,476             38 476       

ALSP::118TH PL::20 118TH PLACE 19TH STREET KEELER AVENUE Asphalt S 397                26               10,323           44 370       

ALSP::118TH PL::30 118TH PLACE KEELER AVENUE JO BEV COURT Asphalt S 199                26               5,170             42 168       

ALSP::118TH PL::40 118TH PLACE JO BEV COURT KEDVALE AVENUE Asphalt S 179                26               4,658             38 171       

ALSP::118TH PL::50 118TH PLACE KEDVALE AVENUE KARLOV AVENUE Asphalt S 315                26               8,191             23 270       

ALSP::118TH ST::10 118TH STREET MAYFIELD AVENUE AUSTIN AVENUE Asphalt S 675                26               17,545           86 211       

ALSP::118TH ST::100 118TH STREET LAMON AVENUE LACROSSE AVENUE Asphalt S 340                26               8,836             44 393       

ALSP::118TH ST::110 118TH STREET LACROSSE AVENUE CICERO AVENUE Asphalt S 323                26               8,399             41 471       

ALSP::118TH ST::120 118TH STREET KOSTNER AVENUE CAROLYN LANE Asphalt S 477                26               12,393           34 296       

ALSP::118TH ST::130 118TH STREET KOSTNER AVENUE KOLIN AVENUE Asphalt S 304                26               7,909             28 531       

ALSP::118TH ST::140 118TH STREET KOMENSKY AVENUE PULASKI ROAD Asphalt S 321                26               8,337             25 703       

ALSP::118TH ST::150 118TH STREET PULASKI ROAD HARDING AVENUE Asphalt S 347                26               9,024             53 591       

ALSP::118TH ST::20 118TH STREET MENARD PLACE MAYFIELD AVENUE Asphalt S 643                26               16,718           85 137       

ALSP::118TH ST::30 118TH STREET CENTRAL AVENUE MENARD PLACE Asphalt S 1,345             26               34,965           34 517       

ALSP::118TH ST::40 118TH STREET LARAMIE AVENUE LEAMINGTON AVENUE Asphalt S 333                26               8,663             48 276       

ALSP::118TH ST::50 118TH STREET LEAMINGTON AVENUE LECLAIRE AVENUE Asphalt S 338                26               8,792             43 186       

ALSP::118TH ST::60 118TH STREET LECLAIRE AVENUE LAWLER AVENUE Asphalt S 332                26               8,629             35 267       

ALSP::118TH ST::70 118TH STREET LAWLER AVENUE LAVERGNE AVENUE Asphalt S 329                26               8,563             36 264       

ALSP::118TH ST::80 118TH STREET LAVERGNE AVENUE LAPORTE AVENUE Asphalt S 337                26               8,762             38 271       

ALSP::118TH ST::90 118TH STREET LAPORTE AVENUE LAMON AVENUE Asphalt S 333                26               8,646             42 314       

ALSP::119TH PL::10 119TH PLACE KOSTNER AVENUE KILDARE AVENUE Asphalt S 513                26               13,329           37 268       

ALSP::119TH PL::20 119TH PLACE KILDARE AVENUE TRIPP AVENUE Asphalt S 290                26               7,545             45 240       

ALSP::119TH PL::30 119TH PLACE TRIPP AVENUE KEELER AVENUE Asphalt S 522                26               13,575           42 246       

ALSP::119TH ST::100 119TH STREET LAPORTE AVENUE LAMON AVENUE Asphalt S 332                20               6,639             37 244       

ALSP::119TH ST::110 119TH STREET LAMON AVENUE LACROSSE AVENUE Asphalt S 342                20               6,849             43 266       

ALSP::119TH ST::120 119TH STREET LACROSSE AVENUE CICERO AVENUE Asphalt S 288                20               5,758             42 355       

ALSP::119TH ST::130 119TH STREET CICERO AVENUE CICERO AVENUE Asphalt S 75                  20               1,494             52 675       

ALSP::119TH ST::140 119TH STREET CICERO AVENUE 119TH STREET Concrete S 185                32               5,933             84 772       

ALSP::119TH ST::150 119TH STREET 119TH STREET END Asphalt S 427                32               13,669           65 440       
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ALSP::119TH ST::160 119TH STREET KOSTNER AVENUE 19TH STREET Asphalt P 995                20               19,904           69 129       

ALSP::119TH ST::170 119TH STREET 19TH STREET KEELER AVENUE Asphalt P 331                20               6,623             48 238       

ALSP::119TH ST::180 119TH STREET KEELER AVENUE KEDVALE AVENUE Asphalt P 335                20               6,691             68 189       

ALSP::119TH ST::190 119TH STREET KEDVALE AVENUE KARLOV AVENUE Asphalt P 328                20               6,561             52 140       

ALSP::119TH ST::20 119TH STREET LARAMIE AVENUE END Asphalt S 985                12               11,825           31 268       

ALSP::119TH ST::200 119TH STREET KARLOV AVENUE KOMENSKY AVENUE Asphalt P 337                20               6,739             61 304       

ALSP::119TH ST::210 119TH STREET KOMENSKY AVENUE PULASKI ROAD Concrete P 328                20               6,553             75 316       

ALSP::119TH ST::30 119TH STREET LARAMIE AVENUE LEAMINGTON AVENUE Asphalt S 333                20               6,667             40 256       

ALSP::119TH ST::40 119TH STREET LEAMINGTON AVENUE LEAMINGTON AVENUE Asphalt S 125                20               2,504             45 310       

ALSP::119TH ST::50 119TH STREET LEAMINGTON AVENUE LECLAIRE AVENUE Asphalt S 212                20               4,237             34 380       

ALSP::119TH ST::60 119TH STREET LECLAIRE AVENUE LAWLER AVENUE Asphalt S 239                20               4,771             35 207       

ALSP::119TH ST::70 119TH STREET LAWLER AVENUE LAWLER AVENUE Asphalt S 94                  20               1,871             72 248       

ALSP::119TH ST::80 119TH STREET LAWLER AVENUE LAVERGNE AVENUE Asphalt S 334                20               6,678             40 197       

ALSP::119TH ST::90 119TH STREET LAVERGNE AVENUE LAPORTE AVENUE Asphalt S 332                20               6,647             34 178       

ALSP::120TH PL::10 120TH PLACE LARAMIE AVENUE LOCKWOOD AVENUE Asphalt S 787                26               20,449           45 229       

ALSP::120TH PL::100 120TH PLACE LAWNDALE AVENUE END Asphalt S 627                26               16,293           39 200       

ALSP::120TH PL::20 120TH PLACE LARAMIE AVENUE 120TH PLACE Asphalt S 114                26               2,952             65 452       

ALSP::120TH PL::30 120TH PLACE 120TH PLACE LEAMINGTON AVENUE Asphalt S 341                26               8,857             28 228       

ALSP::120TH PL::40 120TH PLACE LEAMINGTON AVENUE LAWLER AVENUE Asphalt S 447                26               11,633           91 161       

ALSP::120TH PL::50 120TH PLACE LAWLER AVENUE LAVERGNE AVENUE Asphalt S 445                26               11,561           90 204       

ALSP::120TH PL::60 120TH PLACE KATHLEEN COURT END Asphalt S 111                26               2,898             71 471       

ALSP::120TH PL::70 120TH PLACE AVERS COURT KATHLEEN COURT Asphalt S 262                26               6,812             42 339       

ALSP::120TH PL::80 120TH PLACE HAMLIN AVENUE AVERS COURT Asphalt S 238                26               6,184             33 354       

ALSP::120TH PL::90 120TH PLACE HAMLIN AVENUE LAWNDALE AVENUE Asphalt S 677                26               17,600           29 306       

ALSP::120TH ST::10 120TH STREET LARAMIE AVENUE LOCKWOOD AVENUE Asphalt S 795                26               20,660           41 284       

ALSP::120TH ST::110 120TH STREET HAMLIN AVENUE RIDGEWAY AVENUE Asphalt S 359                26               9,326             32 166       

ALSP::120TH ST::120 120TH STREET RIDGEWAY AVENUE LAWNDALE AVENUE Asphalt S 315                26               8,184             36 144       

ALSP::120TH ST::130 120TH STREET LAWNDALE AVENUE MILLARD STREET Asphalt S 359                26               9,326             44 161       

ALSP::120TH ST::140 120TH STREET MILLARD STREET CENTRAL PARK AVENUE Asphalt S 199                26               5,169             83 116       

ALSP::120TH ST::20 120TH STREET CICERO AVENUE END Asphalt S 1,371             26               35,642           65 223       

ALSP::120TH ST::30 120TH STREET KEELER AVENUE KEDVALE AVENUE Asphalt S 335                26               8,703             57 228       

ALSP::120TH ST::40 120TH STREET KEDVALE AVENUE VAN BEVERIN DRIVE Asphalt S 165                26               4,279             54 336       

ALSP::120TH ST::50 120TH STREET VAN BEVERIN DRIVE KARLOV AVENUE Asphalt S 163                26               4,241             52 336       

ALSP::120TH ST::60 120TH STREET KARLOV AVENUE KOMENSKY AVENUE Asphalt S 331                26               8,606             35 325       

ALSP::120TH ST::70 120TH STREET KOMENSKY AVENUE PULASKI ROAD Asphalt S 330                26               8,585             40 321       

ALSP::120TH ST::80 120TH STREET HARDING AVENUE SPRINGFIELD AVENUE Asphalt S 307                26               7,987             14 351       

ALSP::120TH ST::90 120TH STREET SPRINGFIELD AVENUE AVERS AVENUE Asphalt S 304                26               7,901             47 332       

ALSP::121ST PL::10 121ST PLACE LEAMINGTON AVENUE LAVERGNE AVENUE Asphalt S 889                26               23,114           84 150       

ALSP::121ST PL::20 121ST PLACE JAMES DRIVE CICERO AVENUE Asphalt S 1,011             26               26,280           44 168       

ALSP::121ST PL::30 121ST PLACE HARDING AVENUE HAMLIN AVENUE Asphalt S 793                26               20,614           72 212       

ALSP::121ST PL::40 121ST PLACE HAMLIN AVENUE LAWNDALE AVENUE Asphalt S 681                26               17,700           27 275       

ALSP::121ST PL::50 121ST PLACE LAWNDALE AVENUE MILLARD AVENUE Asphalt S 487                26               12,659           23 285       

ALSP::121ST ST::10 121ST STREET LARAMIE AVENUE LOCKWOOD AVENUE Asphalt S 790                26               20,536           47 200       
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ALSP::121ST ST::20 121ST STREET LARAMIE AVENUE LEAMINGTON AVENUE Asphalt S 451                26               11,732           51 422       

ALSP::121ST ST::30 121ST STREET LEAMINGTON AVENUE LAVERGNE AVENUE Asphalt S 889                26               23,114           90 219       

ALSP::121ST ST::40 121ST STREET LAVERGNE AVENUE JAMES DRIVE Asphalt S 323                26               8,404             54 300       

ALSP::121ST ST::50 121ST STREET JAMES DRIVE END Asphalt S 740                26               19,233           40 182       

ALSP::121ST ST::60 121ST STREET HAMLIN AVENUE LAWNDALE AVENUE Asphalt S 680                26               17,678           27 292       

ALSP::121ST ST::70 121ST STREET LAWNDALE AVENUE END Asphalt S 618                26               16,075           25 258       

ALSP::122ND PL::10 122ND PLACE LAWNDALE AVENUE MILLARD AVENUE Asphalt S 608                26               15,811           25 367       

ALSP::122ND ST::10 122ND STREET CENTRAL AVENUE LARAMIE AVENUE Asphalt P 2,837             26               73,750           78 170       

ALSP::122ND ST::100 122ND STREET PULASKI ROAD HARDING AVENUE Asphalt S 413                26               10,749           85 368       

ALSP::122ND ST::110 122ND STREET HARDING AVENUE HARDING AVENUE Asphalt S 76                  26               1,975             88 291       

ALSP::122ND ST::120 122ND STREET HARDING AVENUE SPRINGFIELD AVENUE Asphalt S 242                26               6,279             64 235       

ALSP::122ND ST::130 122ND STREET SPRINGFIELD AVENUE AVERS AVENUE Asphalt S 273                26               7,091             85 212       

ALSP::122ND ST::140 122ND STREET AVERS AVENUE HAMLIN AVENUE Asphalt S 300                26               7,799             54 195       

ALSP::122ND ST::150 122ND STREET LAWNDALE AVENUE MILLARD AVENUE Asphalt S 502                26               13,053           19 262       

ALSP::122ND ST::20 122ND STREET LARAMIE AVENUE LAVERGNE AVENUE Asphalt P 1,349             26               35,076           79 119       

ALSP::122ND ST::30 122ND STREET LAVERGNE AVENUE CICERO AVENUE Asphalt P 1,331             26               34,602           72 144       

ALSP::122ND ST::40 122ND STREET CICERO AVENUE SPENCER AVENUE Asphalt S 336                26               8,731             41 254       

ALSP::122ND ST::50 122ND STREET SPENCER AVENUE MCDANIELS AVENUE Asphalt S 337                26               8,758             37 225       

ALSP::122ND ST::60 122ND STREET MCDANIELS AVENUE REXFORD AVENUE Asphalt S 317                26               8,229             42 336       

ALSP::122ND ST::70 122ND STREET REXFORD AVENUE ORCHARD AVENUE Asphalt S 686                26               17,843           51 178       

ALSP::122ND ST::80 122ND STREET ORCHARD AVENUE 45TH AVENUE Asphalt S 338                26               8,799             24 223       

ALSP::122ND ST::90 122ND STREET 45TH AVENUE 44TH PLACE Asphalt S 318                26               8,265             65 341       

ALSP::123RD PL::10 123RD PLACE LARAMIE AVENUE LETROBE AVENUE Asphalt S 734                26               19,075           39 329       

ALSP::123RD PL::100 123RD PLACE HOMAN AVENUE TRUMBULL AVENUE Asphalt S 530                26               13,771           30 140       

ALSP::123RD PL::20 123RD PLACE LAMON AVENUE LAVERGNE AVENUE Asphalt S 665                26               17,301           53 242       

ALSP::123RD PL::30 123RD PLACE CICERO AVENUE LAMON AVENUE Asphalt S 631                26               16,397           59 242       

ALSP::123RD PL::50 123RD PLACE 45TH STREET LOVELAND AVENUE Asphalt S 516                26               13,407           47 215       

ALSP::123RD PL::60 123RD PLACE 44TH COURT 45TH AVENUE Asphalt S 455                26               11,822           49 247       

ALSP::123RD PL::70 123RD PLACE BENCK DRIVE GASLIGHT SQUARE DRIVE Asphalt S 906                26               23,562           82 191       

ALSP::123RD PL::80 123RD PLACE BENCK DRIVE SCOTT DRIVE Asphalt S 343                26               8,918             54 121       

ALSP::123RD PL::90 123RD PLACE SCOTT DRIVE CENTRAL PARK AVENUE Asphalt S 600                26               15,607           45 106       

ALSP::123RD ST::10 123RD STREET LARAMIE AVENUE END Asphalt S 526                26               13,666           46 440       

ALSP::123RD ST::20 123RD STREET LAMON AVENUE LAVERGNE AVENUE Asphalt S 657                26               17,071           52 209       

ALSP::123RD ST::30 123RD STREET CICERO AVENUE LAMON AVENUE Asphalt S 662                26               17,218           51 303       

ALSP::124TH PL::10 124TH PLACE MANSFIELD AVENUE END Asphalt S 366                26               9,517             52 229       

ALSP::124TH PL::20 124TH PLACE TRIPP AVENUE END Asphalt S 142                26               3,696             100 259       

ALSP::124TH PL::30 124TH PLACE TRIPP AVENUE KEELER AVENUE Asphalt S 270                26               7,014             100 134       

ALSP::124TH PL::40 124TH PLACE KEELER AVENUE KEELER AVENUE Asphalt S 65                  26               1,682             100 339       

ALSP::124TH PL::50 124TH PLACE KEELER AVENUE END Asphalt S 155                26               4,026             100 280       

ALSP::124TH PL::60 124TH PLACE LOMBARD LANE KEDVALE AVENUE Asphalt S 479                26               12,462           25 179       

ALSP::124TH PL::70 124TH PLACE 124TH STREET 124TH STREET Asphalt S 816                26               21,210           66 162       

ALSP::124TH PL::80 124TH PLACE 124TH STREET END Asphalt S 150                26               3,896             73 243       

ALSP::124TH PL::90 124TH PLACE HOMAN AVENUE TRUMBULL AVENUE Asphalt S 532                26               13,821           46 96         
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ALSP::124TH ST::10 124TH STREET MANSFIELD AVENUE AUSTIN AVENUE Asphalt S 1,047             26               27,225           70 171       

ALSP::124TH ST::20 124TH STREET LAMON AVENUE LAVERGNE AVENUE Asphalt S 634                26               16,491           47 486       

ALSP::124TH ST::30 124TH STREET 45TH AVENUE ORCHARD STREET Asphalt S 169                26               4,401             45 360       

ALSP::124TH ST::40 124TH STREET 45TH STREET 45TH AVENUE Asphalt S 144                26               3,743             73 233       

ALSP::124TH ST::50 124TH STREET 44TH COURT 45TH STREET Asphalt S 330                26               8,588             57 201       

ALSP::124TH ST::60 124TH STREET KOSTNER AVENUE 44TH COURT Asphalt S 191                26               4,975             71 282       

ALSP::124TH ST::70 124TH STREET SPRINGFIELD AVENUE 124TH PLACE Asphalt S 241                26               6,260             79 414       

ALSP::124TH ST::80 124TH STREET SPRINGFIELD AVENUE 124TH PLACE Asphalt S 583                26               15,166           74 208       

ALSP::124TH ST::90 124TH STREET HOMAN AVENUE TRUMBULL AVENUE Asphalt S 531                26               13,797           45 102       

ALSP::125TH PL::10 125TH PLACE MASON AVENUE END Asphalt S 132                26               3,419             95 307       

ALSP::125TH PL::20 125TH PLACE MASON AVENUE MAYFIELD COURT Asphalt S 254                26               6,597             61 230       

ALSP::125TH PL::30 125TH PLACE MAYFIELD COURT MANSFIELD AVENUE Asphalt S 397                26               10,324           39 225       

ALSP::125TH PL::40 125TH PLACE MANSFIELD AVENUE MENARD AVENUE Asphalt S 311                26               8,094             59 414       

ALSP::125TH PL::50 125TH PLACE LARAMIE AVENUE HOLIDAY DRIVE Asphalt S 641                26               16,673           34 398       

ALSP::125TH ST::10 125TH STREET ORCHARD STREET LOVELAND AVENUE Asphalt S 317                26               8,254             68 205       

ALSP::125TH ST::100 125TH STREET HOMAN AVENUE END Asphalt S 629                26               16,355           75 245       

ALSP::125TH ST::20 125TH STREET 45TH STREET ORCHARD STREET Asphalt S 329                26               8,542             61 164       

ALSP::125TH ST::30 125TH STREET 44TH COURT 45TH STREET Asphalt S 326                26               8,467             51 232       

ALSP::125TH ST::40 125TH STREET KOSTNER AVENUE 44TH COURT Asphalt S 189                26               4,924             42 431       

ALSP::125TH ST::50 125TH STREET BENCK DRIVE CREEK DRIVE Asphalt S 275                26               7,152             73 214       

ALSP::125TH ST::60 125TH STREET CREEK DRIVE DEER PARK DRIVE Asphalt S 362                26               9,405             76 154       

ALSP::125TH ST::70 125TH STREET DEER PARK DRIVE CENTRAL PARK AVENUE Asphalt S 565                26               14,682           74 199       

ALSP::125TH ST::80 125TH STREET 125TH STREET END Asphalt S 184                26               4,776             93 291       

ALSP::125TH ST::90 125TH STREET HOMAN AVENUE TRUMBULL AVENUE Asphalt S 533                26               13,846           53 78         

ALSP::126TH PL::10 126TH PLACE MASON AVENUE MANSFIELD AVENUE Asphalt S 570                26               14,813           61 164       

ALSP::126TH ST::10 126TH STREET MANSFIELD AVENUE END Asphalt S 359                26               9,338             52 229       

ALSP::126TH ST::20 126TH STREET TRIPP AVENUE KEELER AVENUE Asphalt S 361                26               9,379             88 263       

ALSP::126TH ST::30 126TH STREET KEELER AVENUE END Asphalt S 150                26               3,912             95 322       

ALSP::126TH ST::40 126TH STREET LOMBARD LANE END Asphalt S 296                26               7,693             20 142       

ALSP::126TH ST::50 126TH STREET LOMBARD LANE PULASKI ROAD Asphalt S 671                26               17,436           32 151       

ALSP::127TH PL::10 127TH PLACE KOSTNER AVENUE KENNETH AVENUE Asphalt S 195                26               5,080             31 586       

ALSP::128TH PL::10 128TH PLACE LACROSSE AVENUE END Asphalt S 554                26               14,394           44 228       

ALSP::128TH PL::20 128TH PLACE CICERO AVENUE LACROSSE AVENUE Asphalt S 477                26               12,404           65 379       

ALSP::128TH PL::30 128TH PLACE CICERO AVENUE LOVELAND STREET Asphalt S 1,282             26               33,328           85 257       

ALSP::128TH PL::40 128TH PLACE RIDGEWAY AVENUE END Asphalt S 851                26               22,138           71 184       

ALSP::128TH PL::50 128TH PLACE RIDGEWAY AVENUE END Asphalt S 565                26               14,693           53 281       

ALSP::128TH ST::10 128TH STREET CICERO AVENUE SPENCER STREET Asphalt S 386                26               10,041           93 263       

ALSP::128TH ST::20 128TH STREET SPENCER STREET MCDANIEL STREET Asphalt S 306                26               7,965             100 155       

ALSP::128TH ST::30 128TH STREET MCDANIEL STREET END Asphalt S 1,136             26               29,526           95 168       

ALSP::129TH ST::10 129TH STREET LOVELAND STREET END Asphalt S 241                26               6,261             93 274       

ALSP::129TH ST::20 129TH STREET LOVELAND STREET APPLE LANE Asphalt S 800                26               20,803           78 140       

ALSP::129TH ST::30 129TH STREET ORCHARD LANE APPLE LANE Asphalt S 407                26               10,571           70 120       

ALSP::129TH ST::40 129TH STREET ORCHARD LANE BLOSSOM DRIVE Asphalt S 421                26               10,940           74 161       
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ALSP::129TH ST::50 129TH STREET INLAND DRIVE PULASKI ROAD Asphalt S 1,977             26               51,393           49 147       

ALSP::131ST ST::10 131ST STREET CICERO AVENUE SPENCER COURT Asphalt S 333                26               8,658             78 313       

ALSP::131ST ST::20 131ST STREET SPENCER COURT MCDANIEL COURT Asphalt S 295                26               7,675             50 160       

ALSP::131ST ST::30 131ST STREET MCDANIEL COURT BLOSSOM DRIVE Asphalt S 2,418             26               62,866           62 162       

ALSP::131ST ST::40 131ST STREET BLOSSOM DRIVE TRI STATE 294 Asphalt S 293                26               7,607             59 191       

ALSP::131ST ST::50 131ST STREET PULASKI ROAD HAMLIN COURT Asphalt P 1,295             26               33,664           36 474       

ALSP::131ST ST::60 131ST STREET HAMLIN COURT HOMAN AVENUE Asphalt P 2,691             26               69,959           24 5,188    

ALSP::131ST ST::70 131ST STREET HOMAN AVENUE KEDZIE AVENUE Asphalt P 1,320             26               34,332           27 178       

ALSP::19TH ST::10 19TH STREET 119TH STREET 118TH PLACE Asphalt S 204                26               5,301             37 597       

ALSP::44TH CT::10 44TH COURT 125TH STREET 124TH STREET Asphalt S 552                26               14,344           56 289       

ALSP::44TH CT::20 44TH COURT 124TH STREET 123RD PLACE Asphalt S 308                26               8,011             60 281       

ALSP::44TH PL::10 44TH PLACE 123RD STREET 122ND STREET Asphalt S 863                26               22,445           44 230       

ALSP::44TH PL::20 44TH PLACE 115TH STREET 115TH PLACE Asphalt S 204                26               5,301             55 317       

ALSP::45TH AVE::10 45TH AVENUE 124TH STREET 123RD PLACE Asphalt S 310                26               8,051             47 340       

ALSP::45TH AVE::20 45TH AVENUE 123RD PLACE 123RD STREET Asphalt S 316                26               8,227             49 508       

ALSP::45TH AVE::30 45TH AVENUE 123RD STREET 122ND STREET Asphalt S 862                26               22,410           40 299       

ALSP::45TH ST::10 45TH STREET 125TH STREET 124TH STREET Asphalt S 550                26               14,313           55 196       

ALSP::APPL LA::10 APPLE LANE 129TH STREET BLOSSOM DRIVE Asphalt S 915                26               23,802           77 131       

ALSP::ASTN AVE::10 AUSTIN AVENUE 127TH STREET AUSTIN AVENUE Asphalt S 969                26               25,194           35 202       

ALSP::ASTN AVE::20 AUSTIN AVENUE AUSTIN AVENUE 125TH STREET Asphalt S 94                  26               2,450             71 315       

ALSP::ASTN AVE::30 AUSTIN AVENUE 125TH STREET END Asphalt S 147                26               3,813             50 238       

ALSP::ASTN AVE::40 AUSTIN AVENUE 124TH STREET 124TH STREET Asphalt S 157                26               4,090             50 268       

ALSP::ASTN AVE::50 AUSTIN AVENUE 124TH STREET 123RD STREET Asphalt S 261                26               6,796             62 284       

ALSP::ASTN AVE::60 AUSTIN AVENUE 123RD STREET CAL SAG ROAD Asphalt S 376                26               9,773             40 603       

ALSP::ASTN AVE::70 AUSTIN AVENUE 118TH STREET FRONTAGE ROAD Asphalt S 1,090             26               28,336           80 332       

ALSP::ASTN AVE::80 AUSTIN AVENUE 118TH STREET 115TH STREET Asphalt S 2,000             26               52,012           82 176       

ALSP::AVN ST::10 AVON STREET LAWLER AVENUE LECLAIRE AVENUE Asphalt S 908                26               23,606           28 340       

ALSP::AVN ST::20 AVON STREET LECLAIRE AVENUE LEAMINGTON AVENUE Asphalt S 581                26               15,108           33 385       

ALSP::AVN ST::30 AVON STREET LEAMINGTON AVENUE 111TH STREET Asphalt S 1,168             26               30,369           34 272       

ALSP::AVRS AVE::10 AVERS AVENUE 123RD STREET 122ND STREET Asphalt S 664                26               17,252           60 245       

ALSP::AVRS AVE::20 AVERS AVENUE 120TH STREET 119TH STREET Asphalt S 656                26               17,053           73 318       

ALSP::AVRS CT::10 AVERS COURT 120TH PLACE END Asphalt S 257                26               6,682             60 403       

ALSP::BLSSM DR::10 BLOSSOM DRIVE ORCHARD LANE APPLE LANE Asphalt S 240                26               6,238             95 59         

ALSP::BLSSM DR::20 BLOSSOM DRIVE 129TH STREET ORCHARD LANE Asphalt S 1,369             26               35,601           73 120       

ALSP::BLSSM DR::30 BLOSSOM DRIVE 131ST STREET 129TH STREET Asphalt S 433                26               11,268           69 216       

ALSP::BNCK DR::10 BENCK DRIVE GASLIGHT SQUARE DRIVE BENCK DRIVE Asphalt S 223                26               5,808             39 546       

ALSP::BNCK DR::20 BENCK DRIVE BENCK DRIVE BENCK DRIVE Asphalt S 77                  26               2,000             58 271       

ALSP::BNCK DR::30 BENCK DRIVE BENCK DRIVE 125TH STREET Asphalt S 160                26               4,158             49 194       

ALSP::BNCK DR::40 BENCK DRIVE 125TH STREET CENTRAL PARK AVENUE Asphalt S 788                26               20,477           39 202       

ALSP::BNCK DR::50 BENCK DRIVE 123RD PLACE BENCK DRIVE Asphalt S 320                26               8,316             54 270       

ALSP::BNCK DR::60 BENCK DRIVE 123RD PLACE 123RD PLACE Asphalt S 39                  26               1,005             86 284       

ALSP::BNCK DR::70 BENCK DRIVE 123RD STREET 123RD PLACE Asphalt S 307                26               7,995             34 378       

ALSP::CCR AVE::10 CICERO AVENUE 119TH STREET 118TH STREET Asphalt S 661                26               17,180           24 306       
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ALSP::CCR AVE::20 CICERO AVENUE 118TH STREET END Asphalt S 304                26               7,896             42 366       

ALSP::CNTRL AVE::10 CENTRAL AVENUE 122ND STREET GRIFFITH LANE Asphalt S 767                26               19,952           64 240       

ALSP::CNTRL AVE::20 CENTRAL AVENUE 118TH STREET 122ND STREET Asphalt P 2,063             35               72,219           79 178       

ALSP::CNTRL AVE::30 CENTRAL AVENUE 118TH STREET CENTRAL AVENUE Asphalt P 1,967             35               68,838           77 214       

ALSP::CNTRL AVE::40 CENTRAL AVENUE 115TH STREET END Concrete P 49                  52               2,556             96 482       

ALSP::CRK DR::10 CREEK DRIVE QUINN DRIVE ARBOR DRIVE Asphalt S 383                26               9,971             85 231       

ALSP::CRK DR::20 CREEK DRIVE 125TH STREET QUINN DRIVE Asphalt S 207                26               5,394             87 316       

ALSP::CRLYN LN::10 CAROLYN LANE 118TH STREET 117TH STREET Asphalt S 651                26               16,937           42 314       

ALSP::CTL PK AVE::10 CENTRAL PARK AVENUE 125TH STREET DEER PARK DRIVE Asphalt S 520                26               13,532           75 272       

ALSP::CTL PK AVE::20 CENTRAL PARK AVENUE SCOTT DRIVE BENCK DRIVE Asphalt S 475                26               12,350           21 254       

ALSP::CTL PK AVE::30 CENTRAL PARK AVENUE 123RD PLACE SCOTT DRIVE Asphalt S 298                26               7,739             20 312       

ALSP::CTL PK AVE::40 CENTRAL PARK AVENUE 123RD STREET 123RD PLACE Asphalt S 296                26               7,686             23 374       

ALSP::CTL PK AVE::50 CENTRAL PARK AVENUE 120TH STREET 119TH STREET Asphalt S 711                26               18,495           21 882       

ALSP::DR PRK DR::10 DEER PARK DRIVE 125TH STREET CENTRAL PARK AVENUE Asphalt S 998                26               25,935           76 206       

ALSP::DX DR::10 DIXIE DRIVE PEACH TREE LANE MAGNOLIA LANE Asphalt S 973                26               25,305           100 207       

ALSP::EMRLDWY ST::10 EMERALD WAY STREET KOSTNER AVENUE KOSTNER AVENUE Asphalt S 1,033             26               26,864           100 495       

ALSP::ENGL RD::10 ENGLE ROAD LAPORTE AVENUE LACROSSE AVENUE Asphalt S 444                26               11,532           67 286       

ALSP::ENGL RD::20 ENGLE ROAD LACROSSE AVENUE END Asphalt S 539                26               14,021           58 286       

ALSP::FRNTG RD::10 FRONTAGE ROAD GRIFFITH LANE AUSTIN AVENUE Asphalt S 1,749             26               45,464           70 262       

ALSP::FY LANE::10 FEY LANE KOLIN AVENUE END Asphalt S 254                26               6,613             32 427       

ALSP::GLN DR::10 GLEN DRIVE ARBOR DRIVE QUINN DRIVE Asphalt S 421                26               10,956           74 256       

ALSP::GRFFTH LN::10 GRIFFITH LANE CENTRAL AVENUE FRONTAGE ROAD Asphalt S 1,401             26               36,434           51 232       

ALSP::GSLGHT DR::10 GASLIGHT SQUARE DRIVE 123RD PLACE BENCK DRIVE Asphalt S 916                26               23,824           92 116       

ALSP::GSLGHT DR::20 GASLIGHT SQUARE DRIVE BENCK DRIVE END Asphalt S 257                26               6,673             86 125       

ALSP::HLDY DR::10 HOLIDAY DRIVE 127TH STREET 125TH PLACE Asphalt S 880                26               22,886           26 372       

ALSP::HLMBRG CT::10 HOLMBERG COURT TERMUNDE DRIVE END Asphalt S 204                26               5,304             74 479       

ALSP::HMLN AVE::10 HAMLIN AVENUE 123RD STREET 122ND STREET Asphalt S 664                26               17,270           31 169       

ALSP::HMLN AVE::20 HAMLIN AVENUE 122ND STREET 121ST PLACE Asphalt S 234                26               6,094             20 256       

ALSP::HMLN AVE::30 HAMLIN AVENUE 121ST PLACE 121ST PLACE Asphalt S 285                26               7,398             55 196       

ALSP::HMLN AVE::40 HAMLIN AVENUE 121ST PLACE 121ST STREET Asphalt S 31                  26               797                79 290       

ALSP::HMLN AVE::50 HAMLIN AVENUE 121ST STREET 120TH PLACE Asphalt S 254                26               6,599             32 234       

ALSP::HMLN AVE::60 HAMLIN AVENUE 120TH PLACE 120TH PLACE Asphalt S 227                26               5,914             22 292       

ALSP::HMLN AVE::70 HAMLIN AVENUE 120TH PLACE 120TH STREET Asphalt S 325                26               8,454             23 340       

ALSP::HMLN AVE::80 HAMLIN AVENUE 120TH STREET 119TH STREET Asphalt S 641                26               16,664           100 299       

ALSP::HMLN AVE::90 HAMLIN AVENUE 119TH STREET END Asphalt S 461                26               11,978           94 334       

ALSP::HMLN CT::10 HAMLIN COURT 131ST STREET END Asphalt S 574                26               14,929           70 250       

ALSP::HMLN CT::20 HAMLIN COURT 127TH STREET END Asphalt S 684                26               17,796           62 237       

ALSP::HMN AVE::10 HOMAN AVENUE 131ST STREET END Asphalt S 1,954             26               50,814           26 320       

ALSP::HMN AVE::20 HOMAN AVENUE START TRUMBULL AVENUE Asphalt S 293                26               7,611             44 268       

ALSP::HMN AVE::30 HOMAN AVENUE TRUMBULL AVENUE 125TH STREET Asphalt S 615                26               15,997           41 185       

ALSP::HMN AVE::40 HOMAN AVENUE 125TH STREET 124TH PLACE Asphalt S 298                26               7,753             51 382       

ALSP::HMN AVE::50 HOMAN AVENUE 124TH PLACE 124TH STREET Asphalt S 301                26               7,837             43 137       

ALSP::HMN AVE::60 HOMAN AVENUE 124TH STREET 123RD PLACE Asphalt S 304                26               7,913             37 129       
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ALSP::HMN AVE::70 HOMAN AVENUE 123RD PLACE 123RD STREET Asphalt S 298                26               7,749             34 128       

ALSP::HRDNG AVE::10 HARDING AVENUE SPRINGFIELD AVENUE 122ND STREET Asphalt S 742                26               19,294           60 301       

ALSP::HRDNG AVE::20 HARDING AVENUE 120TH STREET 119TH STREET Asphalt S 658                26               17,107           48 395       

ALSP::HRDNG AVE::30 HARDING AVENUE 119TH STREET 118TH STREET Asphalt S 664                26               17,254           42 277       

ALSP::HRDNG AVE::40 HARDING AVENUE 118TH STREET 117TH STREET Asphalt S 658                26               17,099           34 357       

ALSP::HRDNG PL::10 HARDING PLACE 122ND STREET 121ST PLACE Asphalt S 490                26               12,745           66 286       

ALSP::HWDY LANE::10 HOWDY LANE ROSEMARY LANE JOALYCE DRIVE Asphalt S 529                26               13,764           26 301       

ALSP::J BV CT::10 JO BEV COURT 118TH PLACE END Asphalt S 181                26               4,697             44 453       

ALSP::JLYC CT::10 JOALYCE COURT JOALYCE DRIVE END Asphalt S 103                26               2,679             74 120       

ALSP::JLYC DR::10 JOALYCE DRIVE JEAN STREET JOALYCE COURT Asphalt S 317                26               8,237             100 262       

ALSP::JLYC DR::20 JOALYCE DRIVE JOALYCE COURT HOWDY LANE Asphalt S 327                26               8,503             100 194       

ALSP::JLYC DR::30 JOALYCE DRIVE HOWDY LANE 117TH STREET Asphalt S 281                26               7,307             100 174       

ALSP::JLYC DR::40 JOALYCE DRIVE 117TH STREET 116TH PLACE Asphalt S 444                26               11,533           100 246       

ALSP::JLYC DR::50 JOALYCE DRIVE KNOX AVENUE LEE ROAD Asphalt S 417                26               10,848           100 246       

ALSP::JLYC DR::60 JOALYCE DRIVE LEE ROAD 115TH PLACE Asphalt S 667                26               17,344           100 218       

ALSP::JLYC DR::70 JOALYCE DRIVE 115TH STREET 115TH PLACE Asphalt S 294                26               7,655             100 337       

ALSP::JMS DR::10 JAMES DRIVE 121ST PLACE 121ST STREET Asphalt S 328                26               8,521             42 287       

ALSP::JN ST::10 JEAN STREET ROSEMARY LANE JOALYCE DRIVE Asphalt S 239                26               6,226             100 187       

ALSP::JN ST::20 JEAN STREET KOSTNER AVENUE ROSEMARY LANE Asphalt S 789                26               20,505           100 204       

ALSP::KDVL AVE::10 KEDVALE AVENUE 124TH PLACE LOMBARD LANE Asphalt S 759                26               19,731           31 102       

ALSP::KDVL AVE::20 KEDVALE AVENUE 120TH STREET 119TH STREET Asphalt S 712                26               18,504           50 210       

ALSP::KDVL AVE::30 KEDVALE AVENUE 118TH PLACE 117TH STREET Asphalt S 925                26               24,047           36 215       

ALSP::KDVL AVE::40 KEDVALE AVENUE 117TH STREET 116TH STREET Asphalt S 665                26               17,277           53 392       

ALSP::KDVL AVE::50 KEDVALE AVENUE 116TH STREET 115TH STREET Asphalt S 664                26               17,255           45 350       

ALSP::KLBRN AVE::10 KILBOURN AVENUE 116TH PLACE 115TH PLACE Asphalt S 1,017             26               26,445           47 205       

ALSP::KLDR AVE::10 KILDARE AVENUE TERMUNDE DRIVE 119TH PLACE Asphalt S 991                26               25,771           39 226       

ALSP::KLDR AVE::20 KILDARE AVENUE 118TH PLACE 117TH STREET Asphalt S 1,166             26               30,306           41 200       

ALSP::KLDR AVE::30 KILDARE AVENUE 117TH STREET LINECREST DRIVE Asphalt S 1,047             26               27,221           54 263       

ALSP::KLMR AVE::10 KOLMAR AVENUE 116TH PLACE 115TH PLACE Asphalt S 1,018             26               26,472           42 278       

ALSP::KLN AVE::10 KOLIN AVENUE KILDARE AVENUE FEY LANE Asphalt S 290                26               7,532             33 340       

ALSP::KLN AVE::20 KOLIN AVENUE FEY LANE 118TH STREET Asphalt S 264                26               6,858             29 271       

ALSP::KLN AVE::30 KOLIN AVENUE 118TH STREET 117TH STREET Asphalt S 910                26               23,661           45 229       

ALSP::KLN AVE::40 KOLIN AVENUE 117TH STREET LINECREST DRIVE Asphalt S 1,044             26               27,143           68 219       

ALSP::KLN AVE::50 KOLIN AVENUE 115TH PLACE LINECREST DRIVE Asphalt S 188                26               4,892             81 217       

ALSP::KLN AVE::60 KOLIN AVENUE 115TH STREET LINECREST DRIVE Asphalt S 183                26               4,766             61 555       

ALSP::KLR AVE::10 KEELER AVENUE 127TH STREET 126TH STREET Asphalt S 572                26               14,875           100 266       

ALSP::KLR AVE::20 KEELER AVENUE 126TH STREET 124TH PLACE Asphalt S 1,007             26               26,194           100 173       

ALSP::KLR AVE::30 KEELER AVENUE 124TH PLACE 123RD STREET Asphalt S 1,064             26               27,670           85 172       

ALSP::KLR AVE::40 KEELER AVENUE 120TH STREET PRAIRIE DRIVE Asphalt S 291                26               7,562             62 307       

ALSP::KLR AVE::50 KEELER AVENUE 120TH STREET 119TH PLACE Asphalt S 323                26               8,398             26 351       

ALSP::KLR AVE::60 KEELER AVENUE 119TH PLACE 119TH STREET Asphalt S 388                26               10,093           51 290       

ALSP::KLR AVE::70 KEELER AVENUE 118TH PLACE TRIPP AVENUE Asphalt S 1,031             26               26,810           39 222       

ALSP::KLR AVE::80 KEELER AVENUE 117TH STREET 116TH STREET Asphalt S 668                26               17,370           50 406       
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ALSP::KLR AVE::90 KEELER AVENUE 116TH STREET 115TH STREET Asphalt S 664                26               17,269           66 460       

ALSP::KMNSKY AVE::10 KOMENSKY AVENUE 120TH STREET 119TH STREET Asphalt S 712                26               18,501           59 257       

ALSP::KMNSKY AVE::20 KOMENSKY AVENUE 119TH STREET 118TH STREET Asphalt S 672                26               17,474           49 290       

ALSP::KMNSKY AVE::30 KOMENSKY AVENUE 118TH STREET 117TH STREET Asphalt S 666                26               17,313           45 337       

ALSP::KMNSKY AVE::40 KOMENSKY AVENUE 117TH STREET 116TH STREET Asphalt S 662                26               17,205           54 384       

ALSP::KMNSKY AVE::50 KOMENSKY AVENUE 116TH STREET 115TH STREET Asphalt S 669                26               17,394           47 409       

ALSP::KNLL DR::10 KNOLL DRIVE 127TH STREET END Asphalt S 344                26               8,931             59 551       

ALSP::KNNTH AVE::10 KENNETH AVENUE 127TH PLACE END Asphalt S 718                26               18,661           28 306       

ALSP::KNNTH AVE::20 KENNETH AVENUE 117TH STREET END Asphalt S 143                26               3,711             45 916       

ALSP::KNNTH AVE::30 KENNETH AVENUE 116TH PLACE 115TH PLACE Asphalt S 938                26               24,391           42 285       

ALSP::KNTN AVE::10 KENTON AVENUE 117TH STREET 116TH PLACE Asphalt S 314                26               8,170             26 649       

ALSP::KNTN AVE::20 KENTON AVENUE 116TH PLACE 115TH PLACE Asphalt S 1,005             26               26,131           47 291       

ALSP::KNX AVE::10 KNOX AVENUE 116TH PLACE 115TH PLACE Asphalt S 1,033             26               26,852           43 214       

ALSP::KRLV AVE::10 KARLOV AVENUE 120TH STREET 119TH STREET Asphalt S 706                26               18,365           49 306       

ALSP::KRLV AVE::20 KARLOV AVENUE 119TH STREET 118TH PLACE Asphalt S 515                26               13,392           26 545       

ALSP::KRLV AVE::30 KARLOV AVENUE 118TH PLACE 117TH STREET Asphalt S 821                26               21,335           42 258       

ALSP::KRLV AVE::40 KARLOV AVENUE 117TH STREET 116TH STREET Asphalt S 667                26               17,352           52 408       

ALSP::KRLV AVE::50 KARLOV AVENUE 116TH STREET 115TH STREET Asphalt S 665                26               17,298           47 406       

ALSP::KSTNR AVE::10 KOSTNER AVENUE 127TH STREET 127TH PLACE Asphalt S 222                26               5,780             55 215       

ALSP::KSTNR AVE::100 KOSTNER AVENUE 119TH PLACE 119TH STREET Asphalt P 385                36               13,872           70 215       

ALSP::KSTNR AVE::110 KOSTNER AVENUE 119TH STREET JEAN STREET Asphalt S 213                26               5,549             57 341       

ALSP::KSTNR AVE::120 KOSTNER AVENUE JEAN STREET 118TH STREET Asphalt S 308                26               8,008             68 244       

ALSP::KSTNR AVE::130 KOSTNER AVENUE 118TH STREET END Asphalt S 147                26               3,832             88 315       

ALSP::KSTNR AVE::20 KOSTNER AVENUE 127TH STREET EMERALD WAY STREET Asphalt P 349                26               9,073             75 290       

ALSP::KSTNR AVE::30 KOSTNER AVENUE EMERALD WAY STREET EMERALD WAY STREET Asphalt P 92                  26               2,396             76 85         

ALSP::KSTNR AVE::40 KOSTNER AVENUE EMERALD WAY STREET PARK LANE DRIVE Asphalt P 390                26               10,150           54 87         

ALSP::KSTNR AVE::50 KOSTNER AVENUE PARK LANE DRIVE 125TH STREET Asphalt P 652                26               16,963           49 120       

ALSP::KSTNR AVE::60 KOSTNER AVENUE 125TH STREET 124TH STREET Asphalt P 552                26               14,363           51 171       

ALSP::KSTNR AVE::70 KOSTNER AVENUE 124TH STREET 123RD STREET Asphalt P 625                36               22,501           44 221       

ALSP::KSTNR AVE::80 KOSTNER AVENUE 123RD STREET KOSTNER AVENUE Asphalt P 1,130             36               40,677           71 267       

ALSP::KSTNR AVE::90 KOSTNER AVENUE KOSTNER AVENUE 119TH PLACE Asphalt P 1,146             36               41,274           72 129       

ALSP::KTHLN CT::10 KATHLEEN COURT 120TH PLACE END Asphalt S 250                26               6,508             53 403       

ALSP::L ROAD::10 LEE ROAD 116TH PLACE 115TH PLACE Asphalt S 761                26               19,775           46 216       

ALSP::LCKWD AVE::10 LOCKWOOD AVENUE LARAMIE AVENUE 121ST STREET Asphalt S 1,102             26               28,648           51 214       

ALSP::LCKWD AVE::20 LOCKWOOD AVENUE 121ST STREET 120TH PLACE Asphalt S 353                26               9,178             47 238       

ALSP::LCKWD AVE::30 LOCKWOOD AVENUE 120TH PLACE 120TH STREET Asphalt S 396                26               10,288           52 180       

ALSP::LCKWD AVE::40 LOCKWOOD AVENUE 120TH STREET END Asphalt S 408                26               10,619           41 257       

ALSP::LCLR AVE::10 LECLAIRE AVENUE 119TH STREET 118TH STREET Asphalt S 643                26               16,711           59 317       

ALSP::LCLR AVE::20 LECLAIRE AVENUE 118TH STREET 117TH STREET Asphalt S 663                26               17,249           45 320       

ALSP::LCLR AVE::30 LECLAIRE AVENUE 117TH STREET 116TH STREET Asphalt S 664                26               17,263           39 387       

ALSP::LCLR AVE::40 LECLAIRE AVENUE 116TH STREET 115TH STREET Asphalt S 676                26               17,577           45 463       

ALSP::LCLR AVE::50 LECLAIRE AVENUE AVON STREET 113TH STREET Asphalt S 158                26               4,117             51 250       

ALSP::LCLR AVE::60 LECLAIRE AVENUE 113TH STREET 111TH STREET Asphalt S 1,329             26               34,557           38 229       
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ALSP::LCRSS AVE::10 LACROSSE AVENUE 128TH PLACE ENGLE ROAD Asphalt S 643                26               16,730           58 216       

ALSP::LCRSS AVE::20 LACROSSE AVENUE ENGLE ROAD END Asphalt S 265                26               6,881             62 253       

ALSP::LCRSS AVE::30 LACROSSE AVENUE 119TH STREET 118TH STREET Asphalt S 647                26               16,819           29 357       

ALSP::LCRSS AVE::40 LACROSSE AVENUE 118TH STREET END Asphalt S 612                26               15,920           40 778       

ALSP::LCRSS AVE::60 LACROSSE AVENUE 115TH STREET LACROSSE AVENUE Concrete S 1,147             26               29,820           67 400       

ALSP::LMBRD LN::10 LOMBARD LANE 126TH STREET 124TH PLACE Asphalt S 983                26               25,552           29 194       

ALSP::LMBRD LN::20 LOMBARD LANE 124TH PLACE KEDVALE AVENUE Asphalt S 1,043             26               27,119           45 141       

ALSP::LMBRD LN::30 LOMBARD LANE KEDVALE AVENUE 123RD STREET Asphalt S 386                26               10,048           30 321       

ALSP::LMN AVE::10 LAMON AVENUE 123RD PLACE 124TH STREET Asphalt S 422                26               10,967           51 400       

ALSP::LMN AVE::20 LAMON AVENUE 123RD PLACE 123RD STREET Asphalt S 389                26               10,124           69 240       

ALSP::LMN AVE::30 LAMON AVENUE 119TH STREET 118TH STREET Asphalt S 653                26               16,966           46 431       

ALSP::LMN AVE::40 LAMON AVENUE 118TH STREET 117TH STREET Asphalt S 659                26               17,122           42 318       

ALSP::LMN AVE::50 LAMON AVENUE 115TH STREET 114TH PLACE Asphalt S 204                26               5,312             100 276       

ALSP::LMN AVE::60 LAMON AVENUE 114TH PLACE 114TH STREET Asphalt S 322                26               8,385             100 178       

ALSP::LMN AVE::70 LAMON AVENUE 114TH STREET 113TH PLACE Asphalt S 307                26               7,971             100 159       

ALSP::LMN AVE::80 LAMON AVENUE 113TH PLACE 113TH STREET Asphalt S 324                26               8,430             100 143       

ALSP::LMN AVE::90 LAMON AVENUE 113TH STREET 112TH PLACE Asphalt S 422                26               10,975           100 262       

ALSP::LMNGTN AVE::10 LEAMINGTON AVENUE 121ST PLACE 121ST STREET Asphalt S 314                26               8,176             91 256       

ALSP::LMNGTN AVE::20 LEAMINGTON AVENUE 121ST STREET 120TH PLACE Asphalt S 362                26               9,415             93 279       

ALSP::LMNGTN AVE::30 LEAMINGTON AVENUE 120TH PLACE 119TH STREET Asphalt S 988                26               25,693           61 232       

ALSP::LMNGTN AVE::40 LEAMINGTON AVENUE 119TH STREET 118TH STREET Asphalt S 647                26               16,824           42 354       

ALSP::LMNGTN AVE::50 LEAMINGTON AVENUE 118TH STREET 117TH STREET Asphalt S 661                26               17,176           42 315       

ALSP::LMNGTN AVE::60 LEAMINGTON AVENUE 117TH STREET 116TH STREET Asphalt S 664                26               17,264           55 395       

ALSP::LMNGTN AVE::70 LEAMINGTON AVENUE 116TH STREET 115TH STREET Asphalt S 678                26               17,623           38 313       

ALSP::LMNGTN AVE::80 LEAMINGTON AVENUE AVON STREET 111TH STREET Asphalt S 1,003             26               26,067           58 243       

ALSP::LNCRST DR::10 LINECREST DRIVE KOLIN AVENUE KILDARE AVENUE Asphalt S 275                26               7,142             36 194       

ALSP::LNCRST DR::20 LINECREST DRIVE KILDARE AVENUE TRIPP AVENUE Asphalt S 519                26               13,489           49 225       

ALSP::LPN DR::10 ALPINE DRIVE 127TH STREET CENTRAL AVENUE Asphalt S 1,004             26               26,115           37 221       

ALSP::LPRT AVE::10 LAPORTE AVENUE 127TH STREET ENGLE ROAD Asphalt S 463                26               12,049           58 309       

ALSP::LPRT AVE::20 LAPORTE AVENUE 119TH STREET 118TH STREET Asphalt S 653                26               16,971           54 272       

ALSP::LPRT AVE::30 LAPORTE AVENUE 118TH STREET 117TH STREET Asphalt S 657                26               17,078           44 294       

ALSP::LPRT AVE::40 LAPORTE AVENUE 117TH STREET END Asphalt S 336                26               8,737             55 473       

ALSP::LRM AVE::10 LARAMIE AVENUE 127TH STREET LARAMIE AVENUE Asphalt S 274                29               7,942             40 316       

ALSP::LRM AVE::100 LARAMIE AVENUE 121ST STREET 120TH PLACE Asphalt S 352                29               10,195           43 214       

ALSP::LRM AVE::110 LARAMIE AVENUE 120TH PLACE 120TH STREET Asphalt S 390                29               11,319           58 336       

ALSP::LRM AVE::120 LARAMIE AVENUE 120TH STREET 119TH STREET Asphalt S 580                29               16,811           57 328       

ALSP::LRM AVE::130 LARAMIE AVENUE 119TH STREET 119TH STREET Asphalt S 27                  29               791                71 754       

ALSP::LRM AVE::140 LARAMIE AVENUE 119TH STREET 118TH STREET Asphalt S 657                29               19,066           24 268       

ALSP::LRM AVE::150 LARAMIE AVENUE 118TH STREET 117TH STREET Asphalt S 666                29               19,324           26 223       

ALSP::LRM AVE::160 LARAMIE AVENUE 117TH STREET 116TH STREET Asphalt S 659                29               19,097           24 262       

ALSP::LRM AVE::170 LARAMIE AVENUE 116TH STREET 115TH STREET Asphalt S 677                29               19,624           59 178       

ALSP::LRM AVE::20 LARAMIE AVENUE LARAMIE AVENUE LARAMIE AVENUE Asphalt S 358                29               10,379           41 408       

ALSP::LRM AVE::30 LARAMIE AVENUE LARAMIE AVENUE 125TH PLACE Asphalt S 416                29               12,067           50 255       
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ALSP::LRM AVE::40 LARAMIE AVENUE 125TH PLACE PLATTNER DRIVE Asphalt S 356                29               10,322           52 345       

ALSP::LRM AVE::50 LARAMIE AVENUE 123RD PLACE END Asphalt S 825                29               23,925           46 379       

ALSP::LRM AVE::60 LARAMIE AVENUE 123RD STREET 123RD PLACE Asphalt S 254                29               7,369             37 182       

ALSP::LRM AVE::70 LARAMIE AVENUE 122ND STREET 123RD STREET Asphalt S 665                29               19,297           51 324       

ALSP::LRM AVE::80 LARAMIE AVENUE 122ND STREET LOCKWOOD AVENUE Asphalt S 333                29               9,671             40 225       

ALSP::LRM AVE::90 LARAMIE AVENUE 121ST PLACE 121ST STREET Asphalt S 328                29               9,521             44 206       

ALSP::LTRB AVE::10 LETROBE AVENUE 123RD PLACE END Asphalt S 590                26               15,332           30 361       

ALSP::LVLND AVE::10 LOVELAND AVENUE 125TH STREET 123RD PLACE Asphalt S 841                26               21,863           61 185       

ALSP::LVLND AVE::20 LOVELAND AVENUE 123RD PLACE 123RD STREET Asphalt S 312                26               8,102             57 232       

ALSP::LVRGN AVE::10 LAVERGNE AVENUE 123RD PLACE 124TH STREET Asphalt S 422                26               10,960           40 398       

ALSP::LVRGN AVE::100 LAVERGNE AVENUE 116TH STREET 115TH STREET Asphalt S 676                26               17,588           22 492       

ALSP::LVRGN AVE::20 LAVERGNE AVENUE 123RD PLACE 123RD STREET Asphalt S 392                26               10,196           52 290       

ALSP::LVRGN AVE::30 LAVERGNE AVENUE 122ND STREET 121ST PLACE Asphalt S 346                26               8,999             95 229       

ALSP::LVRGN AVE::40 LAVERGNE AVENUE 121ST PLACE 121ST STREET Asphalt S 316                26               8,203             92 302       

ALSP::LVRGN AVE::50 LAVERGNE AVENUE 121ST STREET 120TH PLACE Asphalt S 355                26               9,220             79 185       

ALSP::LVRGN AVE::60 LAVERGNE AVENUE 120TH PLACE 119TH STREET Asphalt S 992                26               25,798           47 303       

ALSP::LVRGN AVE::70 LAVERGNE AVENUE 119TH STREET 118TH STREET Asphalt S 654                26               17,009           41 241       

ALSP::LVRGN AVE::80 LAVERGNE AVENUE 118TH STREET 117TH STREET Asphalt S 651                26               16,929           45 270       

ALSP::LVRGN AVE::90 LAVERGNE AVENUE 117TH STREET 116TH STREET Asphalt S 669                26               17,385           43 289       

ALSP::LWLR AVE::10 LAWLER AVENUE 120TH PLACE 119TH STREET Asphalt S 987                26               25,650           51 322       

ALSP::LWLR AVE::20 LAWLER AVENUE 119TH STREET 118TH STREET Asphalt S 653                26               16,987           38 478       

ALSP::LWLR AVE::30 LAWLER AVENUE 118TH STREET 117TH STREET Asphalt S 659                26               17,129           34 444       

ALSP::LWLR AVE::40 LAWLER AVENUE 117TH STREET 116TH STREET Asphalt S 663                26               17,249           50 405       

ALSP::LWLR AVE::50 LAWLER AVENUE 116TH STREET 115TH STREET Asphalt S 668                26               17,373           39 342       

ALSP::LWLR AVE::60 LAWLER AVENUE 115TH STREET AVON STREET Asphalt S 457                26               11,877           42 397       

ALSP::LWLR AVE::70 LAWLER AVENUE AVON STREET 113TH STREET Asphalt S 873                26               22,705           42 325       

ALSP::LWLR AVE::80 LAWLER AVENUE 113TH STREET 111TH STREET Asphalt S 1,272             26               33,081           53 229       

ALSP::LWNDL AVE::10 LAWNDALE AVENUE 123RD STREET 122ND PLACE Asphalt S 183                26               4,767             74 306       

ALSP::LWNDL AVE::20 LAWNDALE AVENUE 122ND PLACE 122ND STREET Asphalt S 463                26               12,025           43 178       

ALSP::LWNDL AVE::30 LAWNDALE AVENUE 122ND STREET 121ST PLACE Asphalt S 255                26               6,624             25 215       

ALSP::LWNDL AVE::40 LAWNDALE AVENUE 121ST PLACE 121ST STREET Asphalt S 325                26               8,444             27 295       

ALSP::LWNDL AVE::50 LAWNDALE AVENUE 121ST STREET NUALA LANE Asphalt S 176                26               4,578             37 422       

ALSP::LWNDL AVE::60 LAWNDALE AVENUE NUALA LANE 120TH PLACE Asphalt S 305                26               7,918             46 283       

ALSP::LWNDL AVE::70 LAWNDALE AVENUE 120TH PLACE 120TH STREET Asphalt S 321                26               8,335             37 281       

ALSP::LWNDL AVE::80 LAWNDALE AVENUE 119TH STREET END Asphalt S 257                26               6,670             100 315       

ALSP::MCDNL CT::10 MCDANIEL COURT 131ST STREET END Asphalt S 368                26               9,579             100 267       

ALSP::MCDNL ST::10 MCDANIEL STREET 128TH STREET END Asphalt S 303                26               7,891             100 275       

ALSP::MCDNLS AVE::10 MCDANIELS AVENUE 123RD STREET 122ND STREET Asphalt S 865                26               22,501           58 222       

ALSP::MGNL LN::10 MAGNOLIA LANE 115TH STREET MINT JULIP DRIVE Asphalt S 269                26               6,994             100 627       

ALSP::MGNL LN::20 MAGNOLIA LANE MINT JULIP DRIVE DIXIE DRIVE Asphalt S 312                26               8,104             100 371       

ALSP::MGNL LN::30 MAGNOLIA LANE DIXIE DRIVE END Asphalt S 125                26               3,255             100 363       

ALSP::MLLRD AVE::10 MILLARD AVENUE 122ND PLACE 122ND STREET Asphalt S 198                26               5,153             26 232       

ALSP::MLLRD AVE::20 MILLARD AVENUE 122ND STREET 121ST PLACE Asphalt S 297                26               7,714             26 288       
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ALSP::MLLRD ST::10 MILLARD STREET 120TH STREET 119TH STREET Asphalt S 638                26               16,583           27 589       

ALSP::MNRD AVE::10 MENARD AVENUE 127TH STREET 125TH PLACE Asphalt S 974                26               25,313           44 189       

ALSP::MNRD AVE::20 MENARD AVENUE 125TH PLACE CAL SAG ROAD Asphalt S 953                26               24,769           41 185       

ALSP::MNRD PL::10 MENARD PLACE 118TH STREET 117TH PLACE Asphalt S 359                26               9,334             91 202       

ALSP::MNSFLD AVE::10 MANSFIELD AVENUE 126TH PLACE 126TH STREET Asphalt S 397                26               10,333           58 263       

ALSP::MNSFLD AVE::20 MANSFIELD AVENUE 126TH STREET 125TH PLACE Asphalt S 330                26               8,572             49 207       

ALSP::MNSFLD AVE::30 MANSFIELD AVENUE 125TH PLACE 124TH PLACE Asphalt S 604                26               15,704           50 214       

ALSP::MNSFLD AVE::40 MANSFIELD AVENUE 124TH PLACE 124TH STREET Asphalt S 243                26               6,308             43 375       

ALSP::MNT JLP DR::10 MINT JULIP DRIVE MAGNOLIA LANE MINT JULIP DRIVE Asphalt S 925                26               24,052           100 199       

ALSP::MNT JLP DR::20 MINT JULIP DRIVE MINT JULIP DRIVE MINT JULIP DRIVE Asphalt S 504                26               13,116           100 648       

ALSP::MSN AVE::10 MASON AVENUE 127TH STREET 126TH PLACE Asphalt S 312                26               8,121             45 250       

ALSP::MSN AVE::20 MASON AVENUE 126TH PLACE 125TH PLACE Asphalt S 652                26               16,963           55 247       

ALSP::MTHR AVE::10 MATHER AVENUE 115TH STREET END Asphalt S 1,712             26               44,506           88 210       

ALSP::MYFLD AVE::10 MAYFIELD AVENUE 118TH STREET 117TH PLACE Asphalt S 360                26               9,347             84 226       

ALSP::MYFLD AVE::20 MAYFIELD AVENUE 117TH PLACE 116TH STREET Asphalt S 994                26               25,840           82 234       

ALSP::MYFLD AVE::30 MAYFIELD AVENUE 116TH STREET 115TH STREET Asphalt S 647                26               16,826           91 252       

ALSP::MYFLD CT::10 MAYFIELD COURT 125TH PLACE END Asphalt S 308                26               8,008             38 272       

ALSP::NLND DR::10 INLAND DRIVE TRI STATE 294 129TH STREET Asphalt S 1,561             26               40,578           46 181       

ALSP::PCH TR LN::10 PEACH TREE LANE MINT JULIP DRIVE PEACH TREE LANE Asphalt S 312                26               8,118             100 209       

ALSP::PCH TR LN::20 PEACH TREE LANE DIXIE DRIVE END Asphalt S 148                26               3,843             100 1,090    

ALSP::PLTTNR DR::10 PLATTNER DRIVE LARAMIE AVENUE END Asphalt S 1,751             26               45,528           23 442       

ALSP::PRK LN DR::10 PARK LANE DRIVE KOSTNER AVENUE END Asphalt S 459                26               11,947           42 278       

ALSP::PRR DR::10 PRAIRIE DRIVE TRIPP AVENUE KEELER AVENUE Asphalt S 537                26               13,950           60 197       

ALSP::PRR DR::20 PRAIRIE DRIVE TERMUNDE DRIVE KEELER AVENUE Asphalt S 769                26               20,005           74 256       

ALSP::QNN DR::10 QUINN DRIVE CREEK DRIVE GLEN DRIVE Asphalt S 520                26               13,529           78 201       

ALSP::RBR DR::10 ARBOR DRIVE CREEK DRIVE GLEN DRIVE Asphalt S 473                26               12,297           89 317       

ALSP::RCHRD AVE::10 ORCHARD AVENUE 123RD STREET 122ND STREET Asphalt S 860                26               22,348           49 221       

ALSP::RCHRD LN::10 ORCHARD LANE 129TH STREET BLOSSOM DRIVE Asphalt S 987                26               25,664           81 162       

ALSP::RCHRD ST::10 ORCHARD STREET 125TH STREET 124TH STREET Asphalt S 542                26               14,097           56 273       

ALSP::RDGWY AVE::10 RIDGEWAY AVENUE 127TH STREET 128TH PLACE Asphalt S 863                26               22,444           26 432       

ALSP::RDGWY AVE::20 RIDGEWAY AVENUE 123RD STREET END Asphalt S 727                26               18,891           28 292       

ALSP::RDGWY AVE::30 RIDGEWAY AVENUE 120TH STREET 119TH STREET Asphalt S 643                26               16,708           29 181       

ALSP::RSMRY LN::10 ROSEMARY LANE JEAN STREET HOWDY LANE Asphalt S 665                26               17,283           31 290       

ALSP::RSMRY LN::20 ROSEMARY LANE HOWDY LANE 117TH STREET Asphalt S 304                26               7,901             49 250       

ALSP::RXFRD AVE::10 REXFORD AVENUE 123RD STREET 122ND STREET Asphalt S 872                26               22,679           45 177       

ALSP::SCTT DR::10 SCOTT DRIVE 123RD PLACE CENTRAL PARK AVENUE Asphalt S 826                26               21,471           60 75         

ALSP::SHRLY LN::10 SHIRLEY LANE 123RD STREET END Asphalt S 971                26               25,235           100 309       

ALSP::SPNCR AVE::10 SPENCER AVENUE 123RD STREET 122ND STREET Asphalt S 869                26               22,591           54 167       

ALSP::SPNCR CT::10 SPENCER COURT 131ST STREET END Asphalt S 362                26               9,405             100 243       

ALSP::SPNCR ST::10 SPENCER STREET 128TH STREET END Asphalt S 793                26               20,609           100 234       

ALSP::SPRGFD AVE::10 SPRINGFIELD AVENUE 127TH STREET END Asphalt S 1,261             26               32,779           77 185       

ALSP::SPRGFD AVE::20 SPRINGFIELD AVENUE 123RD STREET 124TH STREET Asphalt S 594                26               15,439           49 236       

ALSP::SPRGFD AVE::30 SPRINGFIELD AVENUE 123RD STREET HARDING AVENUE Asphalt S 84                  26               2,177             95 664       
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ALSP::SPRGFD AVE::40 SPRINGFIELD AVENUE HARDING AVENUE 122ND STREET Asphalt S 582                26               15,132           25 229       

ALSP::SPRGFD AVE::50 SPRINGFIELD AVENUE 120TH STREET 119TH STREET Asphalt S 663                26               17,235           37 296       

ALSP::SPRGFD AVE::60 SPRINGFIELD AVENUE 117TH STREET 116TH PLACE Asphalt S 328                26               8,531             37 281       

ALSP::SPRGFD AVE::70 SPRINGFIELD AVENUE 116TH PLACE 116TH STREET Asphalt S 328                26               8,531             33 411       

ALSP::SPRGFD AVE::80 SPRINGFIELD AVENUE 116TH STREET 115TH PLACE Asphalt S 343                26               8,920             31 621       

ALSP::SPRGFD AVE::90 SPRINGFIELD AVENUE 115TH PLACE END Asphalt S 170                26               4,418             28 473       

ALSP::TRMBLL AVE::10 TRUMBULL AVENUE HOMAN AVENUE 125TH STREET Asphalt S 906                26               23,558           44 186       

ALSP::TRMBLL AVE::20 TRUMBULL AVENUE 125TH STREET 124TH PLACE Asphalt S 300                26               7,796             34 215       

ALSP::TRMBLL AVE::30 TRUMBULL AVENUE 124TH PLACE 124TH STREET Asphalt S 307                26               7,979             38 229       

ALSP::TRMBLL AVE::40 TRUMBULL AVENUE 124TH STREET 123RD PLACE Asphalt S 296                26               7,708             37 191       

ALSP::TRMBLL AVE::50 TRUMBULL AVENUE 123RD PLACE 123RD STREET Asphalt S 300                26               7,806             36 315       

ALSP::TRMND DR::10 TERMUNDE DRIVE KILDARE AVENUE TRIPP AVENUE Asphalt S 287                26               7,458             45 256       

ALSP::TRMND DR::20 TERMUNDE DRIVE TRIPP AVENUE HOLMBERG COURT Asphalt S 337                26               8,762             62 222       

ALSP::TRMND DR::30 TERMUNDE DRIVE HOLMBERG COURT PRAIRIE DRIVE Asphalt S 304                26               7,901             62 256       

ALSP::TRMND DR::40 TERMUNDE DRIVE VAN BEVERIN DRIVE PRAIRIE DRIVE Asphalt S 476                26               12,384           43 291       

ALSP::TRPP AVE::10 TRIPP AVENUE 127TH STREET 126TH STREET Asphalt S 575                26               14,947           93 230       

ALSP::TRPP AVE::20 TRIPP AVENUE 126TH STREET 124TH PLACE Asphalt S 1,001             26               26,016           100 230       

ALSP::TRPP AVE::30 TRIPP AVENUE PRAIRIE DRIVE TERMUNDE DRIVE Asphalt S 510                26               13,262           56 183       

ALSP::TRPP AVE::40 TRIPP AVENUE 119TH PLACE PRAIRIE DRIVE Asphalt S 522                26               13,575           55 235       

ALSP::TRPP AVE::50 TRIPP AVENUE 118TH PLACE KEELER AVENUE Asphalt S 860                26               22,369           40 250       

ALSP::TRPP AVE::60 TRIPP AVENUE KEELER AVENUE 117TH STREET Asphalt S 286                26               7,435             44 449       

ALSP::TRPP AVE::70 TRIPP AVENUE 117TH STREET 116TH STREET Asphalt S 663                26               17,235           44 326       

ALSP::VLL CT::10 VILLA COURT 115TH STREET 115TH STREET Asphalt S 80                  26               2,089             95 2,063    

ALSP::VLL CT::20 VILLA COURT 115TH STREET 115TH STREET Asphalt S 1,187             26               30,851           48 574       

ALSP::VN BVR DR::10 VAN BEVERIN DRIVE 120TH STREET TERMUNDE DRIVE Asphalt S 1,083             26               28,163           33 268       
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