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The Park Forest Growing Green Sustainability Plan was completed in May 2012 through a partnership
between the Village of Park Forest and CMAP. As part of this plan, CMAP committed to assist with the
implementation of the plan’s recommendations for a period of two years. Since the Sustainability Plan’s
adoption, CMAP has held periodic discussions with the Park Forest Department of Economic
Development and Planning and Sustainability Coordinator to discuss implementation activities and has
also assisted with grant and award applications, as requested. CMAP, through the Local Technical
Assistance (LTA) program, is also helping the Village with two follow-up projects that will greatly aid in
the Plan’s implementation. These projects include a comprehensive revision of the Village’s zoning and
subdivision ordinances and the creation of a bicycle and pedestrian plan.

Summary of implementation progress
This summary outlines the Village’s major implementation activities undertaken to date that are not
otherwise mentioned under the following “Ten implementation priorities” section.


Organizational improvements. Immediately following the adoption of the Sustainability Plan, the
Village was awarded a grant from The Chicago Community Trust to hire a Sustainability
Coordinator, who was tasked with implementing the Plan. This grant has subsequently been
renewed for two additional years. The Sustainability Coordinator has been instrumental in many
of the Village’s implementation efforts and has also worked with the Sustainability Team’s
departmental representatives to assign specific implementation responsibilities to Village
departments. These achievements respond to Strategy 7 of the Municipal Policies and Practices
chapter of the Plan.

•

Municipal policies and practices. To further work toward the goals of the Municipal Policies and
Practices chapter, the Village created and adopted an environmentally-preferable purchasing
policy, and staff now purchase biodegradable, reusable, and other environmentally-friendly
options when possible. The lighting in Village Hall, the Police Department, the Tennis and Health
Club, and Freedom Hall Performing Arts Center has been updated with grants from the Illinois
Department of Commerce and Economic Opportunity and Illinois Clean Energy Act. In addition,
Village staff have been investigating transitioning the municipal fleet to more sustainable
options.

•

Green business certification program. Park Forest has partnered with the Illinois Green Business
Association (IGBA) to develop a pilot program to educate the community’s businesses on
sustainable business practices. Part of this program includes a two-step process to attaining
IGBA green business certification, a process which may be replicated in other communities.
These achievements respond to Strategy 5 of the Green Economy chapter of the Plan.

•

Community garden program. Park Forest is in the third year of its community gardening
program. Six gardens have been established, and a food forest has been approved for the
Wildwood School site. Community interest in the program is expanding, and the Village has
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continued to look for further sources of funding to support the program. These achievements
respond to Strategy 1 of the Local Food Systems chapter of the Plan.

Ten implementation priorities
The Sustainability Plan includes 14 chapters spanning a wide range of topics. Many implementation
activities have occurred to date, and some activities are still ongoing. The purpose of this memo is to
broadly summarize key Plan implementation efforts and prioritize strategies and actions that the Village
should undertake over the course of the next three years. Implementation tasks that are currently
ongoing are largely excluded from the priority items outlined here, as it is presumed that those efforts
will continue. At five years post-adoption (2017), the Village should comprehensively reassess the
Sustainability Plan’s recommendations and indicators to ensure that they meet the needs and vision of
the community.
1. Adopt and implement regulatory updates that support sustainability.
(Chapters: Development Patterns and others)
The short-term work plan included in the Sustainability Plan (see page 91) lists approximately 20
Plan strategies that relate to regulatory revisions. The majority of these pertain to updates to the
Village’s zoning and subdivision ordinances that will facilitate, incentivize, or require sustainable
development practices or patterns. As a follow-up LTA project to the Sustainability Plan, CMAP is
currently working with the Village to accomplish many of these updates, in addition to holistically
modernizing and streamlining the regulations to align them with current best practices. The Unified
Development Ordinance (UDO), which will merge the zoning and subdivision ordinances, is expected
to be adopted by late 2014 or early 2015. This is in line with the Development Patterns chapter of
the Plan, which set a target to update the Village’s zoning and subdivision ordinances by 2015.

Potential implementation steps from this point forward include:
 Review, edit, and ultimately approve the draft Unified Development Ordinance (UDO)
produced by CMAP staff later this year. Facilitate the public review and adoption process in
conjunction with CMAP.
 Work with staff, Village boards and commissions, property owners, and developers to
interpret and incorporate the requirements of the new UDO after its adoption.
 Draft and adopt any remaining regulatory revisions that were not addressed by the LTA
project, such as modifications to Municipal Code Chapter 110 Vegetation to permit native
plantings and updated stormwater management requirements.

2. Complete and implement the Bicycle and Pedestrian Plan.
(Chapter: Transportation and Mobility)
The Village is currently working toward one of the Sustainability Plan’s major goals to “become more
pedestrian- and bicycle-friendly” by creating a Bicycle and Pedestrian Plan in conjunction with
CMAP’s LTA program. This plan will provide a greater level of detail for the following
recommendations included in the Sustainability Plan’s Transportation and Mobility section:
Reduce the community’s annual vehicle miles traveled.
Create street types appropriate for the Village’s context areas.
Continue to evaluate the Capital Plan to ensure sustainable transportation improvements.
Create a bicycle routes plan that establishes criteria for new bike lanes and trailways.
Improve walkability and pedestrian safety throughout the community.
2

Potential implementation steps from this point forward include:
 Review, edit, and ultimately approve the draft bicycle and pedestrian plan produced by
CMAP staff. Facilitate the public review and adoption process in conjunction with CMAP.
 Incorporate requirements for bicycle and pedestrian facilities in the new subdivision
regulations prepared in conjunction with CMAP.1
 Prioritize funding for the plan’s recommended bicycle and pedestrian improvements in the
Village’s Capital Plan, and augment the Village’s funds by securing additional funding for
these improvements from grant programs such as the Congestion Mitigation and Air Quality
Improvement (CMAQ), Surface Transportation, and Transportation Alternatives Programs.
 Other implementation actions as described in the bicycle and pedestrian plan.

3. Continue to improve Pace and Jolly Trolley transit services.
(Chapter: Transportation and Mobility)
The Sustainability Plan recommends continued coordination with Pace and Rich Township
(regarding the Jolly Trolley) to improve transit service in the Village and subregionally. The Plan sets
targets to increase Pace weekday ridership levels by 33 percent by 2020 and Jolly Trolley ridership
by ten percent by 2017. To meet these goals, the Plan proposes that the Village conduct a needs
assessment in conjunction with Pace to identify the most underserved and transit-dependent areas
of the community and develop strategic enhancements that would improve the system’s appeal to
users. The Plan also recommends working with Rich Township to investigate the possibility of
expanding Jolly Trolley service’s fleet and hours of operation because improvements to Pace service
may not be implemented for some time.

The Village has made progress in working with Pace to increase the number of bus shelters along
routes, but other transit-related recommendations have not been implemented to a significant
extent. While these are longer-term strategies that will require diligence and time to fully achieve, it
is important to begin the process now in order to ensure benefits in the future.

Potential implementation steps from this point forward include:
 Remain in contact with Pace to determine when funding might be available to conduct a
needs assessment.
 Coordinate with Rich Township to create a plan for expanding Jolly Trolley service. Apply for
CMAQ grant funding if Township or Village funds are not adequate.
 Create an educational campaign to promote transit alternatives that communicates
associated cost savings and environmental benefits and identifies transit routes to connect
residents with sub-regional attractions. This information could be conveyed in conjunction
with outreach initiatives proposed by the bicycle and pedestrian plan.2

4. Create a network of green infrastructure to manage stormwater.
(Chapter: Open Space and Ecosystems)
This is also supportive of the Development Patterns chapter’s recommendation to “Update subdivision
regulations to encourage walkable neighborhoods.”
2 See Transportation chapter recommendation, “Develop a public marketing campaign to promote transportation
alternatives” (page 33) for more information.
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Building upon the success of the Central Park wetlands rehabilitation project, the Sustainability Plan
recommends that the Village pursue the expansion of functional wetlands as a community-wide
stormwater management strategy. The Village has identified at least three sites that would be
appropriate for this purpose. Staff have submitted multiple applications for Illinois Green
Infrastructure Grant funding to first conduct a feasibility study and then develop an engineering plan
to direct stormwater from these sites to the Central Park wetlands to improve the quality of these
natural areas and alleviate flooding issues. Unfortunately, grant applications have thus far been
unsuccessful.

Potential implementation steps from this point forward include:
 Continue to investigate new potential sources of grant funding (such as the Community
Development Block Grant (CDBG) Program’s Disaster Recovery Grant) and submit
applications.

5. Facilitate diversion of materials such as food scraps and construction and demolition debris.
(Chapter: Waste)
In 2010, Park Forest’s single-family homes recycled and composted about 25 percent of their waste.
The Waste chapter of the Plan sets a target for single-family homes to meet the national average
recycling rate of 34 percent by 2017.3 To help meet these goals, the Village has been working with
Curbside Value Partnership to provide education and outreach to increase recycling rates. The
Village has also been able to ensure that more complete data on solid waste diversion will be
provided for the single-family and multifamily sectors through waste hauling contract negotiations
with Star Disposal, and should continue to investigate the possibility of attaining a complete data set
for all sectors.

As additional strategies to accomplish this goal, the Waste chapter recommends facilitating
composting among residents and businesses as well as requiring the recycling of construction and
demolition (C&D) debris by 2015. The chapter suggests that the C&D recycling requirement could
apply to new residential buildings of four units or greater, new non-residential buildings over a
certain size, and certain building rehabilitations. While the Village was not able to incorporate a pilot
composting program into the newly negotiated Star Disposal contract and has not yet adopted a
C&D debris recycling ordinance4, staff should continue to be proactive in pursuing specific tasks to
help further increase diversion from the waste stream.

Potential implementation steps from this point forward include:
 Create and disseminate educational materials to dispel myths and describe the benefits of
composting and provide detailed instructions on how to compost. Work with schools to
incorporate an educational component on composting and install composting bins in lunch
rooms.
3 The Village is currently coordinating with Homewood Disposal to establish a baseline diversion rate for both
single-family and multifamily properties, and should establish a new target for these sectors once the baseline is
identified.
4 This type of regulation is typically found outside of a municipality’s zoning and subdivision regulations and is
therefore not addressed by the ongoing LTA project.
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Continue to offer compost units for sale at the DownTown farmers’ market.
Look for new chances to start a pilot composting program, including grant opportunities
(such as from the Illinois Department of Commerce and Economic Opportunity) and future
waste hauling contract negotiations.
Create and adopt a C&D debris recycling ordinance.

6. Develop an energy efficiency campaign to encourage modification of energy use behavior and
habits.
(Chapter: Energy)
The Energy chapter of the Plan identifies several strategies to help conserve energy, including:
Provide informational resources and solicit financial resources for home and business energy audits.
Develop a retrofit program for existing buildings.
Encourage replacement of older inefficient appliances with energy efficient appliances.

Significant energy savings can be achieved through simple behavioral changes like turning off lights,
performing regular maintenance on building systems, slightly modifying heating and cooling
temperatures, and unplugging devices that continue to draw energy when not in use. In addition to
learning about these simple techniques, community members may benefit from greater information
and resources on more complex strategies like home and business energy audits and retrofits. It
may be useful to approach all of these strategies together under an educational campaign that
would inform residents and property owners about opportunities to reduce energy consumption
and increase energy efficiency within homes, businesses, and institutions. There are many examples
around the country of effective energy efficiency campaigns from which the Village can draw to
develop its own approach to potentially include a series of workshops, green fairs, and ongoing
communication prompts that will encourage long-lasting changes in energy habits.

Potential implementation steps from this point forward include:
 Research examples of energy efficiency campaigns to serve as models for a Park Forestspecific campaign.5
 Develop and implement the campaign.
7. Adopt an environmentally preferable facility maintenance policy.
(Chapter: Municipal Policies and Practices)
The Village has made great progress toward the goals of the Municipal Policies and Practices chapter
by creating an environmentally preferable purchasing policy, looking into greening its municipal
fleet, working to establish a baseline waste diversion rate for Village Hall, and assigning Plan
implementation responsibilities to various Village departments. The Municipal Policies chapter also
establishes targets to conduct a sustainability audit of all Village facilities by 2017 and reduce annual
kilowatt hours, therms, and water consumption in Village facilities by ten percent by 2025.
To help meet these goals, the Village should create and implement an environmentally preferable
facility maintenance policy. Such a policy will serve to establish a regular maintenance schedule that
prioritizes sustainable practices when feasible and plan for building improvements that can have an
impact on sustainability, such as energy-saving (insulation, replacement of windows, roofs, and
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Relevant examples include Cool Cities (Sierra Club) and Flex Alert (California).
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HVAC systems, and lighting upgrades) and water-saving (water-efficient fixtures and appliances)
improvements.

Potential implementation steps from this point forward include:
 Conduct (or commission an outside party to conduct) a sustainability audit of Village
facilities, including examination of building envelopes, operations and maintenance of
building systems, and occupant behavior to identify potential ways to save energy, water,
and materials and reduce cost. If necessary, allocate funding for this task in the Village’s
Capital Plan.
 To fill in gaps of knowledge, staff should research best practices for environmentally friendly
facilities maintenance practices and policies that other communities have created.
 Based on the findings of the audit and staff research, create and implement an
environmentally preferable facility maintenance policy.

8. Develop the Village as a clearinghouse for sustainability resources and add to the Sustainability
Interpretive Center.
(Chapter: Education)
Since community action is critical to the creation of a sustainable community, a variety of methods
should be utilized to engage the public on sustainability issues. The Village has made great strides
toward incorporating information on sustainability on its website, in community announcements
and Discover magazine, and at Village Hall. The Plan’s recommendation to develop the Village as a
clearinghouse for sustainability resources envisions a continued effort to expand the wealth of
resources and programming opportunities available to community members.

One such programming opportunity includes providing tours of the community’s sustainable
initiatives and “green” pilot projects. Tours could feature municipal demonstration projects as well
as homes and businesses that demonstrate exemplary water conservation or reuse, native
landscape techniques, or energy efficiency and renewable energy retrofits. To take advantage of the
Village’s demonstration projects, the Plan also proposes creating a Sustainability Interpretive
Center, which would function as a “virtual learning center” with signage at each demonstration
project. The Plan sets a goal to provide signage at each green initiative site or sustainability project
by 2017. Since the adoption of the Plan, the Village has installed interpretive signage at three
locations within the Aqua Center complex (rain garden, butterfly garden, and solar panels) to explain
the projects. The purchase and installation of the signage was funded through the general budget.

Potential implementation steps from this point forward include:
 Continue to add to the Village’s sustainability resources and search for the most effective
ways to disseminate information to the community. Consider posting information online or
in newsletters or mailers, holding “green bag” events, and communicating timely
information via social media.
 Develop and implement community tours of exemplary sustainability projects.
 Continue to add to the Village’s demonstration projects and interpretive signage. When
possible, fund this task through the general budget; otherwise, pursue grant funding as
necessary.

6

9. Create an annual sustainability scorecard for monitoring and reporting.
(Plan Section 3)
The Sustainability Plan includes a section on the importance of monitoring the results of Plan
implementation and communicating those results to the public. Although not included in a topical
chapter, this is a key Plan recommendation because monitoring and reporting results helps to
provide justification for budgetary and policy decisions, inform community stakeholders about
sustainability-related activities and resources, and bring recognition for the hard work being done to
implement the Plan. The Plan recommends creating a graphically-appealing scorecard with
associated narrative on an annual basis to convey progress toward implementation activities and
targets over the past year and outline the work plan for implementation for the coming year.

While this task specifically has not yet been undertaken by Village staff, documentation and
communication of sustainability-related activities has regularly been relayed to the Village Board.
Since 20156 is a major reporting year for indicators, the upcoming year is an ideal time for the
Village to prepare a more formal scorecard to be shared with both the Village Board and staff as well
as the community at large.

Potential implementation steps from this point forward include:
 Inventory implementation efforts that have taken place over the reporting year.
 Prepare a scorecard template that may be used each year. CMAP staff submitted a template
worksheet to Village staff in June 2013 that may be used as a starting point, although it may
be worthwhile to polish the format to make it more accessible and appealing to the public.7
 Gather and analyze data related to the indicators that have a reporting year of 2015 (see
pages 93-94).
 Create the scorecard and distribute it to community members, Village staff, and Village
Board members.

10. Pursue certification by the STAR Community Rating System.
(not included in Sustainability Plan)
Almost two years after the Sustainability Plan’s adoption, the Village was invited to participate in the
2014 Leadership STAR Community Program. The Program coaches each community through the
STAR Community Rating System with the goal of becoming a certified sustainable community. While
achieving STAR certification is not a specific recommendation mentioned in the Sustainability Plan,
the rating system is very complimentary to the goals and recommendations of the Plan. The
outcome of the Leadership Program will highlight Park Forest’s successes and identify potential
areas of improvement or opportunity relating to sustainability, which may complement or add to
the recommendations of the Sustainability Plan. Village staff estimates that the community will
obtain a 3-star Community rating.

Potential implementation steps from this point forward include:
 Complete and submit documentation to attain STAR certification (January 2015).

See the guidelines established in Table 1. Target indicators and reporting year(s) on page 93 of the Plan.
One local example is the PlanItGreen Community Sustainability Report Card 2012 (Oak Park River Forest
Sustainability Plan): https://docs.google.com/file/d/0B9VmkLCyyHHPSThtZHkyQ0ZHbUE/edit?pli=1
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Prioritize follow-up implementation efforts that may arise from the certification process.
Analyze the alignment of these efforts with the implementation priorities of the
Sustainability Plan to determine potential synergies.

Conclusion
We applaud the broad range of implementation efforts that have taken place to date and hope that Park
Forest will continue to work toward achieving the Plan’s goals. It is also commendable that the Village is
continuing to build upon the ideas included in the Plan through activities like the STAR leadership
program and the Village Board’s annual strategic planning efforts. We strongly encourage the Village to
comprehensively revisit the Sustainability Plan at the five-year mark to ensure that the Plan reflects the
Village’s evolving approach to sustainability. Although CMAP’s two-year commitment has come to a
close, CMAP staff will continue to touch base on an annual basis concerning Plan implementation and
would appreciate updates on significant activities and progress.
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