CMAQ Project Selection Committee
Annotated Agenda
Thursday, December 12, 2013
2:00 p.m.
Teleconference # 800-747-5150, Access Code 3867454
Cook County Conference Room
233 S. Wacker Drive, Suite 800
Chicago, Illinois

1.0

Call to Order

2.0

Agenda Changes and Announcements

3.0

Approval of Minutes—October 24, 2013
ACTION REQUESTED: Approval

4.0

Program Monitoring
4.1 Programming Project Status Sheets
The recurring report on the programming status of active and
deferred projects and the line item changes since the last meeting
of the Project Selection Committee is presented in a new format
and is attached.
ACTION REQUESTED: Information

5.0

2:00 p.m.

4.2

Obligation Goal
An update on CMAQ obligations for federal fiscal year (FFY) 2014
is presented in a new format and is attached.
ACTION REQUESTED: Discussion

4.3

Quarterly Transit Expenditure Update
Staff has completed the analysis of 3rd Quarter 2013 transit
expenditures. An update will be given.
ACTION REQUESTED: Information

Project Changes
5.1

Lake County – Aptakisic Rd Adaptive Traffic Control (TIP ID 1012-0003) and Gilmer/Hawley/IL176 Adaptive Traffic Control (TIP
ID 10-12-0004)

1

The sponsor requested combining the construction funds for these
projects under TIP ID 10-12-0003, which were individually authorized
by FHWA in January 2013 and locally let jointly in June 2013. In
October 2013, Lake County DOT requested that FHWA withdraw the
authorization from 10-12-0004 and re-authorize those funds for 10-120003. As there was no net change in CMAQ funding, and the scope of
both projects is being completed, staff undertook this change as an
administrative modification.
ACTION REQUESTED: Information
5.2

North Chicago – Sheridan Road Multi-Use Path (TIP ID 10-130015)
The sponsor requested the transfer of $1,544 from Phase 2 Engineering
to Phase 1 Engineering for ROW plats and legals. Staff undertook this
change as an administrative modification.
ACTION REQUESTED: Information

5.3

IEPA – Chicago Area Diesel Retrofit Program/Chicago Area
Clean School Bus Initiative (TIP ID 13-09-0003)
The sponsor requested that leased vehicles be eligible for retrofit,
providing that the lease period is at least as long as the period for
which the retrofit must be used (currently 5 years). Staff undertook
this as an administrative modification.
ACTION REQUESTED: Information

6.0

CMAQ Program Process Evaluation and Transformation
The findings of the review of project ranking processes and criteria used
by other metropolitan planning organizations (MPOs) will be reviewed.
A summary memo is attached.
ACTION REQUESTED: Discussion

7.0

MAP-21
An update will be provided on any newly available information related
to MAP-21 and changes to the CMAQ program. Interim program
guidance was released on November 12 and is attached.
ACTION REQUESTED: Information

8.0

2014 Meeting Schedule
Meeting dates and due dates for change requests to be considered at
each meeting have been scheduled for calendar year 2014.
February 13, 2014 (changes due 1/30/14)
April 3, 2014 (changes due (3/20/14)
May 15, 2014 (changes due (5/1/14)
July 17, 2014 (changes due 7/10/14)
August 28, 2014 (changes due (8/14/14)
October 23, 2014 (changes due 10/9/14)
December 18, 2014 (changes due 12/4/14)
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ACTION REQUESTED: Approval of the 2014 meeting dates.
9.0

Other Business

10.0 Public Comment
This is an opportunity for comments from members of the audience.
The amount of time available to speak will be at the chair’s discretion. It
should be noted that the exact time for the public comment period will
immediately follow the last item on the agenda.
11.0 Next Meeting
The committee’s next meeting is scheduled for February 13, 2014 at 2:00
p.m.
12.0 Adjournment
CMAQ Project Selection Committee Members:
_____Ross Patronsky, Chair
_____Chris Schmidt
_____Luann Hamilton

CMAQ Project Selection Committee

_____Mark Pitstick
_____Mike Rogers
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_____Jeffery Schielke
_____Chris Snyder

December 12, 2013

DRAFT MINUTES

CMAQ Project Selection Committee
Tuesday, October 24, 2013 2:00 p.m.
CMAP Offices

Committee Members
Present:

Ross Patronsky, Chair (CMAP), Bruce Carmitchel (IDOT),
Keith Privett (CDOT), Mark Pitstick (RTA), Tom Rickert
(Counties), Mike Rogers (IEPA)

Staff Present:

Patricia Berry, Kama Dobbs, Jesse Elam, Doug Ferguson

Others Present:

Bruce Christensen, Chalen Daigle (via phone), John Donovan,
Terry Heffron, David Johnson, Brian Plum, Christopher
Schmidt, Chris Staron, David Tomzik, Tom Vander Woude,
Tom Weaver, Tammy Wierciak (via phone), John Yonan,
Barbara Zubek

1.0

Call to Order
Committee Chairman Patronsky called the meeting to order at 2:01 p.m.

2.0

Agenda Changes and Announcements
None

3.0

Approval of Minutes—September 10, 2013
Mr. Patronsky distributed a corrected draft of the minutes. On a motion by Mr.
Carmitchel and a second by Mr. Rickert, the minutes of the September 10, 2013 meeting
were approved as presented.

4.0

Program Monitoring
4.1 Programming Project Status Sheets
Ms. Dobbs reported that the programming status of active projects and the line item
changes since the last meeting of the Project Selection Committee includes changes
to projects as a result of the October status updates. She reported that the majority of
those changes were to federal fiscal years.
4.2

Obligation Goal
Ms. Dobbs reported that the obligation goals report reflects the status of funds at the end
of federal fiscal year 2013. She reported that as shown in the report, the FFY 2013
obligation goal was exceeded by just over $17 million and noted that the Obligation
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Report Brochure illustrates this. She stated that in December, both reports would be
reset for FFY 2014 and that previous comments from members regarding additional
information, such as the number of project phases obligated would be included at that
time.

4.3

5.0

Semi-annual project status update
Ms. Dobbs distributed a memo containing more details about the responses to the
semi-annual status updates. She provided an overview of the requested updates
and the responses received. She concluded that the updates are proving to be a
useful tool for the committee, implementers and staff. Mr. Rickert stated that the
information requested on the updates is appropriate, that staff does a good job
working with implementers to track project status and that the results of the updates
along with the line item reports presented earlier give the committee good
information that is needed to make programming decisions.

Project Changes
5.1

Hillside – Butterfield Rd from Wolf Rd to Mannheim Rd (TIP ID 04-12-0002)
Mr. Patronksy clarified the limits of the requested scope change. On a motion by Mr.
Privett and a second by Mr. Rickert, the scope change was approved.

5.2

Melrose Park - North Ave Commuter Bicycle Path from Mannheim Rd to Thatcher
Ave (TIP ID 04-08-0001)
On a motion by Mr. Carmitchel and a second by Mr. Rogers, the scope change was
approved.

5.3

Administrative Modifications
Mr. Patronsky reported that staff made the attached administrative modifications to
reinstate $2,184,000 total ($1,747,000 federal) to three deferred project phases for FFY
2014.

6.0

FFY 2014-2018 CMAQ Program
Mr. Ferguson reported that the CMAP Board and MPO Policy Committee adopted the FFY
2014-2018 program. He stated that FHWA is currently reviewing project eligibility and that
once the eligibility determination is made, sponsors will be notified of project approval and
informed of the mandatory initiation meeting scheduled for December 6, 2013 at IDOT District
1 in Schaumburg. He added that additional meetings for transit and direct emissions
reduction sponsors and CDOT would be scheduled in the near future. These meetings will be
held downtown Chicago.

7.0

CMAQ Program Process Evaluation and Transformation
Mr. Elam reported that the CMAP Fiscal Year 2014 Comprehensive Budget includes a project
to review the CMAQ program process and recommend improvements. He stated that staff
would like to conduct individual interviews with committee members to discuss their
thoughts on the future programming and management of CMAQ projects. Mr. Rickert
expressed concern about the schedule contained in the memo included with the agenda. He
stated that with only one committee meeting scheduled in December he was concerned that
the review would be entirely staff driven and would impact the way the committee does
business. He suggested that the implementers and committee members be involved in the
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review. Mr. Elam stated staff intends to discuss how other MPOs program CMAQ and the
results of the individual interviews at the committee’s December meeting to start the
conversation. Mr. Rickert stated that other county staff suggested a peer review of other
MPOs and consideration of the role of the GO TO 2040 focus groups, funding allocations to
private entities and the analytic techniques used to evaluate project applications to be sure that
we don’t accidentally create a process that doesn’t serve the region. Mr. Elam noted that staff’s
intention is to provide information to the decision makers, not to make a decision. Mr. Privett
stated that several years ago when we compared our process to others’, we found that ours
was messier but that the end result was a more balanced program. He added that he
remembers the days of fighting about the air quality benefits of projects and does not want to
return there. In response to a question from Mr. Tomzik, Mr. Elam added that ultimately the
end result will prepare a process for the next call for CMAQ projects. Mr. Rogers stated that
he agrees with Mr. Privett and Mr. Rickert, and was worried about how the GO TO 2040 Focus
Groups would affect the selection of projects that benefit air quality the most, but that the use
of separate project categories has worked and resulted in good programs.

7.0

MAP-21
Mr. Donovan had nothing new to report on regulations or guidance related to CMAQ.

8.0

2014 Meeting Schedule
Mr. Patronsky requested that the committee review the tentative meeting dates for
calendar year 2014 and work with Ms. Dobbs to identify potential schedule conflicts. Mr.
Privett noted that the proposed dates in February, August and December were close to
holidays and may be problematic. Mr. Pitstick added that the April date was at the start
of spring break for some school districts. Mr. Patronsky stated that the dates are
influenced by the IDOT letting schedule and TIP change deadlines for Transportation
Committee meetings, but that staff would investigate the identified conflicts.

9.0

Other Business
None.

10.0 Public Comment
None.
11.0 Next Meeting
The committee’s next meeting is scheduled for Thursday, December 12, 2013 at 2:00 p.m.
12.0 Adjournment
On a motion by Mr. Rogers and a second by Mr. Privett, the meeting adjourned at 2:30
p.m.
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CMAQ Program Summary - 2014 - 2018
Includes obligations through November 25, 2013
TIP ID

Sponsor

Brief Description

Phase

CMAQ $ (Fed)

Increases*

11-12-0006 Algonquin

Randall Rd Pedestrian Crossing from
Golden Eagle Dr to Stonegate Rd

ROW

$320,000

09-12-0005 Batavia

Pedestrian Crossings Various (8)
Locations along IL 31 and IL 25

CONST

$419,200

$11,200

07-12-0004 Burnham

Burnham Greenway Trail from State St to
Brainard and Burnham

CONST

$3,161,600

$0

08-10-0018 Burr Ridge

Madison St at 79th St

01-03-0002 CDOT

Stony Island Ave from Midway Plaisance
to US 12/US 20/95th St

01-03-0004 CDOT

Roosevelt Rd from Western Ave to US
41/Lake Shore Dr

01-05-0002 CDOT

Withdrawals*

Obligations*

Balance

2014

ENG2
CONST

$320,000
T

$430,400
$3,161,600

$132,800

$132,800

$4,352,000

$320,000

T

$4,032,000

ENG

$638,400

$538,400

O

$100,000

41st St Bicycle-Pedestrian Bridge

ENG2

$880,000

$880,000

01-06-0005 CDOT

Walk to Transit - Pedestrian
Improvements to Intersections near CTA
Rail Stations

ENG1

$188,000

$188,000

01-06-0005 CDOT

Walk to Transit - Pedestrian
Improvements to Intersections near CTA
Rail Stations

ENG2

$372,000

$372,000

01-12-0002 CDOT

Arterial VMS Traveler Information System,
Phase I

ENG

$172,000

$172,000

01-12-0003 CDOT

Chicago Bike Sharing Program - Startup

IMP

$3,000,000

$3,000,000

01-12-0005 CDOT

Arterial Detection System Improvements

IMP

$140,800

$140,800

01-12-0005 CDOT

Arterial Detection System Improvements

IMP

$140,800

$140,800

01-12-0005 CDOT

Arterial Detection System Improvements

IMP

$412,000

$412,000

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID

Sponsor

01-12-0006 CDOT

Brief Description
US 41/Lakeshore Dr and Columbus Dr
from Monroe Dr to US 41/Waldron Dr
(1600 S)

Previously programmed in FFY 2013

Phase

CMAQ $ (Fed)

Increases*

Withdrawals*

Obligations*

Balance

ENG

$124,000

$124,000

ENG

$124,000

$124,000

01-12-0006 CDOT

US 41/Lakeshore Dr and Columbus Dr
from Monroe Dr to US 41/Waldron Dr
(1600 S)

IMP

$820,000

$820,000

01-12-0007 CDOT

IL 19/Irving Park Rd from Western Av to
US 41/Lake Shore Dr

ENG

$122,000

$122,000

ENG

$122,000

$122,000
$806,000

Previously programmed in FFY 2013
01-12-0007 CDOT

IL 19/Irving Park Rd from Western Av to
US 41/Lake Shore Dr

IMP

$806,000

01-94-0045 CDOT

Bike Parking

ENG

$480,000

$257,523

T

01-94-0092 CDOT

BIKE FAC-CHICAGO-STREETS FOR
CYCLING/BIKE 2015 Plan Implementation

IMP

$23,360,000

$77,315

T

16-14-0001 CTA

Bus Improvement, Purchase and Install
up to 32 Hybrid Engines on 60' Articulate
Buses

IMP

$4,056,000

10-06-0003 Deerfield

Deerfield Rd Sidewalk

03-12-0005 Des Plaines

$737,523
$2,000,000

O

$21,437,315
$4,056,000

CONST

$302,492

Ballard Rd from Bender Rd to Good Av

ROW

$40,000

$40,000

03-12-0005 Des Plaines

Ballard Rd from Bender Rd to Good Av

ENG2

$20,000

$20,000

03-12-0011 Des Plaines

Des Plaines - Pedestrian Refuge Medians

CONST

$144,800

08-12-0004 DuPage County DOT

55th St/CH 35 from Dunham Rd to
Clarendon Hills Rd and 55th St at Main St

ROW

$148,000

$148,000

08-12-0004 DuPage County DOT

55th St/CH 35 from Dunham Rd to
Clarendon Hills Rd and 55th St at Main St

ENG2

$80,000

$80,000

08-12-0004 DuPage County DOT

55th St/CH 35 from Dunham Rd to
Clarendon Hills Rd and 55th St at Main St

ENG2

$104,000

ENG2

$104,000

08-12-0006 DuPage County DOT

Fabyan Pkwy/Washington St at Roosevelt
Rd

$84,172

C

$84,172

$73,414

$52,000

T

T

S

$302,492

$71,386

$156,000
$104,000

CONST

$5,600,000

$800,000

CONST

$5,600,000

$1,287,000

C

$6,400,000
$6,887,000

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID

Sponsor

Brief Description

Phase

CMAQ $ (Fed)

Increases*

Withdrawals*

Obligations*

Balance

08-12-0011 DuPage County DOT

DuPage Co Central Signal System Phase I

ENG2

$80,000

08-12-0011 DuPage County DOT

DuPage Co Central Signal System Phase I

CONST

$636,000

$636,000

08-12-0012 DuPage County DOT

DuPage Co Central Signal System Phase II

ENG2

$80,000

$80,000

08-12-0012 DuPage County DOT

DuPage Co Central Signal System Phase II

CONST

$596,800

$596,800

09-12-0009 Elgin

Elgin CBD Bike Racks Program

ENG2

$8,000

$8,000

08-12-0003 Elmhurst

IL 56/Butterfield Rd at York St

ENG1

$112,000

$112,000

02-12-0006 Evanston

Dempster St from Fowler Av to Ridge Av

ENG2

$51,000

$51,000

02-14-0001 Evanston

Dodge Av Protected Bike Lane from
Church St to Howard St

CONST

$480,000

$480,000

08-14-0002 FPD of DuPage County Winfield Mounds Segment - West Branch
Regional Trail

ENG2

$189,200

$189,200

12-12-0004 Frankfort

St Francis Rd Multi-Use Trail

ENG2

$12,000

$12,000

12-12-0004 Frankfort

St Francis Rd Multi-Use Trail

CONST

$118,000

08-14-0003 Glen Ellyn

Glen Ellyn Signalized Pedestrian Crossing
Improvements

CONST

$150,700

$150,700

10-14-0003 Highland Park

Robert McClory Bike Path from Roger
Williams Av to Roger Williams Av

ENG2

$9,600

$9,600

10-14-0003 Highland Park

Robert McClory Bike Path from Roger
Williams Av to Roger Williams Av

CONST

$77,800

$77,800

12-12-0002 Homer Glen

Homer Glen Community Trail - South
Extension

ENG2

$31,000

$31,000

02-12-0001 IDOT

IL 68/Dundee Rd at Landwehr Rd

ROW

$96,000

$96,000

02-12-0005 IDOT

IL 68/Dundee Rd at Pfingsten Rd

ROW

$160,000

$160,000

03-12-0001 IDOT

IL 68/E Dundee Rd at S Barrington Rd

ROW

$96,000

ROW

$96,000

$0

$12,000

$80,000

T

$130,000

$6,000

O

$90,000
$96,000

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.

12/3/2013 1:59:21 PM
Page 3 of 17

TIP ID

Sponsor

Brief Description

Phase

CMAQ $ (Fed)

Increases*

Withdrawals*

Obligations*

03-12-0002 IDOT

IL 59 at W Bartlett Rd

ROW

$96,000

$96,000

03-12-0003 IDOT

IL 62/Algonquin Rd at Barrington Rd

ROW

$80,000

$80,000

03-12-0006 IDOT

Barrington Rd at Bode Rd

ROW

$64,000

$64,000

03-12-0007 IDOT

IL 68/Dundee Rd at North Wilke Rd

ROW

$64,000

$64,000

03-12-0008 IDOT

IL 68/Dundee Rd at Kennicott Av

ROW

$56,000

$56,000

03-12-0009 IDOT

IL 19/Irving Park Rd at IL 59

ROW

$56,000

$56,000

03-12-0014 IDOT

IL 68/Dundee Rd at McHenry
Rd/Wheeling Rd

ROW

$160,000

$160,000

03-12-0015 IDOT

IL 68/Dundee Rd at IL 83

ROW

$160,000

$160,000

03-14-0004 IDOT

Cumberland Circle Improvement at Golf
Rd/State St/Wolf Rd/Broadway St

ROW

$80,000

$80,000

06-12-0004 IDOT

Pulaski Rd at 115th St

ROW

$160,000

$160,000

06-12-0005 IDOT

IL 43/Harlem Av at 151st St

ROW

$160,000

$160,000

08-12-0002 IDOT

IL 38/Roosevelt Rd at Ardmore Av

ROW

$160,000

ROW

$160,000

$160,000

$160,000

Balance

O

$0

08-12-0013 IDOT

IL 59 at IL 38 (north ramps)

ROW

$80,000

$80,000

09-10-0016 IDOT

IL 47 at Plato Rd

ROW

$160,000

$160,000

09-12-0003 IDOT

IL 47/72/Higgins Rd at US 20

CONST

$1,400,000

$1,240,000

C

$2,640,000

09-12-0007 IDOT

IL 47/72 at US 20

CONST

$1,000,000

$600,000

C

$1,600,000

10-12-0005 IDOT

IL 68/Dundee Rd at Buffalo Grove Rd

ROW

$160,000

$160,000

12-12-0005 IDOT

US 6/Southwest Hwy at Gougar Rd

ROW

$160,000

$160,000

12-12-0006 IDOT

US 30/Lincoln Hwy at I-55 Ramps

CONST

$800,000

$346,000

C

12-12-0010 IDOT

US 6/Southwest Hwy at Parker Rd

ROW

$160,000

$32,000

C

ROW

$160,000

$32,000

Previously programmed in FFY 2013

$1,146,000
$160,000

O

$32,000
$192,000

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID

Sponsor

13-10-0005 IEPA

Brief Description
Norfolk Southern Railway Co Switchyard
Diesel Locomotive Retrofit Project

Previously programmed in FFY 2013

Phase

CMAQ $ (Fed)

Increases*

IMP

$3,380,000

$12,324,000

IMP

$3,380,000

$12,324,000

IMP

$1,000,000

Withdrawals*

Obligations*

C

Balance
$15,704,000
$15,704,000

13-14-0001 IEPA

Chicago Area Green Fleet Grant Program

09-06-0068 Kane County DOT

Burlington Rd at IL 47 - Roundabout

CONST

$856,000

09-08-0002 Kane County DOT

Kirk Rd at Douglas Rd

CONST

$720,000

$720,000

09-12-0010 Kane County DOT

Kane County Bike Rack Program

IMP

$67,200

$67,200

09-12-0014 Kane County DOT

Stearns Rd/CH 37 from Randall Rd to
Kane/DuPage County Line

CONST

$1,628,600

$1,628,600

05-14-0001 LaGrange

LaGrange Stone Av Metra Station Area
Pedestrian Access Improvements

CONST

$308,100

$308,100

10-00-0129 Lake County DOT

Hart Rd at US 14/W Northwest Hwy

ROW

$659,000

$659,000

10-08-0031 Lake County DOT

Washington St/CH A22 at CN/Metra
Crossing

CONST

$16,939,000

$16,939,000

10-10-0002 Lake County DOT

Washington St Bike Path (sidepath)

CONST

$624,480

$166,601

CONST

$624,480

$107,373

$517,107

CONST

$624,480

$59,228

$565,252

$49,100

$49,100

$1,837,000

$1,837,000

$212,000

$212,000

$1,000,000
$1,000,000

C

$8,000

10-12-0001 Lake County DOT

Lake St from Washington St to Belvidere
Rd

ENG2

10-14-0008 Lake County DOT

IL 120/Belvidere Rd from IL 134/Main St
to US 45

CONST

10-14-0010 Lake County DOT

Lake Cook/Braeside Shuttle Bug Service

IMP

10-12-0002 Lake Forest

Bicycle Parking Facility adjacent to Lake
Forest Train Station

ENG1

$2,080

$2,080

ENG1

$2,080

$2,080

Previously programmed in FFY 2013
10-12-0002 Lake Forest

Bicycle Parking Facility adjacent to Lake
Forest Train Station

CONST

$41,600

02-12-0003 Lincolnwood

Touhy Av Overpass (Skokie Valley Bike
Trail)

ENG1

$88,000

U

T

S

$1,848,000

$457,879

$0
$0
$41,600

$53,520

C

$141,520

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID

Sponsor

Brief Description

Phase

CMAQ $ (Fed)

Increases*

Withdrawals*

Obligations*

03-12-0010 Mount Prospect

Golf Rd Alt. 3 Regional Bike Route

ENG1

$8,000

$8,000

03-12-0010 Mount Prospect

Golf Rd Alt. 3 Regional Bike Route

ENG2

$12,000

$12,000

03-12-0012 Niles

Cleveland St Crosswalks from Waukegan
Rd to Caldwell Av

ENG1

$8,000

03-12-0012 Niles

Cleveland St Crosswalks from Waukegan
Rd to Caldwell Av

CONST

$94,000

$94,000

10-13-0015 North Chicago

N Chicago Lakefront Bike Path

ENG1

$16,506

$16,506

10-13-0015 North Chicago

N Chicago Lakefront Bike Path

ENG2

$28,320

$28,320

04-12-0007 Northlake

Northwest Av from Grand Av to North Av

ENG2

$57,200

$57,200

04-12-0001 Oak Park

Madison St from Home Av to Lombard Av

ENG1

$52,000

$52,000

04-12-0001 Oak Park

Madison St from Home Av to Lombard Av

ENG2

$32,000

$32,000

04-12-0005 Oak Park

Bike Parking along North Blv from Marion
St to Forest Av and at Parking Lots at the
CTA Oak Park Blue Line Station

ENG2

$20,000

$20,000

04-12-0005 Oak Park

Bike Parking along North Blv from Marion
St to Forest Av and at Parking Lots at the
CTA Oak Park Blue Line Station

ENG2

$20,000

$20,000

04-12-0005 Oak Park

Bike Parking along North Blv from Marion
St to Forest Av and at Parking Lots at the
CTA Oak Park Blue Line Station

CONST

$60,000

$60,000

04-12-0005 Oak Park

Bike Parking along North Blv from Marion
St to Forest Av and at Parking Lots at the
CTA Oak Park Blue Line Station

CONST

$168,000

$168,000

04-13-0015 Oak Park

Chicago Av at Lombard Av HAWK Signal

ENG2

$10,000

$10,000

09-12-0008 Oswego

Mill Rd Multi-use Path

CONST

$190,400

$7,996

$73,479

C

Balance

O

$4

$263,879

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID

Sponsor

17-12-0001 Pace

Brief Description

Phase

I-90 Corridor Enhanced Markets

ENG1

$1,000,000

$1,000,000

ENG1

$1,000,000

$1,000,000

Previously programmed in FFY 2013

CMAQ $ (Fed)

Increases*

Withdrawals*

Obligations*

Balance

17-12-0001 Pace

I-90 Corridor Enhanced Markets

ENG2

$2,000,000

$2,000,000

17-12-0001 Pace

I-90 Corridor Enhanced Markets

CONST

$12,500,000

$12,500,000

17-12-0001 Pace

I-90 Corridor Enhanced Markets

IMP

$12,500,000

$12,500,000

17-12-0002 Pace

Regional Rideshare Program

IMP

$400,000

$400,000

17-12-0003 Pace

Transit Diesel Engine Retrofits 2012-2016

IMP

$2,280,000

$2,280,000

17-12-0004 Pace

I-55 Corridor Market Enhancement

IMP

$719,250

$719,250

17-14-0001 Pace

Pedestrian Infrastructure Improvements
along Pace Bus Routes

$1,200,000

$1,200,000

17-14-0002 Pace

Regional Bus on Shoulders, I-55 from
Kedzie to Lake Shore Dr

ENG2

$80,000

$80,000

17-14-0002 Pace

Regional Bus on Shoulders, I-55 from
Kedzie to Lake Shore Dr

CONST

$855,920

$855,920

17-14-0003 Pace

Milwaukee Av Arterial Rapid Transit
Project

ENG1

$409,745

$409,745

06-06-0061 Palos Heights

Cal Sag Greenway Bike Trail from IL 83 to
127th St

$1,521,000

$1,521,000

06-14-0001 Palos Heights

Palos Heights sidewalks to Pace Buses

ENG2

$73,500

$73,500

06-14-0001 Palos Heights

Palos Heights sidewalks to Pace Buses

CONST

$422,700

$422,700

07-14-0009 Park Forest

Bicycle Lanes and Way-Finding Signs on
Lakewood Blv, Indianwood Blv, Orchard
Dr and Blackhawk Dr

ENG2

$8,586

$8,586

07-14-0009 Park Forest

Bicycle Lanes and Way-Finding Signs on
Lakewood Blv, Indianwood Blv, Orchard
Dr and Blackhawk Dr

CONST

$94,454

$94,454

07-14-0009 Park Forest

Bicycle Lanes and Way-Finding Signs on
Lakewood Blv, Indianwood Blv, Orchard
Dr and Blackhawk Dr

IMP

$5,000

$5,000

CONST

CONST

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID

Sponsor

Brief Description

Phase

CMAQ $ (Fed)

Increases*

03-14-0005 Rolling Meadows

Golf Rd (IL 58) from IL 53/I-290 to New
Wilke Rd Transit Access Improvements

ENG2

$120,000

$120,000

03-14-0005 Rolling Meadows

Golf Rd (IL 58) from IL 53/I-290 to New
Wilke Rd Transit Access Improvements

CONST

$853,500

$853,500

02-06-0035 Skokie

Gross Point Rd from Old Orchard Rd to
Golf Rd

ENG2

$32,000

$32,000

02-12-0002 Skokie

Skokie Valley Trail from Oakton St to
Village Limits

CONST

$544,000

02-12-0004 Skokie

Old Orchard Rd from Skokie Blv to Gross
Point Rd

ROW

$33,000

$33,000

02-12-0004 Skokie

Old Orchard Rd from Skokie Blv to Gross
Point Rd

CONST

$428,000

$428,000

02-14-0002 Skokie

Main St from Lincoln Av to McCormick Blv

ENG2

$32,000

$32,000

07-10-0001 Tinley Park

183rd St at Oak Park Ave

ROW

$320,000

$320,000

07-10-0001 Tinley Park

183rd St at Oak Park Ave

ENG2

$144,000

$144,000

07-13-0019 Tinley Park

Oak Park Av Complete Streets

CONST

$744,000

$744,000

10-06-0065 Waukegan

Waukegan/North Chicago Lake Front Bike
Path

ENG1

$165,140

$165,140

10-06-0065 Waukegan

Waukegan/North Chicago Lake Front Bike
Path

CONST

$800,000

$117,600

CONST

$800,000

$117,600

$251,630

Withdrawals*

Obligations*

C

C

Balance

$795,630

$917,600

T

$0
$917,600

08-12-0008 Wheaton

Sign the Wheaton Bicycle Network

ENG2

$14,400

$14,400

08-12-0008 Wheaton

Sign the Wheaton Bicycle Network

CONST

$129,760

$129,760

12-08-0003 Will County
Department of
Highways

Laraway Rd at Cedar Rd

CONST

$2,433,600

130 line items in 2014 totalling:

$130,789,133

$720,000

$18,052,439

T

$3,153,600

$2,110,267

$2,333,996

$144,397,309

2015
11-12-0006 Algonquin

Randall Rd Pedestrian Crossing from
Golden Eagle Dr to Stonegate Rd

CONST

$2,600,000

$90,000

T

$2,510,000

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID

Sponsor

Brief Description

Phase

09-14-0002 Aurora

Station Blv Extension to IL 59 Commuter
Parking Lot

ENG2

09-14-0002 Aurora

Station Blv Extension to IL 59 Commuter
Parking Lot

01-01-0009 CDOT

CMAQ $ (Fed)

Increases*

Withdrawals*

Obligations*

Balance

$100,000

$100,000

CONST

$1,506,000

$1,506,000

CDOT-Lakefront Trail-Navy Pier Flyover

CONST

$7,200,000

$7,200,000

01-05-0002 CDOT

41st St Bicycle-Pedestrian Bridge

CONST

$187,771

$187,771

01-09-0004 CDOT

Union Station Transportation Center

CONST

$15,788,000

$15,788,000

01-94-0045 CDOT

Bike Parking

IMP

$1,520,000

01-94-0092 CDOT

BIKE FAC-CHICAGO-STREETS FOR
CYCLING/BIKE 2015 Plan Implementation

ENG

$2,400,000

$2,400,000

01-97-0092 CDOT

IL 50/Cicero Ave from US 14/Peterson
Ave to Lexington Ave

CONST

$8,108,000

$8,108,000

02-97-0006 Cook County DOTH

Old Orchard Rd from Harms to Skokie
Blvd (new limits E of I-94/Edens Expy to
W of IL 41/Skokie Blvd

CONST

$800,000

03-12-0005 Des Plaines

Ballard Rd from Bender Rd to Good Av

CONST

$346,400

$346,400

08-12-0004 DuPage County DOT

55th St/CH 35 from Dunham Rd to
Clarendon Hills Rd and 55th St at Main St

CONST

$664,000

$664,000

08-12-0004 DuPage County DOT

55th St/CH 35 from Dunham Rd to
Clarendon Hills Rd and 55th St at Main St

CONST

$1,120,000

$1,120,000

09-12-0009 Elgin

Elgin CBD Bike Racks Program

CONST

$68,800

$68,800

02-12-0006 Evanston

Dempster St from Fowler Av to Ridge Av

CONST

$717,000

$717,000

CONST

$1,861,724

$1,861,724

$68,000

$68,000

$1,232,000

$1,232,000

08-14-0002 FPD of DuPage County Winfield Mounds Segment - West Branch
Regional Trail
12-12-0001 FPD of Will County

DuPage River Trail - Segment 5

ENG2

12-12-0001 FPD of Will County

DuPage River Trail - Segment 5

CONST

$441,890

$0

T

$1,961,890

$800,000

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID

Sponsor

Brief Description

Phase

CMAQ $ (Fed)

Increases*

Withdrawals*

Obligations*

Balance

04-12-0002 Hillside

Butterfield Rd from Wolf Rd to Mannheim
Rd

ROW

$640,000

$640,000

04-12-0002 Hillside

Butterfield Rd from Wolf Rd to Mannheim
Rd

CONST

$452,000

$452,000

12-12-0002 Homer Glen

Homer Glen Community Trail - South
Extension

CONST

$360,000

$360,000

03-12-0001 IDOT

IL 68/E Dundee Rd at S Barrington Rd

CONST

$480,000

$480,000

03-12-0002 IDOT

IL 59 at W Bartlett Rd

CONST

$480,000

$480,000

03-12-0003 IDOT

IL 62/Algonquin Rd at Barrington Rd

CONST

$400,000

$400,000

03-12-0004 IDOT

IL 59/Sutton Rd at Stearns Rd

ROW

$160,000

$160,000

03-12-0004 IDOT

IL 59/Sutton Rd at Stearns Rd

CONST

$1,200,000

$1,200,000

03-12-0006 IDOT

Barrington Rd at Bode Rd

CONST

$320,000

$320,000

03-12-0007 IDOT

IL 68/Dundee Rd at North Wilke Rd

CONST

$320,000

$320,000

03-12-0008 IDOT

IL 68/Dundee Rd at Kennicott Av

CONST

$280,000

$280,000

03-12-0009 IDOT

IL 19/Irving Park Rd at IL 59

CONST

$280,000

$280,000

03-12-0014 IDOT

IL 68/Dundee Rd at McHenry
Rd/Wheeling Rd

CONST

$800,000

$800,000

03-12-0015 IDOT

IL 68/Dundee Rd at IL 83

CONST

$680,000

$680,000

06-12-0002 IDOT

IL 43/Harlem Av at 143rd St

ROW

$160,000

$160,000

06-12-0004 IDOT

Pulaski Rd at 115th St

CONST

$680,000

$680,000

06-12-0005 IDOT

IL 43/Harlem Av at 151st St

CONST

$640,000

$640,000

07-12-0001 IDOT

IL 394 at Sauk Trail

CONST

$540,000

$540,000

08-00-0008 IDOT

IL 53 from North Ave/IL 64 to St Charles
Rd

CONST

$209,000

$209,000

08-12-0002 IDOT

IL 38/Roosevelt Rd at Ardmore Av

CONST

$400,000

$400,000

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID

Sponsor

Brief Description

Phase

08-12-0007 IDOT

IL 59 at IL 38 (south ramps)

CONST

$320,000

$320,000

08-12-0013 IDOT

IL 59 at IL 38 (north ramps)

CONST

$560,000

$560,000

09-10-0016 IDOT

IL 47 at Plato Rd

CONST

$2,400,000

$2,400,000

10-12-0005 IDOT

IL 68/Dundee Rd at Buffalo Grove Rd

CONST

$2,000,000

$2,000,000

12-12-0005 IDOT

US 6/Southwest Hwy at Gougar Rd

CONST

$800,000

$400,000

C

$1,200,000

12-12-0010 IDOT

US 6/Southwest Hwy at Parker Rd

CONST

$2,400,000

$400,000

C

$2,800,000

13-14-0001 IEPA

Chicago Area Green Fleet Grant Program

IMP

$1,000,000

$1,000,000

13-14-0002 IEPA

Indiana Harbor Belt Railroad Locomotive
Fuel Conversion

IMP

$3,066,000

$3,066,000

09-12-0006 Kane County DOT

Fabyan Pkwy/CH 8 at Kaneville Rd/CH 84

ENG2

$112,000

$112,000

09-12-0011 Kane County DOT

Fabyan Pkwy/CH 8 at Kirk Rd/CH 77

ROW

$280,000

$280,000

09-12-0011 Kane County DOT

Fabyan Pkwy/CH 8 at Kirk Rd/CH 77

ENG2

$356,000

$356,000

09-14-0003 Kane County DOT

CAD Integration to Various PSAPs in
Kane County

IMP

$386,400

$386,400

09-14-0005 Kane County DOT

Randall Rd Transit Infrastructure
Improvements

ENG2

$95,300

$95,300

10-12-0001 Lake County DOT

Lake St from Washington St to Belvidere
Rd

CONST

$491,040

$491,040

02-12-0003 Lincolnwood

Touhy Av Overpass (Skokie Valley Bike
Trail)

ENG2

$88,000

$88,000

04-14-0002 Maywood

Maywood Train Station Facility

ENG2

$232,000

$232,000

11-96-0007 McHenry County
Conservation District

BIKE FAC-MCHENRY CONSERVATION
DISTRICT-WOODSTOCK CRYSTAL
LAKE BIKEWAY

CONST

$419,200

$419,200

18-14-0003 Metra

Install engine/generator set for hotel power

$4,000,000

$4,000,000

03-12-0010 Mount Prospect

Golf Rd Alt. 3 Regional Bike Route

$272,000

$272,000

IMP
CONST

CMAQ $ (Fed)

Increases*

Withdrawals*

Obligations*

Balance

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID

Sponsor

Brief Description

Phase

08-13-0015 Naperville

Washington St Corridor Centralized
Traffic Management System; Washington
St from Warrenville Rd to Royce Rd

CONST

$127,000

$127,000

10-13-0015 North Chicago

N Chicago Lakefront Bike Path

CONST

$249,040

$249,040

04-12-0007 Northlake

Northwest Av from Grand Av to North Av

CONST

$629,600

$629,600

04-12-0001 Oak Park

Madison St from Home Av to Lombard Av

CONST

$372,000

$372,000

04-13-0015 Oak Park

Chicago Av at Lombard Av HAWK Signal

CONST

$136,000

$136,000

17-12-0001 Pace

I-90 Corridor Enhanced Markets

IMP

$10,360,350

$10,360,350

17-12-0003 Pace

Transit Diesel Engine Retrofits 2012-2016

IMP

$480,000

$480,000

17-14-0003 Pace

Milwaukee Av Arterial Rapid Transit
Project

IMP

$9,178,288

$9,178,288

07-14-0010 Park Forest

Install CNG Facilities in Park Forest and
Homewood; Purchase CNG Refuse
Haulers

IMP

$2,505,000

$2,505,000

02-06-0035 Skokie

Gross Point Rd from Old Orchard Rd to
Golf Rd

CONST

$446,000

$446,000

02-14-0002 Skokie

Main St from Lincoln Av to McCormick Blv

CONST

$424,000

$424,000

07-10-0001 Tinley Park

183rd St at Oak Park Ave

CONST

$1,600,000

$1,600,000

10-06-0065 Waukegan

Waukegan/North Chicago Lake Front Bike
Path

$84,800

$84,800

12-12-0003 Will County
Department of
Highways

Bell Rd/CH 16 at 143rd St/CH 37

$10,384,000

$10,384,000

ENG2
CONST

71 line items in 2015 totalling:

CMAQ $ (Fed)

$112,022,713

Increases*

$1,241,890

Withdrawals*

$90,000

Obligations*

Balance

$113,174,603

2016
08-10-0018 Burr Ridge

Madison St at 79th St

CONST

$1,831,700

$1,831,700

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID

Sponsor

Brief Description

Phase

01-06-0005 CDOT

Walk to Transit - Pedestrian
Improvements to Intersections near CTA
Rail Stations

CONST

01-06-0005 CDOT

Walk to Transit - Pedestrian
Improvements to Intersections near CTA
Rail Stations

01-12-0002 CDOT

CMAQ $ (Fed)

Increases*

Withdrawals*

Obligations*

Balance

$2,460,000

$2,460,000

IMP

$100,000

$100,000

Arterial VMS Traveler Information System,
Phase I

IMP

$1,141,200

$1,141,200

01-12-0004 CDOT

Chicago Area Alternative Fuel
Deployment Project, Phase 2

IMP

$10,400,000

$10,400,000

01-12-0005 CDOT

Arterial Detection System Improvements

IMP

$140,800

$140,800

01-12-0005 CDOT

Arterial Detection System Improvements

IMP

$140,800

$140,800

03-11-0020 Cook County DOTH

Lake Cook Rd at 3 lBuffalo Grove Rd,
Weiland Rd and IL 83/McHenry Rd.

CONST

$2,974,000

$2,974,000

03-11-0020 Cook County DOTH

Lake Cook Rd at 3 lBuffalo Grove Rd,
Weiland Rd and IL 83/McHenry Rd.

CONST

$4,185,000

$4,185,000

03-11-0020 Cook County DOTH

Lake Cook Rd at 3 lBuffalo Grove Rd,
Weiland Rd and IL 83/McHenry Rd.

CONST

$5,113,000

$5,113,000

16-14-0001 CTA

Bus Improvement, Purchase and Install
up to 32 Hybrid Engines on 60' Articulate
Buses

IMP

$4,056,000

$4,056,000

03-96-0021 DuPage County DOT

Elgin-O'Hare/Thorndale Av and I-290
Interchange

CONST

$34,000,000

$34,000,000

08-12-0003 Elmhurst

IL 56/Butterfield Rd at York St

ROW

$349,920

$349,920

08-12-0003 Elmhurst

IL 56/Butterfield Rd at York St

ENG2

$128,000

$128,000

02-12-0001 IDOT

IL 68/Dundee Rd at Landwehr Rd

CONST

$480,000

$480,000

02-12-0005 IDOT

IL 68/Dundee Rd at Pfingsten Rd

CONST

$640,000

$640,000

03-14-0004 IDOT

Cumberland Circle Improvement at Golf
Rd/State St/Wolf Rd/Broadway St

CONST

$2,800,000

$2,800,000

06-12-0002 IDOT

IL 43/Harlem Av at 143rd St

CONST

$400,000

$400,000

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID

Sponsor

Brief Description

Phase

CMAQ $ (Fed)

Increases*

Withdrawals*

Obligations*

Balance

13-12-0003 IEPA

Illinois Clean Diesel Engine Repowers

IMP

$1,000,000

$1,000,000

T

$0

13-12-0003 IEPA

Illinois Clean Diesel Engine Repowers

IMP

$1,000,000

$1,000,000

T

$0

13-12-0003 IEPA

Illinois Clean Diesel Engine Repowers

IMP

$1,000,000

$1,000,000

T

$0

13-12-0003 IEPA

Illinois Clean Diesel Engine Repowers

IMP

$1,000,000

$1,000,000

T

$0

13-14-0001 IEPA

Chicago Area Green Fleet Grant Program

IMP

$1,000,000

$1,000,000

13-14-0002 IEPA

Indiana Harbor Belt Railroad Locomotive
Fuel Conversion

IMP

$7,342,392

$7,342,392

09-12-0006 Kane County DOT

Fabyan Pkwy/CH 8 at Kaneville Rd/CH 84

CONST

$1,083,100

$1,083,100

09-12-0011 Kane County DOT

Fabyan Pkwy/CH 8 at Kirk Rd/CH 77

CONST

$3,846,000

$3,846,000

09-14-0004 Kane County DOT

Randall Rd Adaptive Signal Control from
Huntley Rd to Big Timber Rd

CONST

$80,000

$80,000

09-14-0004 Kane County DOT

Randall Rd Adaptive Signal Control from
Huntley Rd to Big Timber Rd

IMP

$750,700

$750,700

09-14-0005 Kane County DOT

Randall Rd Transit Infrastructure
Improvements

CONST

$1,240,000

$1,240,000

09-96-0017 Kane County DOT

Longmeadow Pkwy at Randall Rd

CONST

$767,600

$767,600

10-00-0129 Lake County DOT

Hart Rd at US 14/W Northwest Hwy

CONST

$2,300,000

CONST

$2,300,000

$2,300,000

$236,083

T

$2,063,917

07-03-0012 Lan-Oak Park District

Lansing Greenway Connection from
Grand Illinois Trail to Thorn Creek Trail

CONST

$323,014

$323,014

02-12-0003 Lincolnwood

Touhy Av Overpass (Skokie Valley Bike
Trail)

CONST

$1,256,000

$1,256,000

04-14-0002 Maywood

Maywood Train Station Facility

CONST

$990,000

$990,000

18-14-0001 Metra

Purchase Components to Repower
F40PH/F40PHM Locomotives

$8,800,000

$8,800,000

08-13-0014 Naperville

Washington St from Warrenville Rd to
Royce Rd Adaptive Signal Control

CONST

$102,000

$102,000

17-12-0002 Pace

Regional Rideshare Program

IMP

$400,000

$400,000

IMP

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID

Sponsor

Brief Description

Phase

CMAQ $ (Fed)

Increases*

Withdrawals*

Obligations*

Balance

IMP

$1,132,800

$1,132,800

CONST

$1,200,000

$1,200,000

$40,000

$40,000

$1,823,000

$1,823,000

IMP

$405,000

$405,000

CONST

$365,744

$365,744

17-12-0003 Pace

Transit Diesel Engine Retrofits 2012-2016

17-14-0001 Pace

Pedestrian Infrastructure Improvements
along Pace Bus Routes

06-06-0061 Palos Heights

Cal Sag Greenway Bike Trail from IL 83 to
127th St

ROW

06-06-0061 Palos Heights

Cal Sag Greenway Bike Trail from IL 83 to
127th St

CONST

07-14-0010 Park Forest

Install CNG Facilities in Park Forest and
Homewood; Purchase CNG Refuse
Haulers

10-06-0065 Waukegan

Waukegan/North Chicago Lake Front Bike
Path

43 line items in 2016 totalling:

$110,587,770

$4,236,083

$106,351,687

2017
08-00-0020 Aurora

Eola Rd from 83rd St/Montgomery Rd to
87th St

CONST

$4,080,000

$4,080,000

01-12-0004 CDOT

Chicago Area Alternative Fuel
Deployment Project, Phase 2

IMP

$10,400,000

$10,400,000

01-12-0008 CDOT

Build new Washington/Wabash Station on
Loop Elevated to replace
Randolph/Wabash and Madison/Wabash

CONST

$39,273,000

$39,273,000

01-94-0092 CDOT

BIKE FAC-CHICAGO-STREETS FOR
CYCLING/BIKE 2015 Plan Implementation

IMP

$5,600,000

$5,600,000

03-14-0003 Cook County DOTH

Elmhurst Rd and Touhy Av/IL 72

CONST

$11,450,000

$11,450,000

10-14-0004 IDOT

IL 120 at Hainesville Rd

$64,000

$64,000

13-14-0002 IEPA

Indiana Harbor Belt Railroad Locomotive
Fuel Conversion

IMP

$12,262,966

$12,262,966

10-14-0006 Lake County DOT

IL 137/Sheridan Rd from IL 173/21st St to
Grand Av

CONST

$2,955,000

$2,955,000

10-14-0009 Lake County DOT

Waukegan Rd from Casimir Pulaski Dr to
Norman Dr South

CONST

$1,544,000

$1,544,000

11-03-0018 McHenry County DOT

Randall Rd at Algonquin Rd Intersection
Improvement and Signal Interconnect

CONST

$10,583,000

$10,583,000

ROW

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID

Sponsor

Brief Description

Phase

CMAQ $ (Fed)

Increases*

Withdrawals*

Obligations*

Balance

18-14-0002 Metra

Repower F40PHM Locomotives

ENG

$160,000

$160,000

18-14-0002 Metra

Repower F40PHM Locomotives

IMP

$3,840,000

$3,840,000

07-14-0010 Park Forest

Install CNG Facilities in Park Forest and
Homewood; Purchase CNG Refuse
Haulers

IMP

$415,000

$415,000

02-14-0003 Skokie

Church St Bike Lane from Linder Av to
McCormick Blv

ENG2

$32,000

$32,000

$102,658,966

$102,658,966

14 line items in 2017 totalling:

2018
03-14-0002 Cook County DOTH

Touhy Av and UPRR

CONST

$23,289,000

$23,289,000

08-12-0003 Elmhurst

IL 56/Butterfield Rd at York St

CONST

$1,025,920

$1,025,920

CONST

$1,025,920

$1,025,920

CONST

$320,000

$320,000

$11,586,750

$11,586,750

Previously programmed in FFY 2016
10-14-0004 IDOT

IL 120 at Hainesville Rd

13-14-0002 IEPA

Indiana Harbor Belt Railroad Locomotive
Fuel Conversion

10-14-0005 Lake County DOT

Cedar Lake Rd from Rollins Rd to Hart Rd

CONST

$800,000

$800,000

10-14-0007 Lake County DOT

IL 83 from IL 173 to Millstone Dr

CONST

$1,498,000

$1,498,000

07-14-0010 Park Forest

Install CNG Facilities in Park Forest and
Homewood; Purchase CNG Refuse
Haulers

IMP

$421,000

$421,000

07-14-0010 Park Forest

Install CNG Facilities in Park Forest and
Homewood; Purchase CNG Refuse
Haulers

IMP

$430,000

$430,000

02-14-0003 Skokie

Church St Bike Lane from Linder Av to
McCormick Blv

CONST

$440,000

$440,000

$39,810,670

$39,810,670

IMP

9 line items in 2018 totalling:

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID

Sponsor

Brief Description

Phase

CMAQ $ (Fed)

267 line items in 2014 - 2018 totalling:

$495,869,252

Increases*
$19,294,329

Withdrawals*

Obligations*

$6,436,350

$2,333,996

Balance
$506,393,235

Awards/Obligations Codes

Increases Codes

Withdrawn Codes

C - Committee
I - Internal
R - Reinstated
T - Transfer

F - Final Voucher/FTA Grant Closed
C - Project Complete
M - Modified Project Agreement
D - Phase Deferred
O - Obligated
O - Obligation Remainder
S - Sponsor Request
T - Phase Transfer
U - Unknown (predates tracking)
X - Project Transfer

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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CMAQ Program Summary - Deferred Projects
Includes obligations through November 25, 2013
TIP ID

Sponsor

Brief Description

Phase

Net CMAQ $ (Fed)

Fund Status

Obligations*

Active Balance
in Program

Deferred Funds
Not Programmed

2002
01-01-0011 CDOT

CDOT-New Resident/Student Bike
Marketing Program

ENG

$119,085

Sub. Phase Def.

$119,085

F

$0

$0

01-98-0080 CDOT

CDOT Peterson Ave from Cicero to Ridge
Signal Interconnect

ENG1

$189,618

Sub. Phase Def.

$174,160

M

$15,458

$0

10-02-0007 Lake Zurich

Lake Zurich-US 12/Rand Road at Ela
Road

ENG1

$42,617

Sub. Phase Def.

$42,721

M

3 line items in 2002 totalling:

$351,320

$335,966

($104)
$15,354

$0
$0

2003
01-01-0011 CDOT

CDOT-New Resident/Student Bike
Marketing Program

ENG

$120,000

Sub. Phase Def.

$120,040

F

($40)

$0

01-01-0013 CDOT

CDOT-Bike Transit Connection

ENG2

$159,461

Sub. Phase Def.

$159,461

M

$0

$0

07-01-0004 Chicago Heights

City of Chicago Heights-Old Plank Road
Trail Extension from Western to Euclid

ENG1

$57,550

Sub. Phase Def.

$57,750

M

3 line items in 2003 totalling:

$337,011

$337,251

($200)
($240)

$0
$0

2005
01-05-0001 CDOT

Safe Routes to School Program - Citywide

ENG1

1 line items in 2005 totalling:

$150,400

Sub. Phase Def.

$150,400

$150,400

M

$150,400

$0
$0

$0
$0

2006
01-04-0002 CDOT

35th St Bicycle-Pedestrian Bridge

ENG1

$829,322

Sub. Phase Def.

$829,322

1 line items in 2006 totalling:

$829,322

M

$829,322

$0
$0

$0
$0

2007
01-06-0002 CDOT

43rd St Bicycle-Pedestrian Bridge

ENG1

$563,422

Sub. Phase Def.

$563,422

M

$0

$0

*Obligation codes can be found at the end of this report.
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TIP ID

Sponsor

Brief Description

Phase

Net CMAQ $ (Fed)

07-06-0058 FPD of Cook County

Thorn Creek Bicycle Trail Completion

ENG1

$380,480

Sub. Phase Def.

$377,530

11-06-0032 McHenry

Miller Rd/Bull Valley Rd at N. Front St and
Green St

ENG1

$89,360

Sub. Phase Def.

$89,360

3 line items in 2007 totalling:

Fund Status

$1,033,262

Active Balance
in Program

Deferred Funds
Not Programmed

M

$2,950

$0

O

$0

$0

Obligations*

$1,030,312

$2,950

$0

2008
09-08-0005 Carpentersville

IL 31 at Huntley Rd

ENG1

$237,600

Sub. Phase Def.

$237,025

O

$575

$0

01-01-0011 CDOT

CDOT-New Resident/Student Bike
Marketing Program

IMP

$174,600

Sub. Phase Def.

$174,600

O

$0

$0

01-08-0001 FPD of Cook County

North Branch Bicycle Trail Extension
(East Segment)

ENG1

$359,000

Sub. Phase Def.

$352,562

O

$6,438

$0

07-08-0001 Hazel Crest

S Kedzie Ave from 167th St to 172nd St

ENG1

$47,178

Sub. Phase Def.

$47,178

M

$0

$0

10-00-0128 Lake County DOT

Roberts Rd at River Rd

ENG1

$218,000

Sub. Phase Def.

$217,300

M

$700

$0

11-06-0032 McHenry

Miller Rd/Bull Valley Rd at N. Front St and
Green St

ENG2

$295,800

Sub. Phase Def.

$273,176

M

$22,624

$0

04-08-0001 Melrose Park

North Ave Commuter Bicycle Path from
Mannheim Rd to Thatcher Ave

ENG1

$55,835

Sub. Phase Def.

$55,835

O

$0

$0

06-06-0061 Palos Heights

Cal Sag Greenway Bike Trail from IL 83 to
127th St

ENG1

$680,000

Sub. Phase Def.

$488,494

M

$191,506

$0

8 line items in 2008 totalling:

$2,068,013

$1,846,170

$221,843

$0

2009
01-97-0086 CDOT

CDOT-Near West Side Signal Interconnect

ENG

$974,000

Sub. Phase Def.

$916,000

M

$58,000

$0

09-09-0006 Elgin

Elgin Bikeway Plan Route 1 NE Quadrant

ENG2

$101,400

Reinstated

$101,381

O

$19

$0

09-09-0007 Elgin

Elgin Bikeway Plan Route 4 SW Quadrant

ENG1

$180,099

Sub. Phase Def.

$180,099

O

$0

$0

3 line items in 2009 totalling:

$1,255,499

$1,197,480

$58,019

$0

2010
11-09-0006 Crystal Lake

Main St and Crystal Lake Ave Railroad
Crossings

ENG1

$72,000

Sub. Phase Def.

$71,760

M

$240

$0

*Obligation codes can be found at the end of this report.
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TIP ID

Sponsor

Active Balance
in Program

Deferred Funds
Not Programmed

O

$0

$0

$80,000

O

$0

$0

Sub. Phase Def.

$240,000

O

$0

$0

$2,925,000

Sub. Phase Def.

$2,925,000

M

$0

$0

$340,000

Sub. Phase Def.

$292,400

O

$47,600

$0

Brief Description

Phase

Net CMAQ $ (Fed)

09-08-0003 Kane County DOT

Main St at Nelson Lake Rd

ENG1

$80,000

Sub. Phase Def.

$80,000

09-09-0010 Kane County DOT

Huntley Rd at Galligan Rd

ENG1

$80,000

Sub. Phase Def.

09-09-0013 Kane County DOT

IL 64 from Randall Rd to Burlington Rd

ENG2

$240,000

07-08-0010 Riverdale

CSXT Barr Rail Yard Switch Engine
Retrofit

12-10-0001 Romeoville

135th St Metra Parking Lot

IMP

ENG1

6 line items in 2010 totalling:

Fund Status

$3,737,000

Obligations*

$3,689,160

$47,840

$0

2011
02-10-0001 Lincolnwood

Lincolnwood Union Pacific (UP) Rail
Line/Weber Spur Bike/Multiuse Trail

ENG1

$56,000

Sub. Phase Def.

$55,941

M

$59

$0

02-10-0002 Lincolnwood

Lincolnwood Commonwealth Edison
(ComEd) Utility ROW / Skokie Valley
Bike/Multiuse Trail

ENG1

$56,000

Sub. Phase Def.

$56,000

M

$0

$0

2 line items in 2011 totalling:

$112,000

$111,941

$59

$0

2012
09-08-0005 Carpentersville

IL 31 at Huntley Rd

ENG2

$190,400

Deferred

$0

$190,400

01-01-0013 CDOT

CDOT-Bike Transit Connection

IMP

$810,912

Sub. Phase Def.

$796,000

M

$14,912

$0

01-02-0027 CDOT

Cicero Ave Smart Corridor

ENG

$733,000

Sub. Phase Def.

$497,228

M

$235,772

$0

01-05-0001 CDOT

Safe Routes to School Program - Citywide

ENG2

$292,000

Sub. Phase Def.

$298,400

O

01-06-0005 CDOT

Walk to Transit - Pedestrian
Improvements to Intersections near CTA
Rail Stations

ENG2

$320,000

Sub. Phase Def.

$320,000

O

01-97-0088 CDOT

87th St from Pulaski Rd to I-94/Dan Ryan
Ewy

ENG1

$200,000

Deferred

07-06-0058 FPD of Cook County

Thorn Creek Bicycle Trail Completion

ENG2

$304,400

Sub. Phase Def.

$295,712

07-09-0003 Hazel Crest

Commuter Parking along Park Av from
167th St to 171st St

ENG1

$20,880

Sub. Phase Def.

$20,880

($6,400)

$0

$0

$0

$0

$200,000

O

$8,688

$0

M

$0

$0

*Obligation codes can be found at the end of this report.
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TIP ID

Sponsor

Active Balance
in Program

Deferred Funds
Not Programmed

O

$0

$0

$477,883

M

($1)

$0

Sub. Phase Def.

$471,461

O

$0

$0

$140,000

Sub. Phase Def.

$99,737

O

$40,263

$0

ENG

$50,000

Sub. Phase Def.

$36,890

O

$13,110

$0

Cal Sag Greenway Bike Trail from IL 83 to
127th St

ENG2

$440,000

Deferred

$0

$440,000

Bike Path along Sleepy Hollow Road from
Thorobred Lane to Dundee Township Bird
Sanctuary Trail Head

ENG1

$9,600

$0

$0

Brief Description

Phase

Net CMAQ $ (Fed)

09-09-0010 Kane County DOT

Huntley Rd at Galligan Rd

ENG2

$135,960

Sub. Phase Def.

$135,960

09-09-0013 Kane County DOT

IL 64 from Randall Rd to Burlington Rd

CONST

$477,882

Sub. Phase Def.

10-00-0128 Lake County DOT

Roberts Rd at River Rd

ENG2

$471,461

04-08-0002 Northlake

Grand Ave Sidewalk from Northwest Ave
to Rhodes Ave

ENG1

08-05-0005 Oak Brook

Oak Brook Employment Area Distributor
Service

06-06-0061 Palos Heights

09-10-0002 Sleepy Hollow

15 line items in 2012 totalling:

Fund Status

Sub. Phase Def.

$4,596,495

Obligations*

$9,600

O

$3,459,751

$306,344

$830,400

2013
IMP

$1,186,315

Reinstated

CONST

$2,187,000

Reinstated

01-01-0011 CDOT

CDOT-New Resident/Student Bike
Marketing Program

01-02-0027 CDOT

Cicero Ave Smart Corridor

01-04-0002 CDOT

35th St Bicycle-Pedestrian Bridge

ENG2

01-04-0002 CDOT

35th St Bicycle-Pedestrian Bridge

CONST

01-08-0007 CDOT

79th St from IL 50/Cicero Ave to Ashland
Ave

ENG2

$440,000

07-01-0004 Chicago Heights

City of Chicago Heights-Old Plank Road
Trail Extension from Western to Euclid

ENG2

$65,000

07-06-0058 FPD of Cook County

Thorn Creek Bicycle Trail Completion

09-08-0003 Kane County DOT

Main St at Nelson Lake Rd

ENG2

$55,000

09-09-0010 Kane County DOT

Huntley Rd at Galligan Rd

ROW

$248,000

CONST

$649,637
$7,261,042

$4,922,400

Sub. Phase Def.

$1,006,372

O

$179,943

$0

$2,187,000

$0

$0

$0

$649,637

M

$8,656,819

O

Sub. Phase Def.

$68,636

M

$371,364

$0

Sub. Phase Def.

$59,026

O

$5,974

$0

$4,074,327

M

$848,073

$0

Sub. Phase Def.

$54,446

O

$554

$0

Sub. Phase Def.

$248,000

O

$0

$0

Reinstated

Reinstated

($1,395,777)

$0

*Obligation codes can be found at the end of this report.
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TIP ID

Sponsor

Active Balance
in Program

Deferred Funds
Not Programmed

O

($150)

$0

$51,954

O

$46

$0

Sub. Phase Def.

$55,982

O

$18

$0

$66,000

Reinstated

$66,000

O

$0

$0

$9,600

Sub. Phase Def.

$9,600

M

$0

$0

Reinstated

$105,600

M

$0

$0

Reinstated

$60,000

O

$0

$0

Brief Description

Phase

Net CMAQ $ (Fed)

10-02-0007 Lake Zurich

Lake Zurich-US 12/Rand Road at Ela
Road

ENG2

$86,000

Reinstated

$86,150

02-10-0001 Lincolnwood

Lincolnwood Union Pacific (UP) Rail
Line/Weber Spur Bike/Multiuse Trail

ENG2

$52,000

Sub. Phase Def.

02-10-0002 Lincolnwood

Lincolnwood Commonwealth Edison
(ComEd) Utility ROW / Skokie Valley
Bike/Multiuse Trail

ENG2

$56,000

06-06-0061 Palos Heights

Cal Sag Greenway Bike Trail from IL 83 to
127th St

ROW

09-10-0002 Sleepy Hollow

Bike Path along Sleepy Hollow Road from
Thorobred Lane to Dundee Township Bird
Sanctuary Trail Head

ENG2

09-10-0002 Sleepy Hollow

Bike Path along Sleepy Hollow Road from
Thorobred Lane to Dundee Township Bird
Sanctuary Trail Head

CONST

$105,600

07-06-0002 University Park

Cicero Ave Shared Use Path

ENG1

$60,000

16 line items in 2013 totalling:

Fund Status

$17,449,594

Obligations*

$15,252,549

$2,197,045

$0

2014
09-08-0005 Carpentersville

IL 31 at Huntley Rd

01-01-0011 CDOT

CDOT-New Resident/Student Bike
Marketing Program

01-05-0001 CDOT

Safe Routes to School Program - Citywide

01-05-0001 CDOT

Safe Routes to School Program - Citywide

01-06-0002 CDOT

43rd St Bicycle-Pedestrian Bridge

01-06-0004 CDOT

Walk Chicago-Pedestrian Encouragement
Program

01-06-0005 CDOT

Walk to Transit - Pedestrian
Improvements to Intersections near CTA
Rail Stations

ROW

$260,000

Deferred

$0

$260,000

$2,000,000

Deferred

$0

$2,000,000

CONST

$692,000

Deferred

$0

$692,000

CONST

$629,600

Deferred

$0

$629,600

ENG2

$868,578

Deferred

$0

$868,578

IMP

$160,000

Deferred

$0

$160,000

CONST

$528,000

Deferred

$0

$528,000

IMP

*Obligation codes can be found at the end of this report.
12/4/2013 12:14:49 PM
Page 5 of 9

TIP ID

Sponsor

Brief Description

Phase

Net CMAQ $ (Fed)

Fund Status

Obligations*

Active Balance
in Program

Deferred Funds
Not Programmed

01-06-0074 CDOT

Chicago Diesel Fleet Retrofit Project

IMP

$1,118,000

Deferred

$0

$1,118,000

01-06-0074 CDOT

Chicago Diesel Fleet Retrofit Project

IMP

$672,800

Deferred

$0

$672,800

01-06-0074 CDOT

Chicago Diesel Fleet Retrofit Project

IMP

$1,739,000

Deferred

$0

$1,739,000

01-08-0003 CDOT

Signal Controller Upgrade and Timing
Program

IMP

$1,920,000

Reinstated

$1,920,000

$0

01-08-0007 CDOT

79th St from IL 50/Cicero Ave to Ashland
Ave

CONST

$5,020,000

Deferred

$0

$5,020,000

01-09-0002 CDOT

Weber Spur Trail UPRR from
Devon/Springfield to Elston/Kimberly

ENG1

$1,307,000

Reinstated

$1,307,000

$0

01-09-0002 CDOT

Weber Spur Trail UPRR from
Devon/Springfield to Elston/Kimberly

ENG2

$2,133,000

Deferred

$1,573,000

$560,000

01-09-0005 CDOT

Traffic Management Center Integrated
Corridor Management

IMP

$1,520,000

Deferred

$0

$1,520,000

01-97-0086 CDOT

CDOT-Near West Side Signal Interconnect CONST

$1,692,000

Deferred

$0

$1,692,000

01-97-0088 CDOT

87th St from Pulaski Rd to I-94/Dan Ryan
Ewy

CONST

$1,670,000

Deferred

$0

$1,670,000

01-97-0088 CDOT

87th St from Pulaski Rd to I-94/Dan Ryan
Ewy

CONST

$1,338,000

Deferred

$0

$1,338,000

01-97-0093 CDOT

95th St from Western Ave to US 41/Ewing
Ave

CONST

$4,360,000

Deferred

$0

$4,360,000

01-97-0093 CDOT

95th St from Western Ave to US 41/Ewing
Ave

CONST

$3,460,000

Deferred

$0

$3,460,000

01-98-0080 CDOT

CDOT Peterson Ave from Cicero to Ridge
Signal Interconnect

CONST

$2,301,182

Deferred

$0

$2,301,182

07-01-0004 Chicago Heights

City of Chicago Heights-Old Plank Road
Trail Extension from Western to Euclid

CONST

$849,450

Deferred

$0

$849,450

01-03-0019 Chicago Park District

Lakefront Trail Expansion, Ardmore Ave
to Sheridan Rd

ENG1

$300,000

Deferred

$0

$300,000

01-05-0005 Chicago Park District

Jackson Park/59th St Bicycle Path

CONST

$578,000

Deferred

$0

$578,000

*Obligation codes can be found at the end of this report.
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TIP ID

Sponsor

Brief Description

Phase
IMP

Net CMAQ $ (Fed)
$1,820,000

Fund Status

Obligations*

Deferred

Active Balance
in Program

Deferred Funds
Not Programmed

$0

$1,820,000

$388,000

$0

$0

$143,801

$8,710

$0

05-09-0002 Cicero

Cicero Rail Yard Switch Engine Retrofit

09-09-0006 Elgin

Elgin Bikeway Plan Route 1 NE Quadrant

CONST

$388,000

Reinstated

09-09-0007 Elgin

Elgin Bikeway Plan Route 4 SW Quadrant

ENG2

$143,801

Deferred

01-08-0001 FPD of Cook County

North Branch Bicycle Trail Extension
(East Segment)

ENG2

$239,000

Reinstated

01-08-0001 FPD of Cook County

North Branch Bicycle Trail Extension
(East Segment)

CONST

$3,402,000

Deferred

$0

$3,402,000

01-08-0001 FPD of Cook County

North Branch Bicycle Trail Extension
(East Segment)

CONST

$2,390,000

Deferred

$0

$2,390,000

07-08-0001 Hazel Crest

S Kedzie Ave from 167th St to 172nd St

ENG2

$7,618

Deferred

$0

$7,618

07-09-0003 Hazel Crest

Commuter Parking along Park Av from
167th St to 171st St

ENG2

$11,440

Deferred

$0

$11,440

07-09-0003 Hazel Crest

Commuter Parking along Park Av from
167th St to 171st St

CONST

$189,760

Deferred

$0

$189,760

09-11-0013 Kane County

Arterial Management Center

CONST

$854,940

Reinstated

09-08-0003 Kane County DOT

Main St at Nelson Lake Rd

CONST

$1,120,000

Reinstated

$1,120,000

$0

09-09-0010 Kane County DOT

Huntley Rd at Galligan Rd

CONST

$1,058,840

Reinstated

$1,058,840

$0

10-00-0128 Lake County DOT

Roberts Rd at River Rd

CONST

$6,858,539

Reinstated

$6,858,539

$0

02-10-0001 Lincolnwood

Lincolnwood Union Pacific (UP) Rail
Line/Weber Spur Bike/Multiuse Trail

ROW

$4,800,000

Deferred

$0

$4,800,000

02-10-0001 Lincolnwood

Lincolnwood Union Pacific (UP) Rail
Line/Weber Spur Bike/Multiuse Trail

CONST

$688,000

Deferred

$0

$688,000

02-10-0002 Lincolnwood

Lincolnwood Commonwealth Edison
(ComEd) Utility ROW / Skokie Valley
Bike/Multiuse Trail

CONST

$704,000

Deferred

$0

$704,000

11-06-0032 McHenry

Miller Rd/Bull Valley Rd at N. Front St and
Green St

CONST

$1,556,440

$1,556,440

$0

Reinstated

$230,290

$855,200

O

O

($260)

$0

*Obligation codes can be found at the end of this report.
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Active Balance
in Program

Deferred Funds
Not Programmed

Deferred

$0

$59,165

$140,000

Deferred

$0

$140,000

IMP

$910,000

Deferred

$0

$910,000

Cal Sag Greenway Bike Trail from IL 83 to
127th St

CONST

$71,000

Reinstated

$71,000

$0

06-06-0061 Palos Heights

Cal Sag Greenway Bike Trail from IL 83 to
127th St

CONST

$326,000

Reinstated

$326,000

$0

07-08-0010 Riverdale

CSXT Barr Rail Yard Switch Engine
Retrofit

$1,575,000

Reinstated

$1,575,000

$0

12-10-0001 Romeoville

135th St Metra Parking Lot

ENG2

$440,000

Deferred

$0

$440,000

04-00-0010 Schiller Park

Des Plaines River Rd Continuous Left
Turn Lane from River St to Winona

ENG2

$24,000

Deferred

$0

$24,000

04-00-0010 Schiller Park

Des Plaines River Rd Continuous Left
Turn Lane from River St to Winona

CONST

$320,000

Deferred

$0

$320,000

07-96-0003 University Park

University Parkway Bike Facility and
Intersection Improvement at Governors
Highway

CONST

$334,800

Deferred

$0

$334,800

07-96-0003 University Park

University Parkway Bike Facility and
Intersection Improvement at Governors
Highway

CONST

$1,325,200

Deferred

$0

$1,325,200

TIP ID

Sponsor

Brief Description

Phase

Net CMAQ $ (Fed)

04-08-0001 Melrose Park

North Ave Commuter Bicycle Path from
Mannheim Rd to Thatcher Ave

ENG2

$59,165

04-08-0002 Northlake

Grand Ave Sidewalk from Northwest Ave
to Rhodes Ave

ENG2

08-05-0005 Oak Brook

Oak Brook Employment Area Distributor
Service

06-06-0061 Palos Heights

IMP

52 line items in 2014 totalling:

Fund Status

$68,874,153

Obligations*

$1,085,490

$17,762,269

$50,026,394

2015
09-08-0005 Carpentersville

IL 31 at Huntley Rd

01-08-0004 CDOT

City of Chicago Bicycle Fleet Program

CONST
IMP

$2,636,800

Deferred

$0

$2,636,800

$80,000

Deferred

$0

$80,000

*Obligation codes can be found at the end of this report.
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Active Balance
in Program

Deferred Funds
Not Programmed

Deferred

$0

$275,400

$323,783

Deferred

$0

$323,783

CONST

$1,108,000

Deferred

$0

$1,108,000

Grand Ave Sidewalk from Northwest Ave
to Rhodes Ave

CONST

$1,693,000

Deferred

$0

$1,693,000

12-10-0001 Romeoville

135th St Metra Parking Lot

CONST

$812,000

Deferred

$0

$812,000

12-10-0001 Romeoville

135th St Metra Parking Lot

CONST

$2,840,000

Deferred

$0

$2,840,000

07-06-0002 University Park

Cicero Ave Shared Use Path

ENG2

$14,000

Deferred

$0

$14,000

07-06-0002 University Park

Cicero Ave Shared Use Path

CONST

$184,800

Deferred

$0

$184,800

$0

$9,967,783

TIP ID

Sponsor

Brief Description

Phase

Net CMAQ $ (Fed)

10-02-0007 Lake Zurich

Lake Zurich-US 12/Rand Road at Ela
Road

CONST

$275,400

10-02-0007 Lake Zurich

Lake Zurich-US 12/Rand Road at Ela
Road

CONST

04-08-0001 Melrose Park

North Ave Commuter Bicycle Path from
Mannheim Rd to Thatcher Ave

04-08-0002 Northlake

10 line items in 2015 totalling:

Fund Status

Obligations*

$9,967,783

$0

2016
11-09-0006 Crystal Lake

Main St and Crystal Lake Ave Railroad
Crossings

CONST

$938,000

Deferred

$0

$938,000

09-09-0007 Elgin

Elgin Bikeway Plan Route 4 SW Quadrant

CONST

$2,397,000

Deferred

$0

$2,397,000

2 line items in 2016 totalling:

$3,335,000

125 line items totalling:

$114,096,852

$0
$29,325,792

Net CMAQ $ (Fed) - Includes the initial amount of CMAQ funding programmed for the line item, plus any increases and less any withdrawals
that are not related to the line item's deferral.
Fund Status - Indicates if the CMAQ $ are currently deferred or have been reinstated for the line item. A status of "Sub. Phase Def." means that a
subsequent phase of the project was deferred.

$0

$3,335,000

$20,611,483

$64,159,577

Awards/Obligations Codes
F - Final Voucher/FTA Grant Closed
M - Modified Project Agreement
O - Obligated

Obligations - The federal CMAQ funds authorized by FHWA/FTA for the line item.
Active Balance inProgram - The balance of funds yet to be authorized on line items with partial obligations and reinstated line items that have not yet
had an authorization. This balance represents what is available for federal authorization in the CMAP TIP.
Deferred Funds Not Programmed - The balance of deferred funds that have not been reinstated.

*Obligation codes can be found at the end of this report.
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FFY
2014
2015
2016
2017
2018

Federal
Unobligated or
Apportionment
$
$
$
$
$
$

188,485,990
105,413,338
105,413,338
105,413,338
105,413,338
610,139,342

Currently
Programmed
$
$
$
$
$
$

165,234,386
113,174,603
106,351,687
102,658,966
39,810,670
527,230,312

Deferred Funds Not
Programmed
$
$
$
$
$
$

50,856,794
9,967,783
3,335,000
64,159,577

Unprogrammed
Balance Minus
Deferrals

Unprogrammed
Balance
$
$
$
$
$
$

23,251,604
(7,761,265)
(938,349)
2,754,372
65,602,668
82,909,030

$
$
$
$
$
$

(27,605,190)
(17,729,048)
(4,273,349)
2,754,372
65,602,668
18,749,453

Obligation Goal
$
$
$

$

Current FFY
Obligations to
Date

138,600,323 $
145,988,364
145,988,364
TBD
TBD
430,577,051 $

Obligations Needed
to Meet Goal

3,419,486 $

135,180,837

3,419,486 $

427,157,565

Current as of 11/30/2013

Federal Unobligated or
Apportionment:

Amount apportioned to the state based on CMAQ distribution formula and Congressional appropriation. Northeastern Illinois is allocated
95.21% of the state apportionment; however the full apportionment is used for a programming mark. FFY 2014 includes the unobligated
balance from prior years, with funds currently in Advanced Construction considered to be obligated. FFY 2015-2018 apportionments are
estimates based upon the current apportionment. See calculation below. Source: FHWA FMIS database.

Currently Programmed:

Net amounts programmed (withdrawn and obligated funds not included) on active and reinstated project phases. FFY 2014 includes balance
amounts from prior years. Source: CMAQ database

Deferred Funds Not
Programmed:

Deferred funds for project phases that have not demonstrated readiness for the reinstatement of funds. FFY 2014 includes funds deferred from
prior years. Source: CMAQ database

Unprogrammed Balance:

For current year, unobligated less currently programmed, excluding deferred line items; for future years, apportionment less currently
programmed. This balance represents the funds that are available to program as of the current date.

Unprogrammed Balance
Minus Deferrals:

For current year, unobligated less currently programmed, including deferred line items; for future years, apportionment less currently
programmed, including deferred line items.

Obligation Goal:

Goals to obligate the apportioned amount plus a fraction of the unobligated balance to achieve a zero unobligated balance over four years.
Source: August 28, 2012 CMAQ Project Selection Committee meeting.

Current FFY Obligations to
Date:

Obligations (Federal Authorizations) through the "current as of" date. Projects in advance construction are included as obligations. Source:
CMAQ database

Obligations Needed to
Meet Goal:

Obligation Goal less Current FFY Obligations to Date.

Current Year Unobligated Balance Calculations:
FFY 2014 Federal Apportionment
Prior Years' Unobligated Balance
Advanced Constrution (All Years)

$
$
$
$
$

105,413,338
194,986,108 (+)
300,399,446
111,913,456 (-)
188,485,990

Agenda Item No___

MEMORANDUM
To:

CMAQ Project Selection Committee

From:

CMAP Staff

Date:

December 5, 2013

Re:

CMAQ Transit Project Expenditure Updates – 3rd Calendar Quarter of 2013

Staff conducted the 3rd quarter of 2013 Transit Project Expenditure Update. This effort is intended
to track transit project expenditures after each project has been obligated. Of the 57 transit projects
reported on this quarter, 9 are complete, but not closed out. Eleven projects have not expended any
CMAQ funds yet. The table below summarizes the agencies’ responses and provides federal dollars
expended, unexpended balances, and the percent of obligated CMAQ funds expended on each
agency’s projects (excluding completed projects) to show the degree to which active projects are yet
to be undertaken.

Summary of CMAQ Transit Project Expenditures Updates – 3rd Quarter 2013

Agency

# of
Projects

# of
completed
projects
(but not
closed)

RTA
CTA
Metra
Pace
CDOT

8
13
14
11
11

0
0
2
3
4

0
0
0
0
0

# of
Active
Projects
w/ zero
expendi
-tures
2
2
6
1
0

Totals

57

9

0

11

# of
new
"close
outs"

10.9%
36.3%
30.9%
80.6%
14.3%

5,151,653
7,907,321
4,495,692
54,104,870
16,281,107

Remaining
Balance on
incomplete
Projects
(Federal
Dollars)
42,146,931
13,892,620
10,052,362
13,062,358
97,462,893

--

87,940,643

176,617,164

Combined
% expended
on
incomplete
projects

Federal
Dollars
expended on
incomplete
projects

# "stalledunclear"
projects
0
0
0
0
0
0

No projects are stalled at this time.
###

December, 2013
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CMAQ Cost Change Request Form
Project Identification
Please provide the project identification exactly as it appears in the CMAQ Program. The current Program
Summary Report can be found on the CMAQ Program Management and Resources page of the CMAP website
(http://www.cmap.illinois.gov/cmaq/program-management-resources).
TIP ID

10-12-0004

Sponsor

Lake County

Project Location Description

Gilmer/Hawley/IL176 Adaptive Traffic Control

TIP ID

Sponsor

10-12-0003

Project Location Description

Lake County

Aptakisic Rd Adaptive Traffic Control

Currently Programmed Funding
Please provide the current programmed funding for all phases, regardless of the fund source used/programmed
for that phase. The FFY and costs for CMAQ line items must match the current CMAQ Program, including any
previously approved cost changes. All other line items should match the TIP, however phases not included in
the TIP (for example locally funded engineering) should also be included here.
Please complete the table that is appropriate for the type of project. Please insert additional rows in the table
(right-click and select “Insert” > “Insert Rows Below”) if more than one fund source is being used for a phase, or
if funding is “staged” in multiple federal fiscal years.
10-12-0004
Phase
Starting
FFY
ENG1
ENG 2
ROW
CONST
CE
Total

Programmed
Total Cost
($000’s)

Programmed
Federal Cost
($000’s)

Programmed
Federal
Share (%)

Federal
Fund
Source

2013

1291

1033

80

CMAQ

2013

1291

1033

80

Local Match
Fund Source

Phase
Accomplished*

Local Match
Fund Source

Phase
Accomplished*

*Definitions of accomplishment can be found in the CMAQ Programming and Management Policies.

10-12-0003
Phase
Starting
FFY
ENG1
ENG 2
ROW
CONST
CE
Total

Programmed
Total Cost
($000’s)

Programmed
Federal Cost
($000’s)

Programmed
Federal
Share (%)

Federal
Fund
Source

2013

488

391

80

CMAQ

2013

488

391

80

*Definitions of accomplishment can be found in the CMAQ Programming and Management Policies.

Current Costs (Actual and Estimates) and Schedule
Please enter the actual costs included in the most recent Engineer’s Estimate for every phase of the project and
the current project schedule. For accomplished phases, enter the actual cost and date of federal authorization
or grant approval.
Please complete the table that is appropriate for the type of project. Please insert additional rows in the table if
more than one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years.
10-12-0004
Phase
Starting
FFY

ENG1
ENG 2
ROW
CONST
CE
Total

Current
Total Cost
($000’s)

Current
Federal
Cost
($000’s)

2013

0

0

2013

0

0

Current
Total Cost
($000’s)

Current
Federal
Cost
($000’s)

Current
Federal
Share (%)

Federal
Fund
Source

2013

1779

1424

80

CMAQ

2013

1779

1424

80

10-12-0003
Phase
Starting
FFY

ENG1
ENG 2
ROW
CONST
CE
Total

Current
Federal
Share (%)

Federal
Fund
Source

Local
Match
Fund
Source

Actual or
Anticipated
federal
authorization
date*

Local
Match
Fund
Source

Actual or
Anticipated
federal
authorization
date*

CMAQ

1/22/13

*For the construction phase, enter the letting date. For other phases, the authorization date is typically the date the Local Agency
Agreement is executed by IDOT Central Office. For phases not using federal funds, enter the estimated completion date of the phase.

Requested Cost Increase
Please enter the additional CMAQ funds requested (difference between currently programmed funds and
current cost estimate).
Please complete the table that is appropriate for the type of project. Please insert additional rows in the table if
more than one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years.

10-12-0004
Phase

ENG1
ENG 2
ROW
CONST
CE
Total
10-12-0003
Phase

ENG1
ENG 2
ROW
CONST
CE
Total

Starting
FFY

Additional Total
Cost ($000’s)

Additional Federal
CMAQ Funds($000’s)

Revised
Federal
Share (%)

2013

-1291

-1033

0

2013

-1291

-1033

0

Starting
FFY

Additional Total
Cost ($000’s)

Additional Federal
CMAQ Funds($000’s)

Revised
Federal
Share (%)

2013

1291

1033

80

2013

1291

1033

80

Reason for Request
Briefly describe the reason for the increased cost (this information will be used to develop the PSC agenda)
Request moving $1291 total and $1033 federal from 10-12-0004 to 10-12-0003. The projects have been
combined under one state job number (C-75-001-13) and one federal project number (CMM-4003(150)).

State and Federal Project Information
State and/or Federal identification must be provided below or via an attached Project Program Information (PPI)
Form or Local Agency Agreement for Federal Participation (BLR 5310).
Select One.
X State/Federal Project or Grant Numbers Provided Below
Most recently approved PPI Form Attached
Local Agency Agreement Attached
Enter TBD if numbers have not yet been assigned by IDOT or the FTA.
Phase
ENG1
ENG 2
ROW
CONST
ENG
IMP

State Job Number
X-00-000-00
PDRC-75-001-13

Federal Project Number
XXX-0000(000)

CMM-4003(150)

FTA Grant Number
IL-XX-XXXX-XX

Additional Comments
Provide any additional information that may assist CMAP staff and the PSC with consideration of this request.
Use this space to explain any entries above that were left blank, or to clarify any of your above responses.

Submit this completed form and any requested attachments to your Planning Liaison
(PL) for review and submittal to CMAP. For sponsors noted as exceptions to PL review
in the procedure above, please submit to the project contact for transmittal to CMAP.
For the submittal procedures that apply to this form, see the CMAQ Scope and Cost
Change Request Procedures document.

CMAQ Cost Change Request Form
Project Identification
Please provide the project identification exactly as it appears in the CMAQ Program. The current Program
Summary Report can be found on the CMAQ Program Management and Resources page of the CMAP website
(http://www.cmap.illinois.gov/cmaq/program-management-resources).
TIP ID

10-13-0015

Project Location Description

Sponsor

North Chicago

Sheridan Road Multi-Use Path (between 24th Street and MLK Jr Dr.)

Currently Programmed Funding
Please provide the current programmed funding for all phases, regardless of the fund source used/programmed
for that phase. The FFY and costs for CMAQ line items must match the current CMAQ Program, including any
previously approved cost changes. All other line items should match the TIP, however phases not included in
the TIP (for example locally funded engineering) should also be included here.
Please complete the table that is appropriate for the type of project. Please insert additional rows in the table
(right-click and select “Insert” > “Insert Rows Below”) if more than one fund source is being used for a phase, or
if funding is “staged” in multiple federal fiscal years.
Phase

Starting
FFY

ENG1
ENG 2
ROW
CONST
CE
Total

2014
2014
2015
2015

Programmed
Total Cost
($000’s)
$20.7
$35.4

Programmed
Federal Cost
($000’s)
$16.56
$28.32

Programmed
Federal
Share (%)
80%
80%

Federal
Fund
Source
CMAQ
CMAQ

Local Match
Fund Source

$283.0
$28.3
$367.4

$226.4
$22.64
$293.92

80%
80%
80%

CMAQ
CMAQ

N Chicago
N Chicago

Phase
Accomplished*

N Chicago

*Definitions of accomplishment can be found in the CMAQ Programming and Management Policies.

Phase

Starting
FFY

Programmed
Total Cost
($000’s)

Programmed
Federal Cost
($000’s)

Programmed
Federal Share
(%)

Federal
Fund
Source

Local Match
Fund Source

Phase
Accomplished*

ENG
IMP
Total
*Definitions of accomplishment can be found in the CMAQ Programming and Management Policies.

Current Costs (Actual and Estimates) and Schedule
Please enter the actual costs included in the most recent Engineer’s Estimate for every phase of the project and
the current project schedule. For accomplished phases, enter the actual cost and date of federal authorization
or grant approval.
Please complete the table that is appropriate for the type of project. Please insert additional rows in the table if
more than one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years.

Phase

Starting
FFY

Current
Total Cost
($000’s)

Current
Federal
Cost
($000’s)

Current
Federal
Share (%)

Federal
Fund
Source

Local
Match
Fund
Source

ENG1
ENG 2
ROW
CONST
CE
Total

2014
2014

$22.244
$33.856

$17.795
$27.085

80%
80%

CMAQ
CMAQ

N Chicago
N Chicago

Actual or
Anticipated
federal
authorization
date*
02/14
12/14

2015
2015

$283.0
$28.3
$367.4

$226.4
$22.64
$293.9

80%
80%
80%

CMAQ
CMAQ

N Chicago
N Chicago

07/15
07/15

*For the construction phase, enter the letting date. For other phases, the authorization date is typically the date the Local Agency
Agreement is executed by IDOT Central Office. For phases not using federal funds, enter the estimated completion date of the phase.

Phase

Starting
FFY

Current
Total Cost
($000’s)

Current
Federal
Cost
($000’s)

Current
Federal
Share (%)

Federal
Fund
Source

Local
Match
Fund
Source

Actual or
Anticipated
FTA Grant
approval
date*

ENG
IMP
Total
*Some non-traditional projects (such as the purchase of bicycle racks) may be ENG/IMP projects processed through IDOT. For these
projects, enter the federal authorization date.

Requested Cost Increase
Please enter the additional CMAQ funds requested (difference between currently programmed funds and
current cost estimate).
Please complete the table that is appropriate for the type of project. Please insert additional rows in the table if
more than one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years.
Phase

Starting
FFY

Additional Total
Cost ($000’s)

Additional Federal
CMAQ Funds($000’s)

ENG1
ENG 2
ROW
CONST
CE
Total

2014
2014

$1.544
-$1.544

$1.235
-$1.235

2015
2015

$0
$0
$0

$0
$0
$0

Phase

Starting
FFY

Additional Total
Cost ($000’s)

Additional Federal
CMAQ Funds ($000’s)

ENG
IMP
Total

Revised
Federal
Share (%)

Revised
Federal
Share (%)

Reason for Request
Briefly describe the reason for the increased cost (this information will be used to develop the PSC agenda)
ROW plats & legals to be moved from Phase II to Phase I Engineering.

State and Federal Project Information
State and/or Federal identification must be provided below or via an attached Project Program Information (PPI)
Form or Local Agency Agreement for Federal Participation (BLR 5310).
Select One.
State/Federal Project or Grant Numbers Provided Below
Most recently approved PPI Form Attached
Local Agency Agreement Attached
Enter TBD if numbers have not yet been assigned by IDOT or the FTA.
Phase
ENG1
ENG 2
ROW
CONST
ENG
IMP

State Job Number
X-00-000-00
P-TBD
DRC-

Federal Project Number
XXX-0000(000)

FTA Grant Number
IL-XX-XXXX-XX

Additional Comments
Provide any additional information that may assist CMAP staff and the PSC with consideration of this request.
Use this space to explain any entries above that were left blank, or to clarify any of your above responses.
This segment was previously part of the Lakefront Bike Path Project (TIP ID 10-06-0065)
The revised scope for the segment in North Chicago was approved at the 9/10/2013 CMAQ Project
Selection Committee Meeting.

Submit this completed form and any requested attachments to your Planning Liaison
(PL) for review and submittal to CMAP. For sponsors noted as exceptions to PL review
in the procedure above, please submit to the project contact for transmittal to CMAP.
For the submittal procedures that apply to this form, see the CMAQ Scope and Cost
Change Request Procedures document.

CMAQ Scope Change Request Form
Project Identification
Please provide the project identification exactly as it appears in the CMAQ Program. The current
Program Summary Report can be found on the CMAQ Program Management and Resources page of the
CMAP website (http://www.cmap.illinois.gov/cmaq/program-management-resources).
TIP ID

13-09-0003

Project Location Description

Sponsor

Illinois Environmental Protection Agency

Regional

Revised Project Scope
Briefly describe the nature of the scope change requested (for example, “Extend the south limit from 1st
St. to 3rd St. to provide connectivity to existing multi-use path on 3rd St.” or “Purchase 2013 model year
trucks instead of the requested 2012 model year trucks.”

The Illinois EPA is currently implementing a CMAQ grant through which we
extend grants for the purchase and installation of diesel engine idling and
exhaust emissions reduction equipment to school districts and private
businesses providing school student transportation services that own the buses
and agree to operate the equipment for a minimum of five (5) years. We are
requesting the ability to extend grants to public and private schools and school
districts and businesses providing school transportation services that either
own or lease buses and would commit to operate the emissions control
equipment for a minimum of five years. The requested change will not alter the
program’s costs or the projected emissions reduction benefits.
Changes to Location/Limits
If the scope change involves changes to the location and/or limits of the project, complete the following
table and attach a map sufficient to accurately locate this project in a GIS system.
Name of Street or Facility to be Improved

Marked Route #

North/West Reference Point/Cross St/Intersection

Marked Route #

Municipality & County

South/East Reference Point/Cross St/Intersection

Marked Route #

Municipality & County

Other Project Location Information

Changes to Emissions Benefit Analysis
Complete the appropriate table for the project type and provide additional attachments if required, or
check below to indicate that the scope change will not change the emissions benefits of the project.
☐The proposed scope change will not affect the emissions benefits of the project. Skip to the Changes
to Project Schedule section of this form.

BICYCLE AND PEDESTRIAN FACILITIES
Miles of existing bicycle/pedestrian facilities intersecting the proposed facility:
Identify intersecting facilities:
Trip attractors linked directly to the proposed facility. For a pedestrian facility, identify transit service to
which direct access is provided.
Indicate safety and attractiveness improvements – see Bicycle/Pedestrian Task Force memo.
Off-Street Bicycle Facility - Provide traffic volumes, speeds and percent trucks on adjacent roadway.

BICYCLE PARKING & ENCOURAGEMENT
Number of New Bicycle Spaces
Racks:
Lockers:

Other:

COMMUTER PARKING
Project Location: ☐ City Of Chicago ☐ Suburban
Net Number Of New Vehicle Spaces:
Net Number Of New Bicycle Spaces:
Utilization Rate: ☐ New Lot
☐ Existing Lot (Indicate Actual Utilization):
Percent
Existing Parking Spaces And Price:
SPACES at $
PER
(hr/day/mo)
SPACES at $
PER
(hr/day/mo)
SPACES at $
PER
(hr/day/mo)
SPACES at $
PER
(hr/day/mo)
Line-Haul Trip Length (One-Way Miles to the Nearest Tenth):
If line haul trip length is not a milepost figure, provide basis for value provided:
COMMUTER PARKING STRUCTURES
NET GAIN IN SPACES AVAILABLE TO TRANSIT USERS – deduct spaces removed within 1,800 feet of
project site from gain
PROPOSED DAILY FEE TO BE CHARGED
WALKING DISTANCE TO STATION PLATFORM – distance in feet from center of parking facility site to
nearest edge of transit staging area.
BUS SERVICE AVAILABILITY – number of bus routes currently serving the transit facility.
BICYCLE PARKING AVAILABILITY – number of bicycle parking spaces built in conjunction with the parking
facility, separated by racks vs. lockers or spaces within the parking structure.
SIGNAL INTERCONNECTS
Project Length (miles):
Distance between the last two signals at both ends of the project (miles):
Show the location of all signals on the map
Posted Speed (miles per hour – for each segment):
Current Traffic Volume (ADT – Indicate year for each segment):
If project is part of a transit signal priority (TSP) corridor, give name:

North/West End:
South/East End:

TRAFFIC FLOW IMPROVEMENTS
Attach updated “After Improvement” Input Module Worksheets

Type of Project (Check One)

Intersection Improvement

Bottleneck Elimination

Project Length (Miles – Bottleneck Elimination and Multiple Intersections Only):
Posted Speeds (Miles Per Hour For Each Street):
Current Traffic Volume For Each Street (ADT – Indicate Year):
Are pedestrian or bicycle facilities to be added as part of this project? ☐ Yes ☐ No
If “Yes” is checked, and the scope change involves these facilities, complete the section on pedestrian/bicycle facilities.

Do queues currently clear on the major street at signalized intersections in the pm peak period?
☐ Yes ☐ No

TRANSIT PROJECTS
Project Type (Check One): ☐ System Start-Up ☐ Transfer ☐ Service & Equipment ☐ Facility
Auto Trips Eliminated Per Day (Round Trips):
Length Of Auto Trips Eliminated (One-Way Miles To The Nearest Tenth):
Auto Trips Diverted Per Day (Round Trips):
Line-Haul Length Of Diverted Trips (One-Way Miles To The Nearest Tenth):
Project Life (Years):
Provide basis for parameters used to estimate benefits (e.g., ridership, auto occupancy, trip length. See
instructions):
DIRECT EMISSIONS REDUCTION
Complete Multiple copies of this table – One for each group of vehicles (type, engine, technology, etc.).
Vehicle Type:
X School Bus ☐ Transit Bus ☐ Refuse Hauler ☐ Short Haul ☐ Long Haul
(select one)
☐ Delivery Truck ☐ Emergency Vehicle ☐ On-Highway ☐ City/County Vehicle
☐ Passenger Locomotive ☐ Switch Engine ☐ Other:
☐ Class 2b (8,501 - 10,000 lbs.)
☐ Class 3 (10,001 - 14,000 lbs.)
☐ Class 4 (14,001 - 16,000 lbs.)
☐ Class 5 (16,001 - 19,500 lbs.)
Vehicle Size:
☐ Class 6 (19,501 - 26,000 lbs.)
☐ Class 7 (26,001 - 33,000 lbs.)
(check one)
☐ Class 8a (33,001 - 60,000 lbs.)
☐ Class 8b (60,001 and over)
X School Bus
☐ Transit Bus
Horsepower ☐ 0
☐1
☐3
☐6
☐ 11 ☐ 16 ☐ 25 ☐ 40 ☐ 50 ☐ 75 ☐ 175
(check one)
☐ 300 ☐ 600 ☐ 750 ☐ 1000☐ 1200☐ 2000☐ 3000
Current Fuel Type: ☐ LPG ☐ LNG ☐ CNG ☐ Biodiesel 100 ☐ Biodiesel 20 ☐ Biodiesel 10
(check one)
☐ Biodiesel 5 ☐ E85 ☐ Diesel, 3,400 ppm sulfur ☐ Diesel, 500 ppm sulfur
Model Year (all vehicles in a group should have the same model year):
Before project: Fuel Consumed (gallons per year of current fuel type for all vehicles in the group
combined):
gallons
After project: Fuel Consumed (gallons per year of current fuel type for all vehicles in the group
combined):
gallons
Before project Annual Vehicle Miles/vehicle in group:
miles
Annual Idling Hours/vehicle in group:
hours
After project Annual Vehicle Miles/vehicle in group:
miles
Annual Idling Hours/vehicle in group:
hours
Technology to be Applied
# veh Technology to be Applied
# veh
Diesel Oxidation Catalyst
Recalibration
Diesel Oxidation Catalyst + Closed Crankcase
Exhaust Gas Recirculation + Diesel
Ventilation
Particulate Filter
Diesel Particulate Filter
X
Selective Catalytic Reduction
Hybrid Electric Replacement with Diesel
Emissions Control Devices
Particulate Filter
Partial Flow Filter
Other: Direct-Fired Heater (Idle Reduction)
X
Compressed Natural Gas (CNG) Replacement
Engine Repower
Lean NOx Catalyst/Diesel Particulate Filter
Engine Replacement
Post-Implementation ☐ LPG ☐ LNG ☐ CNG ☐ Biodiesel 100 ☐ Biodiesel 20 ☐ Biodiesel 10
Fuel Type (select one): ☐ Biodiesel 5 ☐ E85
☐ Diesel, 3,400 ppm sulfur ☐ Diesel, 500 ppm sulfur
☐ Diesel, 15 ppm sulfur (non-road only) ☐ Emulsion ☐ Electricity

Diesel Vehicle Replacement Applicants
Expected remaining life of vehicles being replaced (years):
Total Number of Vehicles (all groups combined):
vehicles

☐ Diesel, 15 p

Changes to Project Schedule
Please provide the starting federal fiscal year (FFY) for every phase (use the appropriate phases for your
project) and the anticipated date of federal authorization (or letting date for the Construction phase).
For phases that are not federally funded, indicate the date that contracts will be executed or in-house
work will begin in the Anticipated Authorization column. The FFY begins on October 1 and ends
September 30 of each year
Phase

Starting
FFY

Anticipated
Authorization

ENG1
ENG2
ROW
CONST

Phase

Starting
FFY

Anticipated
Authorization

ENG
IMP

Additional Comments
Provide any additional information that may assist CMAP staff and the PSC with consideration of this
request. Use this space to explain any entries above that were left blank, or to clarify any of your above
responses.

Submit this completed form and any requested attachments to your Planning
Liaison (PL) for review and submittal to CMAP. For sponsors noted as
exceptions to PL review in the procedure above, please submit to the project
contact for transmittal to CMAP.
For the submittal procedures that apply to this form, see the CMAQ Scope and
Cost Change Request Procedures document.

sdss

MEMORANDUM
To:

CMAQ Project Selection Committee

From:

CMAP Staff

Date:

December 5, 2013

Re:

Review of project ranking processes and criteria used by other MPOs

As part of its FY 2014 staff work plan, CMAP is reviewing how it carries out the staff functions
associated with the Congestion Mitigation and Air Quality Improvement program (CMAQ).1
One task in this review is to benchmark CMAP’s current procedures by investigating the
criteria and methods the staff of other metropolitan planning organizations (MPOs) use to rank
and select projects. While federal law emphasizes cost-effectiveness and projects that reduce
fine particulate matter emissions, it also gives considerable latitude to metropolitan areas in
their choice of criteria and ranking methods.
Our review suggests that it is quite typical for MPOs to employ a point system by which to
consider a variety of criteria, qualitative and quantitative, together on the same scale. 2 These
point-based rankings are then combined with committee deliberation to produce the
recommended program of projects. Shifting to a multi-criteria point system to evaluate projects
should be considered for the CMAQ program at CMAP.

Current ranking methods used by CMAP
CMAP currently uses the cost-effectiveness of volatile organic compound (VOC) removal (or
fine particulate matter removal for direct emissions reduction projects) as the criterion to rank
projects for the staff-recommended program. Within each project category, such as bicycle
facilities, traffic flow improvements, etc., projects are ranked from highest to lowest costeffectiveness. Staff also reports the projects’ performance on other measures, including

See the FY 14 work plan under the Performance-Based Programming Core Program.
For example, an evaluation system might have a maximum of 50 points available for congestion
reduction, 10 points for safety, and 40 points for project readiness. In this system, a project that improves
safety a great deal would still rank lower than one that reduces congestion a relatively small amount.
Other distributions of points would produce different results. Note that the points do not need to add up
to 100.
1
1
2

reduction in trips and vehicle miles traveled (VMT), but these measures are not used to rank
projects for the staff-recommended program.
Through the GO TO 2040-focused programming approach, CMAP has initiated the use of
additional criteria to evaluate projects. For instance, in the FY 2014 – 18 CMAQ cycle the
Regional Transportation Operations Coalition (RTOC) evaluated highway projects based on the
travel time index, crash rate, and planning time index in the corridors where the project was
proposed. However, these scores were only used to decide which projects to recommend to the
Project Selection Committee; they were not actually used to rank projects in the staff program.
The Bicycle and Pedestrian Task Force scored projects using a different set of factors, including
population and employment near the facility, transit boardings near the facility, etc. Likewise,
this scoring was not used to rank projects in the staff-recommended program, but was provided
as guidance from the modal focus groups to the Project Selection Committee.

Summary of findings from other MPOs
Our review of how competitive CMAQ processes operate in other regions suggests that many
MPOs:


Use a point system that allows multiple criteria to be evaluated on the same scale, so
that the total project score is a composite of scores on the individual criteria.



Consider project benefits beyond air quality.



Combine quantitative evaluations for some criteria with qualitative evaluations for
others and use different criteria for different types of projects.



Link planning to programming by awarding points to, or reserving eligibility for,
projects that fulfill priorities from local plans or the regional plan.



Focus CMAQ investment in urban centers or livable communities, either by awarding
points to projects in certain places or by establishing set-asides for them.

Details on other MPOs’ ranking procedures
This review is not a complete census of CMAQ programs, but instead it highlights examples of
programming at other MPOs for CMAP to consider.3 To organize the review, staff examined the
extent to which other MPOs considered benefits in the following areas: congestion relief, safety,
reliability, accessibility, system preservation, and livability. The last area is multifaceted, but it
is assumed here to include economic development and environmental protection. Criteria used

While many MPOs program CMAQ funds, not all have competitive processes for awarding funding. Of
those with competitive programs, not all had their criteria available on their websites. In addition, some
MPOs combine their programming processes for CMAQ and local Surface Transportation Program
funds, while others operate a standalone CMAQ program. This review is confined to competitive
programs with clearly stated selection criteria, including those with combined STP/CMAQ programs, and
mostly focuses on larger MPOs that are peers for CMAP.
2
3

by MPOs to evaluate practical factors, such as project readiness, were also investigated under
“programming criteria” below. Particular examples of criteria from other MPOs are
hyperlinked in the text below.

Project Benefits
Congestion Relief
In line with an overarching purpose of the CMAQ program, criteria related to congestion
mitigation are used by many MPOs and typically receive a significant emphasis. This takes
various forms, including quantitative prediction of congestion relief, targeting projects to
corridors with heavy congestion, and using a qualitative assessment of planning factors.


In its evaluation of highway projects, the Metropolitan Council, the MPO for the
Minneapolis-St. Paul region, reserves 350 points out of 1,100 possible for congestion
mitigation. Out of this, 150 points are available based on whether the project benefits a
currently congested roadway, as measured by the existing volume-to-capacity ratio. Its
evaluation of transit expansion projects also considers whether the project benefits a
congested roadway, although the weight is lower.



The Delaware Valley Regional Planning Commission (DVRPC), the MPO for the
Philadelphia region, combines VMT reduction with emissions reduction in its evaluation
of CMAQ projects. A project must either reduce emissions by X or reduce VMT by Y to
achieve a given number of points. The maximum number of points available in that
area is 15 out of 100 total.



Besides a quantitative estimate of the change in vehicle hours traveled, the HoustonGalveston Area Council (H-GAC), the MPO for the Houston region, also considers
qualitative planning factors, including whether roadway projects relieve bottlenecks, fill
gaps in the network, and include certain intelligent transportation systems (ITS)
components. Houston also notes the “importance” of the highway facility, including
NHS routes, major corridors, and intermodal connectors.

Safety
Several MPOs and DOTs evaluate the safety benefits of highway projects and, less frequently,
bicycle/pedestrian projects.


The Southwestern Pennsylvania Commission, the MPO for the Pittsburgh region,
reserves up to 21 points out of 237 total possible for safety improvements. The
Southwestern Pennsylvania Commission uses a semi-quantitative scoring system in
which evaluation categories are assigned weights, which are then multiplied against
qualitative assessments of low (1 point), medium (2 points), and high (3 points) to
determine the score.



The Houston-Galveston Area Council incorporates safety and security measures into a
number of its “planning factors”, which are mode-specific criteria that, for transit and
non-ITS roadway projects, account for 50% of a project’s score (the benefit-cost analysis
represents the remaining 50%). Safety and security measures account for 20 points of
3

the 100 possible points for the roadway planning factors; specific criteria include
evacuation routes and high crash risk sites for highway projects.


MPOs in North Carolina allocate a small number of points, equivalent to 2% of the score,
to projects that improve bicycle and pedestrian safety. Likewise, H-GAC asks project
sponsors for narrative information about how a project would reduce collisions with
bicycles and awards 10 points out of 100 to that category.

Although it has not been seen in a CMAQ evaluation, safety can also be evaluated for transit
projects. For example, the Federal Transit Administration New Starts/Small Starts program
scoring criteria evaluate crash reduction benefits from transit investments as a function of the
decrease in automobile use.

Reliability
Travel time reliability has come to be seen as an important aspect of system performance, both
for highway and transit users. Most congestion analyses focus on average conditions in peak
periods rather than conditions on “bad days.” Methods of predicting reliability benefits are still
under development, and reliability has not been integrated into CMAQ/STP project selection
methodologies to the extent that other criteria have been. However, some examples are as
follows:


As part of its modal planning factors, the Houston-Galveston Area Council has specific
criteria for ITS/operations projects, which have a major impact on reliability. These
criteria include qualitative evaluations of system redundancy, system migration and
expandability, integration and information sharing, incident and event management,
and system lifecycle and maintenance issues.



The Cincinnati MPO awards points to freight projects if they can show a potential
improvement in improvement to on-time deliveries. The application requests
documentation of the existing on-time delivery problem and an explanation of how the
project will improve the reliability of freight arrivals and/or departures.



Two MPOs in Virginia (Hampton Roads Transportation Planning Organization and
Richmond Area Metropolitan Planning Organization) include the potential for
improvement in transit system reliability in their project ranking criteria. In both
Hampton Roads and Richmond, the reliability measure accounts for up to 25 points out
of 100 total possible for non-expansion, non-rolling stock projects and is scored
qualitatively.

Accessibility and Connectivity
Transportation accessibility typically refers to the ability to reach destinations within a certain
time, while connectivity indicates the ease with which a traveler can physically get between two
places or two modes. Where it is included in CMAQ evaluations, these are typically assessed
qualitatively.

4



The Southwest Washington Regional Transportation Commission, the MPO for
Vancouver, Washington, includes access management, providing up to 6 points of the
110 total possible points for criteria such as non-traversable medians, reduced access
points, and elimination of at-grade crossings.



The Houston-Galveston Area Council’s planning factors for bicycle and pedestrian
projects reserve 45 points out of 100 possible for connectivity measures, including
barrier elimination, land use connections, pedestrian and bicycle facility connections,
and transit connections. Similarly, H-GAC’s planning factors for “Livable Centers
Initiative” projects also provide 45 points out of 100 total for connectivity.

System Preservation and Operations
Although it is less common, some MPOs do take system preservation and operations into
account when developing their CMAQ programs. The CMAQ program is not intended to fund
routine maintenance, and so this consideration generally takes note of existing geometric
deficiencies, long-term maintenance costs, or the existence of a maintenance plan for a project.


The Southwest Washington Regional Transportation Commission includes existing
geometric conditions such as pavement and shoulder width for a maximum of 6 points
out of the 110 total points.



Anchorage Metro Area Transportation Solutions, the MPO for Anchorage, Alaska, notes
the operations and maintenance costs associated with project, and awards more points
for projects with lower operations and maintenance costs.



In its evaluation of highway ITS projects, the Houston-Galveston Area Council provides
points for the existence of a formal maintenance plan. Further, H-GAC provides for up
to 15 points in the transit capital planning factors for documentation on a project’s
maintenance plan.

Livability
Livability has many aspects and can be defined in many ways. CMAP staff is currently working
on a research project in FY 2014 to investigate livability performance metrics for the
transportation system. Here livability is interpreted to include environmental protection and
economic development. Land use objectives are often considered part of livability; these are
discussed below under “Linking Planning to Programming.”
Economic Development
MPOs frequently evaluate the economic benefits of CMAQ-funded projects. Typically the
evaluation is judgment-based, with points given for how well a project would support
employment growth or real estate development.


The Southwestern Pennsylvania Commission reserves up to 15 points out of 237 total
possible points for “sustainable development benefits.” The Commission allocates a
weight of 5 to that category, and then multiplies that weight by qualitative scores of
“high” (3 points), “medium” (2 points), or “low” (1 point) to determine total points in
that category.
5



The Indianapolis MPO provides a small number of points (2 out of 100) for projects
expected to create or retain jobs in “core communities,” which it defines as an area
where an special economic development district is already in place (a tax increment
finance district, airport development district, empowerment zone, etc.).



The Southwest Washington Regional Transportation Commission reserves a maximum
of 25 points out of 110 total points for economic development criteria, including
employment growth, providing or improving access to employers, providing or
improving access to freight generators, and the leveraging of private partner funds.

The review did not find a CMAQ program that uses economic impact software to compare the
economic impacts of candidate projects. However, NCDOT evaluates the economic impact of
each project in its state highway program using commercial modeling software; some of the
projects in NCDOT’s annual highway program are smaller in cost and scope than typical
CMAQ-funded highway projects in the Chicago region.4 This example may be worth more
investigation.
Environmental Protection
As one the CMAQ program’s primary objectives, air quality improvements are considered in
the evaluation criteria for all MPOs with competitive programs that we reviewed. Occasionally
MPOs go beyond air quality to consider other environmental benefits or impacts.


The Southwest Washington Regional Transportation Commission encourages best
practices by providing a maximum of 10 points of 110 possible for the use of various
sustainable features, including LED lighting, reuse of pavement and materials, and lowimpact development to reduce stormwater runoff.



The Cincinnati MPO has a goal to “Protect and Enhance the Environment” as part of its
combined CMAQ/STP program. Among other things, projects are ranked by whether
they reduce transportation’s impact on water quality and noise levels.

Other Livability Criteria
A number of other livability criteria have been considered by MPOs. The Anchorage MPO,
Metropolitan Council, and Delaware Valley Regional Planning Commission all include
measures of environmental justice in their evaluations of CMAQ projects. The Houston MPO’s
planning factors for transit and Livable Centers Initiative projects include measures of access to
underserved populations and design quality.

Linking Planning to Programming
Many MPOs include some measure of a project’s consistency with local or regional plans as an
evaluation criterion for the CMAQ program. Generally they either interpret plan consistency as

See https://connect.ncdot.gov/projects/planning/Pages/StrategicPrioritization.aspx, Prioritization 2.0
Final Scores and Data
4
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an eligibility requirement or include it as an evaluation criterion. Examples are highlighted in
the following paragraphs.


Delaware Valley Regional Planning Commission asks applicants to identify which goals
from the regional long-range plan or local comprehensive plan that their projects
implement. It also requires CMAQ projects to be located within congested sub-corridors
identified through the agency’s Congestion Management Process (CMP).



The Denver Region Council of Governments (DRCOG) has a process for establishing
Designated Urban Centers to help implement its Metro Vision 2035 plan. Projects within
these centers may receive additional points on CMAQ applications worth 5% of the total
score.



Puget Sound Regional Council uses its point system to guide both CMAQ and STP
funding to Designated Regional Growth Centers from its VISION 2040 and the Regional
Economic Strategy, including supporting manufacturing and industrial centers. The
assessment is mostly qualitative and judgment-based, with examples given of projects
that score in the low, medium, or high categories rather than firm rules for assigning
points.



The Indianapolis MPO awards a small number of points for best practices in the
comprehensive plan in the municipality where the project is located. For instance, half a
point is awarded for each plan component, such as supporting mixed-use and higher
density development, encouraging new growth in existing centers, designing
pedestrian-friendly communities, etc.



In its evaluation of transit expansion projects for “Development Framework
Implementation,” the Metropolitan Council awards up to 100 points (out of 1,600) for
projects that support planned 2030 land uses, population, and employment in the project
corridor. The Metropolitan Council also uses CMAQ funding to reward achievement of
non-transportation regional planning goals, in that it allows up to 100 points for a
community’s progress made toward affordable housing goals.



Portland Metro, the MPO for the Portland, OR, region, combines its STP and CMAQ
programs into a regional flexible funding program. The current policy framework
directs these blended funds to the following three purposes: (1) regional programs for a
variety of purposes, including transit-oriented development and transportation system
management; (2) community investment funds for active transportation, complete
streets, and green economy/freight initiatives; and (3) a regional economic opportunity
fund targeted to small-scale projects.

Programming Criteria
A number of other relevant factors, in addition to their benefits, may come into play in
prioritizing projects. Several MPOs prioritize projects that provide more than the standard 20%
local match for a project, along with projects that have completed preparation work and are
ready for construction. Additionally, some MPOs emphasize the use of CMAQ funds as gap
7

financing – that is, selecting projects that would not be built but for CMAQ funds. Several cases
are highlighted in the following paragraphs.


Delaware Valley Regional Planning Commission sets aside 29 points out of the 100
possible for project readiness, sponsor capacity, and local contribution. Project readiness
and sponsor capacity are evaluated qualitatively, with projects being assigned a “high”,
“medium”, or “low” score.
o

To demonstrate project readiness, applicants are asked to develop a project
timeline with implementation milestones and to complete a project readiness
checklist.

o

To demonstrate sponsor capacity, applicants provide a narrative describing their
past experience – particularly in projects using federal funds – as well as the
relative roles of project partners and a demonstration that matching funds have
been secured.

o

On the local contribution criterion, projects that provide a larger local match
receive more points, helping to leverage greater levels of investment for the
overall CMAQ program.



The Cincinnati MPO docks a small number of points from applicants with a history of
requesting cost increases of more than 25% or project phases that have not started in the
year for which they were programmed.



The Denver Region Council of Governments awards 15% of the available points to
projects that are particularly innovative or unique, with the intent to help test the project
concept.



The Southwestern Pennsylvania Commission provides up to 15 points for projects
grouped together in a corridor, up to 15 points for projects that bring non-traditional
funding to TIP, and up to 15 points for increased non-federal funding share.

Conclusion
While the requirement to improve air quality is common to all CMAQ programs, there is
considerable variation in the other criteria MPOs use in programming this fund source.
However, it is quite typical for MPOs to employ a point system by which to consider a variety
of factors, qualitative and quantitative, together on the same scale. CMAP staff currently uses
the cost-effectiveness of VOC removal as its criterion for ranking projects. Shifting to a multicriteria point system to evaluate projects should be considered for the CMAQ program at
CMAP. Additional criteria have been used by the modal focus groups at CMAP to help
evaluate projects; these or similar criteria could be converted to a point system for project
evaluation. This has the potential to enhance the committee decision-making process with a
systematic way to consider a wider range of project benefits as well as to further clarify the
relationship between the CMAQ program and GO TO 2040.
Action Requested: Discussion
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The Congestion Mitigation and Air Quality (CMAQ)
Improvement Program Under the Moving Ahead for Progress
in the 21st Century Act

INTERIM PROGRAM
GUIDANCE
November 12, 2013

The guidance contained in this document is intended to be nonbinding, except insofar as it references
existing statutory requirements. In this guidance document, the use of mandatory language such as
“shall,” “must,” “required,” or “requirement” is only used to reflect statutory or regulatory mandates and
does not create new requirements. This guidance does not create or confer any rights for or on any
person and should not be construed as rules of general applicability and legal effect.

November 12, 2013
I. INTRODUCTION
The Congesting Mitigation and Air Quality Improvement Program (CMAQ) was created
under the Intermodal Surface Transportation Efficiency Act (ISTEA) of 1991 1, and
reauthorized under the Transportation Equity Act for the 21st Century (TEA-21) 2, the Safe,
Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users
(SAFETEA-LU) 3, and, most recently, the Moving Ahead for Progress in the 21st Century
Act (MAP-21). 4 Through Fiscal Year (FY) 2012, the CMAQ program has supported nearly
28,000 transportation projects across the country, accounting for nearly $30 billion in
transportation investments since its inception in 1992.
This guidance replaces the October 2008 edition and provides information on the CMAQ
program, including:
•
•
•
•
•
•
•
•

Authorization levels and apportionment changes specific to the MAP-21
Flexibility and transferability provisions available to States
Geographic area eligibility for CMAQ funds
Project eligibility information
Project selection processes
Program administration
Annual reporting
Performance management

The guidance has been prepared by the Air Quality and Transportation Conformity Team in
Federal Highway Administration’s (FHWA) Office of Natural Environment, in cooperation
with the Federal Transit Administration’s (FTA) Office of Planning and Environment.
II. PROGRAM PURPOSE
The purpose of the CMAQ program is to fund transportation projects or programs that will
contribute to attainment or maintenance of the National Ambient Air Quality Standards
(NAAQS) for ozone, carbon monoxide (CO), and particulate matter (both PM10 and
PM2.5).5
The CMAQ program supports two important goals of the U.S. Department of
Transportation (Department): improving air quality and relieving congestion. While
these goals are not new elements of the program, they were strengthened in the
SAFETEA-LU and further bolstered in provisions added to the MAP-21.

1

Sec. 1008, Pub. L. 102-240 (December 18, 1991).
Sec. 1110, Pub. L. 105-178 (June 9, 1998),
3
Sec. 1808, Pub. L. 109-59 (August 10, 2005).
4
Sec. 1113, Pub. L. 112-141, (July 6, 2012).
5
PM10 refers to particulate matter 10 microns or less in diameter; PM2.5 refers to 2.5 microns or less.
2

2
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Reducing pollution and other adverse environmental effects of transportation projects and
transportation system inefficiency have been long-standing objectives of the Department.
The strategic plans for the Department and for the FHWA both include initiatives specifically
focused on reducing air pollution from transportation sources. The CMAQ program provides
funding for a broad array of tools to accomplish these goals. By choosing to fund or sponsor
a CMAQ project, a State or local government, transit agency, or other eligible project
sponsor can improve air quality and make progress toward achieving attainment status and
ensuring compliance with the transportation conformity provisions of the Clean Air Act
(CAA). 6
Growing highway congestion continues to rise at a faster rate than transportation
investments. Reducing congestion is a key objective of the Department, and one that has
gathered increasing importance in the past several years. The costs of congestion can be an
obstacle to economic activity. In addition, congestion can hamper quality of life through
diminished air quality, lost personal time, and other negative factors.
Since some congestion relief projects also reduce idling, the negative emissions impacts of
“stop and go” driving, and the number of vehicles on the road, they have a corollary benefit
of improving air quality. Based on their emissions reductions, these types of projects are
eligible for CMAQ funding. The Department believes State and local governments can
simultaneously reduce the costly impacts of congestion while also improving air quality.
III. AUTHORIZATION LEVELS UNDER THE MAP-21
A. Authorization Levels
The MAP-21 covers FY 2013 and FY 2014. Total apportioned Federal-aid highway
program authorization is $37.40 billion for FY 2013 and just under $37.8 billion for FY
2014. 7 Table 1 shows the MAP-21 CMAQ levels by fiscal year. The CMAQ funds will be
apportioned to States each year based upon a modified process established in the legislation
and codified at 23 U.S.C. 104 (See Section V discussion of Apportionment).

6

42 U.S.C. 7506 (Section 176(c) of the CAA). The CAA (42 U.S.C. 7401–7671q) consists of Pub. L. 84-159, 69 Stat.
322 (July 14, 1955); and subsequent amendments.
7
Sec. 1101, Pub. L. 112-141 (July 6, 2012). Section 149(m) of title 23, United States Code, states that “[a] State may
obligate funds apportioned under section 104(b)(2) [of Title 23] . . . .” FHWA has interpreted the reference to section
104(b)(2), which is the Surface Transportation Program, as a drafting error. Under prior law, section 104(b)(2) was the
funding authorization for the CMAQ program, and MAP-21 placed CMAQ funding in section 104(b)(4). The FHWA
intends to apply section 149(m) as though the reference read “funds apportioned under section 104(b)(4) . . . .”
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TABLE
1

MAP-21 CMAQ LEVELS
Fiscal Year
Amount
FY 2013
$2.20 Billion (actual)
FY 2014
$2.23 Billion (estimated)
B. Transferability of CMAQ Funds
Since transportation and environmental program priorities fluctuate, States have been able
to transfer a limited amount of their CMAQ apportionment. The MAP-21 changed the
transfer provisions for CMAQ considerably, as the legislation amended 23 U.S.C. 126,
Uniform transferability of Federal-aid highway funds. 8 Prior to MAP-21, State transfer of
CMAQ funds to other elements of the Federal-aid highway program was subject to a
specific statutory process that served to limit such annual transfer flexibility to
approximately 20 percent of a State’s overall CMAQ funds (the percentage varied
somewhat by State). Through MAP-21, the unique transfer process required for CMAQ has
been removed, and the standard provisions of 23 U.S.C. 126 now apply, i.e. subject to
certain adjustments, up to 50 percent of apportioned program funds can be transferred each
year from program funds eligible for transfer. For CMAQ, the apportioned funds eligible
for transfer will not include the statutory PM2.5 priority set-aside, which is discussed later in
the guidance (Section V.C.). This interpretation gives meaning to both the statutory transfer
language in Section 126 and to the PM2.5 priority established by Congress in 23 U.S.C.
149(k). This safeguarding of PM2.5 set-aside funds from transfer does not affect the ability
of a State to transfer up to 50 percent of its CMAQ funds to another apportioned program.
The FHWA’s Chief Financial Officer will issue a detailed memorandum covering these and
other transfer provisions encompassing the full Federal-aid highway program, including
guidance on program-specific transfer requirements, limitations, process and logistics, and
other factors associated with Federal-aid transfer.
IV. COST-EFFECTIVENESS AND PRIORITY USE OF CMAQ FUNDS
The SAFETEA-LU directed States and Metropolitan Planning Organizations (MPOs) to
give priority to cost-effective projects, including diesel retrofits and congestion-mitigation
efforts that also produced an air quality benefit. The MAP-21 continues and expands the
focus on efficiency and cost-effective project selection. 9 The new legislation also calls for
the Department, in consultation with the Environmental Protection Agency (EPA), to
develop a series of graphs or tables that illustrate the cost-effectiveness of a cross section of
8
9

23 U.S.C. 126(a), as amended by Sec. 1509, Pub. L. 112-141 (July 6, 2012).
23 U.S.C. 149(g), as amended by Sec. 1113(b)(5), Pub. L. 112-141 (July 6, 2012).
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eligible project types. 10 These tables are intended to inform States, MPOs, and other project
sponsors on the air quality benefits derived from a variety of project types compared to the
investment required. The tables are intended to be a resource for State and local planners as
they consider CMAQ investments and the emissions reduction needs in the areas covering
their programs.
A number of other resources are available to assist with development of the costeffectiveness tables. In 2009, the FHWA published SAFETEA-LU 1808: CMAQ
Evaluation and Assessment, 11 a two-phase progress report on the program that was
required by Section 1808 of the legislation. The EPA released a guidance document, The
Cost Effectiveness of Heavy-Duty Diesel Retrofits and Other Mobile Source Emission
Reduction Projects and Programs, 12 which provides cost-effectiveness data on diesel
engine retrofit technologies and other CMAQ-eligible activities. In addition, the
Transportation Research Board published The Congestion Mitigation and Air Quality
Improvement Program: Assessing 10 Years of Experience 13 in 2002, providing estimates
of costs, changes in vehicle miles travelled (VMT), emission reductions, and other benefits.
Private industry provides a variety of other cost-effectiveness studies and graphics that
focuses on specific service sectors, such as heavy-duty diesel equipment, alternative fuels,
and others.
While no single cost-effectiveness document or table is required to establish State or local
programs, project selection should reflect the positive cost-effectiveness relationships
highlighted in these guidance documents. State and local transportation programs that
implement a broad array of these cost-effective measures may record a more rapid rate of
progress toward their clean air goals, since many of these endeavors generate immediate
benefits. Local procedures that elevate the importance of these efforts in project
selection—and rate them accordingly—may accelerate the drive to air quality attainment.
Based on MAP-21, States and other sponsors are expected to record costeffectiveness analyses in their CMAQ annual reports to the extent they have been
providing such information. 14
In addition to the MAP-21 priority on cost-effectiveness, Section 176(c) of the CAA
requires that the FHWA and FTA ensure timely implementation of transportation control
measures (TCMs) in applicable State Implementation Plans (SIPs). 15 These and other
CMAQ-eligible projects identified in approved SIPs should receive funding priority.
The FHWA recommends that States and MPOs develop their transportation/air quality
programs using complementary measures that provide alternatives to single-occupant
vehicle (SOV) travel while improving traffic flow through operational strategies and
balancing supply and demand through pricing, parking management, regulatory, or other
10

23 U.S.C. 149(i)(2), as amended by Sec. 1113(b)(6)), Pub. L. 112-141 (July 6, 2012).
See, http://www.fhwa.dot.gov/environment/air_quality/cmaq/research/.
12
See, http://www.epa.gov/cleandiesel/publications.htm.
13
See, http://www.nap.edu/catalog.php?record_id=10350.
14
23 U.S.C. 149(i)(1)(A), as amended by Sec. 1113(b)(6)).
15
42 U.S.C. 7506(c)(2)(B) (Section 176 of the CAA).
11
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means.
V. ANNUAL APPORTIONMENT PROCESS FOR CMAQ FUNDS
A. State Federal-aid Apportionment
The MAP-21 establishes that for the apportioned Federal-aid highway program, the combined
total for each State in FY 2013 shall equal the combined total apportioned for that State for FY
2012. In FY 2014, a similar process will be followed with the exception that no State shall
receive less than 95 percent of the estimated tax payments in that State that were provided to
the Highway Trust Fund. 16
B. CMAQ Apportionment
Under ISTEA, TEA-21, and SAFETEA-LU, funding apportionments for each State were
calculated based on a formula for weighted populations in ozone and CO nonattainment and
maintenance areas. Unlike previous legislation, MAP-21 does not contain a specific statutory
distribution formula for CMAQ apportionment. Under 23 U.S.C. 104(b)(4), as amended by
Section 1105 of MAP-21, CMAQ apportionments are determined using a ratio of the State’s
FY 2009 CMAQ funding relative to the State’s total apportioned Federal-aid for that year.
The resulting ratio applies to both FY 2013 and FY 2014 CMAQ apportionments. The FY
2009 apportionment was calculated with the statutory formula from SAFETEA-LU.
Therefore, the weighting factors from SAFETEA-LU, shown in Table 2, have been carried
forward through MAP-21’s use of the 2009 apportionments to set the FY 2013 and 2014
apportionments. The CMAQ apportionment for FY 2013 is $2.20 billion; for FY 2014,
apportionment is estimated at $2.23 billion. 17
TABLE 2

POLLUTANT

SAFETEA-LU CMAQ APPORTIONMENT FACTORS
CLASSIFICATION AT THE TIME
WEIGHTING
OF ANNUAL APPORTIONMENT
FACTOR

Ozone (O3) or
(CO)

Maintenance (these areas had to be
previously eligible as nonattainment areas
- See Section VI.)

1.0

Ozone
Ozone
Ozone

Subpart 1 (“Basic”) 18
Marginal
Moderate

1.0
1.0
1.1

16

23 U.S.C. 104(c), as amended by Sec. 1105(a), Pub. L. 112-141 (July 6, 2012).
23 U.S.C. 104(b)(4), as amended by Sec. 1105(a), Pub. L. 112-141 (July 6, 2012).
18
Subpart 1 classification carried under SAFETEA-LU since removed by EPA rulemaking, see 77 FR 28424 (May 14,
2012), available at http://www.gpo.gov/fdsys/pkg/FR-2012-05-14/pdf/2012-11232.pdf#page=2.
17
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Ozone
Ozone
Ozone
CO

1.2
1.3
1.4
1.0

Ozone and CO

Serious
Severe
Extreme
Nonattainment
Ozone nonattainment or maintenance and CO
nonattainment or maintenance

All States –
minimum
apportionment

1/2 of 1 percent total annual apportionment of
CMAQ funds

N/A

1.2 x O3 factor

C. Priority Set-aside for PM2.5 Areas
Any State that has a PM2.5 nonattainment or maintenance area—including those with
approved SIPs that identify on-road mobile sources as insignificant for regional transportation
conformity—is required under MAP-21 to invest a portion of its CMAQ funding in projects
that reduce PM2.5 directly or its precursors. 19 More specifically, an amount equal to 25
percent of the funds attributable to PM2.5 nonattainment in each of the affected States must be
used for projects targeting PM2.5 reductions in those nonattainment and maintenance areas. 20
In addition, the legislation highlights diesel retrofits as a primary example of such related
projects. Since MAP-21 removed the CMAQ apportionment formula that was in prior
legislation—the primary means of establishing the weighted population that would be used in
part to calculate the 25 percent—the FHWA is proposing a weighting factor for PM2.5
through a rulemaking and public comment process. If this process leads to a final rule,
FHWA plans on using the PM2.5 weighting factor developed during that rulemaking for setaside determinations made after the effective date of the final rule.
The pollutant weightings in Table 2 reflect the last statutory apportionment factors, i.e. the
SAFETEA-LU formula. Please see the following section on State Flexibility and minimum
apportionment considerations for further discussion.
D. State Flexibility: Mandatory—Flexible CMAQ Funding
Prior to MAP-21, each State was guaranteed a minimum of one-half percent of the year's
total CMAQ program funding, regardless of whether the State had any nonattainment or
maintenance areas. The minimum apportionment provision of SAFETEA-LU and past
transportation authorizations has been eliminated under MAP-21, and replaced with a
section on State Flexibility. 21 However, MAP-21’s use of FY 2009 apportionments as the
basis for FY 2013 and FY 2014 apportionments results in each State still receiving a
minimum amount of funding. For both FY 2013 and 2014, States that received the
19

23 U.S.C. 149(k), as amended by Sec. 1113(b)(6), Pub. L. 112-141 (July 6, 2012).
23 U.S.C. 149(k), as amended by Sec. 1113(b)(6), Pub. L. 112-141 (July 6, 2012).
21
23 U.S.C. 149(d), as amended by Sec. 1113(b)(3), Pub. L. 112-141 (July 6, 2012).
20
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minimum apportionment in FY 2009 under Section 104(b)(2)(d) as in effect on the day
before enactment of MAP-21 and have designated nonattainment or maintenance areas for
ozone or CO, will be able to use a portion of their CMAQ funding for any project eligible
under either the CMAQ program or under the Surface Transportation Program (STP) at 23
U.S.C. 133. The flexible portion is determined by multiplying the ratio described in 23
U.S.C. 149(d)(2)(B) by the CMAQ amount apportioned to the State under 23 U.S.C.
104(b)(4) after deduction of the PM2.5 set-aside. 22 This ratio is, essentially, the amount of
FY 2009 CMAQ funding each State was permitted to spend on projects eligible under the
STP bears to the total amount of CMAQ funding apportioned for that State under 23
U.S.C. 104(b)(2) as in effect on September 30, 2012. 23 States that have no ozone or CO
nonattainment or maintenance areas will be able to use all their CMAQ funds for either
CMAQ- or STP-eligible projects. 24
Under past authorizations, the FHWA Office of Planning, Environment, and Realty and the
Budget Division have identified annual apportionments of CMAQ funds as either mandatory
or flexible. All funding was considered mandatory for States with weighted populations
yielding one-half percent or more of the authorized funds (based on the table above). Prior to
MAP-21 enactment, annual CMAQ funding apportioned through the application of 23 U.S.C.
104(b)(2)(B) and 104(b)(2)(C) had to be used for projects in nonattainment/maintenance
areas. States with weighted populations yielding at least some apportioned value but less
than one-half percent of the authorized funds received both mandatory and flexible funds to
reach the minimum apportionment. For example, if a State's weighted population yielded
two-tenths of 1 percent of the total authorized funds, it would receive two-tenths of 1 percent
of the national funds as mandatory funds, and three-tenths of 1 percent as flexible funds.
Thus, in this example, 40 percent of the State's funds would be mandatory and 60 percent
would be flexible.
For States with no areas applicable to the apportionment table, their one-half percent is
all flexible funding. These flexible funds can be used anywhere in the State for projects
eligible for either CMAQ or the STP. The FHWA reports the breakdown of mandatory
and flexible funds by State in its fiscal year apportionment documentation, i.e. the
supplemental tables. 25
As noted earlier, the specific CMAQ statutory apportionment formula in SAFETEA-LU
was not carried forward under MAP-21. While State apportionments have been set using
the 2009 levels as a base, the fine PM portion and the State flexibility considerations must
be addressed through an assessment of all relevant criteria pollutants in each State.
However, with the exception of the PM2.5 values, these weights will be used to address
the State Flexibility covering former minimum apportionment areas, since 23 U.S.C.
149(d)(3), as amended by MAP-21, requires the FHWA to factor in any changes in
nonattainment and maintenance area designation. Consequently, the FY 2009 weighted
nonattainment and maintenance area populations have been or will continue to be updated
22

23 U.S.C. 149(d)(2)(A), as amended by Sec. 1113(b)(3), Pub. L. 112-141 (July 6, 2012).
23 U.S.C. 149(d)(2)(B), as amended by Sec. 1113(b)(3), Pub. L. 112-141 (July 6, 2012).
24
23 U.S.C. 149(d)(1), as amended by Sec. 1113(b)(3), Pub. L. 112-141 (July 6, 2012).
25
See http://www.fhwa.dot.gov/legsregs/directives/notices/n4510758/n4510758t14.htm.
23
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to reflect changes in these designations for FY 2013 and FY 2014; the 2009 factors have
been used because MAP-21 uses this fiscal year as the basis for the calculation. Unlike
past apportionments, however, the update of the FY 2009 basis for the purposes of State
Flexibility in minimum apportionment will not include revised population—only the
changes in nonattainment and maintenance designations for the pollutants that applied in
2009.
E. Apportionments and State Allocation
With the exception of the PM2.5 priority set-aside, the State may use its CMAQ funds in any
ozone, CO, or PM nonattainment or maintenance area. Except for the PM2.5 set-aside, a State
is under no statutory obligation to allocate CMAQ funds in the same way they have been
apportioned at the Federal level—either directly prior to MAP-21, or by reference via the
2009 apportionments under MAP-21. State departments of transportation (State DOT) are
encouraged to consult affected MPOs and air quality agencies to determine regional and local
CMAQ priorities and work with them to allocate funds accordingly.
F. Federal Share and State/Local Match Requirements
The Federal share for most CMAQ projects, generally, has been 80 percent. An exception to
the Federal share requirement was provided via the Energy Independence and Security Act
of 2007. This legislation amended 23 U.S.C. 120, Federal share payable, to provide
temporary flexibility for States to use a 100 percent Federal share on all CMAQ projects.
This flexibility was carried forward with each of the SAFETEA-LU extensions, but was not
continued under the MAP-21. Consequently, as of October 1, 2012, Federal share
requirements for CMAQ revert to the standard provisions of 23 U.S.C. 120. It should be
noted that States are able to program a full, 100 percent Federal share for a select few project
types listed under 23 U.S.C. 120(c). This section sets a priority for safety projects, although
there are a number listed that also provide the potential for emissions reduction, including
roundabouts, carpool/vanpool projects, traffic signalization, and others. 26
The FHWA publishes a detailed manual, outlining the options and requirements for cost
sharing, accounting structure and allowable costs as a matching share, and a host of other
factors surrounding the financial elements of project implementation. Additional guidance
on matching requirements for Federal Highway Administration (FHWA) funded grants and
subgrants can be found in Non-Federal Matching Requirements 27.
VI. GEOGRAPHIC AREAS THAT ARE ELIGIBLE TO USE CMAQ FUNDS
A. Eligible Areas
26
27

23 U.S.C. 120(c)(1).
See http://www.fhwa.dot.gov/legsregs/directives/policy/memonfmr20091229.htm
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The CMAQ funds may be invested in all ozone, CO, and PM nonattainment and
maintenance areas, including former areas where the NAAQS has been revoked. Funds
also may be used for projects in proximity to nonattainment and maintenance areas if the
benefits will be realized primarily within the nonattainment or maintenance area. The
delineation of an area considered “in proximity” should be discussed with the FHWA and
FTA field offices and elevated to headquarters if necessary. The FHWA issued a Federal
Register notice 28 discussing this policy in 2002.
B. Maintenance Areas
The CMAQ funds may be invested in maintenance areas that have approved maintenance
plans under CAA section 175A (42 U.S.C. 7505a) and 23 U.S.C. 149(b)). In States with
ozone or CO maintenance areas but no nonattainment areas, mandatory CMAQ funds must
be used in the maintenance areas.
C. Flexible Funds in PM Areas
While States may use flexible CMAQ funding anywhere and for any CMAQ- or STPeligible project, the FHWA encourages States and MPOs to evaluate the cost-effectiveness
and benefits to public health of targeting flexible CMAQ funding to projects that reduce
PM. Examples of such projects include implementing a diesel retrofit or idle reduction
program, constructing freight/intermodal transfer facilities, traffic signalization, Intelligent
Transportation Systems (ITS) projects that reduce congestion, treating dirt or gravel roads,
and purchasing street sweeping equipment.

28

See http://www.gpo.gov/fdsys/pkg/FR-2002-01-16/pdf/02-1164.pdf.
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VII. PROJECT ELIGIBILITY PROVISIONS
A. Project Eligibility: General Conditions
Each CMAQ project must meet three basic criteria: it must be a transportation project, it
must generate an emissions reduction, 29 and it must be located in or benefit a
nonattainment or maintenance area. 30 In addition, all Federal–aid projects—CMAQ is no
exception—must be included in the MPO’s current transportation plan and Transportation
Improvement Program (TIP) (or the current Statewide Transportation Improvement
Program (STIP) in areas without an MPO). 31 In nonattainment and maintenance areas, the
project also must meet the conformity provisions contained in section 176(c) of the CAA
32

and the transportation conformity regulations. Lastly, all CMAQ-funded projects need to
complete National Environmental Policy Act (42 U.S.C. 4321 et seq.) (NEPA) requirements
and satisfy the basic eligibility requirements under titles 23 and 49 of the United States
Code.
The following should guide CMAQ eligibility decisions:
1. Capital Investment
The CMAQ funds may be used to establish new or expanded transportation projects or
programs that reduce emissions, including capital investments in transportation
infrastructure, congestion relief efforts, vehicle acquisitions, diesel engine retrofits, or
other capital projects.
2. Operating Assistance
There are several general conditions for operating assistance eligibility under the
CMAQ program:
a. Operating assistance is limited to new transit, commuter and intercity passenger
rail services, intermodal facilities, travel demand management strategies,
including traffic operation centers, inspection and maintenance programs, and
the incremental cost of expanding these services.
b. In using CMAQ funds for operating assistance, the intent is to help start up viable
new transportation services that can demonstrate air quality benefits and
eventually cover costs as much as possible. Other funding sources should
supplement and ultimately replace CMAQ funds for operating assistance, as these
projects no longer represent additional, net air quality benefits but have become
part of the baseline transportation network. The provisions in 23 U.S.C. 116 place
29

See discussion of the term “emissions reduction” in Section VII(A)(3).
23 U.S.C. 149(b).
31
23 U.S.C. 134 and 135.
32
40 CFR Part 93, Subpart B.
30
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responsibilities for maintenance of transportation facilities on the States. Since
facility maintenance is akin to operations, a time-limited period of CMAQ
assistance provides adequate incentive and flexibility while not creating a pattern
of excessive or even perpetual support.
c. Operating assistance includes all costs of providing new transportation services,
including, but not limited to, labor, fuel, administrative costs, and maintenance.
d. When CMAQ funds are used for operating assistance, non-Federal share
requirements still apply.
e. With the focus on start-up, and recognizing the importance of flexibility in the
timing of financial assistance, the 3 years of operating assistance allowable under
the CMAQ program may now be spread over a longer period, for a total of up to 5
sequential years of support. Grantees who propose to use CMAQ funding for
operating support may spread the third year amount (an amount not to exceed the
greater of year 1 or year 2) across an additional 2 years (i.e. years 4 and 5). This
will provide an incremental, taper-down approach, while other funding is used for
a higher proportion of the operating costs as needed. See Table 3 for examples of
possible funding allocations. At the conclusion of the 5-year period, operating
costs would have to be maintained with non-CMAQ funding. It is anticipated that
this may enable a transition to more independent system operation. The amounts,
which apply to years 1 and/or 2, are established at the discretion of the State or
local sponsor.
Table 3 – Example Allocations of CMAQ Funds for Operating Assistance
Example
Year 1
Year 2
Year 3
Year 4
Year 5
Total
A
$300
$300
$200
$50
$50
$900
B
300
300
100
100
100
900
C
100
400
200
100
100
900
Eligible activities that used CMAQ funds for operating support in FY 2012, as
described in the 2008 CMAQ Program Guidance, and that had not received
operating assistance for three fiscal years as of September 30, 2012, may continue
to receive operating assistance under MAP-21, transitioning into the 5-year
schedule described above. The number of prior years of operating assistance will
determine which year of the 5-year cycle applies in FY 2013.
Except as noted in this paragraph, activities that already have received 3 years of
operating support under prior authorizations of the CMAQ program are not
considered to be in a start-up phase and are not eligible for the expanded
assistance period. Those transportation uses expressly eligible for CMAQ
funding under SAFETEA-LU sections 1808(g)-(k) and certain provisions in
appropriations acts are eligible for CMAQ dollars for an additional 5 years
12
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consistent with this Section. The maximum allowable assistance level and the 5year time period described above will apply.
f. Elements of operating assistance prohibited by statute or regulation are not
eligible for CMAQ participation, regardless of their emissions or congestion
reduction potential.
3. Emission Reduction
Air quality improvement is defined by several distinct terms in 23 U.S.C. 149. These
terms include contribution to attainment, reduction in pollution, air quality benefits, and
others. For purposes of this guidance, emission reduction represents this group of terms.
CMAQ-funded projects or programs must reduce CO, ozone precursors (NOx and VOCs),
PM2.5, PM10, or PM precursor (e.g., NOx) emissions from transportation; these reductions
must contribute to the area’s overall clean air strategy and can be demonstrated by the
emissions reduction analysis that is required under this guidance. 33 States and MPOs also
may consider the ancillary benefits of eligible projects, including greenhouse gas
reductions, congestion relief, mobility, safety, or other elements, when programming
CMAQ funds, though such benefits do not alone establish eligibility.
4. Planning and Project Development
Activities in support of other Title 23-eligible projects also may be appropriate for CMAQ
investments. All phases of eligible projects—not only construction—are eligible for
CMAQ funding, For example, studies that are part of the project development pipeline
(e.g., preliminary engineering) under NEPA are eligible for CMAQ support. General
studies that fall outside specific project development do not qualify for CMAQ funding.
Examples of such ineligible efforts include major investment studies, commuter
preference studies, modal market polls or surveys, transit master plans, and others. These
activities are eligible for Federal planning funds.
B. Projects Ineligible for CMAQ Funding
The following projects are ineligible for CMAQ funding:
1. Light-duty vehicle scrappage programs.
2. Projects that add new capacity for SOVs are ineligible for CMAQ funding unless
construction is limited to high-occupancy vehicle (HOV) lanes. 34 This HOV lane
eligibility includes the full range of HOV facility uses authorized under 23 U.S.C 166,
such as high-occupancy toll (HOT) and low-emission vehicles.
3. Routine maintenance and rehabilitation projects (e.g., replacement-in-kind of track or
33
34

See 23 U.S.C. 149(b).
23 U.S.C. 149(c)(3), as amended by Sec. 1113(b)(2), Pub. L. 112-141 (July 6, 2012).
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4.
5.
6.
7.

8.

other equipment, reconstruction of bridges, stations, and other facilities, and repaving or
repairing roads) are ineligible for CMAQ funding as they only maintain existing levels of
highway and transit service, and therefore do not reduce emissions. 35 (See previous
section covering eligibility for operational support.) Other funding sources, such as
STP and FTA’s Urbanized Area Formula Program (49 U.S.C. 5307), are available for
such activities.
Administrative costs of the CMAQ program may not be defrayed with program funds,
e.g., support for a State’s “CMAQ Project Management Office” is not eligible.
Projects that do not meet the specific eligibility requirements of Titles 23 and 49,
United States Code, are ineligible for CMAQ funds.
Stand-alone projects to purchase fuel.
Models and Monitors—Acquisition, operation, or development of models or monitoring
networks are not eligible for CMAQ funds. As modeling or monitoring emissions, traffic
operations, travel demand or other related variables do not directly lead to an emissions
reduction, these activities or acquisitions are not eligible. Such efforts may be appropriate
for Federal planning funds.
Litigation costs surrounding CMAQ or other Federal-aid projects.

C. Public-Private Partnerships (PPPs)
In a PPP, a private or non-profit entity’s resources replace or supplement State or local
funds and possibly a portion of the Federal-aid in a selected project. 36 The PPP
component of CMAQ has evolved into a critical element of the program, as private
sector involvement in such activities as freight and diesel retrofits has grown
considerably.
Partnerships should have a legally binding, written agreement in place between the public
agency and the private or non-profit entity before a CMAQ-funded project may be
implemented. These agreements should be developed under relevant Federal and State
law and should specify the intended use for CMAQ funding; the roles and responsibilities
of the participating entities; and how the disposition of land, facilities, and equipment will
be carried out should the original terms of the agreement be altered (e.g., due to
insolvency, change in ownership, or other changes in the structure of the PPP).
Public funds should not be invested where a strong public benefit cannot be
demonstrated. Consequently, CMAQ funds should be devoted to PPPs that benefit the
general public by clearly reducing emissions, not for financing marginal projects.
Consistent with the planning and project selection provisions of the Federal-aid highway
program, the FHWA considers it essential that all interested parties have full, open, and
timely access to the project selection process.
There are several other statutory restrictions and special provisions on the use of CMAQ
funds in PPPs.37 Eligible costs under this section should not include costs to fund an
35

23 U.S.C. 166.
23 U.S.C. 149(f), as amended by Sec. 1113(b), Pub. L. 112-141 (July 6, 2012).
37
23 U.S.C. 149(f)(2), as amended by Sec. 1113(b), Pub. L. 112-141 (July 6, 2012).
36
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obligation imposed on private sector or non-profit entities under the CAA or any other
Federal law. However, if the private or non-profit entity clearly is exceeding its
obligations under Federal law, CMAQ funds may be used for that incremental portion of
the project.
Eligible non-monetary activities that satisfy the non-Federal match requirements under
the partnership provisions include the following:
•
•
•

Ownership or operation of land, facilities, or other physical assets
Construction or project management
Other forms of participation approved by the Department.

Sharing of total project costs, both capital and operating, is a critical element of a
successful public-private venture, particularly if the private entity is expected to realize
profits as part of the joint venture. State and local officials are urged to consider a full
range of cost-sharing options when developing a PPP, including a larger State/local
match.
D. Costs and other Regulatory Requirements
The CMAQ projects must comply with other applicable Federal requirements,
including those affecting determinations of eligible project costs. All Federal projects
must conform to the appropriate cost principles for Federal-aid. Most CMAQ projects
are subject to 2 CFR Part 225—also known as OMB Circular A-87—the cost principles
for State, local, and Indian tribal governments. 38 These principles focus on determining
the allowable costs for the subject government entities and also provide a discussion of
the relationship between appropriate costs and the purpose of the program.
Sponsors also should be familiar with the general cost and accounting components of
49 CFR Part 18, which provides direction on administering Federal grants to State and
local governments.
E. Programmatic Eligibility
The MAP-21 provides flexibility for States and MPOs to conduct a technical assessment of
the program of CMAQ projects under review that fulfills the requirement for an emissions
reduction demonstration. 39 This technical assessment is fully optional and can include the
full program as listed in the TIP or a subset of that full program. The technical methods are
at the discretion of the MPO but can include modeling or other contemporary tools
generally found acceptable by professionals in the field. If the assessment is successful in
demonstrating an emissions reduction, no further analysis will need to be provided by the
MPO for those projects included, and these efforts can proceed to CMAQ obligation.
However, emissions reductions also should be demonstrated for CMAQ projects not
38
39

See http://www.whitehouse.gov/sites/default/files/omb/fedreg/2005/083105_a87.pdf.
23 U.S.C. 149(j), as amended by MAP-21 sec. 1113(b)(6), Pub. L. 112-141 (July 6, 2012).
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included in the selected subset covered by the technical assessment.
F. Eligible Projects and Programs
Eligibility information is provided below. Not all possible requests for CMAQ
funding are covered—this section provides examples of general project types that
may be eligible for CMAQ funds.
1. Diesel Engine Retrofits & Other Advanced Truck Technologies
The MAP-21 continues the emphasis SAFETEA-LU placed on diesel engine retrofits
and the various types of projects that fall under this broad category. 40 These efforts
are defined as vehicle replacement, repowering (replacing an engine with a cleaner
diesel engine, alternative fuels, etc.), rebuilding an engine, or other technologies
determined by the EPA as appropriate for reducing emissions from diesel engines.
This latter point, highlighting developing technologies, establishes a degree of
flexibility and a need for periodic adjustment in the definition by the EPA. The
legislation defines retrofit projects as applicable to both on-road motor vehicles and
non-road construction equipment; the latter must be used in Title 23 projects based in
nonattainment or maintenance areas for either PM or ozone. 41
The MAP-21 expands the prior focus created by the SAFETEA-LU. Specifically for PM2.5
areas, diesel retrofits are called out as eligible projects in the Priority Consideration
section. 42 Similarly, such efforts are again highlighted in the discussion of the PM2.5
priority set-aside, and emphasized again in the closely related section on construction
vehicles and equipment. 43
More than 13 million diesel engines make up the legacy fleet operating in the U.S.
The vast majority of these power on-road heavy-duty and medium-duty trucks,
locomotives, and off-road construction equipment—all of which may be eligible for
CMAQ funding.
There are a number of specific project types in the diesel retrofit area for which CMAQ
funds are eligible. Assuming all other CMAQ criteria are met, eligible projects could
include diesel engine or full vehicle replacement; full engine rebuilding and reconditioning;
and purchase and installation of after-treatment hardware, including particulate matter traps
and oxidation catalysts, and other technologies; and support for heavy-duty vehicle
retirement programs. Project agreements involving replacements for either engines or full
vehicles should include a provision for disposal or destruction of the engine block,
verification that the engine is no longer contributing emissions in the nonattainment or
40

23 U.S.C. 149(b)(8).
Id.
42
23 U.S.C. 149(g)(3), as amended by, Sec. 1113(b)(5), Pub. L. 112-141 (July 6, 2012).
43
23 U.S.C. 149(k), as amended by Sec. 1113(b)(6), Pub. L. 112-141 (July 6, 2012).
41
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maintenance area, or for other processes at the State’s discretion that track the retirement of
the vehicle or engine in accordance with the State’s or sub-grantee’s program 44. The MAP21 provided one change to the approach in establishing eligibility for emissions control
equipment. After-treatment and other on-board control devices are restricted to those EPA
or the California Air Resources Board (CARB) verified and/or technologies as defined in
section 791 of the Energy Policy Act of 2005 (42 U.S.C. 16131). 45
A strong component of the SAFETEA-LU focus on diesel retrofits, construction vehicles
and equipment also are eligible under MAP-21. Eligible acquisitions or retrofits would be
for those capital items used for highway construction projects in PM2.5 nonattainment or
maintenance areas. Equipment or vehicles used predominantly in a maintenance role would
not qualify. These would include loaders or backhoes in yard or depot work, tractors
assigned to mowing or other median maintenance, impactors or rollers involved in routine
work, such as pothole repair, and others.
The CMAQ funds may be used to purchase and install emission control equipment on
school buses. (Such projects, generally, should be administered by FHWA; see Transit
Improvements, below). In addition, although CMAQ funds should not be used for the
initial purchase of conventionally fueled airport parking lot shuttles, funds may be used for
purchase and installation of after treatment hardware or repowering (with a hybrid drive
train, for example).
Refueling is not eligible as a stand-alone project, but is eligible if it is required to support
the installation of emissions control equipment, repowering, rebuilding, or other retrofits of
non-road engines.
In addition to equipment and technology, outreach activities that provide information
exchange and technical assistance to diesel owners and operators on retrofit options are
eligible investments. These projects could include the actual education and outreach
program, construction or acquisition of appropriate classroom buildings, and other
efforts to promote the use of retrofit technologies.
Non-road mobile source projects also are eligible for CMAQ funding. Most
notably, a considerable amount of CMAQ support has been directed to locomotive
retrofit and the acquisition of clean locomotives, such as railyard switchers and
shunters that fit the generator-set criterion (See Freight and Intermodal, Section VII.
F. 4). The FHWA acknowledges that diesel retrofit projects may include non-road
mobile source endeavors, which traditionally have been outside the Federal-aid
process. However, the MAP-21 clarifies CMAQ eligibility for non-road diesel
retrofit projects. Areas that fund these projects are not required to take credit for the
projects in the transportation conformity process. For areas that want to take credit,
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Note that if a replacement project does not require the permanent destruction of the replaced vehicle or engine, it is
not eligible to receive emission reduction credit in a SIP or conformity determination in accordance with EPA policy
and guidance (http://www.epa.gov/otaq/stateresources/transconf/policy.htm#retrofit).
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23 U.S.C. 149(b)(8)(A)(ii), as amended by Sec. 1113(a)(4), Pub. L. 112-141 (July 6, 2012).
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the EPA developed guidance for estimating diesel 46 retrofit emission reductions and
for applying the credit in the SIP and transportation conformity processes.
Transportation projects that are part of an effort associated with EPA’s Diesel
Emissions Reduction Act (DERA) also may be eligible. Federal field offices, State
DOTs, and other local sponsors should consult with the nearest EPA Regional
Office on projects that feature DERA elements or mutual funding with CMAQ.
In addition to retrofit projects, upgrading long-haul heavy-duty diesel trucks with EPA
and/or CARB verified advanced technologies, such as idle reduction devices, cab and
trailer aerodynamic fixtures, and single-wide or other efficient tires, has been
demonstrated by the EPA’s Smart Way Transport Partnership Program to reduce NOx
emissions and save fuel. These strategies also are eligible for CMAQ support. Such
projects funded directly by CMAQ that involve the private sector should be part of a
PPP, as discussed in Section VII.C.
Many diesel retrofit projects involve private sector participation. Although standard
match rates established in 23 U.S.C. 120 apply to these efforts, States and local
governments are encouraged to seek a higher non-Federal match from those participants
that ultimately will own the equipment. An even 50-50 split share between the Federal
CMAQ and all other sources has been a frequent compromise for many past projects in
this arena.
2. Idle Reduction
Idle reduction projects that reduce emissions and are located within, or in proximity to
and primarily benefiting, a nonattainment or maintenance area are eligible for CMAQ
investment. (The geographic requirement mainly applies to off-board projects, i.e., truck
stop electrification (TSE) efforts.) However, if CMAQ funding is used for an on-board
project (i.e. auxiliary power units, direct fired heaters, etc.) the vehicle—usually a heavyduty truck—should travel within, or in proximity to and primarily benefiting, a
nonattainment or maintenance area. Idle reduction devices are verified by the EPA.
There have been several instances where operating assistance funds have been requested
for TSE services. The CMAQ funding for TSE projects has been limited to capital costs
(i.e. deployment of TSE infrastructure). Operating assistance for TSE projects should not
be funded under the CMAQ program since TSE projects generate their own revenue
stream and therefore should be able to cover all operating expenses from the accumulated
revenue.
Commercial idle reduction facilities cannot be located within rest areas of the Interstate
right-of-way (ROW). 47 The SAFETEA-LU initially provided for these facilities in the
ROW. However, this provision was removed with the SAFETEA-LU Technical
46
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See http://www.epa.gov/otaq/stateresources/transconf/policy.htm#retrofit.
23 U.S.C. 111(b).
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Corrections Bill that followed.
3. Congestion Reduction & Traffic Flow Improvements
Traffic flow improvements may include the following:
a. Traditional Improvements
Traditional traffic flow improvements, such as the construction of roundabouts,
HOV lanes, left-turn or other managed lanes, are eligible for CMAQ funding
provided they demonstrate net emissions benefits through congestion relief.
b. Intelligent Transportation Systems
ITS projects, such as traffic signal synchronization projects, traffic management
projects, and traveler information systems, can be effective in relieving traffic
congestion, enhancing transit bus performance, and improving air quality. The
following have the greatest potential for improving air quality:
•
•
•
•
•
•

Regional multimodal traveler information systems
Traffic signal control systems
Freeway management systems
Electronic toll-collection systems
Transit management systems
Incident management programs.

The FHWA has provided a lengthier discussion of the benefits 48
associated with various operational improvements.
c. Value/Congestion Pricing
Congestion pricing is a market-based mechanism that allows tolls to rise and fall
depending on available capacity and demand. Tolls can be charged
electronically, thereby eliminating the need for full stops at tollbooths. In
addition to the benefits associated with reducing congestion, revenue is generated
that can be used to pay for a wide range of transportation improvements,
including Title 23-eligible transit services in the newly tolled corridor.
Parking pricing can include time-of-day parking charges that reflect congested
conditions. These strategies should be designed to influence trip-making behavior
and may include charges for using a parking facility at peak periods, or a range of
employer-based parking cash-out policies that provide financial incentives to avoid
parking or driving alone. Parking pricing integrated with other pricing strategies is
48

See http://ops.fhwa.dot.gov/program_areas/programareas.htm.
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encouraged.
Pricing encompasses a variety of market-based approaches such as:
•

•
•
•
•

HOT lanes, or High Occupancy Toll lanes, on which variable tolls are charged
to drivers of low-occupancy vehicles using HOV lanes, such as the “FasTrak”
Lanes on I-15 in San Diego and the recently converted I-394 in Minneapolis in
which prices vary dynamically every 2 minutes based on traffic conditions.
New variably tolled express lanes on existing toll-free facilities, such as the “91
Express Lanes” on State Route 91 in Orange County, CA.
Variable tolls on existing or new toll roads, such as on the bridges and tunnels
operated by the Port Authority of New York and New Jersey.
Network-wide or cordon pricing, such as implemented in Stockholm, London,
and Singapore.
Usage-based vehicle pricing, such as mileage-based vehicle taxation being
explored by the State of Oregon, or pay-per-mile car insurance.
As with any eligible CMAQ project, value pricing should generate an emissions
reduction. Marketing and outreach efforts to expand and encourage the use of
eligible pricing measures may be funded indefinitely. Eligible expenses for
reimbursement include, but are not limited to: tolling infrastructure, such as
transponders and other electronic toll or fare payment systems; small roadway
modifications to enable tolling, marketing, public outreach, and support services,
such as transit in a newly tolled corridor. Innovative pricing approaches yet to be
deployed in the U.S. also may be supported through the Value Pricing Pilot
Program. 49
Operating expenses for traffic operating centers (TOCs) are eligible for CMAQ
funding if they can be shown to produce air quality benefits, and if the expenses
are incurred from new or additional capacity. The operating assistance parameters
discussed in Section VII.A.2 apply.
Projects or programs that involve the purchase of integrated, interoperable
emergency communications equipment are eligible for CMAQ funding.

4. Freight/Intermodal
Projects and programs targeting freight capital costs—rolling stock or ground
infrastructure—are eligible provided that air quality benefits can be demonstrated.
Freight projects that reduce emissions fall generally into two categories: primary efforts
that target emissions directly or secondary projects that reduce net emissions.
Successful primary projects could include new diesel engine technology or retrofits of
49

See http://ops.fhwa.dot.gov/tolling_pricing/value_pricing/index.htm.
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vehicles or engines. See discussion in Section VII.F.1. Eligibility under CMAQ is not
confined to highway projects, but also applies to nonroad mobile freight projects such as
rail.
Secondary projects reduce emissions through modifications or additions to
infrastructure and the ensuing modal shift. Support for an intermodal container transfer
facility may be eligible if the project demonstrates reduced diesel engine emissions
when balancing the drop in truck VMT against the increase in locomotive or other nonhighway activity. Intermodal facilities, such as inland transshipment ports or near/ondock rail, may generate substantial emissions reductions through the decrease in miles
traveled for older, higher-polluting heavy-duty diesel trucks. This secondary, indirect
effect on truck traffic and the ensuing drop in diesel emissions help demonstrate
eligibility.
The transportation function of these freight/intermodal projects should be emphasized.
Marginal projects that support freight operations in a very tangential manner are not
eligible for CMAQ funding. Warehouse handling equipment, for example, is not an
eligible investment of program funds. Warehouses, themselves, or other similar
structures, such as transit sheds, bulk silos or other permanent, non-mobile facilities that
function more as storage resources are not eligible. However, equipment that provides a
transportation function or directly supports this function is eligible, such as railyard switch
locomotives or shunters that fall into the generator-set or other clean engine category.
Similarly, large-scale container gantry cranes, or other heavy-duty container handling
equipment that is a clear link in the intermodal process can be eligible as well. Also, on
the ground operations side of aviation, the purchase or retrofit of airport handling
equipment can be eligible, including baggage handlers, aircraft tow motors, and other
equipment that plays a role in this intermodal link.
5. Transportation Control Measures (TCM)
Most of the TCMs included in Section 108 of the CAA, listed below, are eligible for
CMAQ funding. We would note that one particular CAA TCM, created to encourage
removal of pre-1980 light-duty vehicles, is specifically excluded from CMAQ
eligibility. 50
i.
ii.
iii.
iv.
v.
vi.

50

Programs for improved public transit;
Restriction of certain roads or lanes to, or construction of such roads or lanes
for use by, passenger buses or HOV;
Employer-based transportation management plans, including incentives;
Trip-reduction ordinances;
Traffic flow improvement programs that reduce emissions;
Fringe and transportation corridor parking facilities serving
multiple-occupancy vehicle programs or transit service;

23 U.S.C. 149(b)(1)(A)(i)
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vii.
viii.
ix.
x.
xi.
xii.
xiii.
xiv.

xv.

Programs to limit or restrict vehicle use in downtown areas or other areas
of emission concentration particularly during periods of peak use;
Programs for the provision of all forms of high-occupancy, shared-ride
services;
Programs to limit portions of road surfaces or certain sections of the
metropolitan area to the use of non-motorized vehicles or pedestrian use,
both as to time and place;
Programs for secure bicycle storage facilities and other facilities, including
bicycle lanes, for the convenience and protection of bicyclists, in both
public and private areas;
Programs to control extended idling of vehicles;
Reducing emissions from extreme cold-start conditions;
Employer-sponsored programs to permit flexible work schedules;
Programs and ordinances to facilitate non-automobile travel, provision and
utilization of mass transit, and to generally reduce the need for SOV
travel, as part of transportation planning and development efforts of a
locality, including programs and ordinances applicable to new shopping
centers, special events, and other centers of vehicle activity; and
Programs for new construction and major reconstructions of paths, tracks,
or areas solely for the use by pedestrian or other non-motorized means of
transportation when economically feasible and in the public interest.

6. Transit Improvements
Many transit projects are eligible for CMAQ funds. The general guideline for
determining eligibility is whether the project increases transit capacity and would likely
result in an increase in transit ridership and a potential reduction in congestion. As with
other types of CMAQ projects, there should be a quantified estimate of the project’s
emissions benefits accompanying the proposal.
The FTA administers most transit projects. For such projects, after the FTA determines a
project eligible, CMAQ funds will be transferred, or “flexed,” from the FHWA to the
FTA, and the project will be administered according to the appropriate FTA program
requirements. Certain types of eligible transit projects for which FTA lacks statutory
authority, such as diesel retrofit equipment for public school bus fleets, may be the
responsibility of the State or other eligible project sponsor and are administered by
FHWA.
a. Facilities
New transit facilities (e.g., lines, stations, terminals, transfer facilities) are eligible if
they are associated with new or enhanced public transit, passenger rail, or other
similar services. Routine maintenance or rehabilitation of existing facilities is not
eligible, as it does not reduce emissions. However, rehabilitation of a facility may be
eligible if the vast majority of the project involves physical improvements that will
increase transit service capacity. In such cases there should be supporting
22
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documentation showing an expected increase in transit ridership that is more than
minimal. If the vast majority of the project involves capacity enhancements, other
elements involving refurbishment and replacement-in-kind also are eligible.
b. Vehicles and Equipment
New transit vehicles (bus, rail, or van) to expand the fleet or replace existing
vehicles are eligible. Transit agencies are encouraged to purchase vehicles that are
most cost-effective in reducing emissions. Diesel engine retrofits, such as
replacement engines and exhaust after-treatment devices, are eligible if certified or
verified by the EPA or California Air Resources Board (CARB). See discussion in
Section VII.F.1. Routine preventive maintenance for vehicles is not eligible as it
only returns the vehicles to baseline conditions. Other than diesel engine retrofits,
other transit equipment may be eligible if it represents a major systemwide upgrade
that will significantly improve speed or reliability of transit service, such as
advanced signal and communications systems.
c. Fuel
Fuel, whether conventional or alternative fuel, is an eligible expense only as part of a
project providing operating assistance for new or expanded transit service under the
CMAQ program. This includes fuels and fuel additives considered diesel retrofit
technologies by the EPA or CARB. Purchase of alternative fuels is authorized in some
States based on the continuation of a series of exemptions for uses expressly eligible
for CMAQ funding under SAFETEA-LU section 1808(k) and certain provisions in
subsequent appropriations acts. The maximum allowable assistance level and time
limitation described in Section VII.A.2.will apply.
d. Operating Assistance
Operating assistance to introduce new transit service or expand existing transit service
is eligible. The eligibility applies regardless of the size of the urbanized area (UZA) or
whether a particular grantee is or was previously authorized to use funding under
Chapter 53 of Title 49 U.S.C. for operating assistance. For a detailed discussion of
operating assistance eligibility, including the changes brought about by MAP-21,
please see Section VII.A.2 above.
e. Transit Fare Subsidies
The CMAQ funds may be used to subsidize regular transit fares in an effort to prevent
the NAAQS from being exceeded, but only under the following conditions: The
reduced or free fare should be part of a comprehensive areawide program to prevent
such an anticipated exceedance. For example, “Ozone Action” programs vary in
scope around the country, but they generally include actions that individuals and
employers can take, and they are aimed at all major sources of air pollution, not just
transportation. The subsidized fare should be available to the general public and may
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not be limited to specific groups. It may only be offered during periods of elevated
pollution when the threat of exceeding the NAAQS is greatest; e.g., it is not intended
for the entire high-ozone season. The fare subsidy proposal should demonstrate that
the responsible local agencies will combine the reduced or free fare with a robust
marketing program to inform SOV drivers of other transportation options. Because
the fare subsidy is not strictly a form of operating assistance, it would not be subject
to the 5-year limit.
7. Bicycle and Pedestrian Facilities and Programs
Bicycle and pedestrian facilities and programs are included as a TCM in section
108(f)(1)(A) of the CAA (42 U.S.C. 7408(f)(1)(A)). The following are eligible projects:
•
•
•

Constructing bicycle and pedestrian facilities (paths, bike racks, support facilities,
etc.) that are not exclusively recreational and reduce vehicle trips.
Non-construction outreach related to safe bicycle use.
Establishing and funding State bicycle/pedestrian coordinator positions for
promoting and facilitating nonmotorized transportation modes through public
education, safety programs, etc. (Limited to one full-time position per State).

Bicycle and pedestrian programs that are not supported under 23 CFR Part 652,
Pedestrian and Bicycle Accommodations and Projects, also are not eligible for
CMAQ funding. For example, under 23 CFR 652.9(b)(3), a non-construction
bicycle project does not include salaries for administration, maintenance costs,
and other items akin to operational support under 23 CFR 652.9(b)(3), and,
therefore, these are not allowable CMAQ costs.
Additional activities related to bicycle and pedestrian programs can be
supported by other elements of the Federal-aid highway program. These efforts
are described at the FHWA’s Bicycle and Pedestrian Programs Web site. 51
8. Travel Demand Management
Travel demand management (TDM) encompasses a diverse set of activities that focus on
physical assets and services that provide real-time information on network performance
and support better decisionmaking for travelers choosing modes, times, routes, and
locations. Such projects can help ease congestion and reduce SOV use—contributing to
mobility, while enhancing air quality and saving energy resources. Similar to ITS and
Value Pricing, today’s TDM programs seek to optimize the performance of local and
regional transportation networks. The following activities are eligible if they are
explicitly aimed at reducing SOV travel and associated emissions:
•
•
51

Fringe parking
Traveler information services

See http://www.fhwa.dot.gov/environment/bicycle_pedestrian/.
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•
•
•
•
•
•
•
•

Shuttle services
Guaranteed ride home programs
Carpools, vanpools
Traffic calming measures
Parking pricing
Variable road pricing
Telecommuting/Teleworking
Employer-based commuter choice programs.

The CMAQ funds may support capital expenses and, as discussed in Section VII.A.2, up
to 5 years of operating assistance to administer and manage new or expanded TDM
programs. Marketing and outreach efforts to expand use of TDM measures may be
funded indefinitely, but only if they are broken out as distinct line items.
Eligible telecommuting activities include planning, preparing technical and feasibility
studies, and training. Construction of telecommuting centers and computer and office
equipment purchases should not be supported with CMAQ funds.
9. Public Education and Outreach Activities
The goal of CMAQ-funded public education and outreach activities is to educate the
public, community leaders, and potential project sponsors about connections among trip
making and transportation mode choices, traffic congestion, and air quality. Public
education and outreach can help communities reduce emissions and congestion by
inducing drivers to change their transportation choices. More important, an informed
public is likely to support larger regional measures necessary to reduce congestion and
meet CAA requirements.
A wide range of public education and outreach activities is eligible for CMAQ funding,
including activities that promote new or existing transportation services, developing
messages and advertising materials (including market research, focus groups, and
creative), placing messages and materials, evaluating message and material dissemination
and public awareness, technical assistance, programs that promote the Tax Code
provision related to commute benefits, transit “store” operations, and any other
activities that help forward less-polluting transportation options.
Using CMAQ funds, communities have disseminated many transportation and air
quality public education messages, including maintain your vehicle; curb SOV travel
by trip chaining, telecommute and use alternate modes; fuel properly; observe speed
limits; don’t idle your vehicle for long durations; eliminate “jack-rabbit” starts and
stops; and others.
Long-term public education and outreach can be effective in raising awareness that can
lead to changes in travel behavior and ongoing emissions reductions; therefore, these
activities may be funded indefinitely.
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10. Transportation Management Associations
Transportation Management Associations (TMAs) are groups of citizens, firms, or
employers that organize to address the transportation issues in their immediate locale by
promoting rideshare programs, transit, shuttles, or other measures. The TMAs can play
a useful role in brokering transportation services to private employers.
Subject to applicable cost principles under 2 CFR Part 225, CMAQ funds may be used
to establish TMAs provided that they reduce emissions. Eligible expenses include TMA
start-up costs and up to 5 years of operating assistance as discussed in Section VII.A.2.
Eligibility of specific TMA activities is addressed throughout this guidance.
11. Carpooling and Vanpooling
Eligible activities can be divided into two types of costs: marketing (which applies to
both carpools and vanpools) and vehicle (which applies to vanpools only).
a. Carpool/vanpool marketing covers existing, expanded, and new activities
designed to increase the use of carpools and vanpools, and includes purchase and
use of computerized matching software and outreach to employers. Guaranteed
ride home programs are also considered marketing tools. Marketing costs may be
funded indefinitely.
b. Vanpool vehicle capital costs include purchasing or leasing vans for use in
vanpools. Eligible operating costs, limited to 5 years as set forth in Section
VII.A.2, empty-seat subsidies, maintenance, insurance, administration, and
other related expenses. Prorated cost sharing plans that establish grant
proportions for undefined shares of capital and operating costs need to be
broken down to the specific components or line items that establish the
capital-operating shares.
The CMAQ funds should not be used to buy or lease vans that would directly compete
with or impede private sector initiatives. States and MPOs should consult with the private
sector prior to using CMAQ funds to purchase vans, and if private firms have definite
plans to provide adequate vanpool service, CMAQ funds should not be used to supplant
that service.
In accordance with 23 U.S.C. 120(c)(1), carpooling and vanpooling activities may be
supported with up to 100 percent Federal funding, under certain limitations.
12. Carsharing
The MAP-21 specifically highlights carsharing projects in the amended section
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on traffic demand. 52 These efforts involve the pooling of efficient, lowemission vehicles, provided to travelers who have occasional need for a vehicle
but not the constant, daily necessity that demands ownership. As with any
CMAQ project, sponsors need to demonstrate an emissions reduction from the
carsharing program. If a programwide emissions reduction cannot be
demonstrated, CMAQ funding may be available to support vehicle costs under
Alternative Fuels and Vehicles eligibility, discussed in Section VII.F.17.
13. Extreme Low-Temperature Cold Start Programs
Projects intended to reduce emissions from extreme cold-start conditions are eligible for
CMAQ funding. Such projects include retrofitting vehicles and fleets with water and oil
heaters and installing electrical outlets and equipment in publicly owned garages or fleet
storage facilities.
14. Training
States and MPOs may use Federal-aid funds to support training and educational
development for the transportation workforce. Such activities are subject to applicable
cost principles in 2 CFR Part 225. The FHWA encourages State and local officials to
weigh the air quality benefits of such training against other cost-effective strategies
detailed elsewhere in this guidance before using CMAQ funds for this purpose. Training
funded with CMAQ dollars should be directly related to implementing air quality
improvements and be approved in advance by the FHWA Division office.
15. Inspection/Maintenance (I&M) Programs
Funds under the CMAQ program may be used to establish either publicly or privately
owned I&M facilities. Eligible activities include construction of facilities, purchase of
equipment, I&M program development, and one-time start-up activities, such as updating
quality assurance software or developing a mechanic training curriculum. The I&M
program must constitute new or additional efforts, existing funding (including inspection
fees) should not be displaced, and operating expenses are eligible for 5 years as discussed
in Section VII.A.2.
States or other sponsors planning new or expanded I&M programs that incorporate other
elements of a State’s vehicle administrative function, e.g. registration, safety inspection,
titling, etc., must remove these line items from the CMAQ project. These tasks are not
linked to the CMAQ purpose and are, therefore, not allowable costs.
Privately Owned I&M Facilities

52

23 U.S.C. 149(b)(7), as amended by Sec. 1113(b)(7), Pub. L. 112-141 (July 6, 2012).
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In States that rely on privately owned I&M facilities, State or local I&M program-related
administrative costs may be funded under the CMAQ program as in States that use public
I&M facilities. However, CMAQ support to establish I&M facilities at privately owned
stations, such as service stations that own the equipment and conduct emission test-andrepair services, requires a PPP.
The establishment of "portable" I&M programs, including remote sensing, is also
eligible under the CMAQ program, provided that they are public services, reduce
emissions, and do not conflict with statutory I&M requirements or EPA regulations.
16. Innovative Projects
State and local organizations have worked with various types of transportation services
to better meet the travel needs of their constituents. These innovative projects also may
show promise in reducing emissions, but do not yet have supporting data. The FHWA
has supported and funded some of these projects as demonstrations to determine their
benefits and costs. Such innovative strategies are not intended to bypass the definition of
basic project eligibility, but seek to better define the projects’ future role in strategies to
reduce emissions.
For a project or program to qualify as an innovative project, it should be defined as a
transportation project and be expected to reduce emissions by decreasing VMT, fuel
consumption, congestion, or by other factors. The FHWA encourages States and
MPOs to creatively address their air quality problems and to consider new services,
innovative financing arrangements, PPPs, and complementary approaches that use
transportation strategies to reach clean air goals.
Given the untried nature of these innovative projects, before-and-after studies should be
completed to determine actual project impacts on air quality as measured by net emissions
reduced. These assessments should document the project’s immediate impacts in addition
to long-term benefits. A schedule for completing the study should be a part of the project
agreement. Completed studies should be submitted to the FHWA Division office within 3
years of implementation of the project or 1 year after the project’s completion, whichever
is sooner.
17. Alternative Fuels and Vehicles
The FHWA issued a memorandum in April 2011, covering the relationship between the
required emissions reduction benefits of alternative fuel vehicles and the associated cost
principles at 2 CFR Part 225. 53 Essentially, this guidance illustrates the cost-benefit
relationship between different vehicle types and functions and the air quality benefit
provided as a cost basis under the CMAQ program. The memorandum, outlining the
requirements in 23 U.S.C. 149, supports eligibility only for the incremental cost, limited to
the marginal emissions-reducing elements of the alternative fuel vehicles that are acquired
53

Memorandum is at the following link:
http://www.fhwa.dot.gov/environment/air_quality/cmaq/policy_and_guidance/cmaqaltfuel.cfm.
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through PPPs or that are purchased by public sponsors.
Program funds may be used to support projects involving the alternative or renewable fuels
defined in the Energy Policy Act of 1992 54 or the Energy Independence and Security Act
of 2007. 55 All standard eligibility criteria apply. Aside from fuel acquisitions that are part
of a transit operating support effort, stand-alone purchase of any fuel—alternative or
otherwise—is not an eligible CMAQ cost. However, the few exceptions provided by
Section 1808(k) of SAFETEA-LU continue under MAP-21, subject to the limitation on
operating assistance as described in Section VII.A.2.
Generally, CMAQ support for alternative fuel vehicle projects can be broken into the
following areas:
Infrastructure
Except as noted below, establishing publicly owned fueling facilities and other
infrastructure needed to fuel alternative-fuel vehicles is an eligible expense, unless
privately-owned fueling stations are in place and reasonably accessible. Fueling
facilities can dispense one or more of the alternative fuels identified in section 301 of
the 1992 Energy Policy Act or biodiesel, or provide recharging for electric vehicles.
Additionally, CMAQ funds may support converting a private fueling facility to support
alternative fuels through a public-private partnership agreement. In accordance with
23 U.S.C. 149(c)(2), and 23 U.S.C. 111, regarding the prohibition of commercial
activities in the Interstate ROW, CMAQ-funds may be used to establish or support
refueling facilities within the Interstate ROW, providing these services are offered at no
charge.
Non-transit Vehicles
The CMAQ funds may be used to purchase publicly-owned alternative fuel vehicles,
including passenger vehicles, service trucks, street cleaners, and others. However, only
publicly owned vehicles providing a dominant transportation function can be fully
funded, such as paratransit vans, incident management support vehicles, refuse haulers,
and others. Costs associated with converting fleets to run on alternative fuels are also
eligible. When non-transit vehicles are purchased through PPPs, only the cost difference
between the alternative fuel vehicles and comparable conventional fuel vehicles is
eligible. Such vehicles should be fueled by one of the alternative fuels identified in
section 301 of the 1992 Energy Policy Act or biodiesel.
Eligible projects also include alternatives to diesel engines and vehicles. Alternative fuel
vehicle projects that are implemented as diesel retrofits and involve the replacement of an
operable engine—not standard fleet turnover—would be eligible for full Federal
54
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participation, i.e. an 80 percent Federal share of the full vehicle cost.
Hybrid Vehicles
Although not defined by the Energy Policy Act of 1992 as alternative fuel vehicles,
certain hybrid vehicles that have lower emissions rates than their non-hybrid counterparts
may be eligible for CMAQ investment. Hybrid vehicle models that are in part the focus
of State legislation addressing HOV exemptions for alternative fuel and low emissions
vehicles are considered eligible for CMAQ support. 56 Other hybrid vehicles will be
assessed on a case specific basis, as there is no specific EPA regulation available to rate
the lower emissions and energy efficiency advantages of the models involved.
Projects involving heavier vehicles, including refuse haulers and delivery trucks, also may
be appropriate for program support. Eligibility should be based on a comparison of the
emissions projections of these larger candidate vehicles and other comparable models.
VIII. PROJECT SELECTION PROCESS-GENERAL CONDITIONS
Proposals for CMAQ funding should include a precise description of the project, providing
information on its size, scope, location, and timetable. Also, an assessment of the project’s
expected emission reduction benefits should be completed prior to project selection to better
inform the selection of CMAQ projects (See below).
A. Air Quality Analysis
1. Quantitative Analyses
Quantified emissions benefits (i.e., emissions reductions) and disbenefits (i.e., emissions
increases) should be included in all project proposals, except where it is not possible to
quantify emissions benefits (see Qualitative Assessment, Section VII(A)(2) below).
Benefits and disbenefits should be included for all pollutants for which the area is in
nonattainment or maintenance status and should include appropriate precursor emissions.
Benefits should be listed in a consistent fashion (i.e., kg/day) across projects to allow
accurate comparison during the project selection process. Net benefits from all emissions
sources involved should be included in the analysis. For example, in analyzing a
commuter rail project, net benefits would include emissions reductions from the auto
trips avoided, and emissions increases tied to locomotive operation.
State and local transportation and air quality agencies conduct CMAQ-project air quality
analyses with different approaches, analytical capabilities, and technical expertise.
Section 149(h) of title 23, United States Code, encourages State DOTs and MPOs to
consult with State and local air quality agencies in nonattainment and maintenance areas
56
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about the estimated emission reductions from CMAQ proposals. However, while no
single method is specified, every effort should be taken to ensure that determinations of
air quality benefits are credible and based on a reproducible and logical analytical
procedure.
2. Qualitative Assessment
Although quantitative analysis of air quality impacts is expected for almost all project
types, an exception will be made when it is not possible to accurately quantify emissions
benefits. In these cases, qualitative assessments based on reasoned and logical
determinations that the projects or programs will decrease emissions and contribute to
attainment or maintenance of a NAAQS are acceptable.
Public education, marketing, and other outreach efforts, which can include advertising
alternatives to SOV travel, employer outreach, and public education campaigns, may fall
into this category. The primary benefit of these activities is enhanced communication
and outreach that is expected to influence travel behavior and thus air quality.
3. Analyzing Groups of Projects
In some situations, it may be more appropriate to examine the impacts of comprehensive
strategies to improve air quality by grouping projects. For example, transit improvements
coupled with demand management to reduce SOV use in a corridor might best be
analyzed together. Other examples include linked signalization projects, transit
improvements, marketing and outreach programs, and ridesharing programs that affect an
entire region or corridor.
4. Tradeoffs
As noted above, emissions benefits should be calculated for all pollutants for which an
area is in nonattainment or maintenance status. Some potential projects may lead to
benefits for one pollutant and increased emissions for another, especially when the
balance involves precursors such as NOx and VOC. States and MPOs should consult
with relevant air agencies to weigh the net benefits of the project.
IX. PROGRAM ADMINISTRATION
A. Project Selection—MPO and State Responsibilities
Title 23, United States Code, protects State sovereignty in implementing the Federal-aid
highway program. 57 In addition, 23 U.S.C. 145 emphasizes that Title 23 provides for a
federally assisted State program. Consequently, all projects in the Federal-aid highway
program, including those supported with CMAQ funds, are selected by the State or the State
57
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in conjunction with the MPO.
To ensure that projects deemed most effective in reducing motor vehicle emissions and
congestion are programmed for early implementation in the TIP, MPOs, State DOTs, and
transit agencies should develop CMAQ project selection processes in accordance with the
metropolitan and/or statewide planning process under 23 U.S.C. 134 and 135. The selection
process should involve State and/or local transportation and air quality agencies. This
selection process provides an opportunity for States and/or local agencies to present a case
for the selection of eligible projects that will best use CMAQ funding to meet the
requirements and advance the goals of the Clean Air Act.
The CMAQ project selection process should be transparent, in writing, and publicly
available. The process should identify the agencies involved in rating proposed projects,
clarify how projects are rated, and name the committee or group responsible for making the
final recommendation to the MPO board or other approving body. The selection process
should also clearly identify the basis for rating projects, including emissions benefits, costeffectiveness, and any other ancillary selection factors such as congestion relief, greenhouse
gas reductions, safety, system preservation, access to opportunity, sustainable development
and freight, reduced SOV reliance, multimodal benefits, and others. At a minimum, projects
should be identified by year and proposed funding source.
Close coordination is encouraged between the State and MPO to ensure that CMAQ funds
are used appropriately and to maximize their effectiveness in meeting the CAA requirements.
While the program of projects is being developed, the State or MPO should consult with
FHWA and FTA to resolve any questions about eligibility. This will ensure that the projects
programmed for CMAQ funding in the TIP are all eligible.
States and MPOs should fulfill this responsibility so that nonattainment and maintenance
areas are able to make good-faith efforts to attain and maintain the NAAQS by the
prescribed deadlines. State DOTs and MPOs should consult with State and local air quality
agencies to develop an appropriate project list of CMAQ programming priorities that will
have the greatest impact on air quality. In developing this list, MPOs and States should
evaluate the cost-effectiveness of the projects and give priority consideration to those that
will create the greatest emissions reductions for the least cost, especially in those areas
designated nonattainment or maintenance for PM2.5. 58 The MAP-21 calls out diesel
retrofits as one type of cost-effective project to which priority consideration shall be given.
The EPA has conducted a study of the cost-effectiveness of diesel retrofits in reducing PM,
NOx, and VOC emissions. In addition, the National Academy of Science’s Transportation
Research Board has evaluated the cost-effectiveness of other CMAQ eligible projects, with
a focus on NOx and HC reductions. The CMAQ Program: Assessing Ten Years of
Experience 59 was completed in response to prior Federal transportation legislation.
Information on the cost-effectiveness of CMAQ-eligible projects can be used as a guidepost
58
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in evaluating the different types of projects under consideration by an MPO or State.
However, cost-effectiveness ultimately will depend on local conditions and project specific
factors that affect emission reductions and costs. As noted earlier in this guidance, the
FHWA and FTA, in consultation with EPA, are developing cost-effectiveness tables and
other graphic representations of these relationships to aid States and other project sponsors in
selecting the most efficient mix of CMAQ projects.
B. Federal Agency Responsibilities and Coordination
1. Eligibility Determinations
The FTA determines the eligibility of transit projects, and the FHWA determines the
eligibility of all other projects. The FHWA, FTA, and EPA field offices should establish
and maintain a consultation and coordination process to review CMAQ funding
proposals. While the eligibility determination is not made jointly, every effort should
be made to satisfy the concerns raised by the agencies’ field offices. The FHWA or FTA
field offices may request additional information from the State or MPO to help determine
eligibility. The consultation process should provide for timely review and handling of
CMAQ funding proposals. The FHWA and FTA headquarters offices are available to
consult with their field offices on eligibility determinations.
2. Program Administration
The FHWA Division offices and the FTA Regional offices are responsible for
administering the CMAQ program. In general, the FHWA transfers funds to FTA to
administer CMAQ-funded transit projects. In cases where the FTA lacks statutory
authority (e.g., school bus fleets), the FHWA will administer the transit project. For
projects that involve transit and non-transit elements, such as park-and-ride lots and
intermodal passenger projects, the administering agency is decided on a case-by-case
basis. All other projects are administered by the FHWA.
3. Tracking Mandatory/Flexible and PM2.5 Set-aside Funds
The FHWA’s Chief Financial Officer has established accounting codes in the Fiscal
Management Information System (FMIS) to track State investments of CMAQ funds in the
mandatory and flexible spending areas, and the set-aside spending for the MAP-21 PM2.5
priority. States and other sponsors are encouraged to accurately reflect these CMAQ
obligations as they record project data in the FMIS or provide information that ultimately
populates the system.
C. Annual Reports
States should prepare annual reports detailing how CMAQ funds have been invested. T h e
CMAQ reporting is not only useful for the FHWA, the FTA, and the general public, but the
development and maintenance of a cumulative database of all CMAQ projects by the Secretary is
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required by MAP-21. In addition, more recent annual reports will be key in supporting case studies
for the CMAQ Outcomes Study, a major research effort designed to gauge the impact of the
program, and also required by the statute. 60 The CMAQ annual reports should be submitted
through the Web-based CMAQ Tracking System.61
The FHWA Division offices, State DOTs, and MPOs should develop a process for entering and
approving the data in a timely manner. This report should be approved by the FHWA Division
office by the first day of March following the end of the previous Federal fiscal year (September
30) and cover all CMAQ obligations for that fiscal year. Thus, State DOTs and MPOs should
report the data early enough that the Division office has time to review and comment on the
report. The report as entered into the CMAQ Tracking System should include:
1. A list of projects funded under CMAQ, in seven main project categories:
• Transit: facilities, vehicles, equipment, and related activities, operating
assistance for new transit service, etc. Include all transit projects whether
administered by the FTA or the FHWA.
• Shared Ride: vanpool and carpool programs and parking for shared-ride
services.
• Traffic Flow Improvements: traffic management and control services,
signalization projects, ITS projects, intersection improvements, and
construction or dedication of HOV lanes.
• Demand Management: trip reduction programs, transportation management
plans, flexible work schedule programs, vehicle restriction programs.
• Pedestrian/Bicycle: bikeways, storage facilities, promotional activities.
• I/M and other TCMs: projects not covered by the above categories.
• STP/CMAQ: projects funded with the flexible funds provided in those States
receiving the minimum apportionment.
For reporting purposes, obligations for all CMAQ-eligible phases (beginning with the
NEPA process) should be reported for the project they support.
2. The amount of CMAQ funds obligated or deobligated for each project during the
Federal fiscal year. Enter deobligations as a negative number. (Do not include
Advance Construction funds, as these are not obligations of Federal CMAQ funds.
Such projects should be reported later when converted to CMAQ funds.)
3. A quantitative analysis. Given the emphasis MAP-21 places on cost-effectiveness
and performance measurement, quantitative assessment should be provided
whenever possible. In addition, to the extent this information has been provided
historically, a cost-effectiveness assessment for each reported project should be
projected as well. Emissions benefits (and disbenefits) should be developed for each
project from project-level analyses. Emissions estimates may be derived from
EPA’s MOVES model, CARB’s EMFAC model, and AP-42, among others. Report
60
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projected emissions benefits expected to occur in the first year that a project is fully
operational, in kilograms reduced per day. Benefits should be reported the first time
a project is entered into the system, and only then to avoid double counting of
benefits. (Because funds may be obligated for a project over several years, an
individual CMAQ project may show up in reports for multiple years.) Additionally,
all pollutants for which the area is in nonattainment or maintenance status, regardless
of which pollutant contributed to the area’s weighted population for apportionment,
should be addressed. Emissions benefits for deobligations or projects funded with
flexible funds (STP/CMAQ) should not be entered.
4. Public-private partnerships and experimental pilot projects should be identified in the
system. Transmit electronic versions of completed before-and-after studies for
experimental pilot projects to the Division offices.
5. Other requested information: MPO, nonattainment/maintenance area,
project description.
6. Optional information: TIP, State and/or FMIS project numbers—highly
recommended. Other optional information includes: greenhouse gas emission
reductions, cost-effectiveness, safety, congestion relief, and other ancillary benefits.
D. Performance Plan
The MAP-21 established a requirement in 23 U.S.C. 149(l) for a CMAQ performance plan
covering MPOs that serve a TMA 62 of one million or more population and that represent a
nonattainment or maintenance area. In addition, performance measures and target setting for
emissions and traffic congestion reduction for the CMAQ program will be established through
a rulemaking process. The CMAQ performance plan will be completed and updated biennially
and will include:
1. Baseline levels for traffic congestion and on-road mobile source emissions
for which the area is in nonattainment or maintenance;
2. A progress report on achievements in reaching performance targets described
in 23 U.S.C. 150(d);
3. A description of the projects identified for CMAQ funding and a projection
of how these projects will contribute to achieving the emission and traffic
congestion reduction targets developed pursuant to 23 U.S.C. 150(d); 63 and
4. A separate report assessing the progress of the projects under the previous
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plan in achieving the air quality and congestion targets of the previous plan. 64
The biennial performance plan will be submitted with the CMAQ annual report for that year.
Reports will be turned in to the FHWA Division Office through the State DOT. Further
guidance on FHWA’s approach to performance management will be provided as the
rulemaking process covering changes under MAP-21 continues.
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