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Schedule of major decision points and activities for  

Planning Coordinating Committee 
DRAFT – May 2, 2007 

         
Attend Cluster Workshops  May‐June 2007 

Participate in visioning event to develop ideas for regional vision  August 2007 

Recommend endorsement of  regional vision  March 2008 

Recommend endorsement of alternative scenarios and scenario evaluation 
measures 

September 2008 

Recommend endorsement of selection of preferred scenario; list of major 
capital projects for consideration; and selection methodology for major 
capital projects 

July 2009 

Recommend endorsement of recommended policies, strategies, and 
systems from preferred scenario; and selection of major capital projects 
for inclusion in plan 

February 2010 

Recommend adoption of final plan  September 2010 
 

Definition of terms used in schedule 
 
Visioning event – joint meeting of all CMAP working committees, coordinating committees, advisory 

committees, the Board of Directors, and the Metropolitan Planning Organization, as well as other 
partner agencies and elected officials 

Regional vision – narrative description of the region’s desired future characteristics in 2040, deriving from 
and building on the goal‐setting processes for the 2040 Regional Framework Plan (Common Ground) 
and the 2030 Regional Transportation Plan 

Alternative scenarios – possible future conditions based on combinations of implementation strategies; 
alternative scenarios will be evaluated to determine their effectiveness in meeting the regional vision 

Scenario evaluation measures – measures derived from the regional vision that will be used to evaluate the 
effectiveness of alternative scenarios 

Preferred scenario – the selected combination of implementation strategies (may be combinations of 
concepts from several scenarios) that is judged to best meet the regional vision 

List of major capital projects – large capital projects that will be considered for specific reference within the 
plan 

Selection methodology for major capital projects – quantitative and qualitative evaluation process that will be 
used to determine which major capital projects are most supportive of the preferred scenario 

Recommended policies, systems, and strategies – specific strategies that are recommended to be implemented 
to achieve the preferred scenario 


